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Agenda and Agenda Materials 

Meeting of the Board of Directors 
 

February 24, 2026 



*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least 
three business days prior to the meeting so that the appropriate arrangements can be made.  The Board will conduct an in-person meeting at its physical meeting location.  Pursuant to V.T.C.A 
Government Code, Chapter 551, as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated 
litigation, personnel matters, gifts and donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development 

negotiations. 

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a 
joint meeting on Tuesday, February 24, 2026, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch 
Conference Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider, 
discuss, and adopt such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or 
desirable, with respect to the following matters: 
 

AGENDA 
1. Establish quorum and call meeting to order. 
2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be 

made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be 
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board 
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; 
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign 
or slander any individual shall be cause for termination of time privileges). 

3. Approve Minutes from January 27, 2026, meeting. 
4. CIP Committee update and recommendations: 

a. Receive update from HR Green. 
i. Sports Complex, Detention Basin A. 

1) HR Green Task Order for schematic design and realignment development 
services. 

ii. Westview, Detention Basin C. 
iii. Memorial Drive, Phase 2. 
iv. W-140 Briar Branch Detention Basin 

1) Pay Application No. 12, W-140 Detention Basin, from Reytec Construction. 
b. Receive update from The Goodman Corporation. 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review of 
investments, and project cash flow reports. 

6. Adjourn. 

 
        __________________________________ 
        Scott Bean, Zone Administrator 
 
 
 
 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

3. Approve Minutes from January 27, 2026, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

January 27, 2026 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting at Hawes Hill & Associates LLP, 9600 Long Point Road, Spring Branch District Conference 

Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, January 27, 2026, at 8:00 

a.m., and the roll was called of the duly appointed members of the Board, to-wit: 

 

Position 1 –Andy Iversen    Position 5 – Zachary R. Hodges, Asst. Secretary 

Position 2 – John Rickel, Vice-Chair   Position 6 – Brad Freels 

Position 3 – David P. Durham, Secretary  Position 7 – Dan Moody III 

Position 4 – Ann T. Givens, Chair 

 
and all of the above were present, with the exception of Director Rickel, thus constituting a quorum.  

Also present were Scott Bean, Naina Magon and Linda Clayton, Hawes Hill & Associates, LLC; Alia 

Vinson, and Kachi Aghasili, Allen Boone Humphries Robinson, LLP; and Jennifer Landreville, and Sean 

Stepanik, ETI Bookkeeping Services.  Others attending the meeting were Andrew Busker, COH - 

Economic Development Dept.; James Rains, District G; Alan Roman, District A; Muhammad Ali and 

Derek St. John, HR Green; Jim Webb, The Goodman Corporation; John Pratt, Buker Hill Village; and 

Andrew Moore.  Chair Givens called the meeting to order at 8:00 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

Public comments were received from Andrew Moore. 

 

APPROVE MINUTES FROM DECEMBER 9, 2025, MEETING. 

Upon a motion made by Director Iversen, and seconded by Director Durham, the Board voted 

unanimously to approve the Minutes from the December 9, 2025, Board meeting, as presented. 

 

CIP COMMITTEE UPDATE AND RECOMMENDATIONS: 

 

a. Receive update from HR Green. 

HR Green’s Progress Report is included in the Board materials. 

i. Sports Complex, Detention Basin A. 

Mr. St. John provided an update on the Sports Complex/Detention Basin A project.  He reported the 

project is a City of Houston project and HR Green is the engineer of record for the City.  He reported 

90% plans will be submitted to the City for review mid-February.  No action from the Board was 

required. 
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ii. Westview, Detention Basin C. 

Mr. Ali provided an update on the abatement and demolition of the apartments at 10157 Westview.  

He reported the contractor will be mobilizing in early February and anticipates the abatement and 

demolition will be complete in 6 months. 

1) Consider Interlocal Agreement with City of Houston. 

Ms. Vinson reviewed the Interlocal Agreement with the City of Houston regarding the property 

located at 10157 Westview Drive.  She provided an overview of the project description on Exhibit 

“A.”  She reported under the Interlocal Agreement the City has agreed to contribute $2 Million 

towards the abatement and demolition of the apartments. She provided an overview of the 

Authority’s and City’s duties under the Agreement regarding the design and construction of the 

facilities for the HPD and HFD and upon completion the Authority will convey to the City the joint 

police and fire station, improvements and property which shall be owned and maintained by the City 

of Houston.  Upon a motion made by Director Durham, and seconded by Director Moody III, the Board 

voted unanimously to approve the Interlocal Agreement. 

iii. Memorial Drive, Phase 2. 

Mr. Ali reported design kicked off January 20.  No action from the Board was required. 

iv. W-140 Briar Branch Expansion 

Mr. Ali provided an update on the W-140 Briar Branch Detention project, a copy of the Progress 

Report is included in the Board materials.  He reported the project is 90% complete. 

1) Pay Application No. 11, W-140 Detention Basin, from Reytec 
Construction. 

Mr. Ali reviewed Pay Application No. 11, W-140 Detention Basin, from Reytec Construction in the 

amount of $686,082.87.  He reported he has reviewed the pay application and concurs with the 

amount and quantities and is recommending it for approval.  Upon a motion made by Director 

Durham, and seconded by Director Hodges, the Board voted unanimously to approve Pay Application 

No. 11, W-140 Detention Basin, from Reytec Construction in the amount of $686,082.87, as 

presented. 

 

b. Receive update from The Goodman Corporation. 

Mr. Webb presented Goodman Corporation’s Status Report, included in the Board materials.  He 

reported all EPA grant funds have been disbursed for the W-140 Detention Basin expansion project.  

He provided information on the grant application in pursuit of EDA funding requesting $5 Million for 

the design phase of the Westview Detention Basin C project.  He reported receipt of a cost 

reconciliation from TxDOT on the Memorial Drive Phase 1 project in the amount of $1.1 Million.  He 

reported Goodman is requesting financial assistance from H-GAC.  No action from the Board was 

required. 

 

CONSIDER RESOLUTION RELATING TO ISSUANCE OF BONDS REQUESTING AUTHORIZATION 

FROM CITY FOR INCREASE IN BOND CAPACITY. 

Ms. Vinson reviewed the Resolution Relating to Issuance of Bonds, included in the Board materials.  

She reported the resolution is requesting authorization from the City to increase the Authority’s bond 

capacity to $250,000,000.  Ms. Magon answered questions regarding the bonding capacity calculated 

by the financial advisor.  Upon a motion made by Director Freels, and seconded by Director Moody 

III, the Board voted unanimously to approve the Resolution Relating to Issuance of Bonds. 
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RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REIVEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

Ms. Landreville presented the Bookkeeper’s Report, Quarterly Investment Report, and current 

invoices for payment, included in the Board materials.  Upon a motion made by Director Iversen, and 

seconded by Director Durham, the Board voted unanimously to accept the Bookkeeper’s Report and 

Quarterly Investment Report; and approved payment of invoices, as presented. 

 

ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

8:36 a.m. 

 

 

 

 

      _______________________________________________________ 

      Secretary 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. CIP Committee update and recommendations: 
 

a. Receive update from HR Green. 
 

i. Sports Complex, Detention Basin A. 
b. HR Green Task Order for schematic design and realignment 

development services. 
 

ii. Westview, Detention Basin C. 
 

iii. Memorial Drive, Phase 2. 
 

iv. W-140 Briar Branch Detention Basin 
b. Pay Application No. 12, W-140 Detention Basin, from Reytec 

Construction. 
 

b. Receive update from The Goodman Corporation. 
  





























































































Schumacher Lane Typical Section 

PROJECT LOCATION 

Storm sewer and roadway improvements: 

Westview Drive, Cedardale Dr, Windhover Ln, and Demaret Ln 

Basin improvements: 

At existing basin between Bunker Hill Rd and Blalock Rd. 

 

FUNDING PARTNERS 

EPA: $3,394,000 

 

PROJECT OBJECTIVES & DESCRIPTION 

Reduce risk of flooding in neighborhood by: 
• Installing reinforced concrete boxes to draw water more 

quickly away from the homes. 

• Mitigating flow increases by deepening the detention basin. 

 
ASSOCIATED IMPROVEMENTS 

• Reinforced concrete boxes and basin deepening 

• Half-road replacement 

• Mill and overlay roadway (side without boxes) 

• Sidewalk and ADA-compliant wheelchair ramps 

• Waterline replacements 

• Driveway replacement 

• Lift station 

• Subsurface barrier wall 

EXISTING BASIN 

PROJECT STATUS 

• Completed storm sewer installation in neighborhood. 

• Completion of initially designed roadway pavement. 

• Basin excavation is complete. 

• Installation of channel lining continued. 

• Installation of wet well components continued. 

 

NEXT STEPS

• Begin other half street demolition. 

• Begin other half roadway pavement. 

• Continue lift station internal components. 

• Continue installation of channel lining. 

• Pour final segment of pilot channel. 

PROGRESS REPORT— FEBRUARY 2026 
BRIAR BRANCH STORM WATER DETENTION BASIN 
EXPANSION AND STORM SEWER IMPROVEMENTS 
WBS No. N-T7000-0021-3 

Existing Conditions: Bering Dr at Schumacher Ln 
(January 2017 Rainfall event) 

Existing Roadway 

BASIN DETENTION VOLUME 

Pre-project volume:    44 ac-ft 
Added volume:         35.1 ac-ft* 
Total:                          79.2 ac-ft 
              *80% capacity increase 



PAYMENT ESTIMATES 

PROGRESS PHOTOS 

Original Contract Amount $13,797,688.00 

Change Order Amount to Date $0.00 

Current Contract Amount $13,797,688.00 

Previous Payments $9,864,439.36 

Current Payment Due  

(Minus Retainage) 
$322,665.13 

Contract Completion Date April 20, 2026 

Balance Remaining $3,425,991.75 

PROGRESS REPORT— FEBRUARY 2026 
BRIAR BRANCH STORM WATER DETENTION BASIN 
EXPANSION AND STORM SEWER IMPROVEMENTS 

CONSTRUCTION TIME 

Original Contract Time:          470 Days 

Mobilization Date:               Jan 6th, 2025 

CONTACT INFORMATION 

Construction Manager: 
HR Green 
11750 Katy Freeway, Suite 400 
Houston, TX 77079 
 

CONTRACTOR 
Reytec Construction Resources, Inc. 
1901 Hollister St. 
Houston, TX 77080 

Roadway Pavement 

Subsurface Barrier Wall Clay Cap 

Basin Channel Lining 

Basin Grass 



  11750 Katy Freeway | Suite 400   

   Houston, TX 77079 

   Main 832.318.8800 + Fax 713.965.0044 

   TBPE Firm F-11278 

 H R G R E E N . C O M  

 
 

 

February 17, 2026 

Ms. Ann Givens, Chair of the Board 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, TX 77055 
 
RE: Briar Branch (W140-01-00) Storm Water Detention Basin Expansion and Storm Sewer Improvements 

WBS No. N-T17000-0021-3 

Reytec Construction Resources, Inc. Payment No. 12 

 
Dear Ms. Givens, 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 12 in the amount of $686,082.87 for 

construction services rendered through January 31, 2026. Based on our review, Reytec has complied with all 

requirements stated in the estimate and we recommend payment of $322,665.13 to Reytec. 

 

The following billing information is to be used for payment: 

 

 Reytec Construction Resources, Inc. 

 1901 Hollister St. 

 Houston, TX 77080 

 

If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 

 
Sincerely,    
   
HR GREEN, INC.        
   
  
 
 
Muhammad Ali, PE 
Project Manager 
 

 

Enclosures: Reytec Pay Est. No. 12 

9600 Long Point Road, Suite 200--------------------------------------------



Estimate No. 

Cut off Date

Estimate Date

: 470
: 0
: 470
: 390

: In Place : 80

DateDavid G. Greaney, P.E. Date Muhammad Ali, P.E.

Approved By:

TIRZ 17 Date 

Prepared By 2/17/2026 Reviewed By 2/17/2026

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $322,665.13 

BALANCE REMAINING $3,425,991.75 

4- Less Previous Payments $9,864,439.36 
5- Restoration Adjustment $0.00 

2- Total Deductions $518,584.81 
3- Total Payments Due $10,187,104.49 

TOTAL DEDUCTIONS $518,584.81 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $10,371,696.25 

5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

3- Total Retainage $518,584.81 
4- Liquidated Damages 0.00 Days @ $2,000.00 $0.00 

2- Retainage Release 0% Of $10,371,696.25 $0.00 

$10,371,696.25 
B. DEDUCTIONS

1- Retainage 5% Of $10,371,696.25 $518,584.81 

@ 85% $333,993.05 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE

3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $392,933.00

1- Work Completed to Date 75.17% Complete $10,371,696.25 
2- Material Stored on Site $333,993.05

Total Pending Work Change Directives to Date $0.00 

TOTAL CONTRACT AMOUNT (excludes WCDs) $13,797,688.00 
A. EARNINGS TO DATE Current Month Billing $339,647.50 

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00 

3- Approved Work Change Directives

No. Date Ext.Days Amount

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $13,797,688.00 
2- Approved Change Orders

:
Date Insurance Exp. : 9/30/2025 Drug Policy Due Date: N/A Current WBE : 6.79% Schedule Update Received :
Percentage By Time 82.98% 75.17% WBE : 6.78% Days Remaining to Date
Substantial Completion Date Current M/SBE : 9.50% Days Used to Date :
Current Contract Completion Date 4/20/2026 M/SBE : 21.43% Total Contract Time :

Contract Date 10/15/2024 Original Contract Time :
Start Date 1/6/2025 Approved Extensions :

Address : 1901 Hollister St. Houston, TX 77080 WBS No. N-T17000-0021-3

CONTRACT TIME IN CALENDAR DAYS

Project Name : W140-01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

Contractor Name : Reytec Construction Resources, Inc.

12
Memorial City Redevelopment Authority / TIRZ 17

Estimate and Certificate for Payment Unit Price Work
01/31/26

02/02/26



 
 

 
 

 

MEMO 
Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
 
 

1 

To:   Memorial City Redevelopment Authority 
  Attn: Ann Givens, Board Chair 
From:  Cynthia Cruz 
Subject:  W-140 Detention Basin Improvements Project 
  EPA Grant 02F25701 - 1 
  Construction Contract Pay Estimate #12 
Date:   February 16, 2026 
 

This memo serves as notification of approval of Pay Estimate #12 for the subject Project. The pay 
application submitted by Reytec Construction Resources, Inc., reflects work completed during the period 
from 1/1/2026 to 1/31/2026. The Goodman Corporation (TGC) has reviewed the pay application, 
certified payrolls, and supporting documents and has determined all items are in compliance with the 
plans, specifications, and contract conditions. TGC hereby recommends payment of $322,665.12 to 
Reytec Construction pursuant to the executed contract. 

The following billing information is to be used for payment: 

Reytec Construction Resources, Inc. 
1901 Hollister St 
Houston, TX 77080 

The Authority has fully drawn down the balance of the EPA funding allocated to this project in 
accordance with the grant agreement. The Authority share is now 100% of each pay estimate through 
completion. The total allocations of Federal and Authority shares and summary of work completed this 
period are provided on the following page. TGC requests copies of the approved pay certificate and 
proof of payment for the project procurement file. 

Please feel free to contact me with any questions or requests for additional information at (713) 714-
3573 or ccruz@thegoodmancorp.com.  

Encl:   
Certified Pay Estimate Packet 
DBE Contractor Payment Report 
 
C: 
HR Green, Inc., Attn: David Greaney, PE, Project Manager 
Hawes-Hill & Associates, Records & Compliance, Attn: Linda Clayton  

mailto:ccruz@thegoodmancorp.com
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Pay Estimate (Period) 
Payment Due 

Contractor 
Federal Share 

(EPA Grant 02F25701-1) 
Authority Share 

#1 (1/1/25-1/31/25)  $390,503.20 $3,458.00 $387,045.20 
#2 (2/1/25-2/28/25) $3,450,290.75 $2,394,000.00 $1,056,290.75 
#3 (3/1/25-3/30/25) $149,068.68 $55,178.00 $93,890.68 
#4 (4/1/25-4/30/25) $433,357.32 $287,976.00 $145,381.32 
#5 (5/1/25-5/31/25) $910,774.50 $625,776.00 $284,998.50 
#6 (6/1/25-6/30/25) $379,406.25 $27,200.00 $352,206.25 
#7 (7/1/25-7/31/25) $354,304.88 $412.00 $353,892.88 
#8 (8/1/25-8/31/25) $506,896.72 $0.00 $506,896.72 
#9 (9/1/25-9/30/25) $1,426,561.93 $0.00 $1,426,561.93 
#10 (10/1/25-11/21/25) $1,177,192.26 $0.00 $1,177,192.26 
#11 (11/24/25-12/31/25) $686,082.87 $0.00 $686,082.87 
#12 (1/1/26-1/31/26) $322,665.12 $0.00 $322,665.12 
Running Totals $10,187,104.49 $3,394,000.00 $6,793,104.49 

 

The amount of the EPA grant for this project is $3,394,000.00, which has been fully expended. The share 
amounts above reflect the appropriate eligible work items as detailed in the project budget in the grant 
agreement. All future work completed will be paid with 100% Authority share. 

The work completed during this period, including materials on-hand (MOH), corresponds to 
approximately 2.5% of the bid schedule, bringing the project earned value to 78.0%. Elapsed contract 
time is 383 of 470 calendar days (81.5%). There have been no approved change orders to the contract 
beyond work change directives incorporated as a cash allowance item.  

Payment for MOH includes the following pump station components: 12’ pipe gate, vertical pumps, and 
wet well, valve vault, intake and control building structural steel. The summary of completed work for 
the stated period is provided in the following table. Overruns noted are due to site conditions and have 
been approved by the Engineer. This period includes a deduction in payment for the 7x4 RCB item to 
account for actual installations of 7x7 and 7x5 RCB in lieu of 7x4 RCB. 

 

Item Category Item Description 
% Complete 
this Period 

Total % 
Completed 

Demolition Concrete Driveway, Storm Sewer, Cut/Plug PIpe 10.88% 96.34% 
Traffic Control Remove Concrete Barrier  0.75% 87.86% 
Roadway Lime Subgrade, 6-/11-in Conc Pavement including Driveways 28.09% 65.99% 

Drainage  
Type C Inlets & Manholes, 3-/4-in PVC pipe to curb, 7x7/7x5 RCB 
(deduction of previous 7x4 RCB payment included) 

2.91% 100.63% 

SWPPP Bagged Gravel Barrier 18.30% 67.21% 

Waterline 
Removals, 8-in Main, Fire Hydrant Lead, Cut/Plug 6-/8-in, 8-in Wet 
Connects 

12.21% 62.03% 

Sanitary 15-in Casing 30.49% 187.80% 
Detention Basin Coarse Filter Toe Drain, Water Control 0.33% 87.61% 
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Pump Station  Structural - Wet Well, CIP Wet Well Top 0.23% 41.92% 
Landscaping Sod 10.28% 10.28% 
Extra Work Items Temporary Basin Pumping 4.88% 67.07% 



Contractor: Todays Date: 2/2/2026
Reytec Construction Resources, Inc Pay Period: 01/01/2026 - 0131/2026
1901 Hollister St. Pay Estimate No. 12

Rain Days This Month

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities
This Month 
Quantities

To Date 
Quantities  This Month Billing  Total Amount Billed % Complete Explanation

General Items
1 MOBILIZATION LS 1 750,000.00$            750,000.00$  1.00 1.00  $ -    $ 750,000.00 100%
2 CLEARING AND GRUBBING AC 6 2,500.00$  15,000.00$  6.00 6.00  $ -    $ 15,000.00 100%
3 UNIFORMED PEACE OFFICERS (MID BID $55-HR) HR 1000 55.00$  55,000.00$  841.50 841.50  $ -    $ 46,282.50 84%
4 12' PIPE GATE EA 2 5,000.00$  10,000.00$  0.00 0.00  $ -    $ -   0%

Demolition Items
5 REMOVE EXIST ASPHLAT PAVEMENT BY MILLING SY 1986 5.00$  9,930.00$  1986.00 1986.00  $ -    $ 9,930.00 100%
6 REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 3785 12.00$  45,420.00$  3785.00 3785.00  $ -    $ 45,420.00 100%
7 REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$  3,300.00$  2200.00 2200.00  $ -    $ 3,300.00 100%
8 REMOVE AND DISPOSE OF CONC DRIVEWAYS SY 424 12.00$  5,088.00$  97.00 279.00 376.00  $ 3,348.00  $ 4,512.00 89%
9 REMOVE AND DISPOSE OF CONC SIDEWALKS & RAMPS SY 61 15.00$  915.00$  0.00 0.00  $ -    $ -   0%
10 REMOVE AND DISPOSE OF EXIST STM SWR PIPE LF 670 20.00$  13,400.00$  420.50 250.00 670.50  $ 5,000.00  $ 13,410.00 100%
11 REMOVE AND DISPOSE OF EXIST MANHOLES EA 7 850.00$  5,950.00$  7.00 7.00  $ -    $ 5,950.00 100%
12 REMOVE AND DISPOSE OF EXIST INLETS EA 6 850.00$  5,100.00$  6.00 6.00  $ -    $ 5,100.00 100%
13 CUT AND PLUG PIPES EA 3 2,000.00$  6,000.00$  1.00 1.00 2.00  $ 2,000.00  $ 4,000.00 67%

Traffic Control Items
14 TRAFFIC CONTROL AND REGULATION LS 1 112,500.00$            112,500.00$  1.00 1.00  $ -    $ 112,500.00 100%
15 FURNISH AND INSTALLING PRECAST LPCB TYP 1&2 LF 560 30.00$  16,800.00$  75.00 75.00  $ -    $ 2,250.00 13%
16 MOVE PRECAST LPCB TYP 1&2 LF 880 15.00$  13,200.00$  1095.75 1095.75  $ -    $ 16,436.25 125%
17 REMOVE PRECAST LPCB TYP 1&2 LF 560 15.00$  8,400.00$  0.00 75.00 75.00  $ 1,125.00  $ 1,125.00 13%

Roadway Items
18 HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 97 365.00$  35,405.00$  52.00 30.00 82.00  $ 10,950.00  $ 29,930.00 85%
19 8" LIME TREATED STABILIZED SUBGRADE SY 4388 8.50$  37,298.00$  2319.00 1588.00 3907.00  $ 13,498.00  $ 33,209.50 89%
20 REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 1534 80.00$  122,720.00$  1159.50 1054.00 2213.50  $ 84,320.00  $ 177,080.00 144%
21 REINFORCED CONCRETE PAVEMENT (6" DEPTH) HES SY 1041 100.00$  104,100.00$  87.00 87.00  $ -    $ 8,700.00 8%
22 REINFORCED CONCRETE PAVEMENT (11" DEPTH) SY 534 115.00$  61,410.00$  658.00 204.00 862.00  $ 23,460.00  $ 99,130.00 161%
23 REINFORCED CONCRETE PAVEMENT (11" DEPTH) HES SY 870 130.00$  113,100.00$  116.00 125.00 241.00  $ 16,250.00  $ 31,330.00 28%
24 TYPE D HOT MIX ASPHALTIC CONC PAV, (1-1/2") INCL. TACKCOAT TON 362 250.00$  90,500.00$  0.00 0.00  $ -    $ -   0%
25 REINFORCED CONCRETE SIDEWALK (4-1/2") THICK) SF 152 25.00$  3,800.00$  0.00 0.00  $ -    $ -   0%
26 CONSTRUCT ADA COMPLAINT RAMP SF 605 30.00$  18,150.00$  0.00 0.00  $ -    $ -   0%
27 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$  39,444.00$  631.00 2050.00 2681.00  $ 24,600.00  $ 32,172.00 82%
28 7-INCH HES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 300 20.00$  6,000.00$  247.00 247.00  $ -    $ 4,940.00 82%
29 REINFORCED CONCRETE CURB (6") LF 1810 5.00$  9,050.00$  0.00 1400.00 1400.00  $ 7,000.00  $ 7,000.00 77%
30 CONCRETE PAVING HEADER LF 195 15.00$  2,925.00$  40.50 54.00 94.50  $ 810.00  $ 1,417.50 48%

Pavement Marking Items -$  
31 THERMOPLASTIC PAVEMENT MARKINGS - (W) (12") (SLD) LF 132 5.00$  660.00$  0.00 0.00  $ -    $ -   0%
32 THERMOPLASTIC PAVEMENT MARKINGS - (W) (24") (SLD) LF 65 10.00$  650.00$  0.00 0.00  $ -    $ -   0%
33 RASIED PAVEMENT MARKERS TYPE II (A-A) EA 34 10.00$  340.00$  0.00 0.00  $ -    $ -   0%
34 THERMOPLASTIC PAVEMENT MARKINGS - (Y)(4")(SLD) LF 1274 2.50$  3,185.00$  0.00 0.00  $ -    $ -   0%

Drainage Items -$  
35 BRICK PLUG IN RCB SF 240 50.00$  12,000.00$  126.00 126.00  $ -    $ 6,300.00 53%
36 TYP C-1 INLET W/ ONE EXTENSION EA 13 6,500.00$  84,500.00$  10.00 2.00 12.00  $ 13,000.00  $ 78,000.00 92%
37 TXDOT TYP C-1 INLET W/ ONE EXTENSION EA 5 7,500.00$  37,500.00$  2.75 2.25 5.00  $ 16,875.00  $ 37,500.00 100%
38 TYP C 4-FOOT DIA PRECAST ROUND CONC MANHOLE EA 3 9,000.00$  27,000.00$  3.00 3.00  $ -    $ 27,000.00 100%
39 TYP C 4-FOOT DIA PRECAST MANHOLE ON RCB EA 10 3,000.00$  30,000.00$  8.00 2.00 10.00  $ 6,000.00  $ 30,000.00 100%
40 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX EA 3 30,000.00$              90,000.00$  3.00 3.00  $ -    $ 90,000.00 100%
41 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX W/ 4'x3' RESTRICTOR EA 1 30,000.00$              30,000.00$  1.00 1.00  $ -    $ 30,000.00 100%
42 3-INCH PVC PIPE TO CURB LF 20 20.00$  400.00$  0.00 14.00 14.00  $ 280.00  $ 280.00 70%
43 4-INCH PVC PIPE TO CURB LF 20 25.00$  500.00$  0.00 12.00 12.00  $ 300.00  $ 300.00 60%
44 24-INCH DIA STM SWR BY OPEN CUT LF 151 200.00$  30,200.00$  98.00 33.00 131.00  $ 6,600.00  $ 26,200.00 87%
45 30-INCH DIA STM SWR BY OPEN CUT LF 14 300.00$  4,200.00$  13.00 13.00  $ -    $ 3,900.00 93%
46 7'x7' RCB BY OPEN CUT LF 2248 900.00$  2,023,200.00$  2068.39 89.00 2157.39  $ 80,100.00  $ 1,941,651.00 96%
47 7'x5' RCB BY OPEN CUT LF 40 1,300.00$  52,000.00$  53.00 7.00 60.00  $ 9,100.00  $ 78,000.00 150%
48 7'x4' RCB BY OPEN CUT LF 110 1,250.00$  137,500.00$  227.17 -46.17 181.00  $ (57,712.50)  $ 226,250.00 165%
49 TRENCH SAFETY SYSTEM LF 2563 5.00$  12,815.00$  2462.00 44.00 2506.00  $ 220.00  $ 12,530.00 98%

SWPPP Items -$  
50 INLET PROTECTION BARRIER LF 78 25.00$  1,950.00$  78.00 78.00  $ -    $ 1,950.00 100%
51 BAGGED GRAVEL BARRIER LF 369 25.00$  9,225.00$  66.00 180.00 246.00  $ 4,500.00  $ 6,150.00 67%
52 REINFORCED SILT FENCE LF 2059 2.00$  4,118.00$  2059.00 2059.00  $ -    $ 4,118.00 100%
53 ROCK FILTER DAME - TYPE 2 LF 109 50.00$  5,450.00$  40.00 40.00  $ -    $ 2,000.00 37%
54 STABILIZED CONSTRUCTION ACCESS SY 110 35.00$  3,850.00$  66.00 66.00  $ -    $ 2,310.00 60%

Water Line Items -$  
55 HAND DIG FOR WATER LINE INSTALLATION LS 1 5,000.00$  5,000.00$  1.00 1.00  $ -    $ 5,000.00 100%
56 OFFSET OF EXIST 1-1/2" TO 2" DIA SERVICE LINE, LONG SIDE EA 20 4,000.00$  80,000.00$  0.00 0.00  $ -    $ -   0%
57 REMOVE OF EXIST WATER LINE (ALL SIZES) LF 460 12.00$  5,520.00$  0.00 337.00 337.00  $ 4,044.00  $ 4,044.00 73%
58 TRENCH SAFETY SYSTEM LF 395 10.00$  3,950.00$  325.00 325.00  $ -    $ 3,250.00 82%
59 WTR MAIN PIPE (PVC) 8-INCH, BY OPEN CUT LF 207 250.00$  51,750.00$  179.00 12.00 191.00  $ 3,000.00  $ 47,750.00 92%
60 WTR MAIN PIPE (PVC) 12-INCH, BY OPEN CUT LF 188 350.00$  65,800.00$  146.00 146.00  $ -    $ 51,100.00 78%
61 FIRE HYDRANT BRANCH LF 5 250.00$  1,250.00$  1.00 4.00 5.00  $ 1,000.00  $ 1,250.00 100%
62 FIRE HYDRANT ASSEMBLY EA 1 15,000.00$              15,000.00$  1.00 1.00  $ -    $ 15,000.00 100%
63 REMOVING AND SALVAGING FIRE HYDRANT EA 1 550.00$  550.00$  1.00 1.00  $ -    $ 550.00 100%
64 CUT, PLUG, & ABANDON (6 IN) EA 7 1,250.00$  8,750.00$  1.00 4.00 5.00  $ 5,000.00  $ 6,250.00 71%
65 CUT, PLUG, & ABANDON (8 IN) EA 2 1,350.00$  2,700.00$  0.00 2.00 2.00  $ 2,700.00  $ 2,700.00 100%
66 WET CONNECTION (8 IN) EA 12 1,500.00$  18,000.00$  7.00 5.00 12.00  $ 7,500.00  $ 18,000.00 100%
67 WET CONNECTION (12 IN) EA 7 2,000.00$  14,000.00$  2.00 5.00 7.00  $ 10,000.00  $ 14,000.00 100%

Sanitary Sewer Items -$  
68 ADJUST EXIST SAN SWR MANHOLES TO GRADE EA 1 1,000.00$  1,000.00$  0.00 1.00 1.00  $ 1,000.00  $ 1,000.00 100%
69 CASING (STEEL) (SAN SWR) (15 IN) LF 40 250.00$  10,000.00$  31.00 21.00 52.00  $ 5,250.00  $ 13,000.00 130%
70 10-INCH SAN SWR BY OPEN CUT LF 19 500.00$  9,500.00$  49.00 49.00  $ -    $ 24,500.00 258%

Illumination Items -$  
71 GROUND BOX TYP D (162922) EA 2 1,500.00$  3,000.00$  0.00 0.00  $ -    $ -   0%
72 STREET LIGHTING CONDUIT, 2-INCH, SCH 80 PVC LF 162 30.00$  4,860.00$  0.00 0.00  $ -    $ -   0%

Detention Basin Items -$  
73 PIEZOMETER EA 1 7,500.00$  7,500.00$  1.00 1.00  $ -    $ 7,500.00 100%

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ17
W140-01-00 BRIAR BRANCH STORM WATER DETENTION BASIN EXPANSION
AND STORM SEWER IMPROVEMENTS WBS NO. N-T17000-0021-3

Houston, Texas 77080



74 TYP "C" 6-FOOT DIA PRECAST ROUND CONC MANHOLE EA 1 30,000.00$              30,000.00$  1.00 1.00  $ -    $ 30,000.00 100%
75 REMOVE AND DISPOSE OF SHEET PILE WEIR SF 315 10.00$  3,150.00$  315.00 315.00  $ -    $ 3,150.00 100%
76 REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$  15,320.00$  1459.00 1459.00  $ -    $ 14,590.00 95%
77 REMOVE AND DISPOSE OF EXIST CONC AND CURB/GUTTER LF 60 5.00$  300.00$  60.00 60.00  $ -    $ 300.00 100%
78 REMOVE AND DISPOSE OF EXIST BACKSLOPE INTERCEPTOR STRUCTURE EA 2 300.00$  600.00$  2.00 2.00  $ -    $ 600.00 100%
79 REMOVE AND DISPOSE OF WATER VALVE EA 3 350.00$  1,050.00$  3.00 3.00  $ -    $ 1,050.00 100%
80 REMOVE AND DISPOSE OF WATER METER EA 5 350.00$  1,750.00$  5.00 5.00  $ -    $ 1,750.00 100%
81 REMOVE AND DISPOSE OF SPRINKLER EA 5 250.00$  1,250.00$  5.00 5.00  $ -    $ 1,250.00 100%
82 REMOVE AND DISPOSE OF METAL POST WITH POST/CV BOX EA 2 250.00$  500.00$  2.00 2.00  $ -    $ 500.00 100%
83 REMOVE, STOCKPILE, AND RE-INSTALL STONE RIPRAP SY 740 70.00$  51,800.00$  370.00 370.00  $ -    $ 25,900.00 50%
84 COARSE FILTER TOE DRAIN (CONC GRAVEL) LF 1272 35.00$  44,520.00$  850.00 420.00 1270.00  $ 14,700.00  $ 44,450.00 100%
85 TOE DRAIN WASHOUT STRUCTURE (PVC) EA 1 1,500.00$  1,500.00$  1.00 1.00  $ -    $ 1,500.00 100%
86 CRUSHED LIMESTONE - 6" DEPTH (ALL WEATHER ACCESS ROAD) SY 4104 20.00$  82,080.00$  0.00 0.00  $ -    $ -   0%
87 GRANULAR FILL 3"x5" (8-INCH DEPTH) (150 LB/CF) INCL. GEOGRID TON 2044 80.00$  163,520.00$  284.00 284.00  $ -    $ 22,720.00 14%
88 24" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 249 120.00$  29,880.00$  249.00 249.00  $ -    $ 29,880.00 100%
89 36" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 124 150.00$  18,600.00$  124.00 124.00  $ -    $ 18,600.00 100%
90 URBAN INTERCEPTOR STRUCTURE EA 2 5,000.00$  10,000.00$  2.00 2.00  $ -    $ 10,000.00 100%
91 CARE AND CONTROL OF WATER LS 1 60,000.00$              60,000.00$  0.95 0.05 1.00  $ 3,000.00  $ 60,000.00 100%
92 EXCAVATION AND OFFSITE DISPOSAL CY 57400 20.00$  1,148,000.00$  51660 51660.00  $ -    $ 1,033,200.00 90%
93 EXCAVATION, STOCKPILE, AND RE-USE SOIL CY 200 30.00$  6,000.00$  200 200.00  $ -    $ 6,000.00 100%
94 IMPORTED CLAY (CAP OVER SLURRY WALL) CY 2227 50.00$  111,350.00$  1810.36 1810.36  $ -    $ 90,518.00 81%
95 CONCRETE CHANNEL LINING, 5" (PILOT CHANNEL) SY 1093 150.00$  163,950.00$  985 985.00  $ -    $ 147,750.00 90%
96 CONCRETE CHANNEL LINING, 6" (WEIR) SY 2385 80.00$  190,800.00$  0 0.0000  $ -    $ -   0%
97 CONCRETE CHANNEL LINING REPAIR, 6" (WEIR) SY 270 200.00$  54,000.00$  0 0.00  $ -    $ -   0%
98 RIRPAR (GRADE NO. 1) (18") SY 164 120.00$  19,680.00$  0 0.00  $ -    $ -   0%
99 SUBSURFACE BARRIER WALL (FURNISH AND INSTALL) SF 157500 20.00$  3,150,000.00$  157500 157500.00  $ -    $ 3,150,000.00 100%
100 6" PVC (SDR26) LF 120 50.00$  6,000.00$  120 120.00  $ -    $ 6,000.00 100%

Pump Station Items -$  
101 GROUND WATER CONTROL FOR OPEN CUT CONSTRUCTION LS 1 5,000.00$  5,000.00$  1 1.00  $ -    $ 5,000.00 100%
102 TRENCH SAFETY SYSTEMS FOR TRENCH EXCAVATION LF 450 5.00$  2,250.00$  391 391.00  $ -    $ 1,955.00 87%
103 4'x4' PRECAST REINFORCED CONCRETE BOX SEWERS LF 130 500.00$  65,000.00$  114 114.00  $ -    $ 57,000.00 88%
104 (PAINTING) PAINTING FOR PIPING, VALVES LS 1 20,000.00$              20,000.00$  0 0.00  $ -    $ -   0%
105 VERTICAL, SINGLE STAGE, NON-CLOG CENTRIFUGAL PUMPS LS 1 450,000.00$            450,000.00$  0 0.00  $ -    $ -   0%
106 AIR RELEASE VALVE FOR PUMPING SYSTEM FORCE MAIN PIPING EA 4 15,500.00$              62,000.00$  0 0.00  $ -    $ -   0%
107 PUMP STATION PIPING - 12-INCH RISER PIPING, INCL. VALVES LS 1 165,000.00$            165,000.00$  0 0.00  $ -    $ -   0%
108 PIPE STATION PIPING - 18-INCH RISER PIPING, INCL. VALVES LS 1 85,000.00$              85,000.00$  0 0.00  $ -    $ -   0%
109 STRUCTUAL - WET WELL

109.1 STRUCTUAL - WET WELL (ENGINEERING) LS 1 50,000.00$              50,000.00$  1 1.00  $ -    $ 50,000.00 100%
109.2 STRUCTUAL - WET WELL (EXCAVATION PUMP STATION PAD) LS 1 50,000.00$              50,000.00$  1 1.00  $ -    $ 50,000.00 100%
109.3 STRUCTUAL - WET WELL (26' DIA LINER PLATE SHAFT) LS 1 250,000.00$            250,000.00$  1 1.00  $ -    $ 250,000.00 100%
109.4 STRUCTUAL - WET WELL (CIP WET WELL CONC PLUG) LS 1 100,000.00$            100,000.00$  1 1.00  $ -    $ 100,000.00 100%
109.5 STRUCTUAL - WET WELL (CIP WET WELL BOTTOM SECTION) LS 1 300,000.00$            300,000.00$  0.9 0.90  $ -    $ 270,000.00 90%
109.6 STRUCTUAL - WET WELL (CIP WET WELL TOP SECTION) LS 1 300,000.00$            300,000.00$  0.9 0.90  $ -    $ 270,000.00 90%
109.7 STRUCTUAL - WET WELL (CIP WET WELL TOP) LS 1 75,000.00$              75,000.00$  0.90 0.10 1.00  $ 7,500.00  $ 75,000.00 100%
109.8 STRUCTUAL - WET WELL (CIP WET WELL INTERNAL SUPPORT COLUMNS) LS 1 50,000.00$              50,000.00$  0 0.00  $ -    $ -   0%
109.9 STRUCTUAL - WET WELL (DEBRIS SCREEN/METAL COMPONENTS) LS 1 100,000.00$            100,000.00$  0 0.00  $ -    $ -   0%
109.10 STRUCTUAL - WET WELL (BACKFILL STRUCTURE) LS 1 25,000.00$              25,000.00$  1 1.00  $ -    $ 25,000.00 100%

110 STRUCTUAL - VALVE VAULT -$  
110.1 STRUCTUAL - VALVE VAULT (CIP CONC BOTTOM) LS 1 100,000.00$            100,000.00$  1 1.00  $ -    $ 100,000.00 100%
110.2 STRUCTUAL - VALVE VAULT (CIP CONC WALLS) LS 1 100,000.00$            100,000.00$  1 1.00  $ -    $ 100,000.00 100%
110.3 STRUCTUAL - VALVE VAULT (INSTALL SCREEN/PLATFORM) LS 1 50,000.00$              50,000.00$  0 0.00  $ -    $ -   0%
111 STRUCTUAL - INTAKE STRUCTURE LS 1 35,000.00$              35,000.00$  0 0.00  $ -    $ -   0%
112 STRUCTUAL - RETAINING WALL MODIFICATIONS LS 1 30,000.00$              30,000.00$  0 0.00  $ -    $ -   0%
113 STRUCTURAL - CMU CONTROL BUILDING W/ PRECAST ROOF

113.1 STRUCTUAL - CMU CONTROL BUILDING (CIP FOUNDATION/STAIRS) LS 1 33,000.00$              33,000.00$  0 0.00  $ -    $ -   0%
113.2 STRUCTURAL - CMU CONTROL BUILDING (BRICK WALLS) LS 1 27,500.00$              27,500.00$  0 0.00  $ -    $ -   0%
113.3 STRUCTURAL - CMU CONTROL BUILDING (ROOF) LS 1 27,500.00$              27,500.00$  0 0.00  $ -    $ -   0%
113.4 STRUCTURAL - CMU CONTROL BUILDING (INTERIOR FINISHES) LS 1 22,000.00$              22,000.00$  0 0.00  $ -    $ -   0%
114 ELECTRICAL - CONTROL PANEL AND PANEL INSTRUMENTATION EA 1 10,000.00$              10,000.00$  0 0.00  $ -    $ -   0%
115 ELECTRICAL - LIGHTING CONTRACTOR EA 1 3,000.00$  3,000.00$  0 0.00  $ -    $ -   0%
116 ELECTRICAL - LIGHTING/DISTRIBUTION PANEL EA 1 20,000.00$              20,000.00$  0 0.00  $ -    $ -   0%
117 ELECTRICAL - AUTODIALER OR MOTOROLA ACE3600 EA 1 10,000.00$              10,000.00$  0 0.00  $ -    $ -   0%
118 ELECTRICAL - MISCELLANEOUS ELECTRICAL, INSTRUMENTATION EA 1 250,000.00$            250,000.00$  0 0.00  $ -    $ -   0%
119 ELECTRICAL - OTHER LIGHTING INCL. ELECTRICAL BUILDING EA 1 20,000.00$              20,000.00$  0 0.00  $ -    $ -   0%
120 ELECTRICAL - LEVEL INDICATING TRANSMITTER FOR CONTROL PANEL EA 2 5,000.00$  10,000.00$  0 0.00  $ -    $ -   0%
121 ELECTRICAL - CONDUIT AND CABLE EA 1 20,000.00$              20,000.00$  0 0.00  $ -    $ -   0%
122 ELECTRICAL - NEW ELECTRICAL SERVICE EA 1 160,000.00$            160,000.00$  0 0.00  $ -    $ -   0%
123 ELECTRICAL - MOTOR CONTROL CENTER W/ MTS EA 1 100,000.00$            100,000.00$  0 0.00  $ -    $ -   0%
124 ELECTRICAL - 1KVA 1-PHASE TRANSFORMER EA 1 7,500.00$  7,500.00$  0 0.00  $ -    $ -   0%
125 ELECTRICAL - 15KVA 1-PHASE TRANSFORMER EA 1 20,000.00$              20,000.00$  0 0.00  $ -    $ -   0%
126 ELECTRICAL - FIELD INSTRUMNETATION (2 X HYDRRANGER UNITS) EA 2 10,000.00$              20,000.00$  0 0.00  $ -    $ -   0%

Tree Protection Items -$  
127 Install Root Pruning Trench LF 275 10.00$  2,750.00$  0 0.00  $ -    $ -   0%
128 Install Zero Curb Cutback LF 810 15.00$  12,150.00$  0 0.00  $ -    $ -   0%

Landscaping Items -$  
129 BERMUDA SOD (INCL. TOPSOIL) SY 2432 5.00$  12,160.00$  0 466 466.00  $ 2,330.00  $ 2,330.00 19%
130 HYDROMULCH SEEDING AC 7 1,500.00$  10,500.00$  0 0.00  $ -    $ -   0%

Extra Work Items -$  
131 TEMPORARY BASIN PUMPING MO 15 1,000.00$  15,000.00$  12 1 13.00  $ 1,000.00  $ 13,000.00 87%
132 CLEARANCE PRUNE TREE EA 10 150.00$  1,500.00$  5 5.00  $ -    $ 750.00 50%
133 CROWN CLEANING PRUNE EA 10 250.00$  2,500.00$  0 0.00  $ -    $ -   0%
134 ROOT STIMULATION EA 10 150.00$  1,500.00$  0 0.00  $ -    $ -   0%

Cash Allowance Items
135 Street Cut Permit CA 1 5,000.00$  5,000.00$  0 0.00  $ -    $ -   0%
136 Street Lights CA 1 10,000.00$              10,000.00$  0 0.00  $ -    $ -   0%
137 Work Change Directives CA 1 477,504.50$            477,504.50$  0 0.00  $ -    $ -   0%

137.01 WCD No. 1 cast in place structures LS 1 12,552.25$              12,552.25$  1 1 0 12,552.25$  1
137.02 WCD No. 2 relocation of utilites Windhover LS 1 4,455.10$  4,455.10$  1 1 0 4,455.10$  1
137.03 WCD No. 3 soil contamination testing LS 1 5,488.15$  5,488.15$  1 1 0 5,488.15$  1

13,797,688.00$                $ 339,647.50 This Month's Billings



Earned to date  $             10,371,696.25 
Month Amount Stored Materials 333,993.05$  

01/01/2025 through 01/31/2025 390,503.20$          Subtotal 10,705,689.30$              
02/01/2025 through 02/28/2025 3,450,290.75$       Retainage (5%) (518,584.81)$  
03/01/2025 through 03/30/2025 149,068.68$          Previous Payments (9,864,439.36)$               
4/1/2025 through 04/30/2025 433,357.32$          

05/01/2025 through 05/31/2025 910,774.50$          
06/01/2025 through 06/30/2025 379,406.25$          
07/01/2025 through 07/31/2025 354,304.88$          
08/01/2025 through 08/31/2025 506,896.72$          
09/01/2025 through 09/30/2025 1,426,561.93$       Project Manager Date
10/01/2025 through 11/21/2025 1,177,192.26$       
11/24/2025 through 12/31/2025 686,082.87$          

TOTAL 9,864,439.36$       

 Due This Month After Retainage 
322,665.13$  

Previous Billings

02/06/2026



PROJECT: PAYMENT REQUEST NO. 9
CONTRACTOR: Reytec Construction Resources, Inc. FROM: 9/1/25
PROJECT NO: N-T17000-0021-3 TO: 9/30/25

Pay Item
Vendor 

Invoice No.
Unit

No. Material Invoice No. Price Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost

105
Vertical, single stage, non-clog centrifugal pumps 
(3) lump sump price 122626 264,734.00$  1 264,734.00$      1 264,734.00$  

4 12' Pipe gate 3,900.00$      1 3,900.00$           1 3,900.00$      
109 Wet well 49,105.97$    1 49,105.97$        1 49,105.97$    
110 Valve vault 49,105.98$    1 49,105.98$        1 49,105.98$    
111 Intake structure 20,918.00$    1 20,918.00$        1 20,918.00$    
113 CMU control building 5,169.05$      1 5,169.05$           1 5,169.05$      

333,993.05$  

Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

COH Allowance 85%

STORED MATERIALS

Previous Inventory Received this Period Installed this Period Current Inventory

TOTALS -$  392,933.00$  -$  392,933.00$  



# Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Primary Resource

1 MCRABBDBMCRABBDB-2  MCRA - Briar Branch Detention Basin 0 489 154 07-Oct-24 A 03-Sep-26

2 MCRABBDBMCRABBDB-2.1  Preconstruction Phase 428 68 07-Oct-24 A 06-May-26
3 A1000 NTP - 90 Day Procurement 0 0 100% 07-Oct-24 A
4 A1001 Pump Station Pumps - Submittals 20 0 100% 07-Oct-24 A 01-Nov-24
5 A1002 Pump Station Pump Procurement (7 Months) 160 0 100% 04-Nov-24 A 30-May-25
6 A1004 Pump Station MCC - Submittals 93 0 100% 08-Jan-25 A 16-May-25
7 A1006 Pump Station MCC - Procurement (12 Months) 225 68 70% 02-Jun-25 A 06-May-26
8 A1008 Slurry Wall - Submittals 60 0 100% 07-Oct-24 A 10-Jan-25
9 A1010 NTP - Construction 0 0 100% 06-Jan-25 A
10 A1020 Mobilization Submittals 20 0 100% 07-Oct-24 A 01-Nov-24
11 A1030 Field Office and Yard Set-Up 20 0 100% 07-Oct-24 A 01-Nov-24
12 A1040 Concrete/Rebar Shop Drawings (Cassion Wet Well) 20 0 100% 07-Oct-24 A 01-Nov-24
13 A1285 RCB/RCP Submittals 20 0 100% 06-Jan-25 A 31-Jan-25
14 A1290 RCB/RCP Procurement 60 0 100% 03-Feb-25 A 03-Feb-25
15 A1295 Precast Structures Submittals 20 0 100% 06-Jan-25 A 31-Jan-25
16 A1300 Precast Structures Procurement 60 0 100% 03-Feb-25 A 03-Feb-25
17 A1720 Pump Station Engineering (CIP Wet Well/Liner Plate 

Shaft)
115 0 100% 07-Oct-24 A 28-Mar-25 

A
18 A1730 Pump Station Design Change Approval 20 0 100% 10-Feb-25 A 04-Apr-25
19 MCRABBDBMCRABBDB-2.2  Constrsuction Phase 434 99 06-Jan-25 A 18-Jun-26
20 MCRABBDBMCRABBDB-2.2.1  Detention Basin Improvements 434 99 06-Jan-25 A 18-Jun-26
21 A1050 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 06-Jan-25 A 31-Jan-25
22 MCRABBDMCRABBDB-2.2.1.1  Pump Station 434 99 21-Apr-25 A 18-Jun-26
23 A1090 Excavate Pump Station Pad 5 0 100% 21-Apr-25 A 25-Apr-25
24 A1092 Install Liner Plate Shaft 30 0 100% 28-Apr-25 A 11-Jun-25
25 A1094 CIP 21' Dia Wet Well (Bottom Section) 15 0 100% 11-Jun-25 A 18-Jul-25 A
26 A1096 CIP 21' Dia Wet Well (Top Section) 15 0 100% 22-Jul-25 A 15-Aug-25
27 A1098 CIP Valve Vault 15 0 100% 01-Sep-25 A 26-Nov-25
28 A1100 Backfill Around Wet Well/Valve Vault 5 0 100% 13-Oct-25 A 28-Nov-25
29 A1102 Construct Electrical Duct-Banks/Piping/Sevice 15 0 100% 31-Dec-25 A 20-Jan-26
30 A1104 Construct Electrical Building (Foundation/Building) 20 20 0% 02-Feb-26 27-Feb-26
31 A1108 Install Pumps/Piping/Valves/Fittings/Structual Supports 20 20 0% 02-Feb-26 27-Feb-26
32 A1109 Install Electrical Components (MCC/Control Panel) 20 20 0% 06-May-26 03-Jun-26
33 A1110 Commission Pump Station 11 11 0% 03-Jun-26 18-Jun-26
34 A1270 Pump Station Completion Milestone 0 0 0% 18-Jun-26
35 MCRABBDMCRABBDB-2.2.1.2  Detention Pond 350 45 27-Jan-25 A 03-Apr-26
36 A1060 Slurry Wall Dewind - Mob 5 0 100% 27-Jan-25 A 10-Feb-25
37 A1070 Slurry Wall Installation - Dewind 30 0 100% 11-Feb-25 A 28-Feb-25
38 A1080 Slurry Wall Sub - Demob - Dewind 5 0 100% 03-Mar-25 A 07-Mar-25
39 A1085 Dewater Dention Pond 20 0 100% 24-Mar-25 A 18-Apr-25
40 A1130 Excavate Detention Pond (57,400 CYs) 60 6 90% 15-Apr-25 A 09-Feb-26 OCUG1.UG Crew #1
41 A1140 4'x9' Clay Cap (Slurry Wall) 10 0 100% 31-Mar-25 A 11-Apr-25 MIUG1.Small UG Crew
42 A1150 Saw Cut/Remove Existing Conc Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 MIUG1.Small UG Crew
43 A1160 Remove and Stockpile Exist Stone Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 MIUG1.Small UG Crew
44 A1170 Install 4'x4' RCB, Incl. Intake Structure 5 0 100% 11-Jun-25 A 18-Jun-25 MIUG1.Small UG Crew
45 A1180 Install Urban Backslope Interceptor & 24" CMP 3 0 100% 30-Jun-25 A 02-Jul-25 A MIUG1.Small UG Crew
46 A1190 Install Urban Backslope Interceptor & 24" CMP 3 0 100% 03-Jul-25 A 07-Jul-25 A MIUG1.Small UG Crew
47 A1200 Install 6' Dia Manhole & 36" CMP 5 0 100% 26-Jun-25 A 03-Jul-25 A MIUG1.Small UG Crew
48 A1205 Sheet Pile Weir Mod/Prop Conc Channel Lining Repa 5 5 0% 19-Jan-26 A 06-Feb-26 MOR.Moran Construction
49 A1210 Prop Conc Pilot Channel 20 0 100% 10-Jul-25 A 10-Oct-25 MOR.Moran Construction
50 A1220 Prop Conc Channel Lining 20 20 0% 26-Jan-26 A 09-Mar-26 MOR.Moran Construction
51 A1230 Install Stone Riprap 5 0 100% 30-Dec-25 A 05-Jan-26 MOR.Moran Construction
52 A1240 Install Conc Gravel Toe Drain 5 0 100% 14-Nov-25 A 21-Nov-25 MOR.Moran Construction
53 A1250 Install Prop Access Ramp/Road 10 19 0% 15-Dec-25 A 03-Apr-26 MOR.Moran Construction
54 A1260 Hydromulch Seeding/Entrance Gates/Restoration 20 0 100% 14-Jan-26 A 10-Feb-26
55 MCRABBDBMCRABBDB-2.2.4  Stm Swr Straw Improvements 219 28 30-Jun-25 A 30-Apr-26
56 A1280 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 30-Jun-25 A 25-Jul-25 A
57 MCRABBDMCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.) 143 5 11-Aug-25 A 16-Feb-26
58 MCRABMCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale D 124 0 11-Aug-25 A 10-Feb-26
59 A13 8" Water Line Off-Set 5 0 100% 11-Aug-25 A 01-Sep-25 MIUG1.Small UG Crew
60 A13 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 18-Aug-25 A 22-Aug-25 OCUG1.UG Crew #1
61 A13 Install Concrete Pavement (Intersection) 5 0 100% 14-Jan-26 A 10-Feb-26 MOR.Moran Construction
62 MCRABMCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale 132 5 15-Aug-25 A 16-Feb-26
63 A13 Install 7'x7' RCB Along SB Windhover Ln. 5 0 100% 15-Aug-25 A 21-Aug-25 OCUG1.UG Crew #1
64 A13 Install Concrete Pavement Along SB Windhover Ln. 5 0 100% 22-Aug-25 A 28-Aug-25 MOR.Moran Construction
65 A13 Remove/Replace Conc Driveways 5 0 100% 08-Jan-26 A 14-Jan-26 MOR.Moran Construction
66 A13 Restoration (Sodding) 5 5 0% 10-Feb-26 16-Feb-26
67 MCRABBDMCRABBDB-2.2.4.2  Phase 2 (Westview Dr.) 143 10 07-Aug-25 A 23-Feb-26
68 MCRABMCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln 134 0 07-Aug-25 A 10-Feb-26
69 A13 8" Water Line Off-Set 5 0 100% 07-Aug-25 A 01-Sep-25 MIUG1.Small UG Crew
70 A13 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 15-Oct-25 A 21-Oct-25 OCUG1.UG Crew #1
71 A14 Install Concrete Pavement (Intersection) 5 0 100% 28-Jan-26 A 03-Feb-26 MOR.Moran Construction
72 A14 Remove/Replace Conc Sidewalk/Ramps 5 0 100% 04-Feb-26 A 10-Feb-26 MOR.Moran Construction
73 MCRABMCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview Dr) 89 10 22-Oct-25 A 23-Feb-26
74 A14 Install 7'x7' RCB Along EB Westview 5 0 100% 22-Oct-25 A 10-Feb-26 OCUG1.UG Crew #1
75 A14 Install 7'x7' Concrete Pavement Along EB Westview 8 0 100% 29-Oct-25 A 07-Nov-25 OCUG1.UG Crew #1
76 A14 Remove/Replace Conc Driveways/Sidewalks 7 0 100% 11-Feb-26 A 19-Feb-26 MOR.Moran Construction
77 A14 Restoration (Sodding) 5 5 0% 17-Feb-26 23-Feb-26
78 MCRABBDMCRABBDB-2.2.4.3  Phase 3 (Cedardale Dr.) 138 5 01-Sep-25 A 02-Apr-26
79 A1460 8" Water Line Off-Set (Sta. 7+85) 5 0 100% 01-Sep-25 A 08-Sep-25 MIUG1.Small UG Crew
80 A1470 8" Water Line Off-Set (Sta. 3+70) 5 0 100% 08-Sep-25 A 15-Sep-25 MIUG1.Small UG Crew
81 A1480 Install 7'x7' RCB, Incl. MHs/Inlets 15 0 100% 10-Oct-25 A 30-Oct-25 OCUG1.UG Crew #1
82 A1500 Install Concrete Pavement Along WB Cedardale Dr. 15 0 100% 10-Nov-25 A 29-Nov-25 MOR.Moran Construction
83 A1510 Remove/Replace Conc Driveways 10 0 100% 20-Feb-26 A 02-Apr-26 MOR.Moran Construction
84 A1520 Restoration (Sodding) 5 5 0% 24-Feb-26 02-Mar-26
85 MCRABBDMCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.) 138 5 15-Sep-25 A 26-Mar-26
86 MCRABMCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.) 128 0 15-Sep-25 A 12-Mar-26
87 A14 8" Water Line Off-Set (Intersection) 5 0 100% 15-Sep-25 A 22-Sep-25 MIUG1.Small UG Crew
88 A15 Install 7'x7' RCB, Junction Box within Intersection 10 0 100% 10-Nov-25 A 21-Nov-25 OCUG1.UG Crew #1
89 A15 Install Concrete Pavement (Intersection) 5 0 100% 06-Mar-26 A 12-Mar-26 MOR.Moran Construction
90 MCRABMCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr 89 5 24-Nov-25 A 26-Mar-26
91 A15 Install 7'x7' RCB Along SB Demaret Ln. 5 0 100% 24-Nov-25 A 28-Nov-25 OCUG1.UG Crew #1
92 A15 Install Concrete Pavement Along SB Demaret Ln. 5 0 100% 13-Mar-26 A 19-Mar-26 MOR.Moran Construction
93 A15 Remove/Replace Conc Driveways 5 0 100% 20-Mar-26 A 26-Mar-26 MOR.Moran Construction
94 A15 Restoration (Sodding) 5 5 0% 03-Mar-26 09-Mar-26
95 MCRABBDMCRABBDB-2.2.4.5  Phase 5 (Westview Dr.) 153 8 30-Sep-25 A 30-Apr-26
96 MCRABMCRABBDB-2.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.) 138 0 30-Sep-25 A 09-Apr-26
97 A15 8" Water Line Off-Set (Intersection) 10 0 100% 30-Sep-25 A 13-Oct-25 MIUG1.Small UG Crew
98 A16 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 01-Dec-25 A 05-Dec-25 OCUG1.UG Crew #1
99 A16 Install Concrete Pavement (Intersection) 5 0 100% 27-Mar-26 A 02-Apr-26 MOR.Moran Construction
100 A16 Remove/Replace Sidewalks/Ramps 5 0 100% 03-Apr-26 A 09-Apr-26 MOR.Moran Construction
101 MCRABMCRABBDB-2.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. 104 8 08-Dec-25 A 30-Apr-26
102 A16 Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview D 10 0 100% 08-Dec-25 A 19-Dec-25 OCUG1.UG Crew #1
103 A16 Install Concrete Pavement Along EB Westview Dr. 10 0 100% 10-Apr-26 A 23-Apr-26 MOR.Moran Construction
104 A16 Remove/Replace Conc Driveways 5 0 100% 24-Apr-26 A 30-Apr-26 MOR.Moran Construction
105 A16 Restoration (Sodding) 8 8 0% 10-Mar-26 19-Mar-26
106 MCRABBDBMCRABBDB-2.3  Closeout Phase 98 98 20-Apr-26 03-Sep-26
107 A1115 Float (Weather/Construction Contingency) 55 55 0% 18-Jun-26 03-Sep-26
108 A1120 Substancial Completion 0 0 0% 20-Apr-26*
109 A1700 Punchlist Work 22 22 0% 21-Apr-26 20-May-26
110 A1710 Final Completion/Demob 0 0 0% 20-May-26
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03-Sep-26, M

06-May-26, MCRABBDB-2.1  Preconstruction Phase
NTP - 90 Day Procurement, 07-Oct-24 A

Pump Station Pumps - Submittals
Pump Station Pump Procurement (7 Months)

Pump Station MCC - Submittals
Pump Station MCC - Procurement (12 Months)

Slurry Wall - Submittals
NTP - Construction, 06-Jan-25 A

Mobilization Submittals
Field Office and Yard Set-Up
Concrete/Rebar Shop Drawings (Cassion Wet Well)

RCB/RCP Submittals
RCB/RCP Procurement

Precast Structures Submittals
Precast Structures Procurement

Pump Station Engineering (CIP Wet Well/Liner Plate Shaft)

Pump Station Design Change Approval
18-Jun-26, MCRABBDB-2.2  Constrsuction Phase
18-Jun-26, MCRABBDB-2.2.1  Detention Basin Improvements

SWPPP/Tree Protection/Clearing&Grubbing
18-Jun-26, MCRABBDB-2.2.1.1  Pump Station

Excavate Pump Station Pad
Install Liner Plate Shaft

CIP 21' Dia Wet Well (Bottom Section)
CIP 21' Dia Wet Well (Top Section)

CIP Valve Vault
Backfill Around Wet Well/Valve Vault

Construct Electrical Duct-Banks/Piping/Sevice
Construct Electrical Building (Foundation/Building)
Install Pumps/Piping/Valves/Fittings/Structual Supports

Install Electrical Components (MCC/Control Panel)
Commission Pump Station
Pump Station Completion Milestone, 

03-Apr-26, MCRABBDB-2.2.1.2  Detention Pond
Slurry Wall Dewind - Mob

Slurry Wall Installation - Dewind
Slurry Wall Sub - Demob - Dewind

Dewater Dention Pond
Excavate Detention Pond (57,400 CYs)

4'x9' Clay Cap (Slurry Wall)
Saw Cut/Remove Existing Conc Riprap
Remove and Stockpile Exist Stone Riprap

Install 4'x4' RCB, Incl. Intake Structure
Install Urban Backslope Interceptor & 24" CMP

Install Urban Backslope Interceptor & 24" CMP
Install 6' Dia Manhole & 36" CMP

Sheet Pile Weir Mod/Prop Conc Channel Lining Repair
Prop Conc Pilot Channel

Prop Conc Channel Lining
Install Stone Riprap

Install Conc Gravel Toe Drain
Install Prop Access Ramp/Road

Hydromulch Seeding/Entrance Gates/Restoration
30-Apr-26, MCRABBDB-2.2.4  Stm Swr Straw Improvements

SWPPP/Tree Protection/Clearing&Grubbing
16-Feb-26, MCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.)

10-Feb-26, MCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.)
8" Water Line Off-Set

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

16-Feb-26, MCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to Westview Dr.)
Install 7'x7' RCB Along SB Windhover Ln.

Install Concrete Pavement Along SB Windhover Ln.
Remove/Replace Conc Driveways

Restoration (Sodding)
23-Feb-26, MCRABBDB-2.2.4.2  Phase 2 (Westview Dr.)

10-Feb-26 A, MCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.)
8" Water Line Off-Set

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

Remove/Replace Conc Sidewalk/Ramps
23-Feb-26, MCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview Dr)

Install 7'x7' RCB Along EB Westview
Install 7'x7' Concrete Pavement Along EB Westview

Remove/Replace Conc Driveways/Sidewalks
Restoration (Sodding)

02-Apr-26, MCRABBDB-2.2.4.3  Phase 3 (Cedardale Dr.)
8" Water Line Off-Set (Sta. 7+85)

8" Water Line Off-Set (Sta. 3+70)
Install 7'x7' RCB, Incl. MHs/Inlets

Install Concrete Pavement Along WB Cedardale Dr.
Remove/Replace Conc Driveways

Restoration (Sodding)
26-Mar-26, MCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.)

12-Mar-26 A, MCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.)
8" Water Line Off-Set (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

26-Mar-26, MCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to Westview Dr.)
Install 7'x7' RCB Along SB Demaret Ln.

Install Concrete Pavement Along SB Demaret Ln.
Remove/Replace Conc Driveways

Restoration (Sodding)
30-Apr-26, MCRABBDB-2.2.4.5  Phase 5 (Westview Dr.)

09-Apr-26 A, MCRABBDB-2.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.)
8" Water Line Off-Set (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

Remove/Replace Sidewalks/Ramps
30-Apr-26, MCRABBDB-2.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. to Witte Rd.)

Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr.
Install Concrete Pavement Along EB Westview Dr.

Remove/Replace Conc Driveways
Restoration (Sodding)

03-Sep-26, M
Float (Weathe

Substancial Completion, 
Punchlist Work
Final Completion/Demob, 

MCRA - Briar Branch Detention Basin 04302025 Classic Schedule Layout 09-Feb-26 19:21

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary

Page 1 of 1 TASK filter: All Activities
Letti Hernandez



00642 
03-20-2020

Document 00642 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 
Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:     

Address:     

CERTIFICATION 

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.   

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason: 

 
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date 

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

2/2/2026

Letti Hernandez



00646 
02-01-2010

Document 00646 

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 

Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:    

Address:     

Date: 

SUBCONTRACTOR PAYMENT INFORMATION: 

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld: 

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

2/2/2026

Letti Hernandez



Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) PA Berrios Trucking (MBE) Access Data (MBE) Access Data (WBE)
Jan-25 $0.00 $0.00 $0.00 $0.00
Feb-25 $0.00 $0.00 $0.00 $0.00
Mar-25 $0.00 $0.00 $0.00 $0.00
Apr-25 $0.00 $0.00 $0.00 $0.00
May-25 $0.00 $0.00 $0.00 $0.00
Jun-25 $0.00 $0.00 $0.00 $0.00
Jul-25 $49,588.94 $49,588.94 $0.00 $0.00

Aug-25 $203,810.89 $72,238.89 $131,572.00 $0.00 $0.00
Sep-25 $842,507.85 $62,490.61 $112,938.00 $0.00 $667,079.24
Oct-25 $450,461.61 $14,864.61 $81,503.00 $84,094.00 $270,000.00
Nov-25 $152,559.30 $101,510.00 $28,058.50 $22,990.80 $0.00
Dec-25 $458,359.33 $154,560.33 $46,198.50 $257,600.50 $0.00
Jan-26 $90,180.90 $0.00 $75,982.50 $14,198.40 $0.00
Feb-26 $0.00 $0.00 $0.00 $0.00
Mar-26 $0.00 $0.00 $0.00 $0.00
Jun-26 $0.00 $0.00 $0.00 $0.00

$ $2,247,469 $455,253 $476,253 $378,884 $937,079
% 16.29% 3.30% 3.45% 2.75% 6.79%

GOAL 9.00% 8.00% 4.43% 6.78%

Contract Amount: $13,797,688
Goal % 28.00%

Projected Goal% 16.29%
Goal $ $3,863,353

Project Goal $ $2,247,469
Project Goal To Date Utilization

MBE 21.43% 9.50%

WBE 6.78% 6.79%

SBE 0.00%
TOTAL 28.21% 16.29%

MWSDBE Utilization Schedule

Monday, February 2, 2026
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls
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TBPE NO. F-19990 

 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
  
 
 

1 

Memorial City Redevelopment Authority Status Update 
As of February 24, 2026   
 
W-140 Detention Basin Improvement Project ($3,394,000 EPA grant)  

• All disbursements complete. 
• EPA grant close-out pending final project completion (Q2 2026) to include a walkthrough by 

EPA. 
• TGC has invited participation from Representative Dan Crenshaw’s office to the final project 

walkthrough and to facilitate a ribbon cutting event. TGC will coordinate this in early 2026 
with Authority staff.  

 
Memorial Drive Phase 1  

• Receive and review TxDOT invoice for cost reconciliation (total, $1,181,488.60). 
• Request funding participation from H-GAC for TxDOT related CE&I costs ($335,807.68) 

 
Memorial Drive Phase II ($3M HUD grant, $2,334,147 MCRA share) 

• Design progressing.  
• TGC grant management continues. 
• Initial reimbursements being processed.  

 
Detention Basin C (Funding Pursuit)  

• TGC has completed drafting the EDA application for $5M in EDA support towards the project 
design phase.  Submission is pending a letter of support from MetroNational. 

 
FY27 Community Project Funding  

• Requests are anticipated to be due in late March 2026. TGC will coordinate with staff towards 
the resubmission of a request for Memorial Drive Phase 2 construction funding.  

 
 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review 
of investments, and project cash flow reports. 
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