MEMORIAL CITY
REDEVELOPMENT AUTHORITY,
TIRZ NoO. 17,

City of Houston

Agenda and Agenda Materials
Meeting of the Board of Directors

August 25, 2026



JOINT MEETING OF THE BOARD OF DIRECTORS OF THE
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY
and TAX REINVESTMENT ZONE NUMBER SEVENTEEN
HOUSTON, TEXAS

NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a
joint meeting on Tuesday, August 25, 2026, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch
Conference Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider,
discuss, and adopt such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or
desirable, with respect to the following matters:

AGENDA
1. Establish quorum and call meeting to order.

2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be
made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law;
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign
or slander any individual shall be cause for termination of time privileges).

Approve Minutes from July 28, 2026, meeting.
4. Receive HR Green updates and recommendations.
a. Sports Complex, Detention Basin A (City of Houston project)
b. Detention Basin C (Westview - Northwest HPD and HFD Public Safety Complex)
i. Consider Pay Application No. 6, Park on Westview Demolition, from RNDI Companies.
c. Memorial Drive, Phase 2.
d. W-140 Briar Branch Detention Basin
i. Consider HR Green Supplemental Task Order for construction management and
inspection services.
5. Receive The Goodman Corporation Report.
6. Receive Bookkeeper’s Report; and approve payment of invoices.

7. Adjourn.
-

Scott Bean, Zone Administrator

w

*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least
three business days prior to the meeting so that the appropriate arrangements can be made. The Board will conduct an in-person meeting at its physical meeting location. Pursuant to V.T.C.A
Government Code, Chapter 551, as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated
litigation, personnel matters, gifts and donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development

negotiations.



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17,
HOUSTON, TEXAS

AGENDA MEMORANDUM
TO: Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors
FROM: Executive Director
SUBJECT: Agenda Item Materials

3. Approve Minutes from July 28, 2026, meeting.

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17
c/o Hawes Hill & Associates LLP
P.0.Box 22167
Houston, TX 77227-2167
713-595-1200 or FAX 281-888-6314



MINUTES OF THE JOINT MEETING OF THE
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and
TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS
BOARD OF DIRECTORS

July 28,2026
ESTABLISH QUORUM AND CALL MEETING TO ORDER.

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment
Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint
meeting at Hawes Hill & Associates LLC, 9600 Long Point Road, Spring Branch District Conference
Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, July 28, 2026, at 8:00 a.m.,
and the roll was called of the duly appointed members of the Board, to-wit:

Position 1 -Andy Iversen, Vice-Chair Position 5 - Zachary R. Hodges, Secretary
Position 2 - Alex Massa, Asst. Secretary Position 6 - Ben Pisklak
Position 3 — Marlen J. Trujillo Position 7 - Pete DeLongchamps

Position 4 - Ann T. Givens, Chair

and all of the above were present, with the exception of Directors Iversen, and DeLongchamps, thus
constituting a quorum. Also present were Scott Bean, Naina Magon, Linda Clayton, and Don Huml,
Hawes Hill & Associates, LLC; Alia Vinson, Allen Boone Humphries Robinson, LLP; and Jennifer
Landreville, ETI Bookkeeping Services. Others attending the meeting were Andrew Busker, COH -
Economic Development Dept.; James Rains, District G; Council Member Amy Peck, District A; Sonia
Soto, Councilmember Carter’s Office; Deanna Harrington, District 133; Muhammad Ali, Derek St. John,
and Scott Cunningham, HR Green; Sam Hopper, Goodman Corporation; Walker Agnew; Elizabeth
Trent; Andrew Halphen; Lois Myers; and Joseph Buie. Chair Givens called the meeting to order at
8:00 a.m.

RECEIVE PUBLIC COMMENTS.
Public comments were received from Lois Myers.

APPROVE MINUTES FROM JUNE 23, 2026, MEETING.
Upon a motion made by Director Hodges, and seconded by Director Pisklak, the Board voted
unanimously to approve the Minutes of the June 23, 2026, Board meeting, as presented.

RECEIVE HR GREEN UPDATES AND RECOMMENDATIONS:
HR Green’s Progress Report is included in the Board materials.

a. Sports Complex, Detention Basin A (City of Houston project)
Mr. St. John provided an update regarding the Sports Complex Detention project. He reported the
City’s contractor expects the benefit cost ratio to be completed by the end of this month. Mr. Ali
provided an update on the Barryknoll realignment from Plantation to Gessner. No action from Board
was required.



b. Detention Basin C (Westview - Northwest HPD and HFD Public Safety Complex)
Mr. Ali provided an update on the abatement and demolition of the apartments on the property. A
copy of the Progress Report is included in the Board materials.

i. Consider Pay Application No. 5, Park on Westview Demolition, from RNDI
Companies
Mr. Ali reviewed Pay Application No. 5, Park on Westview Demolition, from RNDI Companies in the
amount of $191,619.03. He reported he has reviewed the pay application and concurs with the
amount and quantities and is recommending it for approval. Upon a motion made by Director
Hodges, and seconded by Director Massa, the Board voted unanimously to approve Pay Application
No. 5, Park on Westview Demolition, from RNDI Companies in the amount of $191,619.03, as
presented.
ii. Consider HR Green Task Order for CMAR Procurement services.

Upon a motion made by Director Pisklak, and seconded by Director Hodges, the Board voted
unanimously to approve HR Green Task Order for CMAR (Construction Manager at Risk) services for
the Northwest HPD and HFD Public Safety Complex in the amount of $165,555.25, as presented.

c. Memorial Drive, Phase 2.
Mr. Ali provided an update on Phase 2 Memorial Drive project. No action from Board was required.

d. W-140 Briar Branch Detention Basin.

i. Consider Change Order No. 1, W140 Detention, from Reytec Construction.

Mr. Ali reviewed Change Order No. 1, W140 Detention, from Reytec Construction in the amount of
$0. He reported the change order provides for a time extension for an additional 184 days for
building code enforcement approvals and inspections for the pump station. Upon a motion made by
Director Pisklak, and seconded by Director Hodges, the Board voted unanimously to approve Change
Order No. 1, W140 Detention, from Reytec Construction for an additional 184 days in the amount of
$-0-.

RECEIVE THE GOODMAN CORPORATION REPORT.
Mr. Hopper presented Goodman Corporation’s Status Report included in the Board materials. No
action form Board was required.

AUTHORIZE ADDITIONAL EXPENDITURE FOR SECURITY SITE LOCATED AT 1057 WESTVIEW
DRIVE TO THE END OF JULY; AUTHORIZE TERMINATION OF SERVICES EFFECTIVE JULY 31.
Upon a motion made by Director Pisklak, and seconded by Director Massa, the Board voted
unanimously to (i) authorize additional funds for security services through July 31, 2026; and (ii)
approved terminating contract with SEAL Security effective July 31, 2026.

RECEIVE BOOKKEEPER’S REPORT; AND APPROVE PAYMENT OF INVOICES.

Ms. Landreville presented the Bookkeeper’s Report and Quarterly Investment Report; and reviewed
invoices for payment. Upon a motion made by Director Hodges, and seconded by Director Pisklak,
the Board voted unanimously to accept the Bookkeeper’s Report and Quarterly Investment Report;
and approved payment of invoices, as presented.
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CONVENE IN EXECUTIVE SESSION PURSUANT TO (i) DISCUSS OR DELIBERATE REGARDING
ECONOMIC DEVELOPMENT PURSUANT TO SECTION 551.087, TEXAS GOVERNMENT CODE;
AND (ii) CONSULTATION WITH ATTORNEY PURSUANT TO SECTION 551.071, TEXAS
GOVERNMENT CODE.

The Board convened in Executive Session at 8:32 a.m. pursuant to Section 551.071, for a private
consultation with attorney.

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTION.
The Board reconvened in Open Session at 8:50 a.m. Upon reconvening, no action was taken.

ADJOURN.
There being no further business to come before the Board, Chair Givens adjourned the meeting at
8:50 am.

Secretary

3|Page



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17,
HOUSTON, TEXAS

AGENDA MEMORANDUM
TO: Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors
FROM: Executive Director
SUBJECT: Agenda Item Materials

4. Receive HR Green updates and recommendations.
a. Sports Complex, Detention Basin A (City of Houston project)
b. Detention Basin C (Westview - Northwest HPD and HFD Public Safety Complex)
i. Consider Pay Application No. 6, Park on Westview Demolition, from RNDI
Companies.
c. Memorial Drive, Phase 2.
d. W-140 Briar Branch Detention Basin

i. Consider HR Green Supplemental Task Order for construction management
and inspection services.

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17
c/o Hawes Hill & Associates LLP
P.0.Box 22167
Houston, TX 77227-2167
713-595-1200 or FAX 281-888-6314



PROGRESS REPORT

AUGUST 2026
MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 HRGreen.

Preliminary:
e City of Houston / HR Green Sports Complex Support:

o Benefit Evaluation
= B/C Ratio: 1.15
o SBISD Board Communication Coordination:
= City of Houston reinitiated contact with SBISD on 8/17/2026
¢ Initiate boundary survey for easement documents
e Coordinate survey work with school in session
= Next Steps
e Update appraisal with new survey boundaries
e Present Purchase and Sales agreement (offer) to SBISD
e HR Green/City to re-present the project and the easement to the SBISD
Board
e SBISD to vote on easement offer or counter
o Barryknoll Realignment
= Completed modifications to roadway layout to accommodate owner changes
= Revised design meets current City of Houston criteria

o Detention Basin C (Northwest HPD and HFD Public Safety Complex and Detention):
o PER and Schematic Design

= Tour of the Houston Fire Department (HFD) and Houston Police Department
(HPD) Facilities was conducted on August 7, 2026

= Programing with GSD and HPD/HFD is on-going. One meeting with HPD and
one meeting with HFD have been conducted through August 17, 2026.

= Draft Desktop Fault Study completed and under review

= Geophysical Exploration of Fault to begin in late August

= Preliminary Concepts for Underground Detention complete and coordinated with
the structural engineer

= Construction Manager at Risk (CMAR) Request For Proposals (RFP) has been
drafted and is currently under final review




PROGRESS REPORT -
AUGUST 2026

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17 HRGreens

o Demolition:

= All Buildings are demolished

= Next activities
e Cleanout the site
e Grading work
e Conduct substantial completion walkthrough
o |[ssue certificate of substantial completion with punch list items
o Address punch list items
e Conduct final completion walkthrough
e Close out the project

= Pay App and Progress Report Document

e Memorial Drive — Phase II:

o Memorial Green
= No objections to schematic

o Lantern Lane Shopping Center
= Awaiting response

o Memorial Management District
= Consider annexing Memorial Drive to be able to match Phase | amenities
= Approach Lantern Lane to see if they want to join the mgmt. district
= The level of landscaping amenities and ped lighting will need to be coordinated

with the district during the design phase
o Design is ongoing

o W140 Briar Branch Detention Basin Expansion
o Remobilization is in progress
o Work will resume August 24
o CM/I Supplement




PROGRESS REPORT— JUNE 2026

PARK ON WESTVIEW APARTMENTS D

AND BUILDING DEMOLITION REDEVELOPMENT
PAYMENT ESTIMATES

CONSTRUCTION TIME Original Contract Amount $2,298,807.00

Original Contract Time: 180 D

Mggliﬂ;atioonn[;?t:e: me Feb gf:,ygo% Change Order Amount to Date $0.00

CONTACT INFORMATION Current Contract Amount $2,298,80700

Construction Manager: |_|_ N Previous Payments $1,735,783.85

HR Green % J

11750 Katy Freeway, Suite 400 Current Payment Due $228,249.90

Houston, TX 77079 HRGreen. ,

T Retainage $103,370.20

RNDI Companies, Inc.

311 East Interstate 30 ﬁ Contract Completion Date 08/07/2026
Rockwall, TX 75087 COMPANIES, INC.

Balance Remaining Excluding
Retainage

$231,403.05

PROGRESS UPDATES

e General Site cleaning and debris removal activities are
ongoing.

e Abatement has been completed for four buildings.
e Three buildings have been demolished and removed.

e Concrete foundations for one building has been demol-
ished and removed.

e Abatement activities are in progress for the remaining
one building.

e Pool, deck and equipment demolished.

Concrete Fodation Removal Abatement Work



— 11750 Katy Freeway | Suite 400
|_|.%J Houston, TX 77079
Main 832-318-8800

TBPE Firm F-11278
HRGreens '””
»HRGREEN.COM

August 9th, 2026

Ms. Ann Givens, Chair of the Board

Memorial City Redevelopment Authority/TIRZ 17
9600 Long Point, Suite 200

Houston, Texas 77055

Re: Park on Westview Apartments and Building Demolition - RNDI Companies, Inc. Payment No. 06

Dear Ms. Givens,

RNDI Companies, Inc. (RNDI) has submitted estimate No. 06 in the amount of $228,249.90 for construction services
rendered through July 31, 2026. Based on our review, RNDI has complied with all requirements stated in the estimate
and we recommend payment of $228,249.90 to RNDI.
The following billing information is to be used for payment:

RNDI Companies, Inc.

311 East Interstate 30

Rockwall, TX 75087

If you have any questions or require additional information, please feel free to contact me at (832) 318-8803.

Sincerely,

HR Green, Inc.

yay)
Karam Qaddo, PE

Area Manager

Enclosures: RNDI Pay Est. No. 06

HR Green® | Building Communities. Improving Lives.




Estimate No. 6

Memorial City Redevelopment Authority/TIRZ 17 T TS~ |

Cut off Date 07/31/26 . . o == =

. Estimate and Certificate for Payment Unit Price Work ]
Estimate Date = 08/06/26

Project Name . Park on Westview Apartments and Building Demolition
Contractor Name : RNDI Companies, Inc.
Address : 311 East Interstate 30, Rockwall, TX 75087
CONTRACT TIME IN CALENDAR DAYS
Contract Date : 1/20/2026 Original Contract Time : 180
Start Date 1 2/9/2026 Approved Extensions : 0
Current Contract Completion Date . 8/7/2026 Total Contract Time : 180
Substantial Completion Date : Days Used to Date : 173
Percentage By Time © 96.11% InPlace : 89.93% Days Remaining to Date : 7
Date Insurance Exp. : 6/14/2026 Drug Policy Due Date: N/A Current M/SBE:  0.00% Schedule Update Received
CONTRACT AMOUNT TO DATE :
1-  Original Contract Amount

2-  Approved Change Orders

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00

3-  Approved Work Change Directives

No. Date Ext.Days Amount
Total Pending Work Change Directives to Date $0.00
TOTAL CONTRACT AMOUNT (excludes WCDs)

A. EARNINGS TO DATE Current Month Billing $240,263.05

1- Work Completed to Date 89.93% Complete $2,067,403.95

2- Material Stored on Site $0.00

3- Material Stored in Place $0.00

4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00

5- Work Change Directives - In Place $0.00

TOTAL EARNINGS TO DATE  $2,067,403.95

B. DEDUCTIONS

1- Retainage 5% Of $2,067,403.95 $103,370.20

2- Retainage Release 0% of $2,067,403.95 $0.00

3- Total Retainage $103,370.20

4- Liquidated Damages 000 Days@ $5,000.00 $0.00

5- Assessments $0.00

6- Inspector Overtime Costs $0.00

TOTAL DEDUCTIONS ~ $103,370.20

C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $2,067,403.95

2- Total Deductions $103,370.20

3- Total Payments Due $1,964,033.75

4- Less Previous Payments $1,735,783.85

5- Restoration Adjustment $0.00

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $228,249.90
BALANCE REMAINING ~ $231,403.05

Prepared By e 8/6/2026 Reviewed By 6 S ' ) 2 8/6/2026

Karam Qaddo, P.E. (HRG) Date Ruben Martinez (PGAL) Date

Approved By:

TIRZ 17 Date



RNDI Companies, Inc

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 PAGE 1 OF 2 PAGES
TO OWNER:  Memorial City Redevelopment Authority PROJECT: Westview Apariments APPLICATION NO: 6 Distribution to:
Attn: Accounts Payable 10157 Westview Dr X OWNER
11750 Katy Freeway Suite 400 Houston, TX ARCHITECT
Houston, TX 77079 PERIOD TO: 7/31/2026 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
ENDI Companies, Inc. CONTRACT FOR: Asbetos Abatement & Demolition
311 E Interstate 30 CONTRACT DATE: 1/20/2026
Rockwall, TX 75087 PROJECT NOS: TIR 17
CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment as shown below, in conection with the Contract. The undersigned Contractor certifics that to the best of the Contractor’s knowledge.
Continuation Sheet, AIA Document G703, is attached. information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payment received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $ 2,298,807.00
2. Net change by Change Orders 3 0.00 CONTRACTOR: RNDI Companies, Inc.
3. CONTRACT SUM TO DATE (Line 1 +2) s 2.298.807.00 N
4, TOTAL COMFLETED & STORED TO s 2.067.403.95 SHIRLEY M CHRISTENSEN
DATE  (Column G on G703) B, 1 e A—— Notary ID #1114813
5: “RETAINAGE, My Commission Expires
a 5 % of Completed Work g 103,370.20 State of: County of: August 3, 2029
(Column D + E on G703) Subscribed and sworn to before me this day August 4, 2026
b. % of Stored Material $ 0.00 Notary Public: v "Z .
(Column F on G703) My Commision expires: 8/3/2029
Total Retainage (Lines 5a + 5b or 5 103,370.20
ARCHITECT'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETANAIGE $ 1.964,033.74 In accordance with the Contact Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the Architect certificates to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) $ 1.735.783.85 the quality of the Work is in accordance with the Contract Doc and the C
8. CURRENT PAYMENT DUE $ 228,249.89 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE 5 334,773.25
(Line 3 less Line 6) AMOUNT CERTIFIED . .........§ 228,249.89
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attached explanation if ammount certified differs from the amount applied. Initial all figures on this
Total changes approved $0.00 Application and on the Continuation Sheet that are changed to conform with the amount certified)
in previous months by Owner ARCHITECT:
Total approved this Month s -
5 - By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acep of p are with
NET CHANGES hx Change Order $0.00 nrejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERFICATION FOR PAYMENT - 1892 EDITION < Ala® - © 1862

THE AMERICAN INSTITUDE OF ARCHITECTS, 1735 NEW YORK AVE., MW, WASHIGTON, DC 20006-5282

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Docuinent's Authenticity from the Licensee



CONTINUATION SHEET AlA DOCUMENT G703 PAGE 2 OF 2 PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: L&)
Contractor's signed certification is attached. APPLICATION DATE: 8/4/2026
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 7/30/2026
Use column I on Contracts were variable retainage for line items may apply ARCHITECTS PROJECT NO: TIRZ 17
A B C D E F G H 1 I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL %o BALANCE RETAINAGE RETAINAGE
FROM PREVIOUS pRESENTLY: | SEMELETED I -
NO VALUE APPLIC,-}’IE;)N (D THIS PERIOD STIgR[J)ag I;NFF))T TO DATE (G=0) G) RELEASED WITHELD
' (D+E+F)
1 Maobilization $25,000.00 % 2500000 | $ - $ - $ 25,000.00 100.00%] § = % 1,250.00
2 Demalition Premits $9,500.00 % 950000 | $ - $ 9,500.00 100.00%] $ - 3 475.00
3 Asbestos Abatement Building 1 $71,739.00 $ 717390 | § 3228255 % 39,456.45 55.00%)| $ 3228255 5 1.972.82
4 Building Demolition | $£24,062.00 $ - 0.0 8 24,062.00 $ -
5 Foundation Removal 1 £4,000.00 5 - 0000 4,000.00 % -
6 Asbestos Abatement Building 2 £62,239.00 $ 18,671.70 | $ 43,567.30 s 62,239.00 100.00%] $ - 1 3,111.95
7 Building Demolition 2 £24,062.00 g - 0,00%] $ 24,062.00 b L
8 Foundation Removal 2 £4,000,00 % - 0.00%] % 4,000.00 $ -
9 Asbestos Abatement Building 3 $41,739.00 b 41,739.00 | $ - 3 41,739.00 100.00%] $ - $ 2,086.95
10 Building Demolition 3 $24,062.00 $ 24,062.00 | $ - 3 24,062.00 100.00%| $ - $ 1,203.10
11 Foundation Removal 3 £4,000.00 $ 400000 | $ - $ 4,000.00 100.00%| $ - $ 200.00
12 Asbestos Abatement Building 4 £51,739.00 £ 51,739.00 | % 5 $ 51,739.00 100,000 - 3 2,586.95
13 Building Demolition 4 £24,062.00 £ 24,062.00 $ 24,062.00 100.00%] $ - $ 1,203.10
14 Foundation Removal 4 $4,000.00 ] 4,000.00 3 4,000.00 100.00%) $ - £ 200.00
15 Asbestos Abatement Building 5 £51,739.00 $ 517390 | $ 46,565.10 $ 51,739.00 100,00%] % - g 2,586.95
16 Building Demolition 5 $24,062.00 $ 18,065.50 5 18,065.50 75.08%) % 5,996.50 % 903.28
17 Foundation Removal 5 £4.000.00 $ - 0.00%] § 4,000.00 % -
18 Asbestos Abatement Building 6 $51,739.00 £ 51,73900 | $ - $ 51,739.00 100.00%| $ - % 2,580.95
19 Building Demolition & £24,062.00 £ 2406200 | $ - 5 24.062.00 100.00%] $ - 3 1,203.10
20 |Foundation Removal 6 $4,000,00 $ 4,000.00 s 4,000,00 100.00%| $ - 5 200,00
21 Asbestos Abatement Building 7 $61,739.00 g 37,04340 | $ 24,695.60 $ 61,739.00 100.00%| $ - b 3,086.95
22 Buildmg Demolition 7 £24,062.00 £ 24.062.00 s 24 062.00 100.00%| § - 1,203.10
23 Foundation Removal 7 £4.000.00 g - 0008 § 4,000.00 % -
24 Asbestos Abatement Building 8 $38,500.00 s 1347500 | $ 25,025.00 3 38,500.00 100.00%| $ - $ 1,925.00
25 Buildmg Demolition 8 £18,500.00 £ 18,500.00 $ 18,500.00 100.00%| $ - $ 925.00
26 Foundation Removal 8 £3,000.00 g - 0.00%) $ 3,000.00 $ -
27 Asbestos Abatement Building 9 $51,739.00 b 51,739.00 | $ - 3 51,739.00 100.00%] $ - $ 2,586.95
28 Building Demolition 9 $24,062.00 $ 2406200 | $ - $ 24,062.00 100.00%] $ - £ 1,203.10
29 Foundation Removal 9 £4,000.00 $ 4,000.00 $ 4,000.00 100.00%| % - 3 200.00
30 Asbestos Abat it Building 10 $69,239.00 $ 69,239.00 g 69,239.00 100.00%| $ - £ 346195
31 Building Demolition 10 $24,062.00 $ 24,062.00 5 24.062.00 100.00%] % - $ 1,203.10
32 Founchtion Removal 10 $4.,000.00 $ 4.000.00 $ 4,000.00 100.00%] $ 2 $ 200.00




| 33 |Asbesms Abatement Building 11 $£32,000.00 $ 32,000.00 § 32,000.00 100.00%| & . $ 1,600.00
A B e D E F G H 1 1
ITEM DESCRIPTION OF WORK. SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE | RETAINAGE
FLOM EREVIQUS . FRESEMILY A%%%%%D 4 TO FINISH (C - ;
NO VALUE APPLIC;:E]‘!?N (D THIS PERIOD S‘l;(;R[J)Eg lgNE(:I TO DATE (G+C) G) RELEASED WITHELD
(D+E+F)
34 |Building Demolition 11 $13,886.00 $ 13,886.00 $ 13,886.00 100.00%] § : $ 69430
35 | Foundation Removal 11 $2,500.00 $ 2,500.00 $ 2,500.00 100.00%| § . $ 125.00
36 |Asbestos Abatement Building 12 $59,239.00 $ 59,239.00 £ 59,239.00 100.00%| $ - § 296195
37 | Building Demolition 12 $24,062.00 $ 24,062.00 $ 24,062.00 100.00%| $ - $ 1,203.10
38  |Foundation Removal 12 $4,000.00 s 4,000.00 $ 4,000.00 100.00%| $ - $ 200.00
39 | Asbestos Abatement Building 13 $69,239.00 $ 69,239.00 $ 69,239.00 100.00%| $ - $ 3.461.95
40 | Building Demolition 13 $24,062.00 $ 24,062.00 $ 24,062.00 100.00%) $ - $ 1,203.10
41 Foundation Removal 13 $4,000.00 % 4,000.00 5 4,000.00 100.00%) 8 - $ 200.00
42 | Asbestos Abatement Building 14 $69,239.00 3 69,239.00 $ 69,239.00 100.00%| $ - $ 3.461.95
43 | Building Demolition 14 $24.062.00 $ 24,062.00 $ 24,062.00 100.00%| $ - $ 1.203.10
44 |Foundation Removal 14 $4,000,00 $ 4,000.00 $ 4,000.00 100.00%| $ - $ 200.00
45 | Asbestos Abatement Building 15 $69,239.00 $ 69,239.00 $ 69,239.00 100.00%| % E $ 3,461.95
46 | Building Demolition 15 $24.062.00 $ 24,062.00 $ 24,062.00 100.00%]| $ = $ 1,203.10
47 | Foundation Removal 15 $4,000.00 $ 4,000.00 $ 4,000.00 100.00%] $ " $ 200.00
48 | Asbestos Abatement Building 16 $84,739.00 $ 84,739.00 | § $ £4,739.00 100.00% | $ - § 423695
49 | Building Demolition 16 $24,062.00 $ 24,062.00 | $ $ 24,062.00 100.00%) $ 4 $ 1.203.10
50 |Foundation Removal 16 $4,000.00 $ 4,000.00 $ 4,000.00 100.00%) § - $ 200.00
51 | Asbestos Abatement Building 17 $73,739.00 $ 73,739.00 | § $ 73,739.00 100,00%) $ - $ 368695
52 | Building Demolition 17 $24.062.00 $ 24,062.00 | $ $ 24,062.00 100.00%] $ - $ 1,203.10
53 |Foundation Removal 17 $4,000,00 $ 4,000.00 $ 4,000.00 100.00%| $ - $ 200,00
54 | Ashestos Abatement Building 18 $73.739.00 $ 73,739.00 | § $ 73,739.00 100.00%)| $ - $ 368695
55 | Building Demolition 18 $24,062.00 $ 2406200 | § $ 24,062.00 100.00%] $ - $ 1,203.10
56 |Foundation Removal I8 $4,000,00 % 4,000.00 % 4,000.00 100.00%| $ - $ 200.00
57 | Asbestos Abatement Building 19 $73,739.00 73,739.00 | § 73,739.00 100.00%] $ 5 $ 368695
58 | Building Demolition 19 £24,062.00 $ 2406200 | § $ 24,062.00 100.00%| $ . $ 120310
59  |Foundation Removal 19 $4.,000,00 5 4,000.00 $ 4.000.00 100.00%]| $ . $ 20000
60 | Asbestos Abatement Building 20 £73,739.00 3 73,739.00 $ 73,739.00 100.00%]| $ - $ 3,686.95
61 | Building Demolition 20 $24,062.00 3 24,062.00 $ 24,062.00 100,00%) $ . $ 120310
62 | Foundation Removal 20 £4,000.00 $ 4,000.00 $ 4,000.00 100.00%] § . $ 200.00
63 | Ashestos Abatement Building 21 §73,739.00 $ 73,739.00 | § $ 73,739.00 100.00%) § & $ 368695
64 | Building Demolition 21 $24,062.00 $ 24,062.00 $ 24,062.00 100,00%] § . $ 1,203.10
65 |Foundation Removal 21 $4,000.00 $ 4,000.00 $ 4,000,00 100.00%] $ - $ 200.00
66 |Asbestos Abatement Building 22 $73.739.00 $ 73,739.00 | § $ 73,739.00 100.00%) § - $ 368695
67  |Building Demolition 22 $24,062.00 $ 24,062.00 $ 24,062.00 100.00%) $ - $ 1,203.10




68 | Foundation Removal 22 £4,000.00 $ 4,000.00 $ 4,000.00 100.00%)] $ - $ 200.00
69 | Asbestos Abatement Building 23 $73,739.00 H 73,739.00 $ 73,739.00 100.00%)] $ - $ 3.686.95
A B C D E F G H I I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE | RETAINAGE
FROMPREVIDLS pReSENTLY | (CONEIED ; TOFINISH (C-| e .
NO VALUE APPLI(‘!:\TIE?N (D THIS PERIOD STlcl\)]Ré:g i(aNgT TO DATE (G=0) G RELEASED WITHELD
. (DHE+F)

70 | Building Demolition 23 $24,062.00 H 24,062.00 $ 24,062.00 100.00%)] $ - H 1,203.10
71 |Foundation Removal 23 $4,000,00 $ 4,000.00 s 4,000.00 100.00%| $ L $ 200.00
72 | Driveway/Parking Aeras Demolition $12,000.00 H - $ - 000%| §  12,000.00 b3 ]
73 |Pool, Deck and Equipment Demo $3,500.00 3 - 3,500.00 $ 3,500.00 100.00%)| § - H 175.00
74 |Brush Clear & Extra Waste $9,500.00 $ 9,500.00 - $ 9,500.00 100.00%] $ - H 475.00
75 | Tree Removal $15,000.00 § 15,000,00 - H 15,000,00 100.00%| $ - $ 750.00
76 | Untility Disconnect Cut/Cap $12,000,00 $ 12,000.00 - $ 12,000.00 100.00%) $ - $ 600.00
77 | Underground (MEP) Utilies Removal $11,500.00 $ - $ - 000%) $  11,500.00 H -
78 | Sidewalk & Crubs $3,500.00 $ 3,500.00 - $ 3,500.00 100.00%] $ - $ 175.00
79 | Ground Work $£65,000.00 $ . H - 000%] $ 6500000 $ -
80 |SWPFP $15,600.00 $ 15,600.00 15,600.00 100.00%| $ - H 780.00
81  |Hydroseeding $12,500.00 £ - $ - 0.00%] $  12,500.00 $ -
82 | Cash Allowance $25,000.00 H - $ 000%)| $ 2500000 $ -

GRAND TOTALS $2,208,.807.00] § 1,827,140.90 24026305 | S - § 206740395 8093%| § 23140305 | $ - § 10337020

Users may obtain validation of this d by req g of the li pleted AlA D: D401 - Certification of Document's Authenticity

AlA DOCUMENT G702 - APPLICATION AND CERFICATION FOR PAYMENT - 1992 EDITION - Alaf - © 1862

THE AMERICAN INSTITUDE OF ARCHITECTS. 1735 NEW YORK AVE., MW, WASHIGTON, DG 2000552852




Affidavits of Payment and
Memorial City Redevelopment Authority/TIRZ 17 Unconditional Waivers of Liens

RNDI Companies, Inc. (RNDI) has been paid and has received a progress payment in the sum of
$1,735,783.85 for services, equipment or material furnished to Park on Westview Apartments and
Building Demolition project located in Houston, Texas, and does hereby release any mechanic’s lien

or bond right that undersigned has on the above referenced project to the following extent. This

release covers a progress payment for labor, services, equipment or material furnished to
the Memorial City Redevelopment Authority/TIRZ 17 through June 30, 2026

only, and does not cover any retention if any labor, services, equipment or materials furnished after
that date. The undersigned warrants that all undisputed amount due to its equipment lessors,
suppliers, subcontractors, labor, insurance and taxes applicable to this work have been paid in full
through the date set forth and hold the Houston Parks Board against any loss arising from the

nonpayment thereof.

DiavCas DIANA CROSS

Signature of Contractor Representative Print of Type Name of Contractor representative

08/11/2026
Date

lluy.
00111431)
ty Camvmiasion

Cxpleey «

August 3. 2029
SWORN TO AND SUBSCRIBED before me on:

Notary Public in and for the State of Texas

My Commission Expires: _08/03/2029 . @ é ﬂf é: =

Expiration Date Print of Type Name of Notary Public




CITY OF HOUSTONMONTHLY SUBCONTRACTOR
STANDARD DOCUMENT PAYMENT REPORTING FORM

Document 00642
MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM

Legal Project Name: Park on Westview Apartments and Building Demolition
Outline Agreement No.; WBS No.: N/A

Contractor’'s Company Name: RNDI Companies, Inc.

Address: _311 East Interstate 30, Rockwall, TX 75087

CERTIFICATION

Todd Z Perotka . Contractor’'s Representative for the
above referenced Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted
below, (2) Contractor made such payments (a) in proportion to the amount City paid Contractor and (b) in
accordance and compliance with all applicable Contract Documents and laws; and (3) Contractor withheld no
sums from any subcontractor for allegations of deficiency in Work. The term “subcontractor”, as used herein,
includes all persons or firms furnishing work, materials, services or equipment Contractor ordered incorporated
into Work or placed near the Project for which the City made partial payment.

EXCEPTION: Contractor sent Payment Notifications to the following subcontractors explaining why Contractor
withheld payment. Copies are attached.

Subcontractor Name: Subcontractor Name:
Street Address: Street Address:
City, State, and Zip Code: City, State, and Zip Code:
Amount of Payment Withheld: Amount of Payment Withheld:
Date Payment First Withheld: Date Payment First Withheld:
Description of Good Faith Reason: Description of Good Faith Reason:

DIANA CROSS
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

PRESIDENT

Date

00642

03-20-2020









MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17,
HOUSTON, TEXAS

AGENDA MEMORANDUM
TO: Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors
FROM: Executive Director
SUBJECT: Agenda Item Materials

5. Receive The Goodman Corporation Report.

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17
c/o Hawes Hill & Associates LLP
P.0.Box 22167
Houston, TX 77227-2167
713-595-1200 or FAX 281-888-6314



&> THE GOODMAN CORPORATION Houston + Austin, TX

www.thegoodmancorp.com

Connecting Capital to Communities Since 1980 Phone: (713) 951-7951
TBPE NO. F-19990

Memorial City Redevelopment Authority Status Update
As of July 21, 2026

W-140 Detention Basin Improvement Project ($3,394,000 EPA grant)
e Alldisbursements complete.
e EPAgrant close-out pending final project notification by EPA.
e Walkthrough with EPA complete.

Memorial Drive Phase 1
e Receive and review TxDOT invoice for cost reconciliation (total, $1,181,488.60).

e Request funding participation from H-GAC for TxDOT related CE&I costs ($335,807.68)
o Still pending response from H-GAC on cost participation.

Memorial Drive Phase Il ($3M HUD grant, $2,334,147 MCRA share)
e Design progressing.
e TGC grant management continues.
e HUD payments #1-4 have been received by Bunker Hill Village.

Detention Basin C (Funding Pursuit)
e TGC has completed the submission of an EDA application for $5M in EDA support towards
the project design phase.

e EDA has determined that the project will not be selected for funding in this cycle.

H-GAC Regional Transportation Plan Update

e TGC has submitted the following RTP projects to H-GAC, towards preserving the ability to
apply for future grants. These submissions were coordinated with the City of Houston.
o Memorial Drive (Tallowood to Gessner)
o Witte Road (IH-10 to Hazelhurst)



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17,
HOUSTON, TEXAS

AGENDA MEMORANDUM
TO: Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors
FROM: Executive Director
SUBJECT: Agenda Item Materials

6. Receive Bookkeeper’s Report; and approve payment of invoices.

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ No. 17
c/o Hawes Hill & Associates LLP
P.0.Box 22167
Houston, TX 77227-2167
713-595-1200 or FAX 281-888-6314





































































gl

Please Remit To:

HR Green, Inc.

PO Box 8213

Des Moines, IA 50301-8213
319-841-4000

HRGreen.

Memorial City Redevelopment Authority/TIRZ 17

9600 Long Point Rd, Suite 200 August 14, 2026
Houston, TX 77055 Project No: 2602392-0000
Invoice No: 206350
Invoice Total: $19,648.96
Project 2602392-0000 TIRZ 17-Barryknoll Realignment
Professional Services Through July 31, 2026
Fee
Percent Previous Fee  Current Fee
Billing Phase Fee  Complete Earned Billing Billing
Drainage Impact Analysis 8,105.00 0.00 0.00 0.00 0.00
Traffic Engineering and Analysis 15,825.00 0.00 0.00 0.00 0.00
Design Phase 254,555.00 6.00 15,273.30 0.00 15,273.30
Private Utility Coordination 18,370.00 0.00 0.00 0.00 0.00
PM/Coordination 40,755.00 3.00 1,222.65 0.00 1,222.65
QA/QC 13,470.00 0.00 0.00 0.00 0.00
Expenses 4,894.70 0.8399 41.11 0.00 41.11
Landscape Arch - Streetscape Design 72,206.20 0.00 0.00 0.00 0.00
Geotechnical Investigation - HVJ 8,137.80 38.2401 3,111.90 0.00 3,111.90
Electrical Engineering - MBROH 28,743.00 0.00 0.00 0.00 0.00
Topographic Survey - UEI 22,407.00 0.00 0.00 0.00 0.00
ROW Mapping and Acquisition - UE| 11,550.00 0.00 0.00 0.00 0.00
Total Fee 499,018.70 19,648.96 0.00 19,648.96
Total Fee 19,648.96
Billing Limits Current Prior To-Date
Total Billings 19,648.96 0.00 19,648.96
Limit 499,018.70
Remaining 479,369.74
Total this Invoice $19,648.96

Code No. 1735(i)
OF 8-17-2026

Payment is due within 30 days unless prior arrangements are made. Interest of 1.5% per month will be levied on overdue balances.



11750 Katy Freeway | Suite 400

J Houston, TX
: Main 832-31

e D TBPE Firm F-11278
PHRGREEN.COM

HRGr

August 9th, 2026

Ms. Ann Givens, Chair of the Board

Memorial City Redevelopment Authority/TIRZ 17
9600 Long Point, Suite 200

Houston, Texas 77055

Re: Park on Westview Apartments and Building Demolition - RNDI Companies, Inc. Payment No. 06

Dear Ms. Givens,
RNDI Companies, Inc. (RNDI) has submitted estimate No. 06 in the amount of $228,249.90 for construction services
rendered through July 31, 2026. Based on our review, RNDI has complied with all requirements stated in the estimate
and we recommend payment of $228,249.90 to RNDI.
The following billing information is to be used for payment:

RNDI Companies, Inc.

311 East Interstate 30
Rockwall, TX 75087

If you have any questions or require additional information, please feel free to contact me at (832) 318-8803.

Sincerely,

HR Green, Inc.

yay?
Karam Qaddo, PE

Area Manager

, Code No, 1742
OSFZ 8172026

Enclosures: RNDI Pay Est. No. 06

HR Green” | Building Communities. Improving Lives.



6
07131126
08/06/26

Estimate No.
Cut off Date
Estimate Date

Project Name
Conlractor Name
Address

Contract Date
Start Date

Current Contract Completion Date

Substantial Completion Date
Percentage By Time
Date Insurance Exp. :

CONTRACT AMOUNT TO DATE :

1-  Original Contract Amount
2- Approved Change Orders

3- Approved Work Change Directives

A. EARNINGS TO DATE

Memorial City Redevelopment Authority/TIRZ 17
Estimate and Certificate for Payment Unit Price Work

. Park on Westview Apartments and Building Demolition
: RNDI Companies, Inc.

: 311 East Interstate 30, Rockwall, TX 75087

CONTRACT TIME IN CALENDAR DAYS

. 112012026 Original Contract Time 180
21912026 Approved Extensions 0
. Bi7/2026 Total Contract Time 180
: Days Used to Date 173
©96.11% InPlace : 89.93% Days Remaining to Date 7
6/14/2026 Drug Policy Due Date: N/A Current M/SBE :  0.00% Schedule Update Received
$2,298,807.00
No. Date Ext.Days Amount
Total Approved Extentions 0 Total Change Orders to Date $0.00
No. Date Ext.Days Amount
Total Pending Work Change Directives to Date $0.00

TOTAL CONTRACT AMOUNT (excludes WCDs)

Current Month Biling $240,263.05

1- Work Completed to Date 89.93% Complete $2,067,403.95
2- Material Stored on Site $0.00
3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00
5- Work Change Directives - In Place 50.00

TOTAL EARNINGS TO DATE  $2,067,403.95

B. DEDUCTIONS
1- Retainage 5% Of 52,067 ,403.95 $103,370.20
2- Retainage Release 0% of $2,067,403.95 $0.00
3- Total Retainage $103,370.20
4- Liquidated Damages 000 Days@ $5,000.00 $0.00
5- Assessments $0.00
6- Inspector Overtime Cosis 50.00
TOTAL DEDUCTIONS ~ $103,370.20
C. AMOUNT DUE THIS PERIOD
1- Total Earnings to Date 52,067,403.95
2- Total Deduclions §103,370.20
3- Total Payments Due $1,964,033,75
4- Less Previous Payments $1,735,783.85
5- Restaration Adjustment $0.00
TOTAL AMOUNT DUE CONTRACTOR THIS DATE $228,249.90
BALANCE REMAINING ~ $231,403.05
Prepared By o 8612026 Reviewed By m”‘ 2 86612026
Karam Qaddo, P.E. (HRG) Date Ruben Martinez (PGAL) Date

Approved By:

TIRZ 17

Date



RNDI Companies, Inc

APPLICATION AND CERTIFICATION FOR PAYMENT AL DOCUMENT G702 PAGE 1 OF 2 PAGES
TO OWNER: Memonal City Redevelopment Authority PROJECT Westview Apanments APPLICATION NO: 6 Distribution 10

Aun Accounts Payable 10157 Westview Dr X OWNER

11750 Katy Freeway Suite 400 Houstan, TN ARCHITECT

Houston, TX 77079 PERIOD TO: 73172026 CONTRACTOR
FROM CONTRACTOR VIAARCHITECT

RNDI Compaes, Inc CONTRACT FOR Asbetos Abatement & Demol

311 E Interstate 30 CONTRACT DATE 1/20/2026

Rockwall, TX 75087 PROJECT NOS: R 17

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in conection with the Contract The undersigned Contractor certifics that to the best of the Contractor's knowledge.

Continuation Sheet, AIA Document G703, 1s attached. information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were 1ssued and
payment received from the Owner. and that current payment shown herein is now due,

ORIGINAL CONTRACT SUM 2,298,807.00

Net change by Change Orders 0.00 CONTRACTOR: RNDI Companies, Inc.

CONTRACT SUM TO DATE (Line | + 2) 2.298.807.00 ~~
TOTAL COMPLETED & STORED TO S 2.067.403 95 "y @«,__,-——/
DATE  (Column G on G703) By:- | tA~——

5. RETAINAGE

= w N e
CR R

SHIRLEY M CHRISTENSEN

Motary ID #1114813
My Commission Expires

a 5 % of Completed Work s 103,370.20 State of* County of: Rockwall August 3, 2029
—_— e e T L i
(Column D ~ E on (G703) Subscrnibed and sworn to before me this ” day August 4, 2026

b %o of Stored Material $ .00 Notary Public: 4 "
(Column F on G703) My Commision expires: 8/3/2029
Total Retamnage (Lines 5a + Sboor S 103,370.20

ARCHITECT'S CERTIFICATE FOR PAYMENT

6. TOTAL EARNED LESS RETANAIGE $ 1.964,033,74 In accordance with the Contact Documents, based on on-site observations and the data
comprising the application, the Architect certificates to the Owner that 1o the best of the

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR Architect’s knowledge, information and belief the Work has progressed as indicaled,

PAYMENT (Line 6 from prior Certificate) 3 1.735.783 85 the quahity of the Work 1s in accordance with the Contract Documents, and the Contractor
8 CURRENT PAYMENT DUE $ 228,249.89 is entitled 1o payment of the AMOUNT CERTIFIED
9 BALANCE TOFINISH, INCLUDING RETAINAGE s 334.773.25

{Line 3 less Line 6} AMOUNT CERTIFIED .. ........§ 228,249.89
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Artached explanation if ammeount ceriified differs from the amount applied. Iniual atl figures on this

Total changes approved $0.00 Application and on the Continvation Sheer that are changed to conform with the amown certified)

in previous months by Owner ARCHITECT:

‘Total approved this Month N -

3 - By Date
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herern. Issuance, payment and aceptance of payment are without
NET CHANGES bx ('hungu Order $0.00 nrejudice to any rights of the Owner or Contractor under this Comtract

AIA DOCUMENT G702 APPLICATION AND CERFICATION FOR PAYMENT 1892 EDITION AIAE © 1002 THE AMERICAN INSTITUDE OF ARCHITECTS, 1735 NEW YORK AVE , N W, WASHIGTON, DC 20006-5292
Users may obtain validation of this d t by requesting a completed AlA Document D401 - Certification of Docwment's Authenticity from the Licensee




CONTINUATION SHEET

Al DOCUMENT G703

PAGE 2 OF 2 PAGES

AlIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification s attached

In tabulations below, amounts are stated 1o the nearest dollar

APPLICATION NO
APPLICATION DATE

PERIOD TO

o
842026

2026

Use column | on Contracts were vanable retamnage for Ime items may apply ARCHITECTS PROJECT NO  TIRZ 17
A B C D E F G H 1 1
i DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE RETAINAGE
. . - COMPLETED
NO VALUE -{li’{lfl)ﬁl:.ﬁ.(;rllm:?) TS PERIOD | STORED (NoT | AND STORED (G-¢)  [TOFINISH AC- 1 gy pasen | WITHELD
+E) IN D OR E) TO.DATE @
(D+E+F)

1 Mol hzatton $25.000.00 by 2500000 | $ - $ $ 25,000 00 100 008 $ - s 1,250.00
2 Demaoliion Premnis $9,500 00 kY 950000 | $ - $ 9 500,00 100 0084l $ - s 475.00

3 Asbestos Abatement Building | $71.739.00 b TAT300 | § 3238255 8 Y 456 45 55.00%) § 32,282 55 s 197282
4 Buildng Demolinon 1 24 06200 s 000%%] S 24 06200 1Y -

5 Foundation Removal | £4,000 00 s 000P] S 4.000.00 £

6 Asbestos Abatement Butlding 2 £62,239.00 § 1867170 | § 43,567 30 $ 62,239 00 100.00%] $ - $ 3,111 95
T Building Demohtion 2 £24,062 00 S 0.0 § 24,062 00 s -

8 Foundation Removal 2 $4,000.00 s 0.00%] § 4,000 00 S -

9 Asbestos Abatement Building 3 $41,732.00 - 41.73900 | § S 41,739.00 100 0P| $ - s 208695
10 Builldmg Demohition 3 $24 062 00 s 2406200 | $ ] 24.062.60 100.00%] $ 3 1,203 10
I Foundation Removal 3 $eb 00000 § 400000 | § - § 4,00000 100 0P $ - 5 20000
12 Asbestos Abatement Bullding 4 $51,739 00 5 51,73900 | § - § 51,739.00 100.0%] § - s 2,586.95
13 Bulding Demohition 4 £2:4 062 00 g 24,062 00 £ 24,062 00 10000 S - s 1,205 10
14 Foundation Removal 4 $4,000.00 s 4,000 00 s 4,000 00 100.00%:] $ - s 200 00
15 Asbestos Abatement Bulding 3 £51,739.00 8 517390 | % 46,565 10 L] 51,739.00 100.00%) § s 258695
1o Building Demolion 5 624,062 00 8 18,065.50 b 18,065 50 7508%] § 5.996.50 $ G328
17 Foundation Removal 5 $4.000.00 £ 00] § 4,000.00 $ -
8 Asbestos Abatement Building 6 $51,739.00 < s1,73900 | § s 51,739.00 100.00%) $ - 3 2,580 95
19 Building Demohtion 6 $24.062.00 S 2406200 | § - s 2400200 100 el § - 3 1,203.10
20 Foundation Removal 6 $4,000.00 ] 4,000 00 s 00000 100.00%%] $ 5 20000
21 Asbestos Abatement Building 7 561,739.00 £ 3704340 | $ 24695 60 s 61,739 00 100 00%] § - s 3,086.95
n Building Demohuon 7 £24,062 .00 4 24.062.00 s 24 06200 100 WA § - S 1,203.10
23 Foundation Removal 7 S4,000 .00 S Goe] § 4.000.00 s -
24 Asbestos Abatement Building 8 38,500 00 s 1347500 | $ a5,025.00 s 38,500 00 100 0P%) § - ] 192500
25 Buildmg Demoliion 8 18,500 00 $ 18.300,00 s 18,500.00 100,0P6] § - H 92500
26 Foundation Removal 8 £3,000.00 s 0] S 3.000.00 $ -
27 Asbestos Abatement Building 9 $51,739.00 s 51,73900 | § - S 51,739.00 100,000 $ - b 258695
28 |Bulding Demohtion 9 $24,062.00 S 2406200 | § S 2400200 100 0% $ - ) 1,203 10
20 Foundation Removal 9 54,000 00 $ 4,000.00 8 4,000 00 100,00 $ - s 200.00
30 Asbestos Abatement Buding 10 86923900 s 69,239 00 § 69,239 00 100.00%] $ - s 346195
3 Buildng Demohuon 10 $24.062.00 $ 24,062 00 s 24,062 00 100 000 § - ] 1,203 10
32 Founcation Removal 10 £4.000.00 5 4.000.00 s 4,000 00 100 %] $ - s 200 00




33 I.-\sbcslos Abatement Building |1 $32 00000 5 32,000 00 s 32.000 00 muuuﬂx.l s | s 1,600 lﬂ
A B [ D E F G H I 1
TEM DESCRIPTION OF WUORK SCHEDULELD WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE RETAINAGE
FROM PREVIOUS pRESENTLY | (COMPLETED e e
NO VALUE APPLICATION (D THISFERIOD | STORED (Not | ANP STORED (G ¢y TOFINSHAC 1 peypasEp | WITHELD
+E) INDORE) O LE a0
(DHE+F)

34 |Buillding Demoliuon i1 $13,886 00 s 13,886 00 $ 13,886.00 10000%] § - $ 694 30
35 |Foundation Removal 11 §2,500.00 5 2,500 00 $ 2,500.00 10000%)] $ s 125 00
36 Asbestos Abatement Buillding 12 §59,239.00 s 50,239 (0 8 59,239 (0 10000%] $ b 2,961 95
37 Bulding Demolition 12 £24.062 (0 £ 24,062 00 5 24,062 00 100 007 % - 5 1,203.10
% Foundation Removal 12 $4,000 00 s 4.000.00 L3 4.000.00 100.00%| $ - S 200.00
39 Asbestos Abatement Building 13 569,239 00 s 69,239.00 < 69,239 00 100 00%| $ s 346195
40 Buldmng Demolition 13 $24.06200 L4 24,062.00 s 24,002 00 100 0% $ - 5 1,203.10
41 Foundation Removal 13 $£4.000.00 5 4,000 00 L3 4,000 00 100.00%] $ - L 200.00
42 Asbestos Abaternent Butlding 14 $69,239 00 $ 09,23%.00 5 69,239 00 100,00%) $ - £ 346195
43 Building Demolition 14 $2,062.00 $ 24,062 .00 % 24,062 00 o0 o0%e] S by 1.203.10
44 Foundation Removal 14 £4.000 00 S 4,000 .00 5 4,000 00 100 00%) $ - s 20000
43 Asbestos Abatement Buillding 15 $69,239 00 $ ©9.239.00 5 69,239 00 100.00% ] $ - $ 3460195
46 Bulding Demelihon 15 £24.062.00 s 24,062.00 s 24,062 00 100.00%| $ s 1.203.10
47 Foundation Removal 15 §4,000,00 1 4,000 00 4 4,000.00 100 0% 3 £ 200 00
48 Asbestas Abatement Building 16 S84, 73000 $ 84,739 00 53 84,73900 0 00% ) & - & 4,23695
49 Bulding Demalition 6 $24.062 00 % 24,062 00 3 24,062 00 100.00% ] $ - 5 1.20310
30 Foundation Removal 16 §4,000.00 s 4,000 00 s 4,000 00 1000074 S ] 200 00
51 Asbestos Abatement Building 17 73,739.00 < 73,739 00 s 73,739 00 160.00%| S s 368695
52 Butlding Demolition |7 $24,0602 .00 by 24,062 00 5 24,002 00 10000%) S - s 1,203.10
53 Foundation Removal 17 $4,000 00 s 4,000.00 S 4,000 00 100.00%%| $ s 20000
54 Asbestos Abaternent Butlding 18 $73,739.00 5 73,739.00 5 73,739.00 100 00% | § b 3,680 95
55 Buildiny Demolition 18 $24,062 00 § 24,062.00 5 24,062 00 100 00%] $ $ 1,203.10
56 | Foundation Removal 18 S4000.00 $ 4,000 .00 5 4,000 00 100.00%)] $ $ 200,00
57 Asbestos Abatement Building 19 $73.739.00 s 73,739.00 $ 73,739.00 10000%| § s 368695
58 | Building Demolwion 19 $24,062.00 s 24,062 00 $ 24.062.00 100 00%) $ - s 1,20310
59 Foundation Removal 19 £4,000.00 S 4,000 00 5 +,000 00 100.00%| $ s 200 00
o0 Asbeslos Abatement Building 20 §73,73900 $ 73,739 00 % 73,739.00 100.00%] $ 5 368695
6l Building Demolition 20 $24,062.00 $ 24,062 .00 £ 24,0062 00 100.00%] $ s 1,203.10
62 Foundation Removal 20 §4,000,00 g 4,000 00 < 4,000.040 100.00%4 $ L ] 200.00
63 Asbestos Abatement Building 21 §73,73900 s 73,739.00 5 73, 73900 100.00%] S S 3,686 95
o4 Buslding Demolition 21 §24.062.00 S 24,002.00 s 24,062.00 100.00%] S £ 1,203.10
a5 Foundation Remaoval 21 $4.000.00 L 4,000.00 s 4.000.00 100.00%] § 3 200.00
66 [ Asbesios Abatement Buillding 22 £73,739.00 s 73,739 00 $ 73,739 00 100.00%) $ $ 3,686.95
67 Building Demoliton 22 $24.062 (0 s 24,062 .00 b 24,062 00 100 00%] § & 1,203.10




o8 | Foundstion Removal 22 $4.000.00 $ 4,000 00 s 4,000.00 160 0076 - $ 200 00
69 | Asbestos Abatement Building 23 $73,73900 § 73,739.00 b3 73,739 00 100.00%| § $ 3.686 95
A B C D E ¥ G H 1 !
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL %a BALANCE RETAINAGE RETAINAGE
FROM PREVIOUS COMPLETED e
NO VALUE APPLICA |]"|:m It THIS PERIOD | STORED \:c]: i -y @y [FOFINER A ppasep - wimneLn
) ) (DHE+F)

70 Building Demolition 23 £24 U600 $ 24,062.00 5 24,062.00 100.00%] $ - s 1.203.10
T Foundation Remaoval 23 $4,000.00 S 4,000.00 s 4,000.00 100008 $ $ 200 00
T2 Driveway/Parking Aeras Demoliion 12,000 00 g s VO] $ 12.000 00 %
73 Pool, Deck and Equipment Demo $3,500 00 5 - s 3,500 00 Y 3.500 00 100 0CP%| $ s 17500
Kzl Brush Clear & Exira Waste §9,500.00 % 9,50000 | $ % 9,500.00 100.004%] § - $ 475.00
73 Tree Removal $15.000 00 s 1500000 | § - s 15,000 00 100 0%} S % 750.00
76 Untility Dhsconnect Cut/Cap $12,00000 5 12,00000 | § - $ 1200000 100 WPa| S $ 600 00
17 Underground (MEP) Unlies Removal $11.500 00 8 - $ - Ora] § 1150000 S
s Sidewalk & Crubs £3,500.00 $ 350000 ] 8 s 3,500.00 100.00%| § - b 175.00
79 | Ground Work $65,000 00 % - s - 00%)] $ 65,000 00 3
Lt SWPRP $15,600 00 % 13,600.00 g 15,600 00 Tou el $ - Y T80 00
81 Hydroseeding $12,500.00 % 3 - 0 00%] $ 12.500 00 s
82 | Cash Allowance $25,000.00 s . 3 000%) § 2500000 $

GRAND TOTALS $2.208.80700] $ 1.827,14090 | 8 24020305 | § § 206740395 8993% ) § 23140305 % § 10337020

Users may obtain

of this d it by

ALADOGCUMENT GI2 APPLICATION AND CERFICATION FOR PATIAENT 1502 EDITION AMD & 1882

The AMERICAN INGTITUDE OF ARCHITECTS, 1725 NEW YORK AVE., N WASHIGTON, DC 20006 5002

ing of the i a

AIA Document D401 - Certification of Document's Authenticity




Affidavits of Payment and
Memorial City Redevelopment Authority/TIRZ 17 Unconditional Waivers of Liens

RNDI Companies, Inc. (RNDI) has been paid and has received a progress payment in the sum of
$1,735,783.85 for services, equipment or material furnished to Park on Westview Apartments and
Building Demolition project located in Houston, Texas, and does hereby release any mechanic’s lien

or bond right that undersigned has on the above referenced project to the following extent. This

release covers a progress payment for labor, services, equipment or material furnished to
the Memorial City Redevelopment Authority/TIRZ 17 through June 30, 2026

only, and does not cover any retention if any labor, services, equipment or materials furnished after
that date. The undersigned warrants that all undisputed amount due to its equipment lessors,
suppliers, subcontractors, labor, insurance and taxes applicable to this work have been paid in full
through the date set forth and hold the Houston Parks Board against any loss arising from the

nonpayment thereof.

Dias o DIANA CROSS

Signature of Contractor Representative Print of Type Name of Contractor representative

08/11/2026
Date

SWORN TO AND SUBSCRIBED before me on:

Notary Public in and for the State of Texas

My Commission Expires: _08/03/2029 gé“ é;i {% é -

Expiration Date Print of Type Name of Notary Public




CITY OF HOUSTONMONTHLY SUBCONTRACTOR
STANDARD DOCUMENT PAYMENT REPORTING FORM

Document 00642
MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM
Legal Project Name: Park on Westview Apartments and Building Demolition

Outline Agreement No.: WBS No.: N/A

Contractor’s Company Name: RND| Companies. Inc.

Address: 311 East Interstate 30, Rockwall, TX 75087

CERTIFICATION

Todd Z Perotka . Contractor's Representative for the
above referenced Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted
below, (2) Contractor made such payments (a) in proportion to the amount City paid Contractor and (b) in
accordance and compliance with all applicable Contract Documents and laws; and (3) Contractor withheld no
sums from any subcontractor for allegations of deficiency in Work. The term “subcontractor”, as used herein,
includes all persoens or firms furnishing work, materials, services or equipment Contractor ordered incorporated

into Work or placed near the Project for which the City made partial payment.

EXCEPTION: Contractor sent Payment Notifications to the following subcontractors explaining why Contractor

withheld payment. Copies are attached.

Subcontractor Name: Subcontractor Name:
Street Address: Street Address:
City, State, and Zip Code: City, State, and Zip Code:
Amount of Payment Withheld: Amount of Payment Withheld:
Date Payment First Withheld: Date Payment First Withheld:
Description of Good Faith Reason: Description of Good Faith Reason:

DIANA CROSS
(Signature of Contracter's Representative) (Print or Type Name of Contractor's Representative)

PRESIDENT

Date

00642

03-20-2020



The Goodman Corporation

3200 Travis Street, Ste. 200
Houston, TX 77006

Invoice

Bill To Date Invoice #
TIRZ 17 Memorial City Redevelopment Autho 7/31/2026 7-2026-102
c/o Hawes Hill & Associates LLP
P.O. Box 22167
Houston, TX 77227-2167
Terms Project
MCTI113
Item Description Rate Prior % Current % Amount
Contract Services | Task | — Grant [nitiation and Execution 19,436.00 | 100% 0.00% 0.00
Contract Services | Task 2 — National Environmental Policy Act 28,506.00 [ 100% 0.00% 0.00
Contract Services | Task 3 — Design and Bid Phase Compliance 26,161.00 [ 100% 0.00% 0.00
Contract Services | Task 4 — Construction Phase Compliance 39.057.00 [91% 0.00% 0.00
Contract Services | Task 5 — Lifecycle Reporting and Disbursement 43,221.00 | 43% 9.00% 3,889.89
Assistance
W140
Total $3,889.89
Balance Due $3,889.89
Phone # Fax #
713-951-7951 713-951-7957

o7

Code No. 1741
8-17-2026




The Goodman Corporation

3200 Travis Street, Ste. 200
Houston, TX 77006

Invoice

Bill To Date Invoice #
TIRZ 17 Memorial City Redevelopment Autho 7/31/2026 7-2026-18
c/o Hawes Hill & Associates LLP
P.O. Box 22167
Houston, TX 77227-2167
Terms Project
MCTIL16
Item Description Rate Prior % Current % Amount
Contract Services | Task 1 — Grant Initiation and Execution 20.,000.00 | 100% 0.00% 0.00
Contract Services | Task 2 — National Environmental Policy Act 1,500.00 | 100% 0.00% 0.00
(NEPA)
Contract Services | Task 3 — Procurement Assistance 17,500.00 | 100% 0.00% 0.00
Contract Services | Task 4 — Project/Contract Management 31,500.00 | 10% 2.00% 630.00
Contract Services | Task 5 — Lifecycle Reporting and Disbursement 36,000.00 | 30% 3.00% 1,080.00
Assistance
Memorial Dr. Phase 2
Total $1,710.00
Balance Due $1.710.00

Phone #

Fax #

713-951-7951

713-951-7957

SOF

Code No. 1738B
8-17-2026
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