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Agenda and Agenda Materials 

Meeting of the Board of Directors 
 

April 22, 2025 



*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least 
three business days prior to the meeting so that the appropriate arrangements can be made.  The Board will conduct an in-person meeting at its physical meeting location.  Members of the Board may 
participate by videoconference in accordance with requirements of the Texas Open Meetings Act, provided a quorum of the Board meets in-person.  Pursuant to V.T.C.A Government Code, Chapter 551, 
as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated litigation, personnel matters, gifts and 

donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development negotiations. 

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a 
joint meeting on Tuesday, April 22, 2025, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch Conference 
Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider, discuss, and adopt 
such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, with 
respect to the following matters: 
 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be 

made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be 
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board 
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; 
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign 
or slander any individual shall be cause for termination of time privileges). 

3. Approve Minutes from March 25, 2025, meeting. 
4. CIP Committee update and recommendations: 

a. Receive update from HR Green. 
i. Acknowledge transition letter from Gauge Engineering to HR Green. 

ii. Sports Complex, Detention Basin A. 
1) Authorize HR Green Task Order in an amount not to exceed $50,000 for sub-

consultant Stantec services. 
iii. Memorial Drive, Phase 2. 
iv. W-140 Briar Branch Expansion 

1) Pay Application No. 3, W-140 Detention Basin, from Reytec Construction. 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review of 
investments, and project cash flow reports. 

6. Series 2025 Tax Increment Contract Revenue Bonds: 
a. Receive report from Masterson Advisors; 
b. Authorize application(s) for rating, if necessary; and 
c. Authorize CIP Committee to select Underwriters. 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 
purchase, exchange, lease or value of real property; and pursuant to Section 551.071, Texas 
Government Code, to conduct a private consultation with attorney. 

8. Reconvene in Open Session and authorize appropriate actions regarding purchase, exchange, lease or 
value of real property; and consultation with attorney, including approve engagement for ESA Phase 1 
services and public improvement development agreement, if appropriate. 

9. Adjourn. 
 

 
        __________________________________ 
        Scott Bean, Zone Administrator 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

3. Approve Minutes from March 25, 2025, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

March 25, 2025 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting at Hawes Hill & Associates LLP, 9600 Long Point Road, Spring Branch District Conference 

Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, March 25, 2025, at 8:00 a.m., 

and the roll was called of the duly appointed members of the Board, to-wit: 

 

Position 1 –Andy Iversen    Position 5 – Zachary R. Hodges, Asst. Secretary 

Position 2 – John Rickel, Vice-Chair   Position 6 – Brad Freels 

Position 3 – David P. Durham, Secretary  Position 7 – Dan Moody III 

Position 4 – Ann T. Givens, Chair 

 
and all of the above were present, thus constituting a quorum.  Also present were Scott Bean, Naina 

Magon and Linda Clayton, Hawes Hill & Associates, LLP; Alia Vinson and Rachel Beeton, Allen Boone 

Humphries Robinson, LLP; and Jennifer Landreville, ETI Bookkeeping Services.  Others attending the 

meeting were Andrew Busker and Austin Buthod, COH - Economic Development Dept.; James Rains, 

District G; Derek St. John, Gauge Engineering; Jim Webb, The Goodman Corporation; Bruce Nichols; 

Lois Myers; and Charles Graham, Jr.  Chair Givens called the meeting to order at 8:00 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

Public comments were received from Lois Myers. 

 

APPROVE MINUTES FROM FEBRUARY 25, 2025, MEETING. 

Upon a motion made by Director Rickel, and seconded by Director Durham, the Board voted 

unanimously to approve the Minutes of the February 25, 2025, Board meeting, as presented. 

 

ACCEPT ANNUAL DISCLOSURE STATEMENTS FROM INVESTMENT OFFICER AND BOOKKEEPER. 

Ms. Vinson reviewed the annual disclosure statements from the investment officers and bookkeeper. 

She reported the Investment Officer and Bookkeeper are required to annually disclose any 

relationships with entities or individuals engaged in an investment transaction with the Authority 

and the investment officer and bookkeeper are reporting none. 

CONDUCT ANNUAL REVIEW OF INVESTMENT POLICY; AND ADOPT RESOLUTION REGARDING 

ANNUAL REVIEW OF INVESTMENT POLICY. 

Ms. Vinson reported the Authority is required to annually review its Investment Policy and amend 

the Policy when required by any legislative changes to the investment laws.  She reported no 

legislative laws have been enacted affecting the current Policy and is recommending no changes be 

made.  She reported after Legislature Session concludes this year if any changes are made to the 

Public Funds Investment Act affecting the Policy we can amend the Investment Policy accordingly. 
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ADOPT RESOLUTION ESTABLISHING THE AUTHORIZED DEPOSITORY INSTITUTIONS AND 

ADOPTING LIST OF QUALIFIED BROKER/DEALERS WITH WHOM THE AUTHORITY MAY 

ENGAGE IN INVESTMENT TRANSACTIONS. 

Ms. Vinson reviewed the Resolution and list of Qualified Broker/Dealers with whom the Authority 

may engage in investment transactions.  Ms. Clayton reported the list has been reviewed and updated 

by the Investment Officer and Bookkeeper and it may be amended at any time by the Board by a 

resolution. 

 

Upon a motion made by Director Moody III, and seconded by Director Rickel, the Board voted 

unanimously to (a) accept the Annual Disclosure Statements from the Investment Officers and 

Bookkeeper; (b) adopt the Resolution Regarding Annual Review of Investment Policy; and (c) adopt 

the Resolution Establishing the Authorized Depository Institutions and Adopting List of Qualified 

Broker/Dealers  with Whom the Authority May Engage in Investment Transactions. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

Ms. Landreville presented the Bookkeeper’s Report and current invoices for payment, included in the 

Board materials.  Upon a motion made by Director Durham, and seconded by Director Rickel, the 

Board voted unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as 

presented. 
 

CIP COMMITTEE UPDATE AND RECOMMENDATIONS: 

 

a. Receive update from Gauge Engineering, LLC. 

Mr. St. John presented the Engineering Report, included in the Board materials. 

i. Sports Complex, Detention Basin A. 

Mr. St. John reported the HR Green professional engineering agreement was approved by City Council 

for design services on the project. No action from the Board was required. 

ii. Memorial Drive, Phase 2. 

Mr. St. John reported the City of Bunker Hill will be issuing a RFQ for engineering services for 

Memorial Drive, Phase 2.  No action from the Board was required.  

iii. W-140 Briar Branch Expansion. 

Mr. St. John provided an update on the W-140 Briar Branch Storm Water Detention Basin Expansion 

and Storm Sewer Improvements project.  A copy of the Progress Report is included in the Board 

materials. 

a) Pay Application No. 2, W-140 Detention Basin, from Reytec 

Construction. 

Mr. St. John reviewed Pay Application No. 2, W-140 Detention Basin, from Reytec Construction in the 

amount of $3,450,290.75.  He reported he has reviewed the pay application and concurs with the 

amount and quantities and is recommending for approval.  Upon a motion made by Director Rickel, 

and seconded by Director Moody III, the Board voted unanimously to approve Pay Application No. 2, 

W-140 Detention Basin, from Reytec Construction in the amount of $3,450,290.75, as presented. 
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b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin. 

ii. Memorial Drive, Phase 2. 

Mr. Webb provided an update on funding opportunities and applications, a copy of the Status Report 

is included in the Board materials.  He reported a H-GAC Transportation Policy Council meeting was 

held in February and the application for Memorial Drive Phase 2 was not selected at this time.  He 

reported development of a RFQ for professional services consultant for the HUD grant for Memorial 

Drive Phase 2 has been completed and it is pending HUD approval to issue the RFQ.  He reported 

Goodman Corporation has begun the grant execution process.  No action from the Board was 

required. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT 

CODE TO DELIBERATE THE PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY; 

PURSUANT TO SECTION 551.087, TEXAS GOVERNMENT CODE, TO DISCUSS DELIBERATE 

REGARDING ECONOMIC DEVELOPMENT NEGOTIATIONS; AND PURSUANT TO SECTION 

551.071, TEXAS GOVERNMENT CODE, TO CONDUCT A PRIVATE CONSULTATION WITH 

ATTORNEY. 

The Board convened in Executive Session pursuant to Section 551.072, Texas Government Code, to 

deliberate the purchase, exchange, lease, or value of real property at 8:18 a.m. 

 
RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS REGARDING 

PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY; ECONONMIC DEVELOPMENT 

NEGOTIATIONS; AND CONSULTATION WITH ATTORNEY. 

The Board convened in Open Session at 8:54 a.m.  Upon reconvening in Open Session, the following 

actions were taken: 

 

Upon a motion made by Director Rickel, and seconded by Director Durham, the Board voted 

unanimously to delegate and authorize the Real Estate Committee to engage special counsel 

regarding acquisition of property for Detention Basin C. 

a. Approve engagement for ESA Phase I services. 

No action was taken on this item. 

 

SERIES 2025 CONTRACT TAX REVENUE BONDS: 

 

a. Consider matters regarding entering into a contract for disclosure counsel legal 

services and adopt Resolution Regarding Approval of Legal Services Contract. 

Ms. Vinson reviewed the Resolution Regarding Approval of Legal Services Contract, included in the 

Board materials.  She reported the Public Notice was properly posted on March 19, 2025, and March 

20, 2025, pursuant to the requirements of the Texas Government Code.  She provided an overview of 

the services of the disclosure counsel Norton Rose Fulbright and answered questions.    Upon a 

motion made by Director Rickel, and seconded by Director Moody III, the Board voted unanimously 

to adopt the Resolution Regarding Approval of Legal Services Contract, as presented. 

 

b. Consider agreement with Hawes Hill & Associates LLP for bond management services. 

Mr. Rickel reported the CIP Committee reviewed the agreement with Hawes Hill & Associates LLP for 

bond management services in the amount of $20,000.00 and is recommending for approval.  He 
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reported the fees are only paid if the bond issuance is successful and there is additional work 

required during the bond process.  Upon a motion made by Director Rickel, and seconded by Director 

Moody III, the Board voted unanimously to approve the Agreement with Hawes Hill & Associates LLP 

for bond management services in the amount of $20,000.00. 

 

ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

8:59 a.m. 

 

 

 

 

      _______________________________________________________ 

      Secretary 

 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. CIP Committee update and recommendations: 
 

a. Receive update from HR Green. 
i. Acknowledge transition letter from Gauge Engineering to HR Green. 

 
ii. Sports Complex, Detention Basin A. 

b. Authorize HR Green Task Order in an amount not to exceed $50,000 
for sub-consultant Stantec services. 

 
iii. Memorial Drive, Phase 2. 

 
iv. W-140 Briar Branch Expansion 

b. Pay Application No. 3, W-140 Detention Basin, from Reytec 
Construction. 

 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

  



  11750 Katy Freeway | Suite 400  

   Houston, TX 77079 

   Main 832.318.8800 Fax 713.965.0044 

 H R G R E E N . C O M  

 

 

April 15th, 2025 
 
Chair Ann Givens 
TIRZ 17/Memorial City Redevelopment Authority 
Offices of Allen Boone Humphries Robinson 
3200 Southwest Freeway 
Houston, TX 77027 
 
Re:    Gauge Engineering, LLC Transfer of Operations 
 
Dear Mrs. Givens,  
 
I am pleased to inform you that Gauge Engineering is expanding our capabilities through strategic integration with 

HR Green, Inc.  The primary purpose of the integration is to ensure the continuation and expansion of excellent 

service to all our clients.  As part of the integration between the two firms, we are consolidating the operations of 

Gauge under HR Green, Inc. (HR Green).  I do wish to emphasize that the Gauge team that has served TIRZ 17 

for many years and will continue our engagement uninterrupted, with a deeper bench of resources to support you.   

 

This letter is to provide notice that HR Green will continue performance, including all rights, obligations and 

responsibilities of Gauge Engineering under the current master professional services agreement executed August 

1st, 2018 as of the date of this letter. In addition, Muhammad Ali, Derek St. John and our respective teams will 

continue to manage and lead all your assignments through completion. The team will remain fully intact but now 

unified with our HR Green colleagues and positioned to leverage complementary proficiencies to support 

performance for TIRZ 17.  

 

By this letter, HR Green hereby assumes and ratifies all the terms, conditions and requirements of Gauge under 

the Agreement. Additionally, please be advised that HR Green will perform the work required by the Agreement 

with the existing Gauge professionals and there will be no interruption in the services provided pursuant to the 

Agreement. 

 
We kindly request that you countersign this letter and return an executed copy to: Gauge Engineering, LLC, 11750 

Katy Freeway, Suite 400,Houston, TX 77079, Attn: Muhammad Ali or e-mail it to MAli@GaugeEngineering.com. 

Alternatively, to the extent you require other documentation necessary to effectuate the transfer, we are happy to 

execute such form(s) in accordance with your internal procedures. Please feel free to contact me directly with any 

questions or should you need any additional information regarding the change in operations.  Our legal 

department is also available to address any questions regarding organizational filings, and contact information is 

listed below.  For our invoices, please mail checks to the following address: 

 

HR Green, Inc. 

PO Box 8213 

Des Moines, IA 50301 

Sincerely,  
 
 
 
 
Muhammad Ali-PE 
Principal 

mailto:MAli@GaugeEngineering.com.


  Gauge Engineering Transfer of Operations 
April 15, 2025 

 

 


 

  

Acknowledged and Agreed to this _________ day of ________________, 2025. 
 
 
TIRZ 17/Memorial City Redevelopment Authority  
 
By: _______________________________ 
    
Name:   _________________________ 
 
Title:  __________________________ 
 
 
City of Houston 
 
By: _______________________________ 
    
Name:   _________________________ 
 
Title:  __________________________ 
 
 
cc:  Erin Winner, Esq. 

General Counsel 

EWinner@HRGreen.com 

630-708-5059 (direct) 

 

22nd April

John Rickel

Vice-Chair



Schumacher Lane Typical Section 

PROJECT LOCATION 

Storm sewer and roadway improvements: 

• Westview Drive, Cedardale Dr, Windhover Ln, and Demaret 

Ln 

Basin improvements: 

• At existing basin between Bunker Hill Rd and Blalock Rd. 

 

FUNDING PARTNERS 

• EPA: $3,394,000 

 

PROJECT OBJECTIVES & DESCRIPTION 

Reduce risk of flooding in neighborhood by: 
• Installing reinforced concrete boxes to draw water more 

quickly away from the homes. 

• Mitigating flow increases by deepening the detention basin. 

Associated Improvements 

• Reinforced concrete boxes and basin deepening 

• Half-road replacement 

• Mill and overlay roadway (side without boxes) 

• Sidewalk and ADA-compliant wheelchair ramps 

• Waterline replacements 

• Driveway replacement 

• Lift station 

• Subsurface barrier wall 

Existing Basin 

PROJECT STATUS 

•  

•  

•  

•  

•  

•  

NEXT STEPS

PROGRESS REPORT—March 2025 
BRIAR BRANCH STORM WATER DETENTION BASIN 
EXPANSION AND STORM SEWER IMPROVEMENTS 
WBS No. N-T7000-0021-3 

Existing Conditions: Bering Dr at Schumacher Ln 
(January 2017 Rainfall event) 

Existing Roadway 

BASIN DETENTION VOLUME 

Pre-project volume:    44 ac-ft 
Added volume:         35.1 ac-ft* 
Total:                          79.2 ac-ft 
              *80% capacity increase 



PAYMENT ESTIMATES 

PROGRESS PHOTOS 

Original Contract Amount $13,797,688.00 

Change Order Amount to Date $0.00 

Current Contract Amount $13,797,688.00 

Previous Payments $3,840,793.95 

Current Payment Due  

(Minus Retainage) 
$149,068.68 

Contract Completion Date April 20, 2026 

Balance Remaining $9,597,832.60 

PROGRESS REPORT— March 2025 
BRIAR BRANCH STORM WATER DETENTION BASIN 
EXPANSION AND STORM SEWER IMPROVEMENTS 
WBS No. N-T7000-0021-3 

CONSTRUCTION TIME 

• Original Contract Time:        470 Days 

• Mobilization Date:            Jan 6th, 2025 

CONTACT INFORMATION 

Construction Manager: 
Gauge Engineering 
11750 Katy Freeway, Suite 400 
Houston, TX 77079 
 

Contractor: 
Reytec Construction Resources, Inc. 
1901 Hollister St. 
Houston, TX 77080 

Slurry Wall Clay Cap Installation 

Waterline Installation 

Geogrid and Clay Cap Installation 

Slurry Wall Clay Cap Compaction 



MEMO
Connecting Capital to Communities Since 1980
TBPE NO. F-19990

Houston + Austin, TX
www.thegoodmancorp.com

Phone: (713) 951-7951

1

To: Memorial City Redevelopment Authority
Attn: Ann Givens, Board Chair

From: Kirk Myers, PE, PMP
Subject: W-140 Detention Basin Improvements Project

EPA Grant 02F25701 - 1
Construction Contract Pay Estimate #3

Date: April 9, 2025

This memo serves as notification of approval of Pay Estimate #3 for the subject Project. The pay 
application submitted by Reytec Construction Resources, Inc., reflects work completed during the period 
from 3/1/2025 to 3/30/2025.  The Goodman Corporation (TGC) has reviewed the pay application, 
certified payrolls, and supporting documents and has determined all items are in compliance with the 
plans, specifications, and contract conditions. TGC hereby recommends payment of $149,068.68 to 
Reytec Construction pursuant to the executed contract.

The following billing information is to be used for payment:

Reytec Construction Resources, Inc.
1901 Hollister St
Houston, TX 77080

The Authority may draw down 80% of the allocated costs (detention basin and roadway), or $58,636.00,
from the EPA funding allocated to this project in accordance with the grant agreement. The Authority 
share is $90,432.68. The total allocations of Federal and Authority shares and summary of work 
completed this period are provided on the following page. TGC requests copies of the approved pay
certificate and proof of payment for the grant reimbursement request.

Please feel free to contact me with any questions or requests for additional information at (713) 714-
3560 or kmyers@thegoodmancorp.com. 

Encl: 
Certified Pay Estimate Packet
DBE Contractor Payment Report

C:
Gauge Engineering, Attn: David Greaney, PE, Project Manager
Hawes-Hill & Associates, Records & Compliance, Attn: Linda Clayton



 
TBPE NO. F-19990  THE GOODMAN CORPORATION 
W-140 Detention Basin Improvements Project Pay Estimate #3 Approval 
 

2 

 

PPay Estimate (Period)  
Payment Due 

Contractor  
Federal Share 

(EPA Grant 02F25701--1) 
Authority Share  

#1 (1/1/25-1/31/25)  $390,503.20 $3,458.00 $387,045.20 
#2 (2/1/25-2/28/25) $3,450,290.75 $2,394,000.00 $1,056,290.75 
#3 (3/1/25-3/30/25) $149,068.68 $58,636.00 $90,615.08 
Running Totals $3,989,862.63 $2,456.094.00 $1,633,768.63 

 

The amount of the EPA grant for this project is $3,394,000.00. The grant balance, including this 
payment, is $937,906.00. The share amounts above reflect the appropriate eligible work items as 
detailed in the project budget in the grant agreement. The Automated Standard Application for 
Payments (ASAP) request will be submitted upon receipt of the Authority’s proof of payment. 

The work completed during this period corresponds to approximately 1.1% of the bid schedule, bringing 
the project earned value to 30.4%. Elapsed contract time is 76 of 470 calendar days (16.2%). There have 
been no approved changes to the contract. The summary of completed work for the stated period is 
provided in the following table. 

 

 
 

Item Category  Item Description 
% Complete 
this Period  

Total % 
Completed  

Traffic Control Traffic Control and Regulation 7.46% 22.37% 
SWPPP Reinforced Silt Fence 4.56% 42.06% 
Water Line Trench Safety, 8-in PVC Main, Wet Connects 7.69% 42.06% 

Detention Basin 
Care and Control of Water 
Clay Cap w/ Geogrid/textile 

1.35% 60.06% 

Pump Station Structural Wet Well Engineering 1.55% 1.55% 
Extra Unit Price Temporary Basin Pumping 4.88% 14.63% 



11750 Katy Freeway, Suite 400 • Houston, TX 77079

April 10, 2025

Ms. Ann Givens, Chair of the Board
Memorial City Redevelopment Authority/TIRZ 17
9610 Long Point, Suite 150
Houston, Texas 77055

Reference: Briar Branch (W140-01-00) Storm Water Detention Basin Expansion and Storm Sewer Improvements
WBS No. N-T17000-0021-3 
Reytec Construction Resources, Inc. Payment No. 03

Dear Ms. Givens:

Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 03 in the amount of $149,068.68 for 
construction services rendered through March 31, 2025. Based on our review, Reytec has complied with all requirements 
stated in the estimate and we recommend payment of $149,068.68 to Reytec.

The following billing information is to be used for payment:

Reytec Construction Resources, Inc.
1901 Hollister St.
Houston, TX 77080

If you have any questions or require additional information, please feel free to contact me at (832) 318-8800.

Sincerely,

Muhammad Ali, P.E.
Project Manager

Enclosures: Reytec Pay Est. No. 03



Estimate No. 
Cut off Date
Estimate Date

: 470
: 0
: 470
: 84

: In Place : 386

DateDavid G. Greaney, P.E. Date Muhammad Ali, P.E.

Approved By:
TIRZ 17 Date 

Prepared By 4/10/2025 Reviewed By 4/10/2025

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $149,068.68 
BALANCE REMAINING $9,597,832.60 

4- Less Previous Payments $3,840,793.95 
5- Restoration Adjustment $0.00 

2- Total Deductions $209,992.77 
3- Total Payments Due $3,989,862.63 

TOTAL DEDUCTIONS $209,992.77 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $4,199,855.40 

5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

3- Total Retainage $209,992.77 
4- Liquidated Damages 0.00 Days @ $2,000.00 $0.00 

2- Retainage Release 0% Of $4,199,855.40 $0.00 

$4,199,855.40 
B. DEDUCTIONS

1- Retainage 5% Of $4,199,855.40 $209,992.77 

@ 85% $0.00 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE

3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00

1- Work Completed to Date 30.44% Complete $4,199,855.40 
2- Material Stored on Site $0.00

Total Pending Work Change Directives to Date $0.00 
TOTAL CONTRACT AMOUNT (excludes WCDs) $13,797,688.00 

A. EARNINGS TO DATE Current Month Billing $156,914.40 

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00 
3- Approved Work Change Directives

No. Date Ext.Days Amount

CONTRACT AMOUNT TO DATE :
1- Original Contract Amount $13,797,688.00 
2- Approved Change Orders

:
Date Insurance Exp. : 9/30/2025 Drug Policy Due Date: N/A Current WBE : 0.00% Schedule Update Received :
Percentage By Time 17.87% 30.44% WBE : 6.78% Days Remaining to Date
Substantial Completion Date Current M/SBE : 0.00% Days Used to Date :
Current Contract Completion Date 4/20/2026 M/SBE : 21.43% Total Contract Time :

Contract Date 10/15/2024 Original Contract Time :
Start Date 1/6/2025 Approved Extensions :

Address : 1901 Hollister St. Houston, TX 77080 WBS No. N-T17000-0021-3
CONTRACT TIME IN CALENDAR DAYS

Project Name : W140-01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements
Contractor Name : Reytec Construction Resources, Inc.

3 Memorial City Redevelopment Authority / TIRZ 17
Estimate and Certificate for Payment Unit Price Work03/31/25

04/07/25

David G Greaney P E



Contractor: Todays Date: 4/7/2025
Reytec Construction Resources, Inc Pay Period: 03/01/2025 - 03/30/2025
1901 Hollister St. Pay Estimate No. 3

Rain Days This Month

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities
This Month 
Quantities

To Date 
Quantities  This Month Billing  Total Amount Billed % Complete Explanation

General Items
1 MOBILIZATION LS 1 750,000.00$           750,000.00$                   1.00 1.00  $                                                -    $                 750,000.00 100%
2 CLEARING AND GRUBBING AC 6 2,500.00$               15,000.00$                     4.00 4.00  $                                                -    $                   10,000.00 67%
3 UNIFORMED PEACE OFFICERS (MID BID $55-HR) HR 1000 55.00$                    55,000.00$                     19.00 19.00  $                                                -    $                     1,045.00 2%
4 12' PIPE GATE EA 2 5,000.00$               10,000.00$                     0.00 0.00  $                                                -    $                                -   0%

Demolition Items
5 REMOVE EXIST ASPHLAT PAVEMENT BY MILLING SY 1986 5.00$                      9,930.00$                       0.00 0.00  $                                                -    $                                -   0%
6 REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 3785 12.00$                    45,420.00$                     0.00 0.00  $                                                -    $                                -   0%
7 REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$                      3,300.00$                       0.00 0.00  $                                                -    $                                -   0%
8 REMOVE AND DISPOSE OF CONC DRIVEWAYS SY 424 12.00$                    5,088.00$                       0.00 0.00  $                                                -    $                                -   0%
9 REMOVE AND DISPOSE OF CONC SIDEWALKS & RAMPS SY 61 15.00$                    915.00$                          0.00 0.00  $                                                -    $                                -   0%
10 REMOVE AND DISPOSE OF EXIST STM SWR PIPE LF 670 20.00$                    13,400.00$                     0.00 0.00  $                                                -    $                                -   0%
11 REMOVE AND DISPOSE OF EXIST MANHOLES EA 7 850.00$                  5,950.00$                       0.00 0.00  $                                                -    $                                -   0%
12 REMOVE AND DISPOSE OF EXIST INLETS EA 6 850.00$                  5,100.00$                       0.00 0.00  $                                                -    $                                -   0%
13 CUT AND PLUG PIPES EA 3 2,000.00$               6,000.00$                       0.00 0.00  $                                                -    $                                -   0%

Traffic Control Items
14 TRAFFIC CONTROL AND REGULATION LS 1 112,500.00$           112,500.00$                   0.20 0.10 0.30  $                                   11,250.00  $                   33,750.00 30%
15 FURNISH AND INSTALLING PRECAST LPCB TYP 1&2 LF 560 30.00$                    16,800.00$                     0.00 0.00  $                                                -    $                                -   0%
16 MOVE PRECAST LPCB TYP 1&2 LF 880 15.00$                    13,200.00$                     0.00 0.00  $                                                -    $                                -   0%
17 REMOVE PRECAST LPCB TYP 1&2 LF 560 15.00$                    8,400.00$                       0.00 0.00  $                                                -    $                                -   0%

Roadway Items
18 HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 97 365.00$                  35,405.00$                     0.00 0.00  $                                                -    $                                -   0%
19 8" LIME TREATED STABILIZED SUBGRADE SY 4388 8.50$                      37,298.00$                     0.00 0.00  $                                                -    $                                -   0%
20 REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 1534 80.00$                    122,720.00$                   0.00 0.00  $                                                -    $                                -   0%
21 REINFORCED CONCRETE PAVEMENT (6" DEPTH) HES SY 1041 100.00$                  104,100.00$                   0.00 0.00  $                                                -    $                                -   0%
22 REINFORCED CONCRETE PAVEMENT (11" DEPTH) SY 534 115.00$                  61,410.00$                     0.00 0.00  $                                                -    $                                -   0%
23 REINFORCED CONCRETE PAVEMENT (11" DEPTH) HES SY 870 130.00$                  113,100.00$                   0.00 0.00  $                                                -    $                                -   0%
24 TYPE D HOT MIX ASPHALTIC CONC PAV, (1-1/2") INCL. TACKCOAT TON 362 250.00$                  90,500.00$                     0.00 0.00  $                                                -    $                                -   0%
25 REINFORCED CONCRETE SIDEWALK (4-1/2") THICK) SF 152 25.00$                    3,800.00$                       0.00 0.00  $                                                -    $                                -   0%
26 CONSTRUCT ADA COMPLAINT RAMP SF 605 30.00$                    18,150.00$                     0.00 0.00  $                                                -    $                                -   0%
27 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$                    39,444.00$                     0.00 0.00  $                                                -    $                                -   0%
28 7-INCH HES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 300 20.00$                    6,000.00$                       0.00 0.00  $                                                -    $                                -   0%
29 REINFORCED CONCRETE CURB (6") LF 1810 5.00$                      9,050.00$                       0.00 0.00  $                                                -    $                                -   0%
30 CONCRETE PAVING HEADER LF 195 15.00$                    2,925.00$                       0.00 0.00  $                                                -    $                                -   0%

Pavement Marking Items -$                                
31 THERMOPLASTIC PAVEMENT MARKINGS - (W) (12") (SLD) LF 132 5.00$                      660.00$                          0.00 0.00  $                                                -    $                                -   0%
32 THERMOPLASTIC PAVEMENT MARKINGS - (W) (24") (SLD) LF 65 10.00$                    650.00$                          0.00 0.00  $                                                -    $                                -   0%
33 RASIED PAVEMENT MARKERS TYPE II (A-A) EA 34 10.00$                    340.00$                          0.00 0.00  $                                                -    $                                -   0%
34 THERMOPLASTIC PAVEMENT MARKINGS - (Y)(4")(SLD) LF 1274 2.50$                      3,185.00$                       0.00 0.00  $                                                -    $                                -   0%

Drainage Items -$                                
35 BRICK PLUG IN RCB SF 240 50.00$                    12,000.00$                     0.00 0.00  $                                                -    $                                -   0%
36 TYP C-1 INLET W/ ONE EXTENSION EA 13 6,500.00$               84,500.00$                     0.00 0.00  $                                                -    $                                -   0%
37 TXDOT TYP C-1 INLET W/ ONE EXTENSION EA 5 7,500.00$               37,500.00$                     0.00 0.00  $                                                -    $                                -   0%
38 TYP C 4-FOOT DIA PRECAST ROUND CONC MANHOLE EA 3 9,000.00$               27,000.00$                     0.00 0.00  $                                                -    $                                -   0%
39 TYP C 4-FOOT DIA PRECAST MANHOLE ON RCB EA 10 3,000.00$               30,000.00$                     0.00 0.00  $                                                -    $                                -   0%
40 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX EA 3 30,000.00$             90,000.00$                     0.00 0.00  $                                                -    $                                -   0%
41 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX W/ 4'x3' RESTRICTOR EA 1 30,000.00$             30,000.00$                     0.00 0.00  $                                                -    $                                -   0%
42 3-INCH PVC PIPE TO CURB LF 20 20.00$                    400.00$                          0.00 0.00  $                                                -    $                                -   0%
43 4-INCH PVC PIPE TO CURB LF 20 25.00$                    500.00$                          0.00 0.00  $                                                -    $                                -   0%
44 24-INCH DIA STM SWR BY OPEN CUT LF 151 200.00$                  30,200.00$                     0.00 0.00  $                                                -    $                                -   0%
45 30-INCH DIA STM SWR BY OPEN CUT LF 14 300.00$                  4,200.00$                       0.00 0.00  $                                                -    $                                -   0%
46 7'x7' RCB BY OPEN CUT LF 2248 900.00$                  2,023,200.00$                0.00 0.00  $                                                -    $                                -   0%
47 7'x5' RCB BY OPEN CUT LF 40 1,300.00$               52,000.00$                     0.00 0.00  $                                                -    $                                -   0%
48 7'x4' RCB BY OPEN CUT LF 110 1,250.00$               137,500.00$                   0.00 0.00  $                                                -    $                                -   0%
49 TRENCH SAFETY SYSTEM LF 2563 5.00$                      12,815.00$                     0.00 0.00  $                                                -    $                                -   0%

SWPPP Items -$                                
50 INLET PROTECTION BARRIER LF 78 25.00$                    1,950.00$                       78.00 78.00  $                                                -    $                     1,950.00 100%
51 BAGGED GRAVEL BARRIER LF 369 25.00$                    9,225.00$                       0.00 0.00  $                                                -    $                                -   0%
52 REINFORCED SILT FENCE LF 2059 2.00$                      4,118.00$                       1498.00 561.00 2059.00  $                                     1,122.00  $                     4,118.00 100%
53 ROCK FILTER DAME - TYPE 2 LF 109 50.00$                    5,450.00$                       40.00 40.00  $                                                -    $                     2,000.00 37%
54 STABILIZED CONSTRUCTION ACCESS SY 110 35.00$                    3,850.00$                       66.00 66.00  $                                                -    $                     2,310.00 60%

Water Line Items -$                                
55 HAND DIG FOR WATER LINE INSTALLATION LS 1 5,000.00$               5,000.00$                       1.00 1.00  $                                                -    $                     5,000.00 100%
56 OFFSET OF EXIST 1-1/2" TO 2" DIA SERVICE LINE, LONG SIDE EA 20 4,000.00$               80,000.00$                     0.00 0.00  $                                                -    $                                -   0%
57 REMOVE OF EXIST WATER LINE (ALL SIZES) LF 460 12.00$                    5,520.00$                       0.00 0.00  $                                                -    $                                -   0%
58 TRENCH SAFETY SYSTEM LF 395 10.00$                    3,950.00$                       194.00 69.00 263.00  $                                        690.00  $                     2,630.00 67%
59 WTR MAIN PIPE (PVC) 8-INCH, BY OPEN CUT LF 207 250.00$                  51,750.00$                     98.00 69.00 167.00  $                                   17,250.00  $                   41,750.00 81%
60 WTR MAIN PIPE (PVC) 12-INCH, BY OPEN CUT LF 188 350.00$                  65,800.00$                     96.00 96.00  $                                                -    $                   33,600.00 51%
61 FIRE HYDRANT BRANCH LF 5 250.00$                  1,250.00$                       1.00 1.00  $                                                -    $                        250.00 20%
62 FIRE HYDRANT ASSEMBLY EA 1 15,000.00$             15,000.00$                     1.00 1.00  $                                                -    $                   15,000.00 100%
63 REMOVING AND SALVAGING FIRE HYDRANT EA 1 550.00$                  550.00$                          1.00 1.00  $                                                -    $                        550.00 100%
64 CUT, PLUG, & ABANDON (6 IN) EA 7 1,250.00$               8,750.00$                       1.00 1.00  $                                                -    $                     1,250.00 14%
65 CUT, PLUG, & ABANDON (8 IN) EA 2 1,350.00$               2,700.00$                       0.00 0.00  $                                                -    $                                -   0%
66 WET CONNECTION (8 IN) EA 12 1,500.00$               18,000.00$                     5.00 2.00 7.00  $                                     3,000.00  $                   10,500.00 58%
67 WET CONNECTION (12 IN) EA 7 2,000.00$               14,000.00$                     2.00 2.00  $                                                -    $                     4,000.00 29%

Sanitary Sewer Items -$                                
68 ADJUST EXIST SAN SWR MANHOLES TO GRADE EA 1 1,000.00$               1,000.00$                       0.00 0.00  $                                                -    $                                -   0%
69 CASING (STEEL) (SAN SWR) (15 IN) LF 40 250.00$                  10,000.00$                     0.00 0.00  $                                                -    $                                -   0%
70 10-INCH SAN SWR BY OPEN CUT LF 19 500.00$                  9,500.00$                       0.00 0.00  $                                                -    $                                -   0%

Illumination Items -$                                
71 GROUND BOX TYP D (162922) EA 2 1,500.00$               3,000.00$                       0.00 0.00  $                                                -    $                                -   0%
72 STREET LIGHTING CONDUIT, 2-INCH, SCH 80 PVC LF 162 30.00$                    4,860.00$                       0.00 0.00  $                                                -    $                                -   0%

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ17
W140-01-00 BRIAR BRANCH STORM WATER DETENTION BASIN EXPANSION
AND STORM SEWER IMPROVEMENTS WBS NO. N-T17000-0021-3

Houston, Texas 77080



Detention Basin Items -$                                
73 PIEZOMETER EA 1 7,500.00$               7,500.00$                       0.00 0.00  $                                                -    $                                -   0%
74 TYP "C" 6-FOOT DIA PRECAST ROUND CONC MANHOLE EA 1 30,000.00$             30,000.00$                     0.00 0.00  $                                                -    $                                -   0%
75 REMOVE AND DISPOSE OF SHEET PILE WEIR SF 315 10.00$                    3,150.00$                       0.00 0.00  $                                                -    $                                -   0%
76 REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$                    15,320.00$                     0.00 0.00  $                                                -    $                                -   0%
77 REMOVE AND DISPOSE OF EXIST CONC AND CURB/GUTTER LF 60 5.00$                      300.00$                          0.00 0.00  $                                                -    $                                -   0%
78 REMOVE AND DISPOSE OF EXIST BACKSLOPE INTERCEPTOR STRUCTURE EA 2 300.00$                  600.00$                          0.00 0.00  $                                                -    $                                -   0%
79 REMOVE AND DISPOSE OF WATER VALVE EA 3 350.00$                  1,050.00$                       3.00 3.00  $                                                -    $                     1,050.00 100%
80 REMOVE AND DISPOSE OF WATER METER EA 5 350.00$                  1,750.00$                       5.00 5.00  $                                                -    $                     1,750.00 100%
81 REMOVE AND DISPOSE OF SPRINKLER EA 5 250.00$                  1,250.00$                       5.00 5.00  $                                                -    $                     1,250.00 100%
82 REMOVE AND DISPOSE OF METAL POST WITH POST/CV BOX EA 2 250.00$                  500.00$                          2.00 2.00  $                                                -    $                        500.00 100%
83 REMOVE, STOCKPILE, AND RE-INSTALL STONE RIPRAP SY 740 70.00$                    51,800.00$                     0.00 0.00  $                                                -    $                                -   0%
84 COARSE FILTER TOE DRAIN (CONC GRAVEL) LF 1272 35.00$                    44,520.00$                     0.00 0.00  $                                                -    $                                -   0%
85 TOE DRAIN WASHOUT STRUCTURE (PVC) EA 1 1,500.00$               1,500.00$                       0.00 0.00  $                                                -    $                                -   0%
86 CRUSHED LIMESTONE - 6" DEPTH (ALL WEATHER ACCESS ROAD) SY 4104 20.00$                    82,080.00$                     0.00 0.00  $                                                -    $                                -   0%
87 GRANULAR FILL 3"x5" (8-INCH DEPTH) (150 LB/CF) INCL. GEOGRID TON 2044 80.00$                    163,520.00$                   0.00 0.00  $                                                -    $                                -   0%
88 24" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 249 120.00$                  29,880.00$                     0.00 0.00  $                                                -    $                                -   0%
89 36" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 124 150.00$                  18,600.00$                     0.00 0.00  $                                                -    $                                -   0%
90 URBAN INTERCEPTOR STRUCTURE EA 2 5,000.00$               10,000.00$                     0.00 0.00  $                                                -    $                                -   0%
91 CARE AND CONTROL OF WATER LS 1 60,000.00$             60,000.00$                     0.5 0.50  $                                   30,000.00  $                   30,000.00 50%
92 EXCAVATION AND OFFSITE DISPOSAL CY 57400 20.00$                    1,148,000.00$                0 0.00  $                                                -    $                                -   0%
93 EXCAVATION, STOCKPILE, AND RE-USE SOIL CY 200 30.00$                    6,000.00$                       0 0.00  $                                                -    $                                -   0%
94 IMPORTED CLAY (CAP OVER SLURRY WALL) CY 2227 50.00$                    111,350.00$                   0 852.048 852.05  $                                   42,602.40  $                   42,602.40 38%
95 CONCRETE CHANNEL LINING, 5" (PILOT CHANNEL) SY 1093 150.00$                  163,950.00$                   0 0.00  $                                                -    $                                -   0%
96 CONCRETE CHANNEL LINING, 6" (WEIR) SY 2385 80.00$                    190,800.00$                   0 0.0000  $                                                -    $                                -   0%
97 CONCRETE CHANNEL LINING REPAIR, 6" (WEIR) SY 270 200.00$                  54,000.00$                     0 0.00  $                                                -    $                                -   0%
98 RIRPAR (GRADE NO. 1) (18") SY 164 120.00$                  19,680.00$                     0 0.00  $                                                -    $                                -   0%
99 SUBSURFACE BARRIER WALL (FURNISH AND INSTALL) SF 157500 20.00$                    3,150,000.00$                157500 157500.00  $                                                -    $              3,150,000.00 100%
100 6" PVC (SDR26) LF 120 50.00$                    6,000.00$                       0 0.00  $                                                -    $                                -   0%

Pump Station Items -$                                
101 GROUND WATER CONTROL FOR OPEN CUT CONSTRUCTION LS 1 5,000.00$               5,000.00$                       0 0.00  $                                                -    $                                -   0%
102 TRENCH SAFETY SYSTEMS FOR TRENCH EXCAVATION LF 450 5.00$                      2,250.00$                       0 0.00  $                                                -    $                                -   0%
103 4'x4' PRECAST REINFORCED CONCRETE BOX SEWERS LF 130 500.00$                  65,000.00$                     0 0.00  $                                                -    $                                -   0%
104 (PAINTING) PAINTING FOR PIPING, VALVES LS 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
105 VERTICAL, SINGLE STAGE, NON-CLOG CENTRIFUGAL PUMPS LS 1 450,000.00$           450,000.00$                   0 0.00  $                                                -    $                                -   0%
106 AIR RELEASE VALVE FOR PUMPING SYSTEM FORCE MAIN PIPING EA 4 15,500.00$             62,000.00$                     0 0.00  $                                                -    $                                -   0%
107 PUMP STATION PIPING - 12-INCH RISER PIPING, INCL. VALVES LS 1 165,000.00$           165,000.00$                   0 0.00  $                                                -    $                                -   0%
108 PIPE STATION PIPING - 18-INCH RISER PIPING, INCL. VALVES LS 1 85,000.00$             85,000.00$                     0 0.00  $                                                -    $                                -   0%
109 STRUCTUAL - WET WELL

109.1 STRUCTUAL - WET WELL (ENGINEERING) LS 1 50,000.00$             50,000.00$                     0 1 1.00  $                                   50,000.00  $                   50,000.00 100%
109.2 STRUCTUAL - WET WELL (EXCAVATION PUMP STATION PAD) LS 1 50,000.00$             50,000.00$                     0 0.00  $                                                -    $                                -   0%
109.3 STRUCTUAL - WET WELL (26' DIA LINER PLATE SHAFT) LS 1 250,000.00$           250,000.00$                   0.00 0.00  $                                                -    $                                -   0%
109.4 STRUCTUAL - WET WELL (CIP WET WELL CONC PLUG) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
109.5 STRUCTUAL - WET WELL (CIP WET WELL BOTTOM SECTION) LS 1 300,000.00$           300,000.00$                   0 0.00  $                                                -    $                                -   0%
109.6 STRUCTUAL - WET WELL (CIP WET WELL TOP SECTION) LS 1 300,000.00$           300,000.00$                   0 0.00  $                                                -    $                                -   0%
109.7 STRUCTUAL - WET WELL (CIP WET WELL TOP) LS 1 75,000.00$             75,000.00$                     0 0.00  $                                                -    $                                -   0%
109.8 STRUCTUAL - WET WELL (CIP WET WELL INTERNAL SUPPORT COLUMNS) LS 1 50,000.00$             50,000.00$                     0 0.00  $                                                -    $                                -   0%
109.9 STRUCTUAL - WET WELL (DEBRIS SCREEN/METAL COMPONENTS) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
109.10 STRUCTUAL - WET WELL (BACKFILL STRUCTURE) LS 1 25,000.00$             25,000.00$                     0 0.00  $                                                -    $                                -   0%

110 STRUCTUAL - VALVE VAULT -$                                
110.1 STRUCTUAL - VALVE VAULT (CIP CONC BOTTOM) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
110.2 STRUCTUAL - VALVE VAULT (CIP CONC WALLS) LS 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
110.3 STRUCTUAL - VALVE VAULT (INSTALL SCREEN/PLATFORM) LS 1 50,000.00$             50,000.00$                     0 0.00  $                                                -    $                                -   0%
111 STRUCTUAL - INTAKE STRUCTURE LS 1 35,000.00$             35,000.00$                     0 0.00  $                                                -    $                                -   0%
112 STRUCTUAL - RETAINING WALL MODIFICATIONS LS 1 30,000.00$             30,000.00$                     0 0.00  $                                                -    $                                -   0%
113 STRUCTURAL - CMU CONTROL BUILDING W/ PRECAST ROOF

113.1 STRUCTUAL - CMU CONTROL BUILDING (CIP FOUNDATION/STAIRS) LS 1 33,000.00$             33,000.00$                     0 0.00  $                                                -    $                                -   0%
113.2 STRUCTURAL - CMU CONTROL BUILDING (BRICK WALLS) LS 1 27,500.00$             27,500.00$                     0 0.00  $                                                -    $                                -   0%
113.3 STRUCTURAL - CMU CONTROL BUILDING (ROOF) LS 1 27,500.00$             27,500.00$                     0 0.00  $                                                -    $                                -   0%
113.4 STRUCTURAL - CMU CONTROL BUILDING (INTERIOR FINISHES) LS 1 22,000.00$             22,000.00$                     0 0.00  $                                                -    $                                -   0%
114 ELECTRICAL - CONTROL PANEL AND PANEL INSTRUMENTATION EA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
115 ELECTRICAL - LIGHTING CONTRACTOR EA 1 3,000.00$               3,000.00$                       0 0.00  $                                                -    $                                -   0%
116 ELECTRICAL - LIGHTING/DISTRIBUTION PANEL EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
117 ELECTRICAL - AUTODIALER OR MOTOROLA ACE3600 EA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
118 ELECTRICAL - MISCELLANEOUS ELECTRICAL, INSTRUMENTATION EA 1 250,000.00$           250,000.00$                   0 0.00  $                                                -    $                                -   0%
119 ELECTRICAL - OTHER LIGHTING INCL. ELECTRICAL BUILDING EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
120 ELECTRICAL - LEVEL INDICATING TRANSMITTER FOR CONTROL PANEL EA 2 5,000.00$               10,000.00$                     0 0.00  $                                                -    $                                -   0%
121 ELECTRICAL - CONDUIT AND CABLE EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
122 ELECTRICAL - NEW ELECTRICAL SERVICE EA 1 160,000.00$           160,000.00$                   0 0.00  $                                                -    $                                -   0%
123 ELECTRICAL - MOTOR CONTROL CENTER W/ MTS EA 1 100,000.00$           100,000.00$                   0 0.00  $                                                -    $                                -   0%
124 ELECTRICAL - 1KVA 1-PHASE TRANSFORMER EA 1 7,500.00$               7,500.00$                       0 0.00  $                                                -    $                                -   0%
125 ELECTRICAL - 15KVA 1-PHASE TRANSFORMER EA 1 20,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%
126 ELECTRICAL - FIELD INSTRUMNETATION (2 X HYDRRANGER UNITS) EA 2 10,000.00$             20,000.00$                     0 0.00  $                                                -    $                                -   0%

Tree Protection Items -$                                
127 Install Root Pruning Trench LF 275 10.00$                    2,750.00$                       0 0.00  $                                                -    $                                -   0%
128 Install Zero Curb Cutback LF 810 15.00$                    12,150.00$                     0 0.00  $                                                -    $                                -   0%

Landscaping Items -$                                
129 BERMUDA SOD (INCL. TOPSOIL) SY 2432 5.00$                      12,160.00$                     0 0.00  $                                                -    $                                -   0%
130 HYDROMULCH SEEDING AC 7 1,500.00$               10,500.00$                     0 0.00  $                                                -    $                                -   0%

Extra Work Items -$                                
131 TEMPORARY BASIN PUMPING MO 15 1,000.00$               15,000.00$                     2 1 3.00  $                                     1,000.00  $                     3,000.00 20%
132 CLEARANCE PRUNE TREE EA 10 150.00$                  1,500.00$                       0 0.00  $                                                -    $                                -   0%
133 CROWN CLEANING PRUNE EA 10 250.00$                  2,500.00$                       0 0.00  $                                                -    $                                -   0%
134 ROOT STIMULATION EA 10 150.00$                  1,500.00$                       0 0.00  $                                                -    $                                -   0%

Cash Allowance Items
135 Street Cut Permit CA 1 5,000.00$               5,000.00$                       0 0.00  $                                                -    $                                -   0%
136 Street Lights CA 1 10,000.00$             10,000.00$                     0 0.00  $                                                -    $                                -   0%
137 Work Change Directives CA 1 500,000.00$           500,000.00$                   0 0.00  $                                                -    $                                -   0%

13,797,688.00$               $                                 156,914.40 This Month's Billings



Earned to date  $              4,199,855.40 
Month Amount Stored Materials -$                              

01/01/2025 through 01/31/2025 390,503.20$        Subtotal 4,199,855.40$              
02/01/2025 through 02/28/2025 3,450,290.75$     Retainage (5%) (209,992.77)$                

Previous Payments (3,840,793.95)$             

Project Manager Date

TOTAL 3,840,793.95$     

 Due This Month After Retainage 
149,068.68$                 

Previous Billings

Project Manager

04/08/2025



Activity ID Activity Name Original Duration Remaining
Duration

Activity %
Complete

Start Finish Total Float

SanSwrPkgIITLSanSwrPkgIITL  COH - San Swr Lift Station Renewal - Pkg II 440 0 30-Jan-23 A 04-Oct-24 A

MCRABBDB  MMCRABBDB  MCRA - Briar Branch Detention Basin Prelimina 416 301 07-Oct-24 A 25-May-26 -18

MCRABBDB.1MCRABBDB.1  Preconstruction Phase 260 140 07-Oct-24 A 10-Oct-25 143

A1295 Precast Structures Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1285 RCB/RCP Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1030 Field Office and Yard Set-Up 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1020 Mobilization Submittals 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1008 Slurry Wall - Submittals 60 0 100% 07-Oct-24 A 10-Jan-25 A
A1001 Pump Station Pumps - Submittals 20 0 100% 07-Oct-24 A 28-Mar-25 A
A1010 NTP - Construction 0 0 100% 06-Jan-25 A
A1000 NTP - 90 Day Procurement 0 0 100% 07-Oct-24 A
A1002 Pump Station Pump Procurement (12-13 Months) 240 140 41.67% 04-Nov-24 10-Oct-25 20
A1300 Precast Structures Procurement 60 60 0% 31-Mar-25 20-Jun-25 223
A1290 RCB/RCP Procurement 60 60 0% 31-Mar-25 20-Jun-25 223
A1040 Concrete/Rebar Shop Drawings (Cassion Wet Well) 20 0 100% 03-Mar-25 28-Mar-25 A

MCRABBDB.2MCRABBDB.2  Constrsuction Phase 291 231 06-Jan-25 A 16-Feb-26 -40

MCRABBDB.2.1MCRABBDB.2.1  Detention Basin Improvements 291 231 06-Jan-25 A 16-Feb-26 -40
A1050 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 06-Jan-25 A 31-Jan-25 A
MCRABBDB.MCRABBDB.2.1.1  Pump Station 231 231 31-Mar-25 16-Feb-26 -40

A1270 Pump Station Completion Milestone 0 0 0% 16-Feb-26 -40
A1110 Install Pumps/Commission Pump Station 31 31 0% 05-Jan-26 16-Feb-26 -40
A1100 R&B - Construct Pump Station (Plug) 160 160 0% 26-May-25 02-Jan-26 -40
A1090 R&B - Excavate/Install Cassion Conc Wet Well 40 40 0% 31-Mar-25 23-May-25 -40

MCRABBDB.MCRABBDB.2.1.2  Detention Pond 183 140 29-Jan-25 A 10-Oct-25 51
A1060 Slurry Wall Dewind - Mob 12 0 100% 29-Jan-25 A 06-Feb-25 A
A1070 Slurry Wall Installation - Dewind 30 0 100% 12-Feb-25 28-Feb-25 A
A1260 Hydromulch Seeding/Entrance Gates/Restoration 20 20 0% 15-Sep-25 10-Oct-25 51
A1250 Install Prop Access Ramp/Road 10 10 0% 01-Sep-25 12-Sep-25 51
A1240 Install Conc Gravel Toe Drain 5 5 0% 25-Aug-25 29-Aug-25 51
A1230 Install Stone Riprap 5 5 0% 18-Aug-25 22-Aug-25 51
A1220 Prop Conc Channel Lining 20 20 0% 21-Jul-25 15-Aug-25 51
A1205 Sheet Pile Weir Mod/Prop Conc Channel Lining Repair 5 5 0% 13-May-25 19-May-25 75
A1210 Prop Conc Pilot Channel 20 20 0% 23-Jun-25 18-Jul-25 51
A1200 Install 6' Dia Manhole & 36" CMP 5 5 0% 06-May-25 12-May-25 49
A1190 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 01-May-25 05-May-25 49
A1180 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 28-Apr-25 30-Apr-25 49
A1170 Install 4'x4' RCB, Incl. Intake Structure 5 5 0% 21-Apr-25 25-Apr-25 49
A1160 Remove and Stockpile Exist Stone Riprap 5 5 0% 14-Apr-25 18-Apr-25 49
A1150 Saw Cut/Remove Existing Conc Riprap 5 5 0% 07-Apr-25 11-Apr-25 49
A1140 4'x9' Clay Cap (Slurry Wall) 10 5 50% 17-Mar-25 04-Apr-25 49
A1130 Excavate Detention Pond (57,400 CYs) 60 60 0% 31-Mar-25 20-Jun-25 20
A1080 Slurry Wall Sub - Demob - Dewind 5 0 100% 03-Mar-25 07-Mar-25 A

MCRABBDB.2.4MCRABBDB.2.4  Stm Swr Straw Improvements 191 171 03-Feb-25 24-Nov-25 20
A1280 SWPPP/Tree Protection/Clearing&Grubbing 20 20 0% 31-Mar-25 25-Apr-25 60
MCRABBDB.MCRABBDB.2.4.1  Phase 1 (Windhover Ln.) 44 25 03-Feb-25 25-Jul-25 73

MCRABBDMCRABBDB.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.) 29 10 03-Feb-25 04-Jul-25 20
A1330 Install Concrete Pavement (Intersection) 5 5 0% 30-Jun-25 04-Jul-25 20
A1320 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 23-Jun-25 27-Jun-25 20
A1310 8" Water Line Off-Set 5 0 100% 03-Feb-25 07-Feb-25 A

MCRABBDMCRABBDB.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to West 20 20 30-Jun-25 25-Jul-25 73
A1370 Restoration (Sodding) 5 5 0% 21-Jul-25 25-Jul-25 73
A1360 Remove/Replace Conc Driveways 5 5 0% 14-Jul-25 18-Jul-25 20
A1350 Install Concrete Pavement Along SB Windhover Ln. 5 5 0% 07-Jul-25 11-Jul-25 20
A1340 Install 7'x7' RCB Along SB Windhover Ln. 5 5 0% 30-Jun-25 04-Jul-25 20

MCRABBDB.MCRABBDB.2.4.2  Phase 2 (Westview Dr.) 79 79 13-May-25 29-Aug-25 53
MCRABBDMCRABBDB.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.) 67 67 13-May-25 13-Aug-25 23

A1440 Remove/Replace Conc Sidewalk/Ramps 5 5 0% 07-Aug-25 13-Aug-25 23
A1400 Install Concrete Pavement (Intersection) 5 5 0% 21-Jul-25 25-Jul-25 20
A1390 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 14-Jul-25 18-Jul-25 20
A1380 8" Water Line Off-Set 5 5 0% 13-May-25* 19-May-25 59

MCRABBDMCRABBDB.2.4.2.2  Phase 2 - Step 2 (Westview Dr) 30 30 21-Jul-25 29-Aug-25 53
A1450 Restoration (Sodding) 5 5 0% 25-Aug-25 29-Aug-25 53
A1430 Remove/Replace Conc Driveways/Sidewalks 7 7 0% 14-Aug-25 22-Aug-25 23
A1420 Install 7'x7' Concrete Pavement Along EB Westview 8 8 0% 28-Jul-25 06-Aug-25 20
A1410 Install 7'x7' RCB Along EB Westview 5 5 0% 21-Jul-25 25-Jul-25 20

MCRABBDB.MCRABBDB.2.4.3  Phase 3 (Cedardale Dr.) 82 40 10-Feb-25 01-Oct-25 35
A1520 Restoration (Sodding) 5 5 0% 25-Sep-25 01-Oct-25 35
A1510 Remove/Replace Conc Driveways 8 8 0% 15-Sep-25 24-Sep-25 20
A1500 Install Concrete Pavement Along WB Cedardale Dr. 12 12 0% 28-Aug-25 12-Sep-25 20
A1480 Install 7'x7' RCB, Incl. MHs/Inlets 15 15 0% 07-Aug-25 27-Aug-25 20
A1470 8" Water Line Off-Set (Sta. 3+70) 5 0 100% 10-Feb-25 14-Feb-25 A
A1460 8" Water Line Off-Set (Sta. 7+85) 5 0 100% 10-Feb-25 14-Feb-25 A

MCRABBDB.MCRABBDB.2.4.4  Phase 4 (Demaret Ln.) 168 40 03-Mar-25 22-Oct-25 25
MCRABBDMCRABBDB.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.) 153 25 03-Mar-25 01-Oct-25 20

A1540 Install Concrete Pavement (Intersection) 5 5 0% 25-Sep-25 01-Oct-25 20
A1530 Install 7'x7' RCB, Junction Box within Intersection 8 8 0% 28-Aug-25 08-Sep-25 32
A1490 8" Water Line Off-Set (Intersection) 5 0 100% 03-Mar-25 07-Mar-25 A

MCRABBDMCRABBDB.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to Westvie 32 32 09-Sep-25 22-Oct-25 25
A1590 Restoration (Sodding) 5 5 0% 16-Oct-25 22-Oct-25 25
A1580 Remove/Replace Conc Driveways 5 5 0% 09-Oct-25 15-Oct-25 20
A1570 Install Concrete Pavement Along SB Demaret Ln. 5 5 0% 02-Oct-25 08-Oct-25 20
A1550 Install 7'x7' RCB Along SB Demaret Ln. 5 5 0% 09-Sep-25 15-Sep-25 32

MCRABBDB.MCRABBDB.2.4.5  Phase 5 (Westview Dr.) 189 50 05-Mar-25 24-Nov-25 20
MCRABBDMCRABBDB.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.) 171 32 05-Mar-25 29-Oct-25 20

A1620 Remove/Replace Sidewalks/Ramps 5 5 0% 23-Oct-25 29-Oct-25 20
A1610 Install Concrete Pavement (Intersection) 5 5 0% 16-Oct-25 22-Oct-25 20
A1600 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 16-Sep-25 22-Sep-25 37
A1560 8" Water Line Off-Set (Intersection) 10 0 100% 05-Mar-25 02-Jun-25 A

MCRABBDMCRABBDB.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. to Witte Rd 45 45 23-Sep-25 24-Nov-25 20
A1660 Restoration (Sodding) 5 5 0% 18-Nov-25 24-Nov-25 20
A1650 Remove/Replace Conc Driveways 5 5 0% 11-Nov-25 17-Nov-25 20
A1640 Install Concrete Pavement Along EB Westview Dr. 8 8 0% 30-Oct-25 10-Nov-25 20
A1630 Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr. 8 8 0% 23-Sep-25 02-Oct-25 39

MCRABBDB.MCRABBDB.2.4.6  Phase 6 (Mill&Overlay Street) 18 18 23-Oct-25 17-Nov-25 25
MCRABBDMCRABBDB.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale Dr. to West 5 5 23-Oct-25 29-Oct-25 25

A1670 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 23-Oct-25 29-Oct-25 25
MCRABBDMCRABBDB.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windhover Ln. to Dema 8 8 30-Oct-25 10-Nov-25 25

A1680 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 8 8 0% 30-Oct-25 10-Nov-25 25
MCRABBDMCRABBDB.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedardale Dr. to Westvie 5 5 11-Nov-25 17-Nov-25 25

A1690 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 11-Nov-25 17-Nov-25 25

MCRABBDB.3MCRABBDB.3  Closeout Phase 70 70 17-Feb-26 25-May-26 -18

A1710 Final Completion/Demob 0 0 0% 29-Apr-26 0
A1700 Punchlist Work 22 22 0% 31-Mar-26 29-Apr-26 0
A1115 Float (Weather/Construction Contingency) 70 70 0% 17-Feb-26 25-May-26 -40
A1120 Substancial Completion 0 0 0% 30-Mar-26* 0

F M April 2023 May 2023 J July 2023 A S O N D J F M April 2024 May 2024 J July 2024 A S O N D J F M April 2025 May 2025 J July 2025 A S O N D J F M April 2026 May 2026

04-Oct-24 A, SanSwrPkgIITL  COH - San Swr Lift Station Renewal - Pkg II
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10-Oct-25, MCRABBDB.1  Preconstruction Phase

Precast Structures Submittals
RCB/RCP Submittals

Field Office and Yard Set-Up
Mobilization Submittals

Slurry Wall - Submittals
Pump Station Pumps - Submittals

NTP - Construction, 06-Jan-25 A
NTP - 90 Day Procurement, 07-Oct-24 A

Pump Station Pump Procurement (12-13 Months)
Precast Structures Procurement
RCB/RCP Procurement

Concrete/Rebar Shop Drawings (Cassion Wet Well)
16-Feb-26, MCRABBDB.2  Constrsuc

16-Feb-26, MCRABBDB.2.1  Detentio
SWPPP/Tree Protection/Clearing&Grubbing

16-Feb-26, MCRABBDB.2.1.1  Pump 
Pump Station Completion Milestone, 
Install Pumps/Commission Pump Stat

R&B - Construct Pump Station (Plug)
R&B - Excavate/Install Cassion Conc Wet Well

10-Oct-25, MCRABBDB.2.1.2  Detention Pond
Slurry Wall Dewind - Mob

Slurry Wall Installation - Dewind
Hydromulch Seeding/Entrance Gates/Restoration

Install Prop Access Ramp/Road
Install Conc Gravel Toe Drain

Install Stone Riprap
Prop Conc Channel Lining

Sheet Pile Weir Mod/Prop Conc Channel Lining Repair
Prop Conc Pilot Channel

Install 6' Dia Manhole & 36" CMP
Install Urban Backslope Interceptor & 24" CMP

Install Urban Backslope Interceptor & 24" CMP
Install 4'x4' RCB, Incl. Intake Structure

Remove and Stockpile Exist Stone Riprap
Saw Cut/Remove Existing Conc Riprap

4'x9' Clay Cap (Slurry Wall)
Excavate Detention Pond (57,400 CYs)

Slurry Wall Sub - Demob - Dewind
24-Nov-25, MCRABBDB.2.4  Stm Swr Straw Improvements

SWPPP/Tree Protection/Clearing&Grubbing
25-Jul-25, MCRABBDB.2.4.1  Phase 1 (Windhover Ln.)

04-Jul-25, MCRABBDB.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set

25-Jul-25, MCRABBDB.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to Westview Dr.)
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Windhover Ln.

Install 7'x7' RCB Along SB Windhover Ln.
29-Aug-25, MCRABBDB.2.4.2  Phase 2 (Westview Dr.)

13-Aug-25, MCRABBDB.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.)
Remove/Replace Conc Sidewalk/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set
29-Aug-25, MCRABBDB.2.4.2.2  Phase 2 - Step 2 (Westview Dr)
Restoration (Sodding)

Remove/Replace Conc Driveways/Sidewalks
Install 7'x7' Concrete Pavement Along EB Westview

Install 7'x7' RCB Along EB Westview
01-Oct-25, MCRABBDB.2.4.3  Phase 3 (Cedardale Dr.)
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along WB Cedardale Dr.

Install 7'x7' RCB, Incl. MHs/Inlets
8" Water Line Off-Set (Sta. 3+70)
8" Water Line Off-Set (Sta. 7+85)

22-Oct-25, MCRABBDB.2.4.4  Phase 4 (Demaret Ln.)
01-Oct-25, MCRABBDB.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set (Intersection)

22-Oct-25, MCRABBDB.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Demaret Ln.

Install 7'x7' RCB Along SB Demaret Ln.
24-Nov-25, MCRABBDB.2.4.5  Phase 5 (Westview Dr.)

29-Oct-25, MCRABBDB.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.)
Remove/Replace Sidewalks/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set (Intersection)
24-Nov-25, MCRABBDB.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - De
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along EB Westview Dr.

Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr.
17-Nov-25, MCRABBDB.2.4.6  Phase 6 (Mill&Overlay Street)

29-Oct-25, MCRABBDB.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale D
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

10-Nov-25, MCRABBDB.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windho
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

17-Nov-25, MCRABBDB.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedar
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

2

Final Com
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Milestone
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00642
03-20-2020

Document 00642

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS
Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

CERTIFICATION

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.  

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.  

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason:

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date 

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

Signature of Contractor’s Repr

0 /0 /2025

Letti Hernandez



00646
02-01-2010

Document 00646

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS

Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

Date: 

SUBCONTRACTOR PAYMENT INFORMATION: 

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld: 

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

0 0 /2025

Signature of Contractor’s Repre

Letti Hernandez



Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) WM Trucking (MBE) Access Data (MBE) KMA Building Materials (WBE) Pfeiffer & Son (SBE)
Jan-25 $0 $0 $0 $0 $0
Feb-25 $0 $0 $0 $0 $0
Mar-25 $0 $0 $0 $0 $0
Apr-25 $0 $0 $0 $0 $0
May-25 $0 $0 $0 $0 $0
Jun-25 $0 $0 $0 $0 $0
Jul-25 $0 $0 $0 $0 $0

Aug-25 $0 $0 $0 $0 $0
Sep-25 $0 $0 $0 $0 $0
Oct-25 $0 $0 $0 $0 $0
Nov-25 $0 $0 $0 $0 $0
Dec-25 $0 $0 $0 $0 $0
Jan-26 $0 $0 $0 $0 $0
Feb-26 $0 $0 $0 $0 $0
Mar-26 $0 $0 $0 $0 $0

(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0

$ $0 $0 $0 $0 $0 $0
% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

GOAL 7.00% 7.50% 2.93% 6.78% 4.00%

Contract Amount: $13,797,688
Goal % 20.00%

Projected Goal% 0.00%
Goal $ $2,759,538

Project Goal $ $0
Project Goal To Date Utilization

MBE 17.43% 0.00%

WBE 6.78% 0.00%

SBE 4.00% 0.00%
TOTAL 28.21% 0.00%

MWSDBE Utilization Schedule

Sunday, March 30, 2025
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls



1 2 4 5

From: To:

W140-01-00 2 3/1/2025 3/30/2025 Reytec Construction 
Resources, Inc. Letti Hernandez

7 8 9 10 11 12

Telephone Number Date of Contract Award Schedule Date of 
Completion

Original Contract 
Amount

Current Contract 
Modifications

Total Amount Received 
to Date

(832) 622-3633 10/15/2024 4/27/2026 $13,797,688.00 $0.00 $0.00 

14 15 16

Committed DBE/MWBE/HUB % Actual DBE/MWBE/HUB 
Participation to date

Actual DBE/MWBE/HUB 
% to date

20.00% $0.00

17 18 19 20 21 22 23 24

Name of DBE/MWBE/HUB 
Subcontractor Description of Work

Amount of payments made 
during current invoice 

period

Date of payments made 
during current invoice 

period
Subcontract Dollars Amount paid to date Percent paid to 

date

Amount of this invoice 
allocated to DBE/MWBE/HUB 

Subcontractor

 $                                          -   
 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   
 $                                          -   

 $                                          -   
 $                                          -   

Date Signed 

CONTRACTOR PAYMENT REPORT FORM
Instructions: Contractors are required to complete and submit this report, as specified in the contract or as requested, until final payment of the contract has been made. Failure to comply with the DBE/MWBE/HUB provisions 
may result in contract termination, or the suspension or debarment of the contractor from doing business with the MHRA in the future in accordance with the procedures set forth in the DBE/MWBE/HUB Program. This report 
must be submitted with each invoice. Instructions for completing this report can be found on the following sheet.

3 6

Contract Number, if applicable Invoice Number Reporting Period Contractor's Business Name Contact Person Address

1901 Hollister St, Houston, TX 77080

13

Total Amount Owed

$149,251.08 

DBE MWSBE SUBCONTRACTORS

DBE MWSBE SUPPLIERS

NON-DBE MWSBE SUBCONTRACTORS/SUPPLIERS

By completing this form, the Contractor acknowledges the MHRA’s prompt payment policy, which requires the Contractor to pay all subcontractors within 10 days of receiving payment from the MHRA.

Signature Name and Title of Individual Completing ReportSignature 

04/07/2025 Letti Hernandez, Project Manager



Page: of
Date: Mar 18, 2025
Time: 3:18 PM EDT

1 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 02-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
24 25 26 27 28 01 02

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

2,180.80 485.34166.83 0.00318.511,485.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

67.18 0.000.000.0050 0.00 0.000.00 0.00

91981,695.46

10 40.500 0100 0OT 0 0
40 27.0010 0010 0ST 10 10

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,373.10 130.47105.04 0.0025.43935.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

67.18 0.000.000.0050 0.00 0.000.00 0.00

92361,242.63

10 25.500 0100 0OT 0 0
40 17.0010 0010 0ST 10 10

Pipe Layer Help

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

680.00 62.3352.02 0.0010.31272.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0016 0.00 0.000.00 0.00

9253617.67

16 17.000 008 0ST 8 0Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,265.00 213.8096.77 0.00117.031,265.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

92871,051.20

10 34.500 0100 0OT 0 0
40 23.0010 0010 0ST 10 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,372.00 104.95104.95 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

70.5 0.000.000.0050 0.00 0.000.00 0.00

94031,267.05

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common



Page: of
Date: Mar 18, 2025
Time: 3:18 PM EDT

2 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 02-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
24 25 26 27 28 01 02

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,292.32 148.7198.45 0.0044.95880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

67.18 0.000.000.0050 0.00 0.000.00 0.00

95161,143.61

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

THIS PROJECT TOTAL 266 5,717.00



Page: of
Date: Mar 18, 2025
Time: 3:18 PM EDT

3 4PAYROLL REPORTING

Mar 18, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

24th day of February 2025, , and ending the March02nd day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments

SIGNATURE



Page: of
Date: Mar 18, 2025
Time: 3:18 PM EDT

4 4PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

3:18 PM EDT

Operator:

PY1096
Mar 18, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

10

10

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 4Total Pages:
110

All Projects HoursFringe

YPrint Fringe



Page: of
Date: Mar 18, 2025
Time: 3:20 PM EDT

1 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 09-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
03 04 05 06 07 08 09

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.43945.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

95311,205.97

10 40.500 0100 0OT 0 0
20 27.000 0010 0ST 0 10

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

935.00 71.5371.53 0.00595.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

9569863.47

10 25.500 0100 0OT 0 0
20 17.000 0010 0ST 0 10

Pipe Layer Help

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

680.00 62.3352.02 0.0010.31544.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0032 0.00 0.000.00 0.00

9586617.67

32 17.000 088 0ST 8 8Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,347.50 238.27103.09 0.00135.18857.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

96201,109.23

10 36.750 0100 0OT 0 0
20 24.500 0010 0ST 0 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 67.3267.32 0.00560.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

9734812.68

10 24.000 0100 0OT 0 0
20 16.000 0010 0ST 0 10

Laborer Common



Page: of
Date: Mar 18, 2025
Time: 3:20 PM EDT

2 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 09-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
03 04 05 06 07 08 09

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 72.2266.91 0.00560.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

9848807.78

10 24.000 0100 0OT 0 0
20 16.000 0010 0ST 0 10

Laborer Common

THIS PROJECT TOTAL 182 4,061.50



Page: of
Date: Mar 18, 2025
Time: 3:20 PM EDT

3 4PAYROLL REPORTING

Mar 18, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

03rd day of March 2025, , and ending the March09th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 
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Date: Mar 18, 2025
Time: 3:20 PM EDT

4 4PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

3:20 PM EDT

Operator:

PY1096
Mar 18, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

11

11

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 4Total Pages:
110

All Projects HoursFringe

YPrint Fringe



Page: of
Date: Apr 01, 2025
Time: 4:42 PM EDT

1 3PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 16-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
10 11 12 13 14 15 16

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.43945.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

98611,205.97

10 40.500 0100 0OT 0 0
20 27.000 0010 0ST 0 10

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

510.00 39.0239.02 0.00510.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

30 0.000.000.0030 0.00 0.000.00 0.00

9900470.98

30 17.000 01010 0ST 0 10Pipe Layer Help

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,347.50 238.27103.09 0.00135.181,102.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0040 0.00 0.000.00 0.00

99491,109.23

10 36.750 0100 0OT 0 0
30 24.500 0010 0ST 10 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 67.3267.32 0.00560.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0030 0.00 0.000.00 0.00

10060812.68

10 24.000 0100 0OT 0 0
20 16.000 0010 0ST 0 10

Laborer Common

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 72.2266.91 0.00720.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0040 0.00 0.000.00 0.00

10178807.78

10 24.000 0100 0OT 0 0
30 16.000 0010 0ST 10 10

Laborer Common

THIS PROJECT TOTAL 170 3,837.50



Page: of
Date: Apr 01, 2025
Time: 4:42 PM EDT

2 3PAYROLL REPORTING

Apr 01, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

10th day of March 2025, , and ending the March16th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments



Page: of
Date: Apr 01, 2025
Time: 4:42 PM EDT

3 3PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

4:42 PM EDT

Operator:

PY1096
Apr 01, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

12

12

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 3Total Pages:
110

All Projects HoursFringe

NPrint Fringe



Page: of
Date: Apr 01, 2025
Time: 4:42 PM EDT

1 3PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 23-MAR-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
17 18 19 20 21 22 23

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.431,485.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

101941,205.97

10 40.500 0100 0OT 0 0
40 27.0010 0010 0ST 10 10

Excavator Op

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,347.50 238.27103.09 0.00135.181,347.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

102831,109.23

10 36.750 0100 0OT 0 0
40 24.5010 0010 0ST 10 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 67.3267.32 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

10396812.68

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 72.2266.91 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

10513807.78

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

THIS PROJECT TOTAL 200 4,592.50
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2 3PAYROLL REPORTING

Apr 01, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

17th day of March 2025, , and ending the March23rd day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

SIGNATURE

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 
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Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

4:42 PM EDT

Operator:

PY1096
Apr 01, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

13

13

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 3Total Pages:
110

All Projects HoursFringe

NPrint Fringe



 

 
 

 

Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
  
 
 

1 

Memorial City Redevelopment Authority Status Update 
As of April 17, 2025  
 
W-140 Detention Basin Improvement Project ($3,394,000 EPA grant)  

• The first draw of $3,458 accompanying pay application #1 required re-submission due to a 
need to update banking information.   

• The second draw of $2,394,000 has been submitted and is under EPA review.  
 
Memorial Drive Phase II (FY26 Earmark Submission)  

• Representative Hunt’s office has communicated a desire to carry forward projects he had 
previously supported through the FY25 appropriations process. This includes Memorial Drive 
Phase 2. TGC updated application materials, re-collected updated letters of support, and 
coordinated concurrence with the City of Houston. TGC provided Representative Hunt’s 
office with a request for $10M on April 16, 2025. TGC will continue to work with the 
congressional office through the appropriations process. Deadlines for submission to the 
House Appropriations Committee are set for mid-May.  
 

Memorial Drive Phase II ($3M HUD grant, $2,334,147 MCRA share) 
• The request for qualifications (RFQ) for this project has been released after receiving 

approval from HUD. The project was advertised in the Houston Business Journal, on Civcast, 
and via industry marketing networks.  

• The statements of qualifications are due on May 16, 2025. Review and contract negotiations 
will follow.   

• TGC continued the grant execution process with the City of Bunker Hill Village and HUD.   



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Receive financial and bookkeeper’s report, including approval of payment of invoices, review 
of investments, and project cash flow reports. 

  























MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

7. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to 
deliberate the purchase, exchange, lease or value of real property; and pursuant to Section 
551.071, Texas Government Code, to conduct a private consultation with attorney. 
 

8. Reconvene in Open Session and authorize appropriate actions regarding purchase, exchange, 
lease or value of real property; and consultation with attorney, including approve 
engagement for ESA Phase 1 services and public improvement development agreement, if 
appropriate. 




