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Meeting of the Board of Directors 
 

March 25, 2025 



*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least 
three business days prior to the meeting so that the appropriate arrangements can be made.  The Board will conduct an in-person meeting at its physical meeting location.  Members of the Board may 
participate by videoconference in accordance with requirements of the Texas Open Meetings Act, provided a quorum of the Board meets in-person.  Pursuant to V.T.C.A Government Code, Chapter 551, 
as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated litigation, personnel matters, gifts and 

donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development negotiations. 

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a 
joint meeting on Tuesday, March 25, 2025, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch Conference 
Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider, discuss, and adopt 
such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, with 
respect to the following matters: 
 

AGENDA 
 

1. Establish quorum and call meeting to order. 
2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be 

made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be 
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board 
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; 
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign 
or slander any individual shall be cause for termination of time privileges). 

3. Approve Minutes from February 25, 2025, meeting. 
4. Accept Annual Disclosure Statements from Investment Officer and Bookkeeper. 
5. Conduct annual review of Investment Policy; and adopt Resolution Regarding Annual Review of 

Investment Policy. 
6. Adopt Resolution Establishing the Authorized Depository Institutions and Adopting List of Qualified 

Broker/Dealers With Whom the Authority May Engage in Investment Transactions. 
7. Receive financial and bookkeeper’s report, including approval of payment of invoices, review of 

investments, and project cash flow reports. 
8. CIP Committee update and recommendations: 

a. Receive update from Gauge Engineering, LLC. 
i. Sports Complex, Detention Basin A. 

ii. Memorial Drive, Phase 2. 
iii. W-140 Briar Branch Expansion 

1) Pay Application No. 2, W-140 Detention Basin, from Reytec Construction. 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

9. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, to deliberate the 
purchase, exchange, lease or value of real property; pursuant to Section 551.087, Texas Government 
Code, to discuss deliberate regarding economic development negotiations; and pursuant to Section 
551.071, Texas Government Code, to conduct a private consultation with attorney. 

10. Reconvene in Open Session and authorize appropriate actions regarding purchase, exchange, lease or 
value of real property; economic development negotiations; and consultation with attorney. 

a. Approve engagement for ESA Phase 1 services. 
11. Series 2025 Contract Tax Revenue Bonds: 

a. Consider matters regarding entering into a contract for disclosure counsel legal services and 
adopt Resolution Regarding Approval of Legal Services Contract. 

b. Consider agreement with Hawes Hill & Associates LLP for bond management services. 
12. Adjourn. 

 

 
        __________________________________ 
        Scott Bean, Zone Administrator 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

3. Approve Minutes from February 25, 2025, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

February 25, 2025 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting at Hawes Hill & Associates LLP, 9600 Long Point Road, Spring Branch District Conference 

Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, February 25, 2025, at 8:00 

a.m., and the roll was called of the duly appointed members of the Board, to-wit: 

 

Position 1 –Andy Iversen    Position 5 – Zachary R. Hodges, Asst. Secretary 

Position 2 – John Rickel, Vice-Chair   Position 6 – Brad Freels 

Position 3 – David P. Durham, Secretary  Position 7 – Dan Moody III 

Position 4 – Ann T. Givens, Chair 

 
and all of the above were present, with the exception of Director Durham, thus constituting a quorum.  

Also present were Scott Bean, Naina Magon, and Linda Clayton, Hawes Hill & Associates, LLP; Alia 

Vinson and Rachel Beeton, Allen Boone Humphries Robinson, LLP; and Jennifer Landreville, ETI 

Bookkeeping Services.  Others attending the meeting were Andrew Busker, COH - Economic 

Development Dept.; James Rains, District G; Liz Miranda, District A; Kathleen Shelton, COH At Large 

5; Gabrielle Luevano, Memorial Management District; Gerardo Barrera, City of Bunker Hill; Derek St. 

John, Gauge Engineering; Jim Webb, The Goodman Corporation; William James; and Derek Graber.  

Chair Givens called the meeting to order at 8:00 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

There were no public comments. 

 

APPROVE MINUTES FROM JANUARY 14, 2025, MEETING. 

Upon a motion made by Director Moody III, and seconded by Director Rickel, the Board voted 

unanimously to approve the Minutes of the January 14, 2025, Board meeting, as presented. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

Ms. Landreville presented the Bookkeeper’s Report and review of invoices for payment, included in 

the Board materials.  Upon a motion made by Director Rickel, and seconded by Director Freels, the 

Board voted unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as 

presented. 

 

RECEIVE ARBITRAGE REBATE REPORT FOR REVENUE AND REFUNDING BONDS SERIES 2019. 

Ms. Vinson reviewed the Interim Excess Earnings Report for the Tax Increment Contract Revenue 

and Refunding Bonds, Series 2019, included in the Board materials.  She reported no arbitrage rebate 

liability.  No action from the Board was required. 
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CIP COMMITTEE UPDATE AND RECOMMENDATIONS: 

 

a. Receive update from Gauge Engineering LLC. 

A copy of Gauge Engineering’s Progress Report is included in the Board materials for review. 

i. Sports Complex, Detention Basin A. 

Mr. St. John reported the design contract with HR Green is on Council Agenda tomorrow for 

consideration.  No action from the Board was required. 

ii. HCFCD W-151/W-153 Study 

iii. Memorial Drive, Phase 2 

Mr. St. John reported the City of Bunker Hill is preparing a Request for Qualifications for professional 

engineering services to advertise for the Memorial Drive Phase 2 project.  No action from the Board 

was required. 

iv. W-140 Briar Branch Expansion. 

Mr. St. John provided an update on the Briar Branch Storm Water Detention Basin Expansion and 

Storm Sewer Improvements, a copy of the Progress Report is included in the Board materials. 

a) Pay Application No. 1, W-140 Detention Basin, from Reytec 

Construction. 

Mr. St. John reviewed Pay Application No. 1, W-140 Detention Basin, from Reytec Construction in the 

amount of $390,503.20.  He reported Gauge has reviewed the pay application and concurs with the 

amount and quantities and is recommending for approval.  Upon a motion made by Director Rickel, 
and seconded by Director Freels, the Board voted unanimously to approve Pay Application No. 1, W-

140 Detention Basin, from Reytec Construction in the amount of $390,503.20, as presented. 

 

b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin. 

ii. Memorial Drive, Phase 2 

iii. FY2026 Appropriations 

Mr. Webb provided an update on funding applications and pursuit of funding opportunities, a copy 

of The Goodman Corporation’s Status Report is included in the Board materials.  He reported H-GAC 

Transportation Council is having a meeting on February 25,2025.  Director Freels volunteered to 

speak on behalf of the TIRZ for the H-GAC funding application regarding Memorial Drive, Phase 2 

project.  No action from the Board was required. 

 

CONVENE IN EXECUTIVE SESSION PURSUANT TO SECTION 551.087, TEXAS GOVERNMENT 

CODE, TO DISCUSS OR DELIBERATE REGARDING ECONOMIC DEVELOPMENT NEGOTIATIONS; 

PURSUANT TO SECTION 551.072, TEXAS GOVERNMENT CODE, TO DELIBERATE THE 

PURCHASE, EXCHANGE, LEASE OR VALUE OF REAL PROPERTY; AND PURSUANT TO SECTION 

551.071, TEXAS GOVERNMENT CODE, TO CONDUCT A PRIVATE CONSULTATION WITH 

ATTORNEY. 

The Board convened in Executive Session at 8:15 a.m. 

 

RECONVENE IN OPEN SESSION AND AUTHORIZE APPROPRIATE ACTIONS REGARDING TO 

ECONOMIC DEVELOPMENT NEGOTIATIONS; THE PURCHASE, EXCHANGE, LEASE OR VALUE OF 

REAL PROPERTY; AND CONSULTATION WITH ATTORNEY. 

The Board reconvened in Open Session at 8:52 a.m.  Upon reconvening, no action was taken by the 

Board. 
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PROPOSED 2025 BOND ISSUANCE AND AUTHORIZE PREPARATION OF OFFERING DOCUMENT. 

Ms. Vinson reported there is outstanding authorization with the City of Houston to issue bonds. Ms. 

Blomquist reported approximately $28 Million remains in authorization from the City that can be 

issued by the Authority.  She reported currently the interest rate is 4.5% and it will take 3-4 months 

to issue.  Upon a motion made by Director Rickel, and seconded by Director Iversen, the Board voted 

unanimously to authorize the Financial Advisor to engage disclosure counsel and preparation of 

Offering Documents. 

 

ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

9:02 a.m. 

 

 

 

      __________________________________________________ 

      Secretary 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. Accept Annual Disclosure Statements from Investment Officer and Bookkeeper. 
  







MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Conduct annual review of Investment Policy; and adopt Resolution Regarding 
Annual Review of Investment Policy. 

  



CERTIFICATE FOR RESOLUTION 

THE STATE OF TEXAS § 
§ 

COUNTY OF HARRIS § 

I, the undersigned officer of the Board of Directors of Memorial City Redevelopment Authority, City of 
Houston, Texas (the "Zone") do hereby certify as follows: 

1. The Board of Directors of the Zone convened in regular session, open to the public, on March
25, 2025, and the roll was called of the duly constituted officers and members of said Board, to-wit: 

Ann T. Givens Chairman 
Brad Freels Director 
John Rickel Vice-Chairman 
Zachary R. Hodges Asst. Secretary 
David P. Durham Secretary 
Dan Moody, III  Director 
Andy Iversen Director 

and all of said persons were present, except Directors  thus constituting a 
quorum.  Whereupon, among other business, the following was transacted at said meeting: a written 

RESOLUTION REGARDING ANNUAL REVIEW OF INVESTMENT POLICY 

was introduced for the consideration of the Board.  It was then duly moved and seconded that the Resolution 
be adopted; and, after due discussion, the motion, carrying with it the adoption of the Resolution, prevailed and 
carried unanimously. 

2. That a true, full and correct copy of the aforesaid Resolution adopted at the meeting described
in the above and foregoing paragraph is attached to and follows this certificate; that the Resolution has been 
duly recorded in the Board's minutes of the meeting; that the persons named in the above and foregoing 
paragraph are the duly chosen, qualified and acting officers and members of the Board as indicated therein; 
that each of the officers and members of the Board was duly and sufficiently notified officially and personally, 
in advance, of the time, place and purpose of the aforesaid meeting, and that the Resolution would be intro-
duced and considered for adoption at the meeting, and each of the officers and members consented, in advance, 
to the holding of the meeting for such purpose; that the meeting was open to the public as required by law; and 
that public notice of the time, place and subject of the meeting was given as required by Vernon's Texas Codes 
Annotated, Chapter 551, Government Code. 

SIGNED this March 25, 2025. 

______________________________________________ 
Secretary, Board of Directors 



 

RESOLUTION REGARDING ANNUAL REVIEW OF INVESTMENT POLICY 
 

WHEREAS, Memorial City Redevelopment Authority aka TIRZ 17 
Redevelopment Authority (the “Authority”) has been legally created and has such 
authority as granted by state law and as delegated to the Authority by the City of 
Houston, Texas (the “City”); and  
 

WHEREAS, the Board of Directors has convened on this date at a meeting open to 
the public and wishes to conduct its annual review of the Investment Policy for the 
Authority, pursuant to Chapter 2256, Texas Government Code as amended from time to 
time; Now, Therefore, 
 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF MEMORIAL CITY 
REDEVELOPMENT AUTHORITY THAT: 
 

Section 1: The Board of Directors of the Authority has conducted an annual 
review of the Authority's Investment Policy and confirms that the current Investment 
Policy dated December 5, 2017, Exhibit A, shall remain in effect until modified by action 
of the Board of Directors. 
 

PASSED AND APPROVED on March 25, 2025. 
 
 
 
 

       
Chair, Board of Directors 

ATTEST: 
 
 
 
       
Secretary, Board of Directors 
 
 
  



































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

6. Adopt Resolution Establishing the Authorized Depository Institutions and Adopting 
List of Qualified Broker/Dealers With Whom the Authority May Engage in 
Investment Transactions. 

  



 

 

CERTIFICATE FOR RESOLUTION 
 
 
THE STATE OF TEXAS § 
 § 
COUNTY OF HARRIS § 
 
 

I, the undersigned officer of the Board of Directors of Memorial City Redevelopment Authority, City of 
Houston, Texas (the "Zone") do hereby certify as follows: 
 

1. The Board of Directors of the Zone convened in regular session, open to the public, on the 25th 
day of March, 2025, and the roll was called of the duly constituted officers and members of said Board, to-wit: 
 

Ann T. Givens     Chairman 
Brad Freels     Director 
John Rickel     Vice-Chairman 
Zachary R. Hodges    Asst. Secretary  
David P. Durham    Secretary 
Dan Moody, III     Director 
Andy Iversen     Director 

 
and all of said persons were present, except Directors                                                                  thus constituting a 
quorum.  Whereupon, among other business, the following was transacted at said meeting: a written 
 

RESOLUTION ESTABLISHING THE AUTHORIZED DEPOSITORY INSTITUTIONS 
AND ADOPTING LIST OF QUALIFIED BROKER/DEALERS WITH WHOM THE 

AUTHORITY MAY ENGAGE IN INVESTMENT TRANSACTIONS 

 
was introduced for the consideration of the Board.  It was then duly moved and seconded that the Resolution 
be adopted; and, after due discussion, the motion, carrying with it the adoption of the Resolution, prevailed and 
carried unanimously. 
 

2. That a true, full and correct copy of the aforesaid Resolution adopted at the meeting described 
in the above and foregoing paragraph is attached to and follows this certificate; that the Resolution has been 
duly recorded in the Board's minutes of the meeting; that the persons named in the above and foregoing 
paragraph are the duly chosen, qualified and acting officers and members of the Board as indicated therein; 
that each of the officers and members of the Board was duly and sufficiently notified officially and personally, 
in advance, of the time, place and purpose of the aforesaid meeting, and that the Resolution would be intro-
duced and considered for adoption at the meeting, and each of the officers and members consented, in advance, 
to the holding of the meeting for such purpose; that the meeting was open to the public as required by law; and 
that public notice of the time, place and subject of the meeting was given as required by Vernon's Texas Codes 
Annotated, Chapter 551, Government Code. 
 

SIGNED this 25th day of March, 2025. 
 
 

____________________________________________ 
Secretary, Board of Directors 



 

RESOLUTION ESTABLISHING THE AUTHORIZED DEPOSITORY INSTITUTIONS 
 AND ADOPTING LIST OF QUALIFIED BROKER/DEALERS WITH WHOM THE  

AUTHORITY MAY ENGAGE IN INVESTMENT TRANSACTIONS 
  
 

WHEREAS, Memorial City Redevelopment Authority aka TIRZ 17 
Redevelopment Authority (the "Authority") has been legally created and has such 
authority as granted by state law and as delegated to the Authority by the City of 
Houston, Texas (the “City”); and  
 

WHEREAS, the Board of Directors of the Authority desires to designate one or 
more banks or savings associations within the state to serve as depository for the funds 
of the Authority; and 

 
WHEREAS, a depository of the Authority means any depository institution with 

which the Authority maintains demand or time deposits, including certificates of deposit; 
and 
 

WHEREAS, the Public Funds Investment Act, Chapter 2256, Government Code, 
as amended from time to time, requires the Board of Directors of the Authority to, at least 
annually, review, revise, and adopt a list of qualified broker/dealers with whom the 
Authority may engage in investment transactions; and 
 

WHEREAS, the Authority’s Investment Policy provides that the list of qualified 
broker/dealers shall be adopted by written resolution of the Board of Directors; and 
 

WHEREAS, the Board of Directors has convened on this date at a meeting open to 
the public and wishes to (i) establish the authorized depository institutions of the 
Authority, and (ii) adopt the list of qualified broker/dealers with whom the Authority 
may engage in investment transactions; Now, Therefore, 
 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF MEMORIAL CITY 
REDEVELOPMENT AUTHORITY THAT: 
 

Section 1:  The authorized depository institutions for the Authority are included 
in the attached Exhibit A, including the successor entities of any depository institutions 
listed therein, and are thereby established as the Authority’s depositories.   
 

Section 2:  The funds of the Authority may be disbursed from such authorized 
depository institutions. 
 



 

 

Section 3:  The attached Exhibit A contains a list of the qualified broker/dealers 
with whom the Authority may engage in investment transactions, which list shall be 
deemed to include the successor entities of any broker/dealers therein. 
 

PASSED AND APPROVED on March 25, 2025. 
 
 
 
               

 Chair, Board of Directors 
 
ATTEST:       
 
 
 
  
       
Secretary, Board of Directors 
 
 
 
  



Exhibit "A" 

2025 - LIST OF AUTHORIZED BROKERS 

 

The above list shall include any successor bank 

ABC Bank 

Amegy Bank of Texas, N.A. 

American Bank 

Austin Capital Bank 

b1Bank (Business First Bancshares) 

BB & T 

BancorpSouth 

Bank of America N.A. 

Bank of New York - Mellon 

Bank of Texas N.A. 

Bank Ozk 

Brenham National Bank 

BOK Financial Capital Markets 

BOK Financial Securities, Inc. 

Cadence Bank 

Capital Bank of Texas 

Capital Markets Group 

Capital One 

Central Bank 

Chasewood Bank 

Citibank N.A. 

CIT Bank 

Comerica Bank 

Comerica Securities 

Commercial State Bank 

Community Bank of Texas 

Community Trust Bank 

Coastal Securities 

East West Bank 

First Bank of Texas 

First Citizens Bank 

First Financial Bank, N.A. 

First Lockhart National Bank 

First National Bank of Texas 

First Texas Bank 

Frontier Bank of Texas 

Frost National Bank 

Guaranty Bank & Trust 

Hancock Whitney Bank 

Herring Bank 

Hilltop Securities 

Hometown Bank, N.A. 

Horizon Bank 

Iberia Bank 

ICS 

Independent Bank 

Independent Finance 

International Bank of Commerce 

Inter National Bank 

IntraFi Network Deposits 

JP Morgan Chase 

Landing Rock Group LLC 

Legacy Texas Bank 

Lone Star National Bank 

 

 

 

Lone Star Capital Bank 

Lone Star Investment Pool 

Moody National Bank 

New First National Bank 

North Star Bank of Texas 

One West Bank 

Origin Bank 

Omni Bank N.A. 

PNC Bank/The PNC Financial Services Group, Inc. 

Pioneer Bank 

Plains Capital Bank 

Plains State Bank 

PrimeBank of Texas 

Prosperity Bank 

R Bank 

Regions Bank 

Simmons Bank 

SouthStar Bank 

Southwest Securities 

Spirit of Texas Bank 

State Bank of Texas 

State Street Bank & Trust Co. 

Stellar Bank 

Stifel Nicholaus 

Southwestern National Bank 

Sunflower Bank 

Susser Bank 

Tex Star Investment Pool 

Texan Bank 

Texas Capital Bank N.A. 

Texas Class 

Texas Citizens Bank 

Texas Exchange Bank 

Texas First Bank 

Texas Gulf Bank 

Texas Regional Bank 

The Independent Bankers Bank 

The Mint National Bank 

Texas Savings Bank 

Texpool/Texpool Prime 

The Right Bank for Texas 

Third Coast Bank 

Trustmark National Bank 

United Bank of El Paso Del Norte 

United Texas Bank 

Unity National Bank 

U.S. Bank 

Veritex Bank 

Wallis Bank 

Wells Fargo Bank, N.A. 

Wells Fargo Brokerage Services, LLC 

Wells Fargo Trust 

West Star Bank 

Woodforest National Bank 

 

 

 

 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

7. Receive financial and bookkeeper’s report, including approval of payment of 
invoices, review of investments, and project cash flow reports. 

  

























































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

8. CIP Committee update and recommendations: 
 

a. Receive update from Gauge Engineering, LLC. 
i. Sports Complex, Detention Basin A. 

ii. Memorial Drive, Phase 2. 
iii. W-140 Briar Branch Expansion 

b. Pay Application No. 2, W-140 Detention Basin, from Reytec 
Construction. 

 
b. Receive update from The Goodman Corporation. 

i. W-140 Detention Basin 
ii. Memorial Drive Phase 2 

  









 
 

 
 

 

MEMO 
Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
 
 

1 

To:   Memorial City Redevelopment Authority 
  Attn: Ann Givens, Board Chair 
From:  Kirk Myers, PE, PMP 
Subject:  W-140 Detention Basin Improvements Project 
  EPA Grant 02F25701 - 1 
  Construction Contract Pay Estimate #2 
Date:   March 12, 2025 
 

This memo serves as notification of approval of Pay Estimate #2 for the subject Project. The pay 
application submitted by Reytec Construction Resources, Inc., reflects work completed during the period 
from 2/1/2025 to 2/28/2025.  The Goodman Corporation (TGC) has reviewed the pay application, 
certified payrolls, and supporting documents and has determined all items are in compliance with the 
plans, specifications, and contract conditions. TGC hereby recommends payment of $3,450,290.75 to 
Reytec Construction pursuant to the executed contract. 

The following billing information is to be used for payment: 

Reytec Construction Resources, Inc. 
1901 Hollister St 
Houston, TX 77080 

The Authority may draw down 80% of these costs, or $2,394,000.00, from the EPA funding allocated to 
this project in accordance with the grant agreement. The Authority share is $1,056,290.75. The total 
allocations of Federal and Authority shares and summary of work completed this period are provided on 
the following page. TGC requests copies of all ECHO drawdown receipts for the project file. 

Please feel free to contact me with any questions or requests for additional information at (713) 714-
3560 or kmyers@thegoodmancorp.com.  

 

Encl:   
Certified Pay Estimate Packet 
DBE Contractor Payment Report 
 

C: 
Gauge Engineering, Attn: David Greaney, PE, Project Manager 
Hawes-Hill & Associates, Records & Compliance, Attn: Linda Clayton  

mailto:kmyers@thegoodmancorp.com


 
TBPE NO. F-19990  THE GOODMAN CORPORATION 
W-140 Detention Basin Improvements Project Pay Estimate #2 Approval 
 

2 

 

Pay Estimate (Period) 
Payment Due 

Contractor 
Federal Share 

(EPA Grant 02F25701-1) 
Authority Share 

#1 (1/1/25-1/31/25)  $390,503.20 $3,458.00 $387,045.20 
#2 (2/1/25-2/28/25) $3,450,290.75 $2,394,000.00 $1,056,290.75 
Running Totals $3,840,793.95 $2,397,458.00 $1,443,335.95 

 

The amount of the EPA grant for this project is $3,394,000.00. The grant balance, including this 
payment, is $996,542.00. The share amounts above reflect the appropriate eligible work items as 
detailed in the project budget in the grant agreement, specifically the roadway and detention basin 
items only. These share amounts have been revised from the previous Pay Estimate #1 Approval memo. 
The Automated Standard Application for Payments (ASAP) request has been revised accordingly. 

The work completed during this period corresponds to approximately 26.3% of the bid schedule, 
bringing the project earned value to 29.3%. Elapsed contract time is 46 of 470 calendar days (9.8%). 
There have been no approved changes to the contract. The summary of completed work for the stated 
period is provided in the following table. 

 

 
 

Item Category Item Description 
% Complete 
this Period 

Total % 
Completed 

General Mobilization 45.31% 91.69% 
Traffic Control Traffic Control and Regulation 7.46% 14.91% 

Water Line 
Hand digging, Trench Safety 
8-/12-in PVC Main, Fire Hydrant, Cut/Plug, Wet Connects 

37.37% 37.37% 

Detention Basin Subsurface Barrier Wall 58.63% 58.71% 
Extra Unit Price Temporary Basin Pumping 4.88% 9.76% 



 

11750 Katy Freeway, Suite 400 • Houston, TX 77079 

 
 
March 14, 2025 
 
Ms. Ann Givens, Chair of the Board 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, Texas 77055 
 
Reference: Briar Branch (W140-01-00) Storm Water Detention Basin Expansion and Storm Sewer Improvements 
  WBS No. N-T17000-0021-3  
  Reytec Construction Resources, Inc. Payment No. 02 
 
Dear Ms. Givens: 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 02 in the amount of $3,450,290.75 for 
construction services rendered through February 28, 2025. Based on our review, Reytec has complied with all 
requirements stated in the estimate and we recommend payment of $3,450,290.75 to Reytec. 
 
The following billing information is to be used for payment: 
 
 Reytec Construction Resources, Inc. 
 1901 Hollister St. 
 Houston, TX 77080 
 
If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 
 
Sincerely, 
 
 
 
 
Muhammad Ali, P.E. 
Project Manager 
 
 
Enclosures: Reytec Pay Est. No. 02 
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2
Memorial City Redevelopment Authority / TIRZ 17

Estimate and Certificate for Payment Unit Price Work
02/28/25

03/07/25

Project Name : W140-01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

Contractor Name : Reytec Construction Resources, Inc.
Address : 1901 Hollister St. Houston, TX 77080 WBS No. N-T17000-0021-3

CONTRACT TIME IN CALENDAR DAYS

Contract Date 10/15/2024 Original Contract Time :
Start Date 1/6/2025 Approved Extensions :

:
Current Contract Completion Date 4/20/2026 M/SBE : 21.43% Total Contract Time :

11.28% 29.30% WBE : 6.78% Days Remaining to Date
Substantial Completion Date Current M/SBE : 0.00% Days Used to Date

:
Date Insurance Exp. : 9/30/2025 Drug Policy Due Date: N/A Current WBE : 0.00% Schedule Update Received :
Percentage By Time

CONTRACT AMOUNT TO DATE :

1- Original Contract Amount $13,797,688.00 

2- Approved Change Orders

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00 

3- Approved Work Change Directives
No. Date Ext.Days Amount

Total Pending Work Change Directives to Date $0.00 

TOTAL CONTRACT AMOUNT (excludes WCDs) $13,797,688.00 
A. EARNINGS TO DATE Current Month Billing $3,631,885.00 

1- Work Completed to Date 29.30% Complete $4,042,941.00 

2- Material Stored on Site $0.00
3- Material Stored in Place $0.00
4- Balance-Materials Accepted Not in Place $0.00 @ 85% $0.00 
5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE $4,042,941.00 

B. DEDUCTIONS

1- Retainage 5% Of $4,042,941.00 $202,147.05 
2- Retainage Release 0% Of $4,042,941.00 $0.00 
3- Total Retainage $202,147.05 
4- Liquidated Damages 0.00 Days @ $2,000.00 $0.00 
5- Assessments $0.00 
6- Inspector Overtime Costs $0.00 

TOTAL DEDUCTIONS $202,147.05 
C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $4,042,941.00 
2- Total Deductions $202,147.05 
3- Total Payments Due $3,840,793.95 

4- Less Previous Payments $390,503.20 

5- Restoration Adjustment $0.00 

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $3,450,290.75 

BALANCE REMAINING $9,754,747.00 

Prepared By 3/11/2025 Reviewed By 3/11/2025

Karam Qaddo, P.E. Date Muhammad Ali, P.E.

Approved By:

TIRZ 17 Date 3-25-2025



Contractor: Todays Date: 3/7/2025
Reytec Construction Resources, Inc Pay Period: 02/01/2025 - 02/28/2025
1901 Hollister St. Pay Estimate No. 2
Houston, 
Texas 77080 Rain Days This Month

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities
This Month 
Quantities

To Date 
Quantities  This Month Billing  Total Amount Billed % Complete Explanation

General Items
1 MOBILIZATION LS 1 750,000.00$            750,000.00$                    0.50 0.50 1.00  $                                  375,000.00  $                  750,000.00 100%
2 CLEARING AND GRUBBING AC 6 2,500.00$                15,000.00$                      4.00 4.00  $                                                 -    $                    10,000.00 67%
3 UNIFORMED PEACE OFFICERS (MID BID $55-HR) HR 1000 55.00$                     55,000.00$                      0.00 19.00 19.00  $                                      1,045.00  $                      1,045.00 2%
4 12' PIPE GATE EA 2 5,000.00$                10,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%

Demolition Items
5 REMOVE EXIST ASPHLAT PAVEMENT BY MILLING SY 1986 5.00$                       9,930.00$                        0.00 0.00  $                                                 -    $                                 -   0%
6 REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 3785 12.00$                     45,420.00$                      0.00 0.00  $                                                 -    $                                 -   0%
7 REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$                       3,300.00$                        0.00 0.00  $                                                 -    $                                 -   0%
8 REMOVE AND DISPOSE OF CONC DRIVEWAYS SY 424 12.00$                     5,088.00$                        0.00 0.00  $                                                 -    $                                 -   0%
9 REMOVE AND DISPOSE OF CONC SIDEWALKS & RAMPS SY 61 15.00$                     915.00$                           0.00 0.00  $                                                 -    $                                 -   0%
10 REMOVE AND DISPOSE OF EXIST STM SWR PIPE LF 670 20.00$                     13,400.00$                      0.00 0.00  $                                                 -    $                                 -   0%
11 REMOVE AND DISPOSE OF EXIST MANHOLES EA 7 850.00$                   5,950.00$                        0.00 0.00  $                                                 -    $                                 -   0%
12 REMOVE AND DISPOSE OF EXIST INLETS EA 6 850.00$                   5,100.00$                        0.00 0.00  $                                                 -    $                                 -   0%
13 CUT AND PLUG PIPES EA 3 2,000.00$                6,000.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Traffic Control Items
14 TRAFFIC CONTROL AND REGULATION LS 1 112,500.00$            112,500.00$                    0.10 0.10 0.20  $                                    11,250.00  $                    22,500.00 20%
15 FURNISH AND INSTALLING PRECAST LPCB TYP 1&2 LF 560 30.00$                     16,800.00$                      0.00 0.00  $                                                 -    $                                 -   0%
16 MOVE PRECAST LPCB TYP 1&2 LF 880 15.00$                     13,200.00$                      0.00 0.00  $                                                 -    $                                 -   0%
17 REMOVE PRECAST LPCB TYP 1&2 LF 560 15.00$                     8,400.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Roadway Items
18 HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 97 365.00$                   35,405.00$                      0.00 0.00  $                                                 -    $                                 -   0%
19 8" LIME TREATED STABILIZED SUBGRADE SY 4388 8.50$                       37,298.00$                      0.00 0.00  $                                                 -    $                                 -   0%
20 REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 1534 80.00$                     122,720.00$                    0.00 0.00  $                                                 -    $                                 -   0%
21 REINFORCED CONCRETE PAVEMENT (6" DEPTH) HES SY 1041 100.00$                   104,100.00$                    0.00 0.00  $                                                 -    $                                 -   0%
22 REINFORCED CONCRETE PAVEMENT (11" DEPTH) SY 534 115.00$                   61,410.00$                      0.00 0.00  $                                                 -    $                                 -   0%
23 REINFORCED CONCRETE PAVEMENT (11" DEPTH) HES SY 870 130.00$                   113,100.00$                    0.00 0.00  $                                                 -    $                                 -   0%
24 TYPE D HOT MIX ASPHALTIC CONC PAV, (1-1/2") INCL. TACKCOAT TON 362 250.00$                   90,500.00$                      0.00 0.00  $                                                 -    $                                 -   0%
25 REINFORCED CONCRETE SIDEWALK (4-1/2") THICK) SF 152 25.00$                     3,800.00$                        0.00 0.00  $                                                 -    $                                 -   0%
26 CONSTRUCT ADA COMPLAINT RAMP SF 605 30.00$                     18,150.00$                      0.00 0.00  $                                                 -    $                                 -   0%
27 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$                     39,444.00$                      0.00 0.00  $                                                 -    $                                 -   0%
28 7-INCH HES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 300 20.00$                     6,000.00$                        0.00 0.00  $                                                 -    $                                 -   0%
29 REINFORCED CONCRETE CURB (6") LF 1810 5.00$                       9,050.00$                        0.00 0.00  $                                                 -    $                                 -   0%
30 CONCRETE PAVING HEADER LF 195 15.00$                     2,925.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Pavement Marking Items -$                                
31 THERMOPLASTIC PAVEMENT MARKINGS - (W) (12") (SLD) LF 132 5.00$                       660.00$                           0.00 0.00  $                                                 -    $                                 -   0%
32 THERMOPLASTIC PAVEMENT MARKINGS - (W) (24") (SLD) LF 65 10.00$                     650.00$                           0.00 0.00  $                                                 -    $                                 -   0%
33 RASIED PAVEMENT MARKERS TYPE II (A-A) EA 34 10.00$                     340.00$                           0.00 0.00  $                                                 -    $                                 -   0%
34 THERMOPLASTIC PAVEMENT MARKINGS - (Y)(4")(SLD) LF 1274 2.50$                       3,185.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Drainage Items -$                                
35 BRICK PLUG IN RCB SF 240 50.00$                     12,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
36 TYP C-1 INLET W/ ONE EXTENSION EA 13 6,500.00$                84,500.00$                      0.00 0.00  $                                                 -    $                                 -   0%
37 TXDOT TYP C-1 INLET W/ ONE EXTENSION EA 5 7,500.00$                37,500.00$                      0.00 0.00  $                                                 -    $                                 -   0%
38 TYP C 4-FOOT DIA PRECAST ROUND CONC MANHOLE EA 3 9,000.00$                27,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
39 TYP C 4-FOOT DIA PRECAST MANHOLE ON RCB EA 10 3,000.00$                30,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
40 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX EA 3 30,000.00$              90,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
41 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX W/ 4'x3' RESTRICTOR EA 1 30,000.00$              30,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
42 3-INCH PVC PIPE TO CURB LF 20 20.00$                     400.00$                           0.00 0.00  $                                                 -    $                                 -   0%
43 4-INCH PVC PIPE TO CURB LF 20 25.00$                     500.00$                           0.00 0.00  $                                                 -    $                                 -   0%
44 24-INCH DIA STM SWR BY OPEN CUT LF 151 200.00$                   30,200.00$                      0.00 0.00  $                                                 -    $                                 -   0%
45 30-INCH DIA STM SWR BY OPEN CUT LF 14 300.00$                   4,200.00$                        0.00 0.00  $                                                 -    $                                 -   0%
46 7'x7' RCB BY OPEN CUT LF 2248 900.00$                   2,023,200.00$                 0.00 0.00  $                                                 -    $                                 -   0%
47 7'x5' RCB BY OPEN CUT LF 40 1,300.00$                52,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
48 7'x4' RCB BY OPEN CUT LF 110 1,250.00$                137,500.00$                    0.00 0.00  $                                                 -    $                                 -   0%
49 TRENCH SAFETY SYSTEM LF 2563 5.00$                       12,815.00$                      0.00 0.00  $                                                 -    $                                 -   0%

SWPPP Items -$                                
50 INLET PROTECTION BARRIER LF 78 25.00$                     1,950.00$                        78.00 78.00  $                                                 -    $                      1,950.00 100%
51 BAGGED GRAVEL BARRIER LF 369 25.00$                     9,225.00$                        0.00 0.00  $                                                 -    $                                 -   0%
52 REINFORCED SILT FENCE LF 2059 2.00$                       4,118.00$                        1498.00 1498.00  $                                                 -    $                      2,996.00 73%
53 ROCK FILTER DAME - TYPE 2 LF 109 50.00$                     5,450.00$                        40.00 40.00  $                                                 -    $                      2,000.00 37%
54 STABILIZED CONSTRUCTION ACCESS SY 110 35.00$                     3,850.00$                        66.00 66.00  $                                                 -    $                      2,310.00 60%

Water Line Items -$                                
55 HAND DIG FOR WATER LINE INSTALLATION LS 1 5,000.00$                5,000.00$                        0.00 1.00 1.00  $                                      5,000.00  $                      5,000.00 100%
56 OFFSET OF EXIST 1-1/2" TO 2" DIA SERVICE LINE, LONG SIDE EA 20 4,000.00$                80,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
57 REMOVE OF EXIST WATER LINE (ALL SIZES) LF 460 12.00$                     5,520.00$                        0.00 0.00  $                                                 -    $                                 -   0%
58 TRENCH SAFETY SYSTEM LF 395 10.00$                     3,950.00$                        0.00 194.00 194.00  $                                      1,940.00  $                      1,940.00 49%
59 WTR MAIN PIPE (PVC) 8-INCH, BY OPEN CUT LF 207 250.00$                   51,750.00$                      0.00 98.00 98.00  $                                    24,500.00  $                    24,500.00 47%
60 WTR MAIN PIPE (PVC) 12-INCH, BY OPEN CUT LF 188 350.00$                   65,800.00$                      0.00 96.00 96.00  $                                    33,600.00  $                    33,600.00 51%
61 FIRE HYDRANT BRANCH LF 5 250.00$                   1,250.00$                        0.00 1.00 1.00  $                                         250.00  $                         250.00 20%
62 FIRE HYDRANT ASSEMBLY EA 1 15,000.00$              15,000.00$                      0.00 1.00 1.00  $                                    15,000.00  $                    15,000.00 100%
63 REMOVING AND SALVAGING FIRE HYDRANT EA 1 550.00$                   550.00$                           0.00 1.00 1.00  $                                         550.00  $                         550.00 100%
64 CUT, PLUG, & ABANDON (6 IN) EA 7 1,250.00$                8,750.00$                        0.00 1.00 1.00  $                                      1,250.00  $                      1,250.00 14%
65 CUT, PLUG, & ABANDON (8 IN) EA 2 1,350.00$                2,700.00$                        0.00 0.00  $                                                 -    $                                 -   0%
66 WET CONNECTION (8 IN) EA 12 1,500.00$                18,000.00$                      0.00 5.00 5.00  $                                      7,500.00  $                      7,500.00 42%
67 WET CONNECTION (12 IN) EA 7 2,000.00$                14,000.00$                      0.00 2.00 2.00  $                                      4,000.00  $                      4,000.00 29%

Sanitary Sewer Items -$                                
68 ADJUST EXIST SAN SWR MANHOLES TO GRADE EA 1 1,000.00$                1,000.00$                        0.00 0.00  $                                                 -    $                                 -   0%
69 CASING (STEEL) (SAN SWR) (15 IN) LF 40 250.00$                   10,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
70 10-INCH SAN SWR BY OPEN CUT LF 19 500.00$                   9,500.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Illumination Items -$                                
71 GROUND BOX TYP D (162922) EA 2 1,500.00$                3,000.00$                        0.00 0.00  $                                                 -    $                                 -   0%
72 STREET LIGHTING CONDUIT, 2-INCH, SCH 80 PVC LF 162 30.00$                     4,860.00$                        0.00 0.00  $                                                 -    $                                 -   0%

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ17
W140-01-00 BRIAR BRANCH STORM WATER DETENTION BASIN EXPANSION
AND STORM SEWER IMPROVEMENTS WBS NO. N-T17000-0021-3



Detention Basin Items -$                                
73 PIEZOMETER EA 1 7,500.00$                7,500.00$                        0.00 0.00  $                                                 -    $                                 -   0%
74 TYP "C" 6-FOOT DIA PRECAST ROUND CONC MANHOLE EA 1 30,000.00$              30,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
75 REMOVE AND DISPOSE OF SHEET PILE WEIR SF 315 10.00$                     3,150.00$                        0.00 0.00  $                                                 -    $                                 -   0%
76 REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$                     15,320.00$                      0.00 0.00  $                                                 -    $                                 -   0%
77 REMOVE AND DISPOSE OF EXIST CONC AND CURB/GUTTER LF 60 5.00$                       300.00$                           0.00 0.00  $                                                 -    $                                 -   0%
78 REMOVE AND DISPOSE OF EXIST BACKSLOPE INTERCEPTOR STRUCTURE EA 2 300.00$                   600.00$                           0.00 0.00  $                                                 -    $                                 -   0%
79 REMOVE AND DISPOSE OF WATER VALVE EA 3 350.00$                   1,050.00$                        3.00 3.00  $                                                 -    $                      1,050.00 100%
80 REMOVE AND DISPOSE OF WATER METER EA 5 350.00$                   1,750.00$                        5.00 5.00  $                                                 -    $                      1,750.00 100%
81 REMOVE AND DISPOSE OF SPRINKLER EA 5 250.00$                   1,250.00$                        5.00 5.00  $                                                 -    $                      1,250.00 100%
82 REMOVE AND DISPOSE OF METAL POST WITH POST/CV BOX EA 2 250.00$                   500.00$                           2.00 2.00  $                                                 -    $                         500.00 100%
83 REMOVE, STOCKPILE, AND RE-INSTALL STONE RIPRAP SY 740 70.00$                     51,800.00$                      0.00 0.00  $                                                 -    $                                 -   0%
84 COARSE FILTER TOE DRAIN (CONC GRAVEL) LF 1272 35.00$                     44,520.00$                      0.00 0.00  $                                                 -    $                                 -   0%
85 TOE DRAIN WASHOUT STRUCTURE (PVC) EA 1 1,500.00$                1,500.00$                        0.00 0.00  $                                                 -    $                                 -   0%
86 CRUSHED LIMESTONE - 6" DEPTH (ALL WEATHER ACCESS ROAD) SY 4104 20.00$                     82,080.00$                      0.00 0.00  $                                                 -    $                                 -   0%
87 GRANULAR FILL 3"x5" (8-INCH DEPTH) (150 LB/CF) INCL. GEOGRID TON 2044 80.00$                     163,520.00$                    0.00 0.00  $                                                 -    $                                 -   0%
88 24" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 249 120.00$                   29,880.00$                      0.00 0.00  $                                                 -    $                                 -   0%
89 36" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 124 150.00$                   18,600.00$                      0.00 0.00  $                                                 -    $                                 -   0%
90 URBAN INTERCEPTOR STRUCTURE EA 2 5,000.00$                10,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
91 CARE AND CONTROL OF WATER LS 1 60,000.00$              60,000.00$                      
92 EXCAVATION AND OFFSITE DISPOSAL CY 57400 20.00$                     1,148,000.00$                 0 0.00  $                                                 -    $                                 -   0%
93 EXCAVATION, STOCKPILE, AND RE-USE SOIL CY 200 30.00$                     6,000.00$                        0 0.00  $                                                 -    $                                 -   0%
94 IMPORTED CLAY (CAP OVER SLURRY WALL) CY 2227 50.00$                     111,350.00$                    0 0.00  $                                                 -    $                                 -   0%
95 CONCRETE CHANNEL LINING, 5" (PILOT CHANNEL) SY 1093 150.00$                   163,950.00$                    0 0.00  $                                                 -    $                                 -   0%
96 CONCRETE CHANNEL LINING, 6" (WEIR) SY 2385 80.00$                     190,800.00$                    0 0.0000  $                                                 -    $                                 -   0%
97 CONCRETE CHANNEL LINING REPAIR, 6" (WEIR) SY 270 200.00$                   54,000.00$                      0 0.00  $                                                 -    $                                 -   0%
98 RIRPAR (GRADE NO. 1) (18") SY 164 120.00$                   19,680.00$                      0 0.00  $                                                 -    $                                 -   0%
99 SUBSURFACE BARRIER WALL (FURNISH AND INSTALL) SF 157500 20.00$                     3,150,000.00$                 0 157500 157500.00  $                               3,150,000.00  $               3,150,000.00 100%
100 6" PVC (SDR26) LF 120 50.00$                     6,000.00$                        0 0.00  $                                                 -    $                                 -   0%

Pump Station Items -$                                
101 GROUND WATER CONTROL FOR OPEN CUT CONSTRUCTION LS 1 5,000.00$                5,000.00$                        0 0.00  $                                                 -    $                                 -   0%
102 TRENCH SAFETY SYSTEMS FOR TRENCH EXCAVATION LF 450 5.00$                       2,250.00$                        0 0.00  $                                                 -    $                                 -   0%
103 4'x4' PRECAST REINFORCED CONCRETE BOX SEWERS LF 130 500.00$                   65,000.00$                      0 0.00  $                                                 -    $                                 -   0%
104 (PAINTING) PAINTING FOR PIPING, VALVES LS 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
105 VERTICAL, SINGLE STAGE, NON-CLOG CENTRIFUGAL PUMPS LS 1 450,000.00$            450,000.00$                    0 0.00  $                                                 -    $                                 -   0%
106 AIR RELEASE VALVE FOR PUMPING SYSTEM FORCE MAIN PIPING EA 4 15,500.00$              62,000.00$                      0 0.00  $                                                 -    $                                 -   0%
107 PUMP STATION PIPING - 12-INCH RISER PIPING, INCL. VALVES LS 1 165,000.00$            165,000.00$                    0 0.00  $                                                 -    $                                 -   0%
108 PIPE STATION PIPING - 18-INCH RISER PIPING, INCL. VALVES LS 1 85,000.00$              85,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109 STRUCTUAL - WET WELL

109.1 STRUCTUAL - WET WELL (ENGINEERING) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109.2 STRUCTUAL - WET WELL (EXCAVATION PUMP STATION PAD) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109.3 STRUCTUAL - WET WELL (26' DIA LINER PLATE SHAFT) LS 1 250,000.00$            250,000.00$                    0.00 0.00  $                                                 -    $                                 -   0%
109.4 STRUCTUAL - WET WELL (CIP WET WELL CONC PLUG) LS 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
109.5 STRUCTUAL - WET WELL (CIP WET WELL BOTTOM SECTION) LS 1 300,000.00$            300,000.00$                    0 0.00  $                                                 -    $                                 -   0%
109.6 STRUCTUAL - WET WELL (CIP WET WELL TOP SECTION) LS 1 300,000.00$            300,000.00$                    0 0.00  $                                                 -    $                                 -   0%
109.7 STRUCTUAL - WET WELL (CIP WET WELL TOP) LS 1 75,000.00$              75,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109.8 STRUCTUAL - WET WELL (CIP WET WELL INTERNAL SUPPORT COLUMNS) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109.9 STRUCTUAL - WET WELL (DEBRIS SCREEN/METAL COMPONENTS) LS 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
109.10 STRUCTUAL - WET WELL (BACKFILL STRUCTURE) LS 1 25,000.00$              25,000.00$                      0 0.00  $                                                 -    $                                 -   0%

110 STRUCTUAL - VALVE VAULT -$                                
110.1 STRUCTUAL - VALVE VAULT (CIP CONC BOTTOM) LS 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
110.2 STRUCTUAL - VALVE VAULT (CIP CONC WALLS) LS 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
110.3 STRUCTUAL - VALVE VAULT (INSTALL SCREEN/PLATFORM) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
111 STRUCTUAL - INTAKE STRUCTURE LS 1 35,000.00$              35,000.00$                      0 0.00  $                                                 -    $                                 -   0%
112 STRUCTUAL - RETAINING WALL MODIFICATIONS LS 1 30,000.00$              30,000.00$                      0 0.00  $                                                 -    $                                 -   0%
113 STRUCTURAL - CMU CONTROL BUILDING W/ PRECAST ROOF

113.1 STRUCTUAL - CMU CONTROL BUILDING (CIP FOUNDATION/STAIRS) LS 1 33,000.00$              33,000.00$                      0 0.00  $                                                 -    $                                 -   0%
113.2 STRUCTURAL - CMU CONTROL BUILDING (BRICK WALLS) LS 1 27,500.00$              27,500.00$                      0 0.00  $                                                 -    $                                 -   0%
113.3 STRUCTURAL - CMU CONTROL BUILDING (ROOF) LS 1 27,500.00$              27,500.00$                      0 0.00  $                                                 -    $                                 -   0%
113.4 STRUCTURAL - CMU CONTROL BUILDING (INTERIOR FINISHES) LS 1 22,000.00$              22,000.00$                      0 0.00  $                                                 -    $                                 -   0%
114 ELECTRICAL - CONTROL PANEL AND PANEL INSTRUMENTATION EA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
115 ELECTRICAL - LIGHTING CONTRACTOR EA 1 3,000.00$                3,000.00$                        0 0.00  $                                                 -    $                                 -   0%
116 ELECTRICAL - LIGHTING/DISTRIBUTION PANEL EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
117 ELECTRICAL - AUTODIALER OR MOTOROLA ACE3600 EA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
118 ELECTRICAL - MISCELLANEOUS ELECTRICAL, INSTRUMENTATION EA 1 250,000.00$            250,000.00$                    0 0.00  $                                                 -    $                                 -   0%
119 ELECTRICAL - OTHER LIGHTING INCL. ELECTRICAL BUILDING EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
120 ELECTRICAL - LEVEL INDICATING TRANSMITTER FOR CONTROL PANEL EA 2 5,000.00$                10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
121 ELECTRICAL - CONDUIT AND CABLE EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
122 ELECTRICAL - NEW ELECTRICAL SERVICE EA 1 160,000.00$            160,000.00$                    0 0.00  $                                                 -    $                                 -   0%
123 ELECTRICAL - MOTOR CONTROL CENTER W/ MTS EA 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
124 ELECTRICAL - 1KVA 1-PHASE TRANSFORMER EA 1 7,500.00$                7,500.00$                        0 0.00  $                                                 -    $                                 -   0%
125 ELECTRICAL - 15KVA 1-PHASE TRANSFORMER EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
126 ELECTRICAL - FIELD INSTRUMNETATION (2 X HYDRRANGER UNITS) EA 2 10,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%

Tree Protection Items -$                                
127 Install Root Pruning Trench LF 275 10.00$                     2,750.00$                        0 0.00  $                                                 -    $                                 -   0%
128 Install Zero Curb Cutback LF 810 15.00$                     12,150.00$                      0 0.00  $                                                 -    $                                 -   0%

Landscaping Items -$                                
129 BERMUDA SOD (INCL. TOPSOIL) SY 2432 5.00$                       12,160.00$                      0 0.00  $                                                 -    $                                 -   0%
130 HYDROMULCH SEEDING AC 7 1,500.00$                10,500.00$                      0 0.00  $                                                 -    $                                 -   0%

Extra Work Items -$                                
131 TEMPORARY BASIN PUMPING MO 15 1,000.00$                15,000.00$                      1 1 2.00  $                                      1,000.00  $                      2,000.00 13%
132 CLEARANCE PRUNE TREE EA 10 150.00$                   1,500.00$                        0 0.00  $                                                 -    $                                 -   0%
133 CROWN CLEANING PRUNE EA 10 250.00$                   2,500.00$                        0 0.00  $                                                 -    $                                 -   0%
134 ROOT STIMULATION EA 10 150.00$                   1,500.00$                        0 0.00  $                                                 -    $                                 -   0%

Cash Allowance Items
135 Street Cut Permit CA 1 5,000.00$                5,000.00$                        0 0.00  $                                                 -    $                                 -   0%
136 Street Lights CA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
137 Work Change Directives CA 1 500,000.00$            500,000.00$                    0 0.00  $                                                 -    $                                 -   0%

13,797,688.00$                $                               3,631,885.00 This Month's Billings



Earned to date  $               4,042,941.00 
Month Amount Stored Materials -$                                

01/01/2025 through 01/31/2025 390,503.20$          Subtotal 4,042,941.00$                
Retainage (5%) (202,147.05)$                  
Previous Payments (390,503.20)$                  

Project Manager Date

TOTAL 390,503.20$          

Previous Billings

 Due This Month After Retainage 
3,450,290.75$                

03/11/2025



Activity ID Activity Name Original Duration Remaining
Duration

Activity %
Complete

Start Finish Total Float

SanSwrPkgIITLSanSwrPkgIITL  COH - San Swr Lift Station Renewal - Pkg II 440 0 30-Jan-23 A 04-Oct-24 A

MCRABBDB  MMCRABBDB  MCRA - Briar Branch Detention Basin Prelimina 416 321 07-Oct-24 A 25-May-26 -18

MCRABBDB.1MCRABBDB.1  Preconstruction Phase 260 140 07-Oct-24 A 12-Sep-25 163

A1295 Precast Structures Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1285 RCB/RCP Submittals 20 0 100% 06-Jan-25 A 31-Jan-25 A
A1300 Precast Structures Procurement 60 60 0% 03-Mar-25 23-May-25 243
A1290 RCB/RCP Procurement 60 60 0% 03-Mar-25 23-May-25 243
A1040 Concrete/Rebar Shop Drawings (Cassion Wet Well) 20 20 0% 03-Mar-25 28-Mar-25 -40
A1030 Field Office and Yard Set-Up 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1020 Mobilization Submittals 20 0 100% 07-Oct-24 A 01-Nov-24 A
A1008 Slurry Wall - Submittals 60 0 100% 07-Oct-24 A 10-Jan-25 A
A1001 Pump Station Pumps - Submittals 20 0 100% 07-Oct-24 A 28-Mar-25 A
A1002 Pump Station Pump Procurement (12-13 Months) 240 140 41.67% 04-Nov-24 12-Sep-25 40
A1010 NTP - Construction 0 0 100% 06-Jan-25 A
A1000 NTP - 90 Day Procurement 0 0 100% 07-Oct-24 A

MCRABBDB.2MCRABBDB.2  Constrsuction Phase 291 251 06-Jan-25 A 16-Feb-26 -40

MCRABBDB.2.1MCRABBDB.2.1  Detention Basin Improvements 291 251 06-Jan-25 A 16-Feb-26 -40
A1050 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 06-Jan-25 A 31-Jan-25 A
MCRABBDB.MCRABBDB.2.1.1  Pump Station 231 231 31-Mar-25 16-Feb-26 -40

A1270 Pump Station Completion Milestone 0 0 0% 16-Feb-26 -40
A1110 Install Pumps/Commission Pump Station 31 31 0% 05-Jan-26 16-Feb-26 -40
A1100 R&B - Construct Pump Station (Plug) 160 160 0% 26-May-25 02-Jan-26 -40
A1090 R&B - Excavate/Install Cassion Conc Wet Well 40 40 0% 31-Mar-25 23-May-25 -40

MCRABBDB.MCRABBDB.2.1.2  Detention Pond 168 145 29-Jan-25 A 19-Sep-25 66
A1260 Hydromulch Seeding/Entrance Gates/Restoration 20 20 0% 25-Aug-25 19-Sep-25 66
A1250 Install Prop Access Ramp/Road 10 10 0% 11-Aug-25 22-Aug-25 66
A1240 Install Conc Gravel Toe Drain 5 5 0% 04-Aug-25 08-Aug-25 66
A1230 Install Stone Riprap 5 5 0% 28-Jul-25 01-Aug-25 66
A1220 Prop Conc Channel Lining 20 20 0% 30-Jun-25 25-Jul-25 66
A1205 Sheet Pile Weir Mod/Prop Conc Channel Lining Repair 5 5 0% 29-Apr-25 05-May-25 85
A1210 Prop Conc Pilot Channel 20 20 0% 02-Jun-25 27-Jun-25 66
A1200 Install 6' Dia Manhole & 36" CMP 5 5 0% 22-Apr-25 28-Apr-25 59
A1190 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 17-Apr-25 21-Apr-25 59
A1180 Install Urban Backslope Interceptor & 24" CMP 3 3 0% 14-Apr-25 16-Apr-25 59
A1170 Install 4'x4' RCB, Incl. Intake Structure 5 5 0% 07-Apr-25 11-Apr-25 59
A1160 Remove and Stockpile Exist Stone Riprap 5 5 0% 31-Mar-25 04-Apr-25 59
A1150 Saw Cut/Remove Existing Conc Riprap 5 5 0% 24-Mar-25 28-Mar-25 59
A1140 4'x9' Clay Cap (Slurry Wall) 10 10 0% 10-Mar-25* 21-Mar-25 59
A1130 Excavate Detention Pond (57,400 CYs) 60 60 0% 10-Mar-25 30-May-25 35
A1080 Slurry Wall Sub - Demob - Dewind 5 5 0% 03-Mar-25 07-Mar-25 35
A1070 Slurry Wall Installation - Dewind 30 0 100% 12-Feb-25 28-Feb-25 A
A1060 Slurry Wall Dewind - Mob 12 0 100% 29-Jan-25 A 06-Feb-25 A

MCRABBDB.2.4MCRABBDB.2.4  Stm Swr Straw Improvements 176 171 03-Feb-25 03-Nov-25 35
A1280 SWPPP/Tree Protection/Clearing&Grubbing 20 20 0% 10-Mar-25 04-Apr-25 75
MCRABBDB.MCRABBDB.2.4.1  Phase 1 (Windhover Ln.) 29 25 03-Feb-25 04-Jul-25 88

MCRABBDMCRABBDB.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.) 14 10 03-Feb-25 13-Jun-25 35
A1330 Install Concrete Pavement (Intersection) 5 5 0% 09-Jun-25 13-Jun-25 35
A1320 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 02-Jun-25 06-Jun-25 35
A1310 8" Water Line Off-Set 5 0 100% 03-Feb-25 07-Feb-25 A

MCRABBDMCRABBDB.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to West 20 20 09-Jun-25 04-Jul-25 88
A1370 Restoration (Sodding) 5 5 0% 30-Jun-25 04-Jul-25 88
A1360 Remove/Replace Conc Driveways 5 5 0% 23-Jun-25 27-Jun-25 35
A1350 Install Concrete Pavement Along SB Windhover Ln. 5 5 0% 16-Jun-25 20-Jun-25 35
A1340 Install 7'x7' RCB Along SB Windhover Ln. 5 5 0% 09-Jun-25 13-Jun-25 35

MCRABBDB.MCRABBDB.2.4.2  Phase 2 (Westview Dr.) 74 74 29-Apr-25 08-Aug-25 68
MCRABBDMCRABBDB.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.) 62 62 29-Apr-25 23-Jul-25 38

A1440 Remove/Replace Conc Sidewalk/Ramps 5 5 0% 17-Jul-25 23-Jul-25 38
A1400 Install Concrete Pavement (Intersection) 5 5 0% 30-Jun-25 04-Jul-25 35
A1390 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 23-Jun-25 27-Jun-25 35
A1380 8" Water Line Off-Set 5 5 0% 29-Apr-25* 05-May-25 69

MCRABBDMCRABBDB.2.4.2.2  Phase 2 - Step 2 (Westview Dr) 30 30 30-Jun-25 08-Aug-25 68
A1450 Restoration (Sodding) 5 5 0% 04-Aug-25 08-Aug-25 68
A1430 Remove/Replace Conc Driveways/Sidewalks 7 7 0% 24-Jul-25 01-Aug-25 38
A1420 Install 7'x7' Concrete Pavement Along EB Westview 8 8 0% 07-Jul-25 16-Jul-25 35
A1410 Install 7'x7' RCB Along EB Westview 5 5 0% 30-Jun-25 04-Jul-25 35

MCRABBDB.MCRABBDB.2.4.3  Phase 3 (Cedardale Dr.) 67 40 10-Feb-25 10-Sep-25 50
A1520 Restoration (Sodding) 5 5 0% 04-Sep-25 10-Sep-25 50
A1510 Remove/Replace Conc Driveways 8 8 0% 25-Aug-25 03-Sep-25 35
A1500 Install Concrete Pavement Along WB Cedardale Dr. 12 12 0% 07-Aug-25 22-Aug-25 35
A1480 Install 7'x7' RCB, Incl. MHs/Inlets 15 15 0% 17-Jul-25 06-Aug-25 35
A1470 8" Water Line Off-Set (Sta. 3+70) 5 0 100% 10-Feb-25 14-Feb-25 A
A1460 8" Water Line Off-Set (Sta. 7+85) 5 0 100% 10-Feb-25 14-Feb-25 A

MCRABBDB.MCRABBDB.2.4.4  Phase 4 (Demaret Ln.) 153 40 03-Mar-25 01-Oct-25 40
MCRABBDMCRABBDB.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.) 138 25 03-Mar-25 10-Sep-25 35

A1540 Install Concrete Pavement (Intersection) 5 5 0% 04-Sep-25 10-Sep-25 35
A1530 Install 7'x7' RCB, Junction Box within Intersection 8 8 0% 07-Aug-25 18-Aug-25 47
A1490 8" Water Line Off-Set (Intersection) 5 0 100% 03-Mar-25 07-Mar-25 A

MCRABBDMCRABBDB.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to Westvie 32 32 19-Aug-25 01-Oct-25 40
A1590 Restoration (Sodding) 5 5 0% 25-Sep-25 01-Oct-25 40
A1580 Remove/Replace Conc Driveways 5 5 0% 18-Sep-25 24-Sep-25 35
A1570 Install Concrete Pavement Along SB Demaret Ln. 5 5 0% 11-Sep-25 17-Sep-25 35
A1550 Install 7'x7' RCB Along SB Demaret Ln. 5 5 0% 19-Aug-25 25-Aug-25 47

MCRABBDB.MCRABBDB.2.4.5  Phase 5 (Westview Dr.) 174 130 05-Mar-25 03-Nov-25 35
MCRABBDMCRABBDB.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.) 156 112 05-Mar-25 08-Oct-25 35

A1620 Remove/Replace Sidewalks/Ramps 5 5 0% 02-Oct-25 08-Oct-25 35
A1610 Install Concrete Pavement (Intersection) 5 5 0% 25-Sep-25 01-Oct-25 35
A1600 Install 7'x7' RCB, Junction Box within Intersection 5 5 0% 26-Aug-25 01-Sep-25 52
A1560 8" Water Line Off-Set (Intersection) 10 10 0% 05-Mar-25 19-May-25 122

MCRABBDMCRABBDB.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. to Witte Rd 45 45 02-Sep-25 03-Nov-25 35
A1660 Restoration (Sodding) 5 5 0% 28-Oct-25 03-Nov-25 35
A1650 Remove/Replace Conc Driveways 5 5 0% 21-Oct-25 27-Oct-25 35
A1640 Install Concrete Pavement Along EB Westview Dr. 8 8 0% 09-Oct-25 20-Oct-25 35
A1630 Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr. 8 8 0% 02-Sep-25 11-Sep-25 54

MCRABBDB.MCRABBDB.2.4.6  Phase 6 (Mill&Overlay Street) 18 18 02-Oct-25 27-Oct-25 40
MCRABBDMCRABBDB.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale Dr. to West 5 5 02-Oct-25 08-Oct-25 40

A1670 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 02-Oct-25 08-Oct-25 40
MCRABBDMCRABBDB.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windhover Ln. to Dema 8 8 09-Oct-25 20-Oct-25 40

A1680 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 8 8 0% 09-Oct-25 20-Oct-25 40
MCRABBDMCRABBDB.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedardale Dr. to Westvie 5 5 21-Oct-25 27-Oct-25 40

A1690 Mill Existing Asphalt/Overlay 1.5" Surface Asphalt 5 5 0% 21-Oct-25 27-Oct-25 40

MCRABBDB.3MCRABBDB.3  Closeout Phase 70 70 17-Feb-26 25-May-26 -18

A1710 Final Completion/Demob 0 0 0% 29-Apr-26 0
A1700 Punchlist Work 22 22 0% 31-Mar-26 29-Apr-26 0
A1115 Float (Weather/Construction Contingency) 70 70 0% 17-Feb-26 25-May-26 -40
A1120 Substancial Completion 0 0 0% 30-Mar-26* 0

F M April 2023 May 2023 J July 2023 A S O N D J F M April 2024 May 2024 J July 2024 A S O N D J F M April 2025 May 2025 J July 2025 A S O N D J F M April 2026 May 2026

04-Oct-24 A, SanSwrPkgIITL  COH - San Swr Lift Station Renewal - Pkg II

2

12-Sep-25, MCRABBDB.1  Preconstruction Phase

Precast Structures Submittals
RCB/RCP Submittals

Precast Structures Procurement
RCB/RCP Procurement

Concrete/Rebar Shop Drawings (Cassion Wet Well)
Field Office and Yard Set-Up
Mobilization Submittals

Slurry Wall - Submittals
Pump Station Pumps - Submittals

Pump Station Pump Procurement (12-13 Months)
NTP - Construction, 06-Jan-25 A

NTP - 90 Day Procurement, 07-Oct-24 A
16-Feb-26, MCRABBDB.2  Constrsuc

16-Feb-26, MCRABBDB.2.1  Detentio
SWPPP/Tree Protection/Clearing&Grubbing

16-Feb-26, MCRABBDB.2.1.1  Pump 
Pump Station Completion Milestone, 
Install Pumps/Commission Pump Stat

R&B - Construct Pump Station (Plug)
R&B - Excavate/Install Cassion Conc Wet Well

19-Sep-25, MCRABBDB.2.1.2  Detention Pond
Hydromulch Seeding/Entrance Gates/Restoration

Install Prop Access Ramp/Road
Install Conc Gravel Toe Drain

Install Stone Riprap
Prop Conc Channel Lining

Sheet Pile Weir Mod/Prop Conc Channel Lining Repair
Prop Conc Pilot Channel

Install 6' Dia Manhole & 36" CMP
Install Urban Backslope Interceptor & 24" CMP

Install Urban Backslope Interceptor & 24" CMP
Install 4'x4' RCB, Incl. Intake Structure

Remove and Stockpile Exist Stone Riprap
Saw Cut/Remove Existing Conc Riprap

4'x9' Clay Cap (Slurry Wall)
Excavate Detention Pond (57,400 CYs)

Slurry Wall Sub - Demob - Dewind
Slurry Wall Installation - Dewind

Slurry Wall Dewind - Mob
03-Nov-25, MCRABBDB.2.4  Stm Swr Straw Improvements

SWPPP/Tree Protection/Clearing&Grubbing
04-Jul-25, MCRABBDB.2.4.1  Phase 1 (Windhover Ln.)

13-Jun-25, MCRABBDB.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set

04-Jul-25, MCRABBDB.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale Dr. to Westview Dr.)
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Windhover Ln.

Install 7'x7' RCB Along SB Windhover Ln.
08-Aug-25, MCRABBDB.2.4.2  Phase 2 (Westview Dr.)

23-Jul-25, MCRABBDB.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.)
Remove/Replace Conc Sidewalk/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set
08-Aug-25, MCRABBDB.2.4.2.2  Phase 2 - Step 2 (Westview Dr)
Restoration (Sodding)

Remove/Replace Conc Driveways/Sidewalks
Install 7'x7' Concrete Pavement Along EB Westview

Install 7'x7' RCB Along EB Westview
10-Sep-25, MCRABBDB.2.4.3  Phase 3 (Cedardale Dr.)
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along WB Cedardale Dr.

Install 7'x7' RCB, Incl. MHs/Inlets
8" Water Line Off-Set (Sta. 3+70)
8" Water Line Off-Set (Sta. 7+85)

01-Oct-25, MCRABBDB.2.4.4  Phase 4 (Demaret Ln.)
10-Sep-25, MCRABBDB.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.)
Install Concrete Pavement (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
8" Water Line Off-Set (Intersection)

01-Oct-25, MCRABBDB.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. to Westvie
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along SB Demaret Ln.

Install 7'x7' RCB Along SB Demaret Ln.
03-Nov-25, MCRABBDB.2.4.5  Phase 5 (Westview Dr.)

08-Oct-25, MCRABBDB.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.)
Remove/Replace Sidewalks/Ramps

Install Concrete Pavement (Intersection)
Install 7'x7' RCB, Junction Box within Intersection

8" Water Line Off-Set (Intersection)
03-Nov-25, MCRABBDB.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln
Restoration (Sodding)

Remove/Replace Conc Driveways
Install Concrete Pavement Along EB Westview Dr.

Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr.
27-Oct-25, MCRABBDB.2.4.6  Phase 6 (Mill&Overlay Street)

08-Oct-25, MCRABBDB.2.4.6.1  Phase 6 - Step 1 (Windhover Ln. - Cedardale Dr. to We
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

20-Oct-25, MCRABBDB.2.4.6.2  Phase 6 - Step 2 (Cedardale Dr. - Windhover Ln. t
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

27-Oct-25, MCRABBDB.2.4.6.3  Phase 6 - Step 3 (Demaret Ln. - Cedardale Dr. 
Mill Existing Asphalt/Overlay 1.5" Surface Asphalt

2

Final Com
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00642
03-20-2020

Document 00642

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS
Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

CERTIFICATION

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.  

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.  

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason:

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

Signature of Contractor’s Repr

0 /0 /2025

Letti Hernandez

00646
02-01-2010

Document 00646

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS

Outline Agreement No.: WBS No.: N-T00030-0GEC-3

Contractor’s Company Name: 

Address: 

Date:

SUBCONTRACTOR PAYMENT INFORMATION:

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld:

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

0 0 /2025

Signature of Contractor’s Repre

Letti Hernandez

Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) WM Trucking (MBE) Access Data (MBE) KMA Building Materials (WBE) Pfeiffer & Son (SBE)
Jan-25 $0 $0 $0 $0 $0
Feb-25 $0 $0 $0 $0 $0
Mar-25 $0 $0 $0 $0 $0
Apr-25 $0 $0 $0 $0 $0
May-25 $0 $0 $0 $0 $0
Jun-25 $0 $0 $0 $0 $0
Jul-25 $0 $0 $0 $0 $0

Aug-25 $0 $0 $0 $0 $0
Sep-25 $0 $0 $0 $0 $0
Oct-25 $0 $0 $0 $0 $0
Nov-25 $0 $0 $0 $0 $0
Dec-25 $0 $0 $0 $0 $0
Jan-26 $0 $0 $0 $0 $0
Feb-26 $0 $0 $0 $0 $0
Mar-26 $0 $0 $0 $0 $0

(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0
(continue adding months) $0 $0 $0 $0 $0

$ $0 $0 $0 $0 $0 $0
% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

GOAL 7.00% 7.50% 2.93% 6.78% 4.00%

Contract Amount: $13,797,688
Goal % 20.00%

Projected Goal% 0.00%
Goal $ $2,759,538

Project Goal $ $0
Project Goal To Date Utilization

MBE 17.43% 0.00%

WBE 6.78% 0.00%

SBE 4.00% 0.00%
TOTAL 28.21% 0.00%

MWSDBE Utilization Schedule

Friday, February 28, 2025
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls

1 2 4 5

From: To:

W140-01-00 2 2/1/2025 2/28/2025 Reytec Construction 
Resources, Inc. Letti Hernandez

7 8 9 10 11 12

Telephone Number Date of Contract Award Schedule Date of 
Completion

Original Contract 
Amount

Current Contract 
Modifications

Total Amount Received 
to Date

(832) 622-3633 10/15/2024 4/27/2026 $13,797,688.00 $0.00 $0.00 

14 15 16

Committed DBE/MWBE/HUB % Actual DBE/MWBE/HUB 
Participation to date

Actual DBE/MWBE/HUB 
% to date

20.00% $0.00

17 18 19 20 21 22 23 24

Name of DBE/MWBE/HUB 
Subcontractor Description of Work

Amount of payments made 
during current invoice 

period

Date of payments made 
during current invoice 

period
Subcontract Dollars Amount paid to date Percent paid to 

date

Amount of this invoice 
allocated to DBE/MWBE/HUB 

Subcontractor

 $                                          -   
 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   

 $                                          -   
 $                                          -   

 $                                          -   
 $                                          -   

Date Signed 

CONTRACTOR PAYMENT REPORT FORM
Instructions: Contractors are required to complete and submit this report, as specified in the contract or as requested, until final payment of the contract has been made. Failure to comply with the DBE/MWBE/HUB provisions 
may result in contract termination, or the suspension or debarment of the contractor from doing business with the MHRA in the future in accordance with the procedures set forth in the DBE/MWBE/HUB Program. This report 
must be submitted with each invoice. Instructions for completing this report can be found on the following sheet.

3 6

Contract Number, if applicable Invoice Number Reporting Period Contractor's Business Name Contact Person Address

1901 Hollister St, Houston, TX 77080

13

Total Amount Owed

$390,503.20 

DBE MWSBE SUBCONTRACTORS

DBE MWSBE SUPPLIERS

NON-DBE MWSBE SUBCONTRACTORS/SUPPLIERS

By completing this form, the Contractor acknowledges the MHRA’s prompt payment policy, which requires the Contractor to pay all subcontractors within 10 days of receiving payment from the MHRA.

Signature Name and Title of Individual Completing ReportSignature 

03/07/2025 Letti Hernandez, Project Manager
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1 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 02-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
27 28 29 30 31 01 02

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,485.00 279.03113.60 0.00165.431,485.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

78881,205.97

10 40.500 0100 0OT 0 0
40 27.0010 0010 0ST 10 10

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

935.00 71.5371.53 0.00935.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

7926863.47

10 25.500 0100 0OT 0 0
40 17.0010 0010 0ST 10 10

Pipe Layer Help

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

680.00 62.3352.02 0.0010.31272.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

40 0.000.000.0016 0.00 0.000.00 0.00

7943617.67

16 17.000 008 0ST 8 0Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,299.50 224.0399.41 0.00124.621,299.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

51 0.000.000.0051 0.00 0.000.00 0.00

79751,075.47

11 34.500 0100 0OT 0 1
40 23.0010 0010 0ST 10 10

Bulldozer Op

Vilchis-Garcia, Elfego
13949 Bammel North
Houston Rd.
Apt 2118, Houston, TX
77066
*****0987

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,210.00 92.5792.57 0.001,210.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

81911,117.43

10 33.000 0100 0OT 0 0
40 22.0010 0010 0ST 10 10

Pipe Layer

Page: of
Date: Feb 18, 2025
Time: 1:47 PM EST

2 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 02-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
27 28 29 30 31 01 02

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 67.3267.32 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

8089812.68

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

880.00 72.2266.91 0.00880.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

50 0.000.000.0050 0.00 0.000.00 0.00

8204807.78

10 24.000 0100 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

THIS PROJECT TOTAL 317 6,961.50

Page: of
Date: Feb 18, 2025
Time: 1:47 PM EST

3 4PAYROLL REPORTING

Feb 18, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

27th day of January 2025, , and ending the February02nd day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments.

SIGNATURE

HE ABOVE STATEMENTS MAY

Page: of
Date: Feb 18, 2025
Time: 1:47 PM EST

4 4PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

1:47 PM EST

Operator:

PY1096
Feb 18, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

6

6

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 4Total Pages:
110

All Projects HoursFringe

NPrint Fringe
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1 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 09-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
03 04 05 06 07 08 09

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Acuna-Delgado, Oscar
6219 Griggs Rd.
#50, Houston, TX  77023
*****2616

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

806.00 88.9461.25 0.0022.38178.25

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

48 0.000.000.0011.5 0.00 0.000.00 0.00

8209717.06

11.5 15.500 000 0ST 11.5 0Laborer Common

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,606.50 315.05122.89 0.00192.161,606.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

53 0.000.000.0053 0.00 0.000.00 0.00

82181,291.45

13 40.500 0130 0OT 0 0
40 27.0010 0010 0ST 10 10

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,011.50 77.3877.38 0.001,011.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

53 0.000.000.0053 0.00 0.000.00 0.00

8255934.12

13 25.500 0130 0OT 0 0
40 17.0010 0010 0ST 10 10

Pipe Layer Help

Cuevas-Mendoza, Jose
908 W. Jackson Ave.
Pasadena, TX  77506
*****3990

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,092.00 153.4181.89 0.0050.06241.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

48 0.000.000.0011.5 0.00 0.000.00 0.00

8271938.59

11.5 21.000 000 0ST 11.5 0Pipe Layer

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

756.50 75.8357.87 0.0017.96272.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

43 0.000.000.0016 0.00 0.000.00 0.00

8272680.67

16 17.000 008 0ST 8 0Concrete Finishe

Page: of
Date: Feb 18, 2025
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2 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 09-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
03 04 05 06 07 08 09

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,368.50 244.49104.69 0.00139.801,368.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

53 0.000.000.0053 0.00 0.000.00 0.00

83041,124.01

13 34.500 0130 0OT 0 0
40 23.0010 0010 0ST 10 10

Bulldozer Op

Vilchis-Garcia, Elfego
13949 Bammel North
Houston Rd.
Apt 2118, Houston, TX
77066
*****0987

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

660.00 50.4950.49 0.00660.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

30 0.000.000.0030 0.00 0.000.00 0.00

8520609.51

30 22.0010 0010 0ST 10 0Pipe Layer

Garcia, Dimas
4601 Sherwood Ln.
#239, Houston, TX  77092
*****9769

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,092.00 102.7283.13 0.0014.28241.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

48 0.000.000.0011.5 0.00 0.000.00 0.00

8311989.28

11.5 21.000 000 0ST 11.5 0Pipe Layer

Hernandez Esparza,
Marcos
702 Mobile Dr.
Pasadena, TX  77506
*****2175

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,248.00 187.5993.49 0.0068.25276.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

48 0.000.000.0011.5 0.00 0.000.00 0.00

83471,060.41

11.5 24.000 000 0ST 11.5 0Excavator Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

952.00 72.8272.82 0.00952.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

53 0.000.000.0053 0.00 0.000.00 0.00

8421879.18

13 24.000 0130 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

Page: of
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3 5PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 09-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
03 04 05 06 07 08 09

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

952.00 77.7372.42 0.00952.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

53 0.000.000.0053 0.00 0.000.00 0.00

8533874.27

13 24.000 0130 0OT 0 0
40 16.0010 0010 0ST 10 10

Laborer Common

Zetino-Contreras, Eswin
784 Timbergrove
Houston, TX  77092
*****9108

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

622.50 47.6347.63 0.00187.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

41 0.000.000.0012.5 0.00 0.000.00 0.00

8532574.87

12.5 15.000 000 0ST 12.5 0Laborer Common

THIS PROJECT TOTAL 369.5 7,947.25

Page: of
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4 5PAYROLL REPORTING

Feb 18, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

03rd day of February 2025, , and ending the February09th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments.

SIGNATURE



Page: of
Date: Feb 18, 2025
Time: 1:47 PM EST

5 5PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

1:47 PM EST

Operator:

PY1096
Feb 18, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

7

7

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 5Total Pages:
110

All Projects HoursFringe

NPrint Fringe

Page: of
Date: Mar 04, 2025
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1 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 16-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
10 11 12 13 14 15 16

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,343.25 237.01102.76 0.00134.251,343.25

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

46.5 0.000.000.0046.5 0.00 0.000.00 0.00

85471,106.24

6.5 40.500 01.50 5OT 0 0
40 27.000 08.510 0ST 10.5 11

Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

391.00 29.9129.91 0.00391.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

23 0.000.000.0023 0.00 0.000.00 0.00

8584361.09

23 17.003 01010 0ST 0 0Pipe Layer Help

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

637.50 54.8348.77 0.006.06314.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

37.5 0.000.000.0018.5 0.00 0.000.00 0.00

8599582.67

18.5 17.000 008.5 5ST 5 0Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,644.50 326.33125.81 0.00200.521,644.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

61 0.000.000.0061 0.00 0.000.00 0.00

86311,318.17

21 34.500 100.50 10.5OT 0 0
40 23.000 09.510 0ST 10.5 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

576.00 44.0644.06 0.00576.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

36 0.000.000.0036 0.00 0.000.00 0.00

8745531.94

36 16.000 01010 5ST 0 11Laborer Common

Page: of
Date: Mar 04, 2025
Time: 9:27 AM EST

2 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 16-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
10 11 12 13 14 15 16

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,216.00 127.0992.62 0.0029.161,216.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

64 0.000.000.0064 0.00 0.000.00 0.00

88591,088.91

24 24.000 103.50 10.5OT 0 0
40 16.002 06.510 0ST 10.5 11

Laborer Common

THIS PROJECT TOTAL 249 5,485.25

Page: of
Date: Mar 04, 2025
Time: 9:27 AM EST

3 4PAYROLL REPORTING

Mar 04, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

10th day of February 2025, , and ending the February16th day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

SIGNATURE

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments.



Page: of
Date: Mar 04, 2025
Time: 9:27 AM EST

4 4PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

9:27 AM EST

Operator:

PY1096
Mar 04, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

8

8

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 4Total Pages:
110

All Projects HoursFringe

NPrint Fringe

Page: of
Date: Mar 04, 2025
Time: 9:25 AM EST

1 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 23-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
17 18 19 20 21 22 23

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Amaya, Jose
16506 Sinaloa Dr.
Houston, TX  77083
*****9491

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

810.00 119.9761.97 0.0058.00810.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

30 0.000.000.0030 0.00 0.000.00 0.00

8873690.03

30 27.000 0100 0ST 10 10Excavator Op

Castaneda-Delgado, Luis
15823 Sarasam Creek
Cypress, TX  77429
*****7423

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

510.00 39.0239.02 0.00510.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

30 0.000.000.0030 0.00 0.000.00 0.00

8910470.98

30 17.000 0100 0ST 10 10Pipe Layer Help

DeSantiago-Juarez,
Rodrigo
2011 Sadler St.
Houston, TX  77093
*****1621

3 Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

731.00 71.3355.92 0.0015.41272.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

42 0.000.000.0016 0.00 0.000.00 0.00

8925659.67

16 17.000 008 0ST 8 0Concrete Finishe

Fuentes-Amaya, Luis
16506 Sinaloa Dr.
Houston, TX  77083
*****9349

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

1,851.50 387.70141.64 0.00246.061,851.50

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

67 0.000.000.0067 0.00 0.000.00 0.00

89571,463.80

27 34.500 9100 8OT 0 0
40 23.0010 0010 0ST 10 10

Bulldozer Op

Morales, Roger
12066 Sela Lane
Apt B1, Houston, TX
77072
*****8058

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

808.00 61.8261.82 0.00808.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

47 0.000.000.0047 0.00 0.000.00 0.00

9072746.18

7 24.000 700 0OT 0 0
40 16.000 2100 8ST 10 10

Laborer Common

Page: of
Date: Mar 04, 2025
Time: 9:25 AM EST

2 4PAYROLL REPORTING

CONTRACTOR'S LICENSE NO:NAME OF CONTRACTOR :
OR SUBCONTRACTOR :

Reytec Construction Resources
SPECIALTY LICENSE NO:
CONTRACTOR JOB NUMBER: 2289

ADDRESS: 1901 Hollister Street, Houston, TX, 77080

PAYROLL No.
FOR WEEK ENDING: 23-FEB-25 SELF-INSURED CERTIFICATE NO:

WORKER'S COMPENSATION POLICY NO:

PROJECT OR CONTRACT NO: 2289
PROJECT AND LOCATION:  Briar Branch Storm
Water Detention Basin Expansion

(4)       DAY
M T W TH F S S

DATE
17 18 19 20 21 22 23

 HOURS WORKED EACH DAY

(1)

Name, Address and
SSN of Employee

(2)

Exempt
ions

(3)

Work
Classification

Total
Hours

(5) (6)

Hourly
Rate

of Pay GROSS AMOUNT
EARNED

(7) (8)

DEDUCTIONS, CONTRIBUTIONS
AND  PAYMENTS

(9)

Net Wages
Paid for
Week

Check
No.

FEIN: 76-0516513

Zetino-Contreras, Saul
4607 Sherwood Lane.
#784, Houston, TX  77092
*****7523

Total
Deduction

Vacation /
HolidayFed. Tax Total

Benefits
THIS

PROJECT
ALL

PROJECTS SDIFICA Local/
State tax

480.00 41.6236.31 0.00480.00

Dues PensionFund
AdminTrainingHOURSHOURS Travel

Subs. Savings Health &
Welf.

30 0.000.000.0030 0.00 0.000.00 0.00

9184438.38

30 16.000 0100 0ST 10 10Laborer Common

THIS PROJECT TOTAL 220 4,731.50

Page: of
Date: Mar 04, 2025
Time: 9:25 AM EST

3 4PAYROLL REPORTING

Mar 04, 2025Date (b) WHERE FRINGE BENEFITS ARE PAID IN CASH
- Each laborer or mechanic listed in the above referenced payroll
has been paid, as indicated on the payroll, an amount not less
than the sum of the applicable basic hourly wage rate plus the
amount of the required fringe benefits as listed in the contract,
except as noted in section 4(c) below.

I,

(Name of Signatory Party) (Title)

do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Reytec Construction Resources

(Contractor or Subcontractor)

on the

Briar Branch Storm Water

(Building or Work)
; that during the payroll period commencing on the

17th day of February 2025, , and ending the February23rd day of 2025
all persons employed on said project have been paid the full weekly wages earned, that no rebates have
been or will be made either directly or indirectly to or on behalf of said

Reytec Construction Resources

(Contractor or Subcontractor)

from the full

weekly wages earned by any person and that no deductions have been made either directly or indirectly from
the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 3 (29
C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63
Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 3145), and described below:

   (2) That any payrolls otherwise under this contract required to be submitted for the above period are correct and
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage
rates contained in any wage determination incorporated into the contract; that the classifications set forth therein for
each laborer or mechanic conform with the work he performed.

   (3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program
registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and Training, United
States Department of Labor, or if no such recognized agency exists in a State, are registered with the Bureau of
Apprenticeship and Training, United States Department of Labor.

   (4) That:
          (a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS

- in addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above
referenced payroll, payments of fringe benefits as listed in the contract have been or will be made to
appropriate programs for the benefit of such employees, except as noted in section 4(c) below.

(c) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

NAME AND TITLE SIGNATURE

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY
SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR CRIMINAL
PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE
31 OF THE UNITED STATES CODE.

, ,

Melissa Gamez Payroll Coordinator 

Melissa Gamez Payroll Coordinator 

SIGNATURE

ABOVE STATEMENTS MAY

Deductions are based on gross wages and include but are not limited to: Federal Withholding, FICA, Medicare, State
Withholding, State Disability Insurance, Union Deductions, Child Support or Other Garnishments.



Page: of
Date: Mar 04, 2025
Time: 9:25 AM EST

4 4PAYROLL REPORTING

Report Parameters

Report Code:
Run Date:
Run Time:

MGAMEZ

9:25 AM EST

Operator:

PY1096
Mar 04, 2025

Pay Group Code:

Pay Run: W

2025Year: To Period:

From Period:

Company: 110

9

9

Job Company:

27.10.2020

From Job:

To Job:

2289

2289 4Total Pages:
110

All Projects HoursFringe

NPrint Fringe

27 Day s Used Of 470 AND REMAINING 443

PROJECT NAME:
CONTRACTOR:     

7AM 45 7AM 41 7AM 87%
Site Conditions Dry 7PM 57 7PM 45 7PM 63%

B.STA. E.STA. SHEET ITEM # UNIT QTY

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Sunny

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250201 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Saturday, February 1, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

28 Day s Used Of 470 AND REMAINING 442

PROJECT NAME:
CONTRACTOR:     

7AM 48 7AM 48 7AM 100%
Site Conditions Dry 7PM 66 7PM 61 7PM 83%

B.STA. E.STA. SHEET ITEM # UNIT QTY

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250202 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Sunday, February 2, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

29 Day s Used Of 470 AND REMAINING 441

PROJECT NAME:
CONTRACTOR:     

7AM 63 7AM 63 7AM 100%
Site Conditions Dry 7PM 72 7PM 70 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY
132 60 LF 53
132 59 LF 2

132 58 LF 55
132 55 LS 0.5

3 HR 9.5

 A. Time D. Time

QTY HRS QTY USE STDBY
1 9 1 2
1 9 2 9
2 9 1 9
2 9 1 2
2 9 1 0
1 9 1 6

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators Concrete Saw

Pipe Layer Small Excavator
Pipe Layer Helper Power Broom

Utility Labor Blade \ Dozer 

Pipe Foreman Pickup Trucks

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS

Trench Safety System
Hand Dig for Waterline Installation (Westview at Demaret)

Uniformed Peace Officers (Min Bid $55.00/HR)

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

WTR MAIN PIPE (PVC) (RESTRAINED JT) 12-IN, BY OPEN CUT
WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250203 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Monday, February 3, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



30 Day s Used Of 470 AND REMAINING 440

PROJECT NAME:
CONTRACTOR:     

7AM 63 7AM 63 7AM 100%
Site Conditions Dry 7PM 72 7PM 70 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY

132 60 LF 33
132 59 LF 12

132 58 LF 45
132 55 LS 0.5

3 HR 9.5

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators Concrete Saw
Power Broom

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS

SUBCONTRACTOR MOBILIZATION

Uniformed Peace Officers (Min Bid $55.00/HR)

Trench Safety System
Hand Dig for Waterline Installation (Westview at Demaret)

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
WTR MAIN PIPE (PVC) (RESTRAINED JT) 12-IN, BY OPEN CUT
WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250204 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Tuesday, February 4, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

31 Day s Used Of 470 AND REMAINING 439

PROJECT NAME:
CONTRACTOR:     

7AM 68 7AM 68 7AM 100%
Site Conditions Dry 7PM 72 7PM 70 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY
132 60 LF 10
132 59 LF 5
132 64 Ea 1
132 66 Ea 1
132 67 Ea 1
132 67 Ea 1

132 63 Ea 1
132 58 LF 15

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators Concrete Saw
Power Broom

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

WET CONNECTION (12IN)
WET CONNECTION (12IN)

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS

REMOVING AND SALVAGING FIRE HYDRANT
Trench Safety System

Subsurface Barrier Wall (Furnish and Install)SUBCONTRACTOR MOBILIZATION

WET CONNECTION (8IN)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

WTR MAIN PIPE (PVC) (RESTRAINED JT) 12-IN, BY OPEN CUT
WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

CUT, PLUG & ABANDON (6IN)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250205 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Wednesday, February 5, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION:

Contractor (Sign name; print below )

Acknowledged:

32 Day s Used Of 470 AND REMAINING 438

PROJECT NAME:
CONTRACTOR:     

7AM 68 7AM 68 7AM 100%
Site Conditions Dry 7PM 72 7PM 70 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY

129 59 LF 19

129 58 LF 19

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators Concrete Saw
Power Broom

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS

DESCRIPTION OF ACTIVITIES
Subsurface Barrier Wall (Furnish and Install)

WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

Trench Safety System

Dew Point Humidity N/C=Not Complete                                           
N/A=No Activities                                            

P/O=Part of Item Above                                       
Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250206 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Thursday, February 6, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION: DETENTION BASIN

Reytec Construction Resources, Inc.
Weather Conditions Temperature  

Contractor (Sign name; print below )

Acknowledged:

33 Day s Used Of 470 AND REMAINING 437

PROJECT NAME:
CONTRACTOR:     

7AM 68 7AM 68 7AM 100%
Site Conditions Dry 7PM 72 7PM 68 7PM 88%

B.STA. E.STA. SHEET ITEM # UNIT QTY

126 61 LF 1
4+76,30'RT 126 1 Ea 1

129 59 LF 22
129 66 Ea 1
129 66 Ea 1

129 59 LF 22

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators Concrete Saw
Power Broom

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS
Trench Safety System

Pipe Foreman Loader

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

SUBCONTRACTOR MOBILIZATION

WET CONNECTION (8IN)

WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT
WET CONNECTION (8IN)

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
FIRE HYDRANT BRANCH (LEAD) (6IN)

FIRE HYDRANT ASSEMBLY

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250207 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Friday, February 7, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



34 Day s Used Of 470 AND REMAINING 436

PROJECT NAME:
CONTRACTOR:     

7AM 70 7AM 70 7AM 100%
Site Conditions Dry 7PM 73 7PM 66 7PM 78%

B.STA. E.STA. SHEET ITEM # UNIT QTY

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SATURDAY NO ACTIVITIES

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
SATURDAY NO ACTIVITIES
SATURDAY NO ACTIVITIES

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250208 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Saturday, February 8, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

35 Day s Used Of 470 AND REMAINING 435

PROJECT NAME:
CONTRACTOR:     

7AM 70 7AM 68 7AM 94%
Site Conditions Dry 7PM 72 7PM 66 7PM 83%

B.STA. E.STA. SHEET ITEM # UNIT QTY

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUNDAY NO ACTIVITIES

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
SUNDAY NO ACTIVITIES
SUNDAY NO ACTIVITIES

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250209 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Sunday, February 9, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

36 Day s Used Of 470 AND REMAINING 434

PROJECT NAME:
CONTRACTOR:     

7AM 64 7AM 59 7AM 83%
Site Conditions Dry 7PM 63 7PM 61 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY

7+77,23'RT 7+88,23'RT 130 59 LF 11

7+77,23'RT 7+88,23'RT 130 LF 11

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2
1 11
2 11
3 11

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Subcontractor Operator
Subcontractor Labor

Operators Concrete Saw
Power Broom

Subcontractor Foreman Subsurface Barrier Wall Instaling Equipment

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

1.08 SURVEY REQUIREMENTS                                                                                                                                                                                                                                       C. 
Establish elevations, lines and levels to provide quantities required for measurement 

and payment and for appropriate controls for the Work. Locate and lay out the 
following with appropriate instruments:                                                                                                                                                                                                                   1. 

Site improvements including grading, fill and topsoil placement, utilities, and 
footings and slabs

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

Trench Safety System

SECTION 01725  FIELD SURVEYING 1.07 SURVEY REFERENCE POINTS

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

SUBCONTRACTOR MOBILIZATION

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250210 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Monday, February 10, 2025 TYPE OF WORK: WATER LINE SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

37 Day s Used Of 470 AND REMAINING 433

PROJECT NAME:
CONTRACTOR:     

7AM 68 7AM 70 7AM 100%
Site Conditions Wet 7PM 63 7PM 61 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT

RAIN OUT

RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT
RAIN OUT

RAIN OUT

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Thunderstorms

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)
RAIN OUT
RAIN OUT

SUBCONTRACTOR MOBILIZATION

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250211 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Tuesday, February 11, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



38 Day s Used Of 470 AND REMAINING 432

PROJECT NAME:
CONTRACTOR:     

7AM 72 7AM 70 7AM 94%
Site Conditions Muddy 7PM 57 7PM 52 7PM 82%

B.STA. E.STA. SHEET ITEM # UNIT QTY
22+21 23+27.77 113 99 Sq Ft 7544

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2
1 11
2 11
3 11

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Subcontractor Operator
Subcontractor Labor

Operators Concrete Saw
Power Broom

Subcontractor Foreman Subsurface Barrier Wall Instaling Equipment

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250212 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Wednesday, February 12, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

39 Day s Used Of 470 AND REMAINING 431

PROJECT NAME:
CONTRACTOR:     

7AM 45 7AM 39 7AM 81%
Site Conditions Muddy 7PM 54 7PM 36 7PM 51%

B.STA. E.STA. SHEET ITEM # UNIT QTY
20+39 22+21 113 99 Sq Ft 12860

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2
1 11
2 11
3 11

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Subcontractor Operator
Subcontractor Labor

Operators Concrete Saw
Power Broom

Subcontractor Foreman Subsurface Barrier Wall Instaling Equipment

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250213 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Thursday, February 13, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

40 Day s Used Of 470 AND REMAINING 430

PROJECT NAME:
CONTRACTOR:     

7AM 46 7AM 39 7AM 76%
Site Conditions Muddy 7PM 54 7PM 52 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY
18+95 20+39 113 - 112 99 Sq Ft 10175

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 8
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2
1 11
2 11
3 11

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Subcontractor Operator
Subcontractor Labor

Operators Concrete Saw
Power Broom

Subcontractor Foreman Subsurface Barrier Wall Instaling Equipment

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Dump Truck 12YD

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250214 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Friday, February 14, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

41 Day s Used Of 470 AND REMAINING 429

PROJECT NAME:
CONTRACTOR:     

7AM 72 7AM 70 7AM 94%
Site Conditions Muddy 7PM 70 7PM 64 7PM 83%

B.STA. E.STA. SHEET ITEM # UNIT QTY
17+17 18+95 112 99 Sq Ft 12577

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10
1 10 1 10
2 10 1 10
2 10 1 2
2 10 1 10
2 10 1 2

1 2
1 11
2 11
3 11

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Subcontractor Operator
Subcontractor Labor

Operators Concrete Saw
Power Broom

Subcontractor Foreman Subsurface Barrier Wall Instaling Equipment

Pipe Layer Small Excavator
Pipe Layer Helper Blade \ Dozer 

Utility Labor Pickup Trucks

Pipe Foreman Loader

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

                                                                                                    

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Temperature  Dew Point Humidity N/C=Not Complete                                           
N/A=No Activities                                            

P/O=Part of Item Above                                       
Mostly Cloudy

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250215 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Saturday, February 15, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Reytec Construction Resources, Inc.
Weather Conditions 

Contractor (Sign name; print below )

Acknowledged:



42 Day s Used Of 470 AND REMAINING 428

PROJECT NAME:
CONTRACTOR:     

7AM 43 7AM 34 7AM 70%
Site Conditions Cold 7PM 52 7PM 36 7PM 54%

B.STA. E.STA. SHEET ITEM # UNIT QTY
12+10 12+86 112 99 Sq Ft 5370

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2
1 5 1 5
3 5 1 5
2 5 1 5

1 5

1 2
1 2
1 5
3 5
2 5

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Pipe Foreman
Utility Labor

Operators

Power Broom
Superintendent Subsurface Barrier Wall Instaling Equipment

Utility Labor Small Excavator
Operators Blade \ Dozer 

Pickup Trucks

Pipe Foreman Loader

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Sunny

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250216 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Sunday, February 16, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

43 Day s Used Of 470 AND REMAINING 427

PROJECT NAME:
CONTRACTOR:     

7AM 41 7AM 34 7AM 76%
Site Conditions Muddy 7PM 54 7PM 46 7PM 77%

B.STA. E.STA. SHEET ITEM # UNIT QTY
12+86 13+73 112 99 Sq Ft 6147

17+18 16+60 112 99 Sq Ft 4098

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 0 1 10
1 10 1 10
1 10 1 10

1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250217 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Monday, February 17, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

44 Day s Used Of 470 AND REMAINING 426

PROJECT NAME:
CONTRACTOR:     

7AM 57 7AM 55 7AM 94%
Site Conditions Muddy 7PM 61 7PM 59 7PM 94%

B.STA. E.STA. SHEET ITEM # UNIT QTY
16+60 14+79 112 99 Sq Ft 12789

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 0 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250218 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Tuesday, February 18, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

45 Day s Used Of 470 AND REMAINING 425

PROJECT NAME:
CONTRACTOR:     

7AM 37 7AM 36 7AM 93%
Site Conditions Muddy 7PM 30 7PM 23 7PM 75%

B.STA. E.STA. SHEET ITEM # UNIT QTY
13+73 14+79 112 99 Sq Ft 7490

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 0 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250219 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Wednesday, February 19, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



46 Day s Used Of 470 AND REMAINING 424

PROJECT NAME:
CONTRACTOR:     

7AM 28 7AM 21 7AM 74%
Site Conditions Muddy 7PM 39 7PM 21 7PM 49%

B.STA. E.STA. SHEET ITEM # UNIT QTY
11+00 12+10 112 99 Sq Ft 7773

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 0 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250220 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Thursday, February 20, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

47 Day s Used Of 470 AND REMAINING 423

PROJECT NAME:
CONTRACTOR:     

7AM 34 7AM 19 7AM 56%
Site Conditions Muddy 7PM 39 7PM 19 7PM 45%

B.STA. E.STA. SHEET ITEM # UNIT QTY
1+00 1+70 113 99 Sq Ft 4946

Ea 1
LF 11
Ea 1
LF 16

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 0 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

WET CONNECTION (8IN)
WTR MAIN PIPE (PVC) (RESTRAINED JT) 8-IN; BY OPEN CUT

WET CONNECTION (8IN)

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250221 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Friday, February 21, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

48 Day s Used Of 470 AND REMAINING 422

PROJECT NAME:
CONTRACTOR:     

7AM 37 7AM 28 7AM 70%
Site Conditions Muddy 7PM 41 7PM 41 7PM 93%

B.STA. E.STA. SHEET ITEM # UNIT QTY
1+70 3+75 113 99 Sq Ft 14485

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250222 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Saturday, February 22, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

49 Day s Used Of 470 AND REMAINING 421

PROJECT NAME:
CONTRACTOR:     

7AM 45 7AM 45 7AM 100%
Site Conditions 7PM 52 7PM 48 7PM 88%

B.STA. E.STA. SHEET ITEM # UNIT QTY
3+75 4+87 113 99 Sq Ft 7914

 A. Time D. Time

QTY HRS QTY USE STDBY
1 2 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Cloudy 

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250223 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Sunday, February 23, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



50 Day s Used Of 470 AND REMAINING 420

PROJECT NAME:
CONTRACTOR:     

7AM 48 7AM 48 7AM 100%
Site Conditions 7PM 59 7PM 54 7PM 82%

B.STA. E.STA. SHEET ITEM # UNIT QTY
6+10 4+87 113 99 Sq Ft 8691

 A. Time D. Time

QTY HRS QTY USE STDBY
1 8 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Sunny

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250224 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Monday, February 24, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

51 Day s Used Of 470 AND REMAINING 419

PROJECT NAME:
CONTRACTOR:     

7AM 50 7AM 50 7AM 100%
Site Conditions Muddy 7PM 61 7PM 57 7PM 88%

B.STA. E.STA. SHEET ITEM # UNIT QTY
6+10 6+45 113 99 Sq Ft 2473

 A. Time D. Time

QTY HRS QTY USE STDBY
1 8 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

RRobertoo C.. Chapa

Operators

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Mostly Cloudy

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250225 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Tuesday, February 25, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

52 Day s Used Of 470 AND REMAINING 418

PROJECT NAME:
CONTRACTOR:     

7AM 52 7AM 52 7AM 100%
Site Conditions Muddy 7PM 70 7PM 61 7PM 73%

B.STA. E.STA. SHEET ITEM # UNIT QTY
6+45 9+14 113 99 Sq Ft 19007

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10 1 10
1 10
3 10
2 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Operators

Superintendent Power Broom
Pipe Foreman Subsurface Barrier Wall Instaling Equipment
Utility Labor

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Partly Sunny

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250226 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Wednesday, February 26, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

53 Day s Used Of 470 AND REMAINING 417

PROJECT NAME:
CONTRACTOR:     

7AM 7AM 7AM
Site Conditions 7PM 7PM 7PM

B.STA. E.STA. SHEET ITEM # UNIT QTY
9+14 11+00 113 99 Sq Ft 13161

 A. Time D. Time

QTY HRS QTY USE STDBY

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

4. Measurement for the slurry wall shall be based on the area in square feet of the completed slurry wall measured in a vertical plane through 
the centerline of the slurry trench from the top of work platform to the bottom of the excavated trench. Measurements shall be based on

 surveys and soundings taken at the site as directed and approved by the Engineer. Portions of the slurry wall excavated to depths greater 
 than the line shown on the drawings or as otherwise directed by the Engineer shall not be measured for payment. Additional thickness of 

slurry wall for excavation and placement of soil-bentonite slurry around the existing box culvert is incidental to this provision.

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete                                           

N/A=No Activities                                            
P/O=Part of Item Above                                       

Sunny

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Subsurface Barrier Wall (Furnish and Install)

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250227 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Thursday, February 27, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:



54 Day s Used Of 470 AND REMAINING 416

PROJECT NAME:
CONTRACTOR:  

7AM 7AM 7AM
Site Conditions 7PM 7PM 7PM

B.STA. E.STA. SHEET ITEM # UNIT QTY
1 LS 0.5

14 LS 0.1
131 MO 1

 A. Time D. Time

QTY HRS QTY USE STDBY
1 10 1 10
1 10 1 10
1 10 1 10
1 10 1 10

1 10
1 10

Submitted: Acknowledged: Acknowledged:

Inspector (Sign name; print below.) Reviewer/Project Manager (Sign name; print below.) Contractor (Sign name; print below.)

RRobertoo C.. Chapa

RRobertoo C.. Chapa

Power Broom

Utility Labor Blade \ Dozer 
Operators Pickup Trucks

Water Pump

Pipe Foreman Small Excavator

Geotest Engineering, Inc.
LABOR FORCE AND EQUIPMENT ON PROJECT

LABOR FORCE/SUBCONTRACTORS EQUIPMENT
Superintendent Loader

WORK PROGRESS / DESCRIPTION OF ACTIVITIES / COMMENTS
DESCRIPTION OF ACTIVITIES

Mobilization (Not to exceed 5% of Total Bid)
Traffic Control and Regulation

Temporary Basin Pumping

Reytec Construction Resources, Inc.
Weather Conditions Temperature  Dew Point Humidity N/C=Not Complete      

N/A=No Activities      
P/O=Part of Item Above   

Sunny

BRIAR BRANCH (W140-01-00) STORM WATER DETENTION BASIN EXPANSION AND STORM SEWER IMPROVEMENTS 

DAILY CONSTRUCTION REPORT

REPORT #: 20250228 CONTRACT #: 1383 WBS No. N-T17000-0021-3

Friday, February 28, 2025 TYPE OF WORK: SITE 
LOCATION: DETENTION BASIN

Contractor (Sign name; print below )

Acknowledged:

Police Coordinator
Allan Montoya
6140 Hwy 6, suite 275
Missouri City, TX 77459
Phone 832-661-0016

INVOICE # DATE
Reytec Construction Resources, Inc. 250417 2/10/2025
1901 Hollister St
Houston, TX 77080 CUSTOMER ID
Phone: (713) 957-4003 Reytec
Fax: (713) 681-0077

DESCRIPTION QTY UNIT PRICE AMOUNT

Police officer City of Houston  Westview Dr. -                                           

Project 2289 contact A. Garcia -                                           

William McElyea 02/03/2025 8:00 am - 5:00 pm 9.5 50.00                                      475.00                                    

Allan Montoya 02/04/2025 8:00 am - 5:00 pm 9.5 50.00                                      475.00                                    

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

-                                           

950.00                                    

TAX -                                           

TOTAL 950.00$         

INVOICE

2. Please include the invoice number on your check

BILL TO

Thank you for your business! SUBTOTAL

TAX RATE

1. Total payment due in 10 days



 

 
 

 

Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
  
 
 

1 

Memorial City Redevelopment Authority Status Update 
As of March 18, 2025  
 
W-140 Detention Basin Improvement Project ($3,394,000 EPA grant)  

• Project construction administration and grant management continues. The recent 
information about federal funding freezes has not impacted this project.   

• The first draw of $3,458 accompanying pay application #1 is being processed by EPA 
currently.  

• The second draw of $2,394,000 will be processed in April 2025.  
 
Memorial Drive Phase II (H-GAC Funding Pursuit with City of Bunker Hill Village) 

• TGC coordinated with the City of Bunker Hill Village, community stakeholders, and Memorial 
City Redevelopment Authority board members to speak in support of the project at the 
February 2025 Transportation Policy Council meeting. Ultimately the TPC moved to fund the 
recommended project listing which did not include Memorial Drive Phase II. TPC and staff 
indicated that other ‘ready’ projects may be considered for additional funding in the future, 
in advance of the next Call for Projects.   

 
Memorial Drive Phase II (FY25 Earmark Submission)  

• A full year continuing appropriations and extensions act was passed in March 2025. This 
continuing resolution did not include any FY25 projects. Congressional offices are 
encouraging resubmission of unfunded FY25 projects through the FY26 process.  

 
Memorial Drive Phase II (FY26 Earmark Submission)  

• Continued outreach to congressional offices regarding timeline and process associated with 
FY26 funding requests. The committee deadline for submissions from members is April 11, 
2025. TGC is developing and will submit a funding application for the RDA portion of the 
project (Tallowood to Tealwood) with an approximate maximum request of $10M. Though the 
TIRZ portion of the project is estimated to be approximately $21M, an award in that amount 
is unlikely to occur.  

 
Memorial Drive Phase II ($3M HUD grant, $2,334,147 MCRA share) 

• Finalized development of RFQ for professional services consultant. Shared draft with TIRZ 
and City of Bunker Hill staff for review. Received comments and approval by both entities. 
Pending HUD approval to issue RFQ.   

• Began grant execution process.  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

9. Convene in Executive Session pursuant to Section 551.072, Texas Government Code, 
to deliberate the purchase, exchange, lease or value of real property; pursuant to 
Section 551.087, Texas Government Code, to discuss deliberate regarding economic 
development negotiations; and pursuant to Section 551.071, Texas Government 
Code, to conduct a private consultation with attorney. 
 

10. Reconvene in Open Session and authorize appropriate actions regarding purchase, 
exchange, lease or value of real property; economic development negotiations; and 
consultation with attorney. 

 
a. Approve engagement for ESA Phase 1 services. 

  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

11. Series 2025 Contract Tax Revenue Bonds: 
 

a. Consider matters regarding entering into a contract for disclosure counsel 
legal services and adopt Resolution Regarding Approval of Legal Services 
Contract. 
 

b. Consider agreement with Hawes Hill & Associates LLP for bond management 
services. 

























https://comptroller.texas.gov/purchasing/docs/sudan-list.pdf
https://comptroller.texas.gov/purchasing/docs/iran-list.pdf
https://comptroller.texas.gov/purchasing/docs/fto-list.pdf
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