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Meeting of the Board of Directors 
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*Persons with disabilities who plan to attend this meeting and would like to request auxiliary aids or services are requested to contact the Authority’s Zone Administrator at (713) 595-1200 at least 
three business days prior to the meeting so that the appropriate arrangements can be made.  The Board will conduct an in-person meeting at its physical meeting location.  Pursuant to V.T.C.A 
Government Code, Chapter 551, as amended, the Board of Directors may convene in closed session to receive advice from legal counsel and discuss matters relating to pending or contemplated 
litigation, personnel matters, gifts and donations, real estate transactions, the deployment, or specific occasions for the implementation of, security personnel or devices and or economic development 

negotiations. 

JOINT MEETING OF THE BOARD OF DIRECTORS OF THE 
TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY 

and TAX REINVESTMENT ZONE NUMBER SEVENTEEN 
HOUSTON, TEXAS 

 
NOTICE is hereby given that the Board of Directors of the TIRZ 17 Redevelopment Authority (aka the Memorial City 
Redevelopment Authority) and the Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, will hold a 
joint meeting on Tuesday, April 28, 2026, at 8:00 a.m., at Hawes Hill & Associates LLP, Spring Branch Conference 
Room, 9600 Long Point Road, Suite 250, Houston, Texas 77055 open to the public, to consider, discuss, and 
adopt such orders, resolutions or motions, and take direct actions as may be necessary, convenient, or desirable, 
with respect to the following matters: 
 

AGENDA 
1. Establish quorum and call meeting to order. 
2. Receive public comments. (In accordance with City of Houston procedures, a statement of no more than 3 minutes may be 

made on items of general relevance. However, if a person has spoken regarding a topic within the last 4 meetings, their time will be 
limited to 1 minute. There will be no yielding of time to another person. State law prohibits the Board Chair or members of the Board 
from deliberating a topic without an appropriate agenda item being posted in accordance with the Texas Open Meetings Law; 
therefore, questions or comments will not be addressed. Engaging in verbal attacks or comments intended to insult, abuse, malign 
or slander any individual shall be cause for termination of time privileges). 

3. Approve Minutes from February 24, 2026, meeting. 
4. Accept Oath of Office and Sworn Statements from newly appointed Board Members. 
5. Election of Officers:  Vice-Chair; Secretary; and Asst. Secretary 
6. Accept Annual Disclosure Statements from Investment Officer and Bookkeeper. 
7. Conduct annual review of Investment Policy; adopt Resolution Regarding Annual Review of 

Investment Policy. 
8. Adopt Resolution Establishing the Authorized Depository Institutions and Adopting List of Qualified 

Broker/Dealers With Whom the Authority May Engage in Investment Transactions. 
9. Appointment of CIP Committee. 
10. Receive update from HR Green. 

a. Consider HR Green Task Order for on-call engineering services. 
b. Sports Complex, Detention Basin A. 

i. HR Green Task Order for schematic design and realignment development services. 
c. Detention Basin C (Westview - Northwest HPD and HFD Public Safety Complex) 

i. Pay Application No. 1, Park on Westview Demolition, from RNDI Companies. 
ii. Pay Application No. 2, Park on Westview Demolition, from RNDI Companies. 

iii. HR Green Task Order for preliminary engineering and schematic design services. 
d. Memorial Drive, Phase 2. 
e. W-140 Briar Branch Detention Basin 

i. Pay Application No. 13, W-140 Detention Basin, from Reytec Construction. 
ii. Pay Application No. 14, W-140 Detention Basin, from Reytec Construction. 

iii. HR Green Task Order for supplemental construction materials testing services. 
11. Receive update from The Goodman Corporation. 
12. Authorize additional expenditure for securing site located at 1057 Westview Drive in an amount not 

to exceed to be determined by the Board. 
13. Receive Bookkeeper’s Report; approve payment of invoices; and ratify invoices paid in March. 
14. Adjourn. 

 
        __________________________________ 
        Scott Bean, Zone Administrator 
 
 
 
 



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

3. Approve Minutes from February 24, 2026, meeting. 
  



MINUTES OF THE JOINT MEETING OF THE 

TIRZ 17 REDEVELOPMENT AUTHORITY/MEMORIAL CITY REDEVELOPMENT AUTHORITY and 

TAX REINVESTMENT ZONE NUMBER SEVENTEEN, CITY OF HOUSTON, TEXAS 

BOARD OF DIRECTORS 

 

February 24, 2026 

 

ESTABLISH QUORUM AND CALL MEETING TO ORDER. 

 

The Board of Directors of the TIRZ 17 Redevelopment Authority/Memorial City Redevelopment 

Authority and Tax Reinvestment Zone Number Seventeen, City of Houston, Texas, held a regular joint 

meeting at Hawes Hill & Associates LLC, 9600 Long Point Road, Spring Branch District Conference 

Room, Suite 250, Houston, Texas 77055, open to the public on Tuesday, February 24, 2026, at 8:00 

a.m., and the roll was called of the duly appointed members of the Board, to-wit: 

 

Position 1 –Andy Iversen    Position 5 – Zachary R. Hodges, Asst. Secretary 

Position 2 – John Rickel, Vice-Chair   Position 6 – Brad Freels 

Position 3 – David P. Durham, Secretary  Position 7 – Dan Moody III 

Position 4 – Ann T. Givens, Chair 

 
and all of the above were present, with the exception of Director Freels, thus constituting a quorum.  

Also present were Scott Bean, Naina Magon and Linda Clayton, Hawes Hill & Associates, LLC; Alia 

Vinson, Allen Boone Humphries Robinson, LLP; and Jennifer Landreville and Sean Stepanik, ETI 

Bookkeeping Services.  Others attending the meeting were Andrew Busker, COH - Economic 

Development Dept.; James Rains, District G; Alan Roman, District A; Gerardo Barrera, City of Bunker 

Hill; Muhammad Ali, Derek St. John, and Michael Guthrie, HR Green; Jim Webb, The Goodman 

Corporation; Lois Myers; and Karen Lachaux.  Chair Givens called the meeting to order at 8:00 a.m. 

 

RECEIVE PUBLIC COMMENTS. 

Public comments were received from Lois Myers. 

 

APPROVE MINUTES FROM JANUARY 27, 2026, MEETING. 

Upon a motion made by Director Moody, and seconded by Director Hodges, the Board voted 

unanimously to approve the Minutes of the January 27, 2026, Board meeting, as presented. 

 

CIP COMMITTEE UPDATE AND RECOMMENDATIONS: 

 

a. Receive update from HR Green. 

A copy of HR Green’s Progress Report is included in the Board materials.  

i. Sports Complex, Detention Basin A. 

Mr. St. John provided an update on the City of Houston Sports Complex Detention project.  He 

reported 90% plans were submitted to the City last Saturday for review.  No action from the Board 

was required. 

1) HR Green Task Order for schematic design and realignment 

development services. 

This item was tabled. 
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ii. Westview, Detention Basin C. 

Mr. Ali provided an update on the Westview site project.  He reported the asbestos abatement has 

begun and demolition is anticipated to start March 27 with a goal to be completed in six months.  He 

reported HR Green is developing a task order for preliminary engineering services.  No action from 

the Board was required.  

iii. Memorial Drive, Phase 2. 

Mr. Ali provided an update on the Memorial Drive, Phase 2 project.  He reported HR Green is updating 

the typical sections with 6-ft. sidewalks on each side.  No action from the Board was required. 

iv. W-140 Briar Branch Detention Basin. 

Mr. Ali provided an update on the W-140 Briar Branch Detention expansion project.  He reported the 

basin excavation and storm sewer installation in neighborhoods is complete.  He reported 

installation of the channel lining and wet well components continues. 

1) Pay Application No. 12, W-140 Detention Basin, from Reytec 

Construction. 

Mr. Ali reviewed Pay Application No. 12, W-140 Detention Basin, from Reytec Construction in the 

amount of $322,665.13.  He reported he has reviewed the pay application and concurs with the 

amount and quantities and is recommending it for approval.  Upon a motion made by Director Rickel, 

and seconded by Director Hodges, the Board voted unanimously to approve Pay Application No. 12, 

W-140 Detention Basin, from Reytec Construction in the amount of $322,665.13, as presented. 

 
b. Receive update from The Goodman Corporation. 

Mr. Webb presented Goodman Corporation’s Progress Report, included in the Board materials.  He 

reported all the grant funds for the W-140 Detention have been disbursed.  He reported Goodman 

Corporation reviewed the TxDOT invoice relating to cost reconciliation for the Memorial Drive Phase 

I project and is requesting funding from H-GAC to mitigate the additional expenses.  He reported 

Goodman Corporation has drafted and will be submitting the EDA application for $5 Million for 

Westview, Detention C project. 

 

RECEIVE FINANCIAL AND BOOKKEEPER’S REPORT, INCLUDING APPROVAL OF PAYMENT OF 

INVOICES, REVIEW OF INVESTMENTS, AND PROJECT CASH FLOW REPORTS. 

Ms. Landreville reviewed the Bookkeeper’s Report and invoices included in the Board materials.  

Upon a motion made by Director Rickel, and seconded by Director Hodges, the Board voted 

unanimously to accept the Bookkeeper’s Report and approved payment of invoices, as presented. 

 

ADJOURN. 

There being no further business to come before the Board, Chair Givens adjourned the meeting at 

8:20 a.m. 

 

 

 

       ________________________________________________ 
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HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

4. Accept Oath of Office and Sworn Statements from newly appointed Board Members. 
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AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

5. Election of Officers:  Vice-Chair; Secretary; and Asst. Secretary 
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HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

6. Accept Annual Disclosure Statements from Investment Officer and Bookkeeper. 
  





MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

7. Conduct annual review of Investment Policy; adopt Resolution Regarding Annual Review of 
Investment Policy. 

  



CERTIFICATE FOR RESOLUTION 

THE STATE OF TEXAS § 
§ 

COUNTY OF HARRIS § 

I, the undersigned officer of the Board of Directors of Memorial City Redevelopment Authority, City of 
Houston, Texas (the "Zone") do hereby certify as follows: 

1. The Board of Directors of the Zone convened in regular session, open to the public, on April
28, 2026, and the roll was called of the duly constituted officers and members of said Board, to-wit: 

Chair 
Vice-Chair 
Secretary 
Director 
Director 
Director 

Ann T. Givens 
Andy Iversen 
Zachary R. Hodges 
Alex Massa 
Marlen J. Trujillo  
Ben Pisklak 
Pete DeLongchamps Director 

and all of said persons were present, except Directors  thus constituting a 
quorum.  Whereupon, among other business, the following was transacted at said meeting: a written 

RESOLUTION REGARDING ANNUAL REVIEW OF INVESTMENT POLICY 

was introduced for the consideration of the Board.  It was then duly moved and seconded that the Resolution 
be adopted; and, after due discussion, the motion, carrying with it the adoption of the Resolution, prevailed and 
carried unanimously. 

2. That a true, full and correct copy of the aforesaid Resolution adopted at the meeting described
in the above and foregoing paragraph is attached to and follows this certificate; that the Resolution has been 
duly recorded in the Board's minutes of the meeting; that the persons named in the above and foregoing 
paragraph are the duly chosen, qualified and acting officers and members of the Board as indicated therein; 
that each of the officers and members of the Board was duly and sufficiently notified officially and personally, 
in advance, of the time, place and purpose of the aforesaid meeting, and that the Resolution would be intro-
duced and considered for adoption at the meeting, and each of the officers and members consented, in advance, 
to the holding of the meeting for such purpose; that the meeting was open to the public as required by law; and 
that public notice of the time, place and subject of the meeting was given as required by Vernon's Texas Codes 
Annotated, Chapter 551, Government Code. 

SIGNED this April 28, 2026. 

______________________________________________ 
Secretary, Board of Directors 



 

RESOLUTION REGARDING ANNUAL REVIEW OF INVESTMENT POLICY 
 

WHEREAS, Memorial City Redevelopment Authority aka TIRZ 17 
Redevelopment Authority (the “Authority”) has been legally created and has such 
authority as granted by state law and as delegated to the Authority by the City of 
Houston, Texas (the “City”); and  
 

WHEREAS, the Board of Directors has convened on this date at a meeting open to 
the public and wishes to conduct its annual review of the Investment Policy for the 
Authority, pursuant to Chapter 2256, Texas Government Code as amended from time to 
time; Now, Therefore, 
 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF MEMORIAL CITY 
REDEVELOPMENT AUTHORITY THAT: 
 

Section 1: The Board of Directors of the Authority has conducted an annual 
review of the Authority's Investment Policy and confirms that the current Investment 
Policy dated December 5, 2017, Exhibit A, shall remain in effect until modified by action 
of the Board of Directors. 
 

PASSED AND APPROVED on April 28, 2026. 
 
 
 
 

       
Chair, Board of Directors 

ATTEST: 
 
 
 
       
Secretary, Board of Directors 
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AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

8. Adopt Resolution Establishing the Authorized Depository Institutions and Adopting List of 
Qualified Broker/Dealers With Whom the Authority May Engage in Investment Transactions. 

  



CERTIFICATE FOR RESOLUTION 

THE STATE OF TEXAS § 
§ 

COUNTY OF HARRIS § 

I, the undersigned officer of the Board of Directors of Memorial City Redevelopment Authority, City of 
Houston, Texas (the "Zone") do hereby certify as follows: 

1. The Board of Directors of the Zone convened in regular session, open to the public, on the 28th
day of April, 2026, and the roll was called of the duly constituted officers and members of said Board, to-wit: 

Chair 
Vice-Chair 
Secretary 
Director 
Director 
Director 

Ann T. Givens 
Andy Iversen 
Zachary R. Hodges 
Alex Massa 
Marlen J. Trujillo  
Ben Pisklak 
Pete DeLongchamps Director 

and all of said persons were present, except Directors  thus constituting a 
quorum.  Whereupon, among other business, the following was transacted at said meeting: a written 

RESOLUTION ESTABLISHING THE AUTHORIZED DEPOSITORY INSTITUTIONS 
AND ADOPTING LIST OF QUALIFIED BROKER/DEALERS WITH WHOM THE 

AUTHORITY MAY ENGAGE IN INVESTMENT TRANSACTIONS 

was introduced for the consideration of the Board.  It was then duly moved and seconded that the Resolution 
be adopted; and, after due discussion, the motion, carrying with it the adoption of the Resolution, prevailed and 
carried unanimously. 

2. That a true, full and correct copy of the aforesaid Resolution adopted at the meeting described
in the above and foregoing paragraph is attached to and follows this certificate; that the Resolution has been 
duly recorded in the Board's minutes of the meeting; that the persons named in the above and foregoing 
paragraph are the duly chosen, qualified and acting officers and members of the Board as indicated therein; 
that each of the officers and members of the Board was duly and sufficiently notified officially and personally, 
in advance, of the time, place and purpose of the aforesaid meeting, and that the Resolution would be intro-
duced and considered for adoption at the meeting, and each of the officers and members consented, in advance, 
to the holding of the meeting for such purpose; that the meeting was open to the public as required by law; and 
that public notice of the time, place and subject of the meeting was given as required by Vernon's Texas Codes 
Annotated, Chapter 551, Government Code. 

SIGNED this 28th day of April, 2026. 

____________________________________________ 
Secretary, Board of Directors 



 

RESOLUTION ESTABLISHING THE AUTHORIZED DEPOSITORY INSTITUTIONS 
 AND ADOPTING LIST OF QUALIFIED BROKER/DEALERS WITH WHOM THE  

AUTHORITY MAY ENGAGE IN INVESTMENT TRANSACTIONS 
  
 

WHEREAS, Memorial City Redevelopment Authority aka TIRZ 17 
Redevelopment Authority (the "Authority") has been legally created and has such 
authority as granted by state law and as delegated to the Authority by the City of 
Houston, Texas (the “City”); and  
 

WHEREAS, the Board of Directors of the Authority desires to designate one or 
more banks or savings associations within the state to serve as depository for the funds 
of the Authority; and 

 
WHEREAS, a depository of the Authority means any depository institution with 

which the Authority maintains demand or time deposits, including certificates of deposit; 
and 
 

WHEREAS, the Public Funds Investment Act, Chapter 2256, Government Code, 
as amended from time to time, requires the Board of Directors of the Authority to, at least 
annually, review, revise, and adopt a list of qualified broker/dealers with whom the 
Authority may engage in investment transactions; and 
 

WHEREAS, the Authority’s Investment Policy provides that the list of qualified 
broker/dealers shall be adopted by written resolution of the Board of Directors; and 
 

WHEREAS, the Board of Directors has convened on this date at a meeting open to 
the public and wishes to (i) establish the authorized depository institutions of the 
Authority, and (ii) adopt the list of qualified broker/dealers with whom the Authority 
may engage in investment transactions; Now, Therefore, 
 

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF MEMORIAL CITY 
REDEVELOPMENT AUTHORITY THAT: 
 

Section 1:  The authorized depository institutions for the Authority are included 
in the attached Exhibit A, including the successor entities of any depository institutions 
listed therein, and are thereby established as the Authority’s depositories.   
 

Section 2:  The funds of the Authority may be disbursed from such authorized 
depository institutions. 
 



 

 

Section 3:  The attached Exhibit A contains a list of the qualified broker/dealers 
with whom the Authority may engage in investment transactions, which list shall be 
deemed to include the successor entities of any broker/dealers therein. 
 

PASSED AND APPROVED on April 28, 2026. 
 
 
 
               

 Chair, Board of Directors 
 
ATTEST:       
 
 
 
  
       
Secretary, Board of Directors 
 
 
 
  



Exhibit "A" 

2026 - LIST OF AUTHORIZED BROKERS 

 

The above list shall include any successor bank 

ABC Bank 

Amegy Bank of Texas, N.A. 

American Bank 

Austin Bank 

Austin Capital Bank 

b1Bank (Business First Bancshares) 

BB & T 

Bank of America N.A. 

Bank of Houston 

Bank of New York - Mellon 

Bank of Texas N.A. 

Bank Ozk 

Brenham National Bank 

BOK Financial Capital Markets 

BOK Financial Securities, Inc. 

Cadence Bank 

Capital Bank of Texas 

Capital Markets Group 

Capital One 

Central Bank 

Citibank N.A. 

CIT Bank 

Comerica Bank 

Comerica Securities 

Commercial State Bank 

Community Bank of Texas 

Community Trust Bank 

East West Bank 

Fifth Third Bank 

First American Bank NM 

First Bank of Texas 

First Citizens Bank 

First Financial Bank, N.A. 

First Horizon Bank 

First Lockhart National Bank 

First National Bank of Texas 

First Texas Bank 

Frontier Bank of Texas 

Frost National Bank 

Guaranty Bank & Trust 

Hancock Whitney Bank 

Herring Bank 

Hilltop Securities 

Hometown Bank, N.A. 

Horizon Bank 

Huntington Bank 

ICS 

Independence Bank 

Independent Bank 

International Bank of Commerce 

IntraFi Network Deposits 

JP Morgan Chase 

Landing Rock Group LLC 

Lone Star National Bank 

 

 

Lone Star Capital Bank 

Lone Star Investment Pool 

Moody National Bank 

New First National Bank 

North Star Bank of Texas 

Origin Bank 

PNC Bank/The PNC Financial Services Group, Inc. 

Pioneer Bank 

Plains Capital Bank 

Plains State Bank 

PrimeBank of Texas 

Prosperity Bank 

R Bank 

Regions Bank 

Simmons Bank 

SouthStar Bank 

Southstate Bank 

State Bank of Texas 

State Street Bank & Trust Co. 

Stellar Bank 

Stifel Nicholaus 

Southwestern National Bank 

Sunflower Bank 

Susser Bank 

Tex Star Investment Pool 

Texan Bank 

Texas Capital Bank N.A. 

Texas Class 

Texas Exchange Bank 

Texas First Bank 

Texas Gulf Bank 

Texas Regional Bank 

The Independent Bankers Bank 

The Mint National Bank 

Texas Savings Bank 

Texpool/Texpool Prime 

The Right Bank for Texas 

Third Coast Bank 

Truist 

Trustmark National Bank 

UMB Bank 

United Texas Bank 

Unity National Bank 

U.S. Bank 

Vantage Bank 

Wallis Bank 

Wells Fargo Bank, N.A. 

Wells Fargo Brokerage Services, LLC 

Wells Fargo Trust 

West Star Bank 

Woodforest National Bank 
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9. Appointment of CIP Committee. 
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TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
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10. Receive update from HR Green. 
 

a. Consider HR Green Task Order for on-call engineering services. 
 

b. Sports Complex, Detention Basin A. 
i. HR Green Task Order for schematic design and realignment development 

services. 
 

c. Detention Basin C (Westview - Northwest HPD and HFD Public Safety Complex) 
i. Pay Application No. 1, Park on Westview Demolition, from RNDI Companies. 

ii. Pay Application No. 2, Park on Westview Demolition, from RNDI Companies. 
iii. HR Green Task Order for preliminary engineering and schematic design 

services. 
 

d. Memorial Drive, Phase 2. 
 

e. W-140 Briar Branch Detention Basin 
i. Pay Application No. 13, W-140 Detention Basin, from Reytec Construction. 

ii. Pay Application No. 14, W-140 Detention Basin, from Reytec Construction. 
iii. HR Green Task Order for supplemental construction materials testing 

services. 
  



































































4/22/2026

Page 1 of 8

EXHIBIT A
NORTHWEST HPD AND HFD PUBLIC SAFETY COMPLEX AND DETENTION (T-1742 - BASIN C)

PRELIMINARY ENGINEERING AND SCHEMATIC DESIGN
SCOPE OF SERVICES

This proposal is to perform Preliminary Engineering and Schematic Design for a combined underground detention 
facility and joint police and fire station within the TIRZ 17 boundary north of IH-10 and between Gessner Road and 
Conrad Sauer Drive.  See Figure 1 for project location map. 

Figure 1: Project Location Map

TIRZ 17 commissioned a feasibility study of the proposed site to determine the site’s ability to meet the requirements 
of all three facilities, detention, police station and fire station.  The feasibility study, completed in October 2025, 
confirmed that the site provided the necessary acreage to meet the needs of the police and fire stations and the 
construction of the underground detention vault was viable.  TIRZ 17 completed the purchase of the proposed project 
site in September 2025 and is currently under contract for the abatement and demolition of the current improvements 
on the site. 

HR Green, Inc. will serve as the prime contractor to deliver the Preliminary Engineering and Schematic Design.  
Preliminary Engineering will be managed through the Public Works Department Interagency Group, following 
standard and established interaction and practices for traditional infrastructure projects. The culmination of the 
Preliminary Engineering effort will include a presentation of the Design Concept Report (formally Preliminary 
Engineering Report) to the City’s Technical Review Committee. The Schematic Design effort for the police and fire 
station will be coordinated through the City’s General Services Department (GSD).  This scope of services is divided 
into four primary phases for Preliminary Engineering and Schematic Design.  

1. Flood Mitigation and Underground Detention Alternatives - Preliminary Engineering (HR Green) – HR Green 
will evaluate alternatives to maximize the detention volume and reduce the construction cost.  The feasibility 
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study determined that a new pump station within the site footprint will be required to fully drain the proposed 
detention basin.  This task will evaluate options to achieve the target 100 Ac-Ft of detention storage volume 
while exploring different basin configurations and depths.  

2. Site and Roadway - Preliminary Engineering (HR Green) – HR Green will be responsible for the site civil 
plans and the project roadway design components. The proposed site improvements will require a 
geometric site plan, preliminary grading, drainage collection sizing, and utility engineering.  Schematic 
roadway improvements will be developed for Gessner Road to accommodate the custom junction box, and 
Westview Drive and Conrad Sauer Drive to facilitate proper ingress and egress for the police and fire fleet.  
Modifications to all three roadway corridors are anticipated.  

3. Structural - Preliminary Engineering (Fractal) – Fractal will provide structural input and develop structural 
alternatives that support the evaluation of underground detention alternatives.  Additionally, the evaluation of 
structural solutions to address the Long Point Fault will be included in this effort.  A fault study is proposed 
to provide additional information that will assist with the structural fault evaluation.  Finally, the structural 
evaluation will include the integration of the vertical structures with the underground detention structure.  

4. Vertical Construction - Schematic Design (PGAL) – PGAL will work with the City General Services 
Department and representatives from Police and Fire to define the key requirements of the future police and 
fire facilities through a comprehensive programming effort.  Following programming, PGAL will develop 
schematic design packages and conceptual site layouts that identify constraints access routes and 
infrastructure upgrades that are necessary for the facility improvements.  

The Preliminary Engineering and Schematic Design will include the following tasks:

New local pump station evaluation and preliminary design 
Underground detention value engineering 
Comprehensive geotechnical evaluation 
Phase 1 and Phase 2 fault study 
Phase 2 environmental site assessment (Phase 1 previously completed) 
GSD/Police/Fire facility schematic design

o LEED certification 
o Mechanical, electrical and plumbing (MEP)
o Technology/security
o Fueling 
o Elevator 
o Cost Consultant 
o Helipad consultant 

Power requirements: pump, buildings, site lighting, backup power 
Utility coordination with Center Point 
Roadway, drainage and site preliminary engineer 
ROW and easement identification 
Detailed cost estimate 
Summary report 
Public meeting 
Renderings and landscape architecture 

This effort will build on previous work performed for the project and will not duplicate prior efforts. A key component of 
the preliminary engineering effort is the evaluation of Long Point Fault which traverses the site from east to west.  
Phase 1 and Phase 2 Fault Studies are included in the proposal to assist in developing structural alternatives for the 
underground detention facility. 



4/22/2026

Page 3 of 8

PHASE I – DESIGN CONCEPT REPORT, PRELIMINARY ENGINEERING AND SCHEMATIC DESIGN

A. PROJECT MANAGMENT/COORDINATION/ QA/QC

1. Project Team Kick-off Meeting:
Upon Notice to Proceed (NTP), a kick-off meeting will be conducted to review scope, confirm schedule, and 
establish clear lines of communication. The kickoff meeting will be documented with detailed meeting 
minutes.  

2. Periodic Progress Meetings/Coordination/Minutes:
Meetings with the City (GSD and PWD) will be held to review the progress of the engineering effort, or to 
address other issues which may arise. The PM will prepare and deliver meeting record memorandum of 
decisions and action items to the City after each meeting.

3. Overall Project Management and Team Coordination:
Project management activities are ongoing throughout the period of the contract and include items such as 
internal project management, project team coordination and internal team meetings, and monthly progress 
reports.

4. Project Coordination/Agency Coordination Meetings
The project team will coordinate with the necessary governmental agencies, public utilities, and private 
utilities. Governmental agencies include but are not limited to METRO, TxDOT and HCFCD. Utility 
companies include, but are not limited to CenterPoint Energy Gas, CenterPoint Energy Electric, AT&T, and 
cable TV.

5. Stakeholders Coordination
Coordination with key stakeholders in the area will take place to obtain feedback. Documentation of the 
meetings will be prepared summarizing the meeting discussion topics and action items. Key stakeholders 
include but are not limited to the ElFarouq Mosque, Robishaw Engineering, and MetroNational, all adjacent 
landowners.  

6. Prepare and Update Project Schedule
A detailed project schedule will be developed and updated throughout the duration of the project. The 
schedule will also identify critical deadlines and review processes over the course of the project.  

7. Project Controls/Budget/Invoices
Invoices for subs will be reviewed for accuracy, tracked with progress, and processed accordingly.  A 
comprehensive invoice and detailed progress report for the prime and subconsultants will be submitted 
monthly. 

8. Project Setup - Project Directory/TEAMS/CADD Standards
The project will require multiple disciplines and over 10 subconsultants working within the project 
simultaneously.  A shared project directory will be developed to assist in file and data transfer between the 
project team. MS TEAMS will be used as the communication platform. A project specific CADD Standards 
memo will be issued to the team members to ensure consistency in the work.

9. Site Visits and Data Collection
a. Photographs and field verification of existing features will be completed during the field visit. Field visit 

will also be performed to assist in drainage area boundary determination, and to verify the available data. 
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The area will be reviewed to confirm features shown in the LiDAR information and identify areas where 
hydraulic reinforcements may be necessary to correctly show overland sheet flow paths.

b. Previously completed reports and studies will be obtained and reviewed for relevant information. 
c. All available record drawings and information on the project area will be collected, reviewed and used to 

the maximum degree possible. 
d. Review/Confirm existing land uses and hydrology.
e. Private Utilities Assessment.

10. Quality Assurance / Quality Control 
A thorough Quality Assurance/Quality Control (QA/QC) Plan will be implemented to ensure overall project 
constructability, cost estimate accuracy, and design conformance with industry standards and client-specific 
requirements and preferences are met. 

11. Public Engagement
HR Green anticipates the need for a public meeting. This task covers all time and effort associated with the 
meeting, including preparation of a schematic, a presentation, exhibits, any anything else necessary. It may 
also include meetings with property owners, if necessary. Coordination with GSD will take place to help 
define expectations for public engagement.

B. Flood Mitigation and Underground Detention Alternatives 

1. Underground Detention Option Development 
Four alternative configurations will be developed for the proposed underground detention vault. The objective 
of the evaluation is to reduce construction costs and improve long term maintenance. Consideration will be 
given to deepening the basin and reducing perimeter wall.  Pre-cast construction methods will be explored to 
in an attempt to reduce construction costs.  

a. Layout Development
A minimum of four basin layouts will be developed to assist in evaluating volume yield and potential 
basin geometry.  Basin layouts will be developed in either GIS or CAD.  

b. Cross Section Development
Cross sections will be developed using CAD for each of the four basin layouts.  The cross sections will 
be used to evaluate basin volume and utility conflicts.  

c. Fault Evaluation and Accounting
The Long Point Fault crosses the basins site near the south edge of the site.  Alternatives will be 
evaluated to account for the fault and incorporate the results of the fault study. 

d. Precast Option Evaluation 
In an attempt to reduce the overall project cost, precast modular vault systems will be evaluated.  This 
effort includes coordinating with manufacturers of various precast systems.  

e. Open Concrete Lined Options 
A partially open concrete lined basin alternative will be explored to both reduce cost and address 
potential differential settlement along the fault.  A platform style parking lot will explored which will 
partially cover the basin and support the necessary parking needs of the police and fire station.  

f. Constructability Evaluation 
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A thorough constructability review will be performed to ensure a cost-effective design. The location of the 
perimeter wall will be evaluated including the need for temporary shoring. 

2. Pump Station Evaluation 
The feasibility study evaluated the use of an existing stormwater pump station that serves the existing 
Conrad Sauer detention basin adjacent to the proposed project site.  The use of an easement to access the 
existing Conrad Sauer detention basin was determined to not be feasible due to a change in anticipated land 
use.  This effort will explore a local pump station solution.  

a. Location and Layout
There are three potential outfall locations for the proposed pump station, Gessner Road, Westview Drive 
and Conrad Sauer Drive.  Each location will be explored for hydraulic effectiveness and logistical 
considerations. Availability of electric and gas utilities will be considered as well as the receiving storm 
sewer capacity and ability to receive the pump discharge.  This effort will include coordination with the 
underground vault structural team. A preferred location will be identified.

b. Hydraulic Design and Sizing 
The proposed pump station will be sized for the preferred location and to evacuate the detention basin 
within 48 hours.  Configurations will be developed that explore various pump sizes, number of pumps, 
and pump type.  A recommended configuration will be established. 

c. Preliminary Design 
Preliminary pump station layouts will be developed for the recommended pump station location and 
configuration.  These drawings will be used to review constructability and develop construction cost 
estimates. 

d. Power Requirements
Primary power requirements will be determined for the recommended pump station configuration. Back 
up power supply will be identified and quantified. 

e. Cost Estimates 
Detailed construction cost estimates will be developed for the recommended pump station configuration.  
Recent and relative construction bids will be reviewed and relied upon to assist in unit cost 
establishment. 

f. No New Pump Station Alternative
As an alternative to a new local pump station, an alternative outfall pipe to connect the proposed 
detention basin to the existing Conrad Sauer pumped detention basin will be explored.  Alternatives that 
will be explored include both Gessner Rd and Conrad Saure.  

3. Hydraulic Benefit Evaluation 
The conversion to a new local pump station allows for additional basin configuration options that could yield 
volumes in excess of the previous 100 Ac-FT.  The hydraulic benefits of the potential additional volume will 
be explored.  The recommended outfall will be explored to confirm system capacity and no adverse impacts.  
The proposed inflow junction box control structure will be evaluated and optimized for each basin and pump 
combination.  

a. Hydraulic Evaluation of Three Vault Options 
The previously developed TIRZ 17 InfoWorks ICM model will be used to evaluate the hydraulic benefit of 
three vault and pump station configurations.  This effort includes the iterative process of updating the 
simulation to ensure stability and model accuracy.  
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b. Benefit Optimization and Documentation 
The combination junction box and control structure will be optimized to maximize the project benefit.  
Benefits for each alternative will be documented.  Benefits to be evaluated include structures removed 
from flooding, structures with reduced flood risk, inundation area reduction, flooded roadway miles 
reduced, and spot WSEL reductions.  

c. Impact Evaluation
Each improvement scenario will be evaluated for potential adverse impacts for the 10-yr and 100-yr 
events.  Optimization will be performed on the inflow structure and pump output to alleviate any potential 
impacts.  

4. Storm Sewer Cost Estimate and Quantities 
Quantities will be developed for the recommended proposed drainage system.  Standard unity cost will be 
estimated from recent bit tabulations and used with the quantities to develop the cost estimate for the 
proposed drainage system.  

5. Drainage Report
A drainage report will be developed in accordance with City of Houston requirements. The report will consist 
of a discussion of the work accomplished, general methodology, assumptions applied during the course of 
analysis, mitigation requirements, and recommendations. The report will be submitted to the City of Houston 
for review and approval. 

C. Roadway And Site Preliminary Engineering

1. Roadway Design Recommendations
Improvements to Westview Drive and Conrad Saure Drive will be evaluated to accommodate efficient and 
safe ingress and egress from the proposed site for both police and fire equipment. Modifications to Gessner 
Road will be evaluated to support the construction of the basin inflow junction box and the outfall structure.  

a. Coordination with GSD/Police/Fire
Coordination with GSD/Police/Fire will be conducted to confirm ingress and egress requirements and to 
discuss site specific options.  

b. Constructability and Traffic Control Evaluation – Gessner Road
To facilitate the construction of the large junction box and control structure that will be designed to direct 
stormwater from Gessner Road to the proposed detention site, constructability and traffic control will be 
evaluated for Gessner Road.  This effort includes the evaluation of two junction box alternatives.  A 
traffic control narrative and schematic drawing will be developed for each alternative.  A constructability 
evaluation will be performed for each alternative that accounts for traffic control and existing utilities. 

c. Roadway Schematic
Preliminary roadway schematic alternatives will be developed using aerial imagery and available 
topographic survey. Up to two alternatives will be developed for each roadway, Westview Drive, Conrad 
Sauer Drive, and Gessner Road.

d. Existing/Proposed Typical Sections 
Typical Sections for the existing and proposed roadway will be developed. Typical sections shall include 
width of travel lanes, sidewalks, outer separations, border widths, curb offsets, and right-of-way (ROW).
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2. Site Design Recommendations 
Improvements to Westview Drive and Conrad Saure Drive will be evaluated to accommodate efficient and 
safe ingress and egress from the proposed site for both police and fire equipment. Modifications to Gessner 
Road will be evaluated to support the construction of the basin

a. Site Geometric Plan
Coordinate with the Architect (PGAL) to develop up to three Site Plan options for the site to meet City of 
Houston’s requirements. Site plan will include building footprint tied to property corners, adjacent 
roadways, sidewalk, driveways, parking spaces, fire lanes and all above ground appurtenances.

b. Wastewater Capacity Reservation (WCR) 
Submit WCR application to obtain commitment from City of Houston on availability of water and 
wastewater capacity. This application process will also confirm the water and sanitary point of 
connection.

c. Stormwater Information Form 
The City of Houston’s standard stormwater information form will be developed and submitted to the City.

d. Photometric & Site Lighting Plan
A photometric and site lighting plan will be developed to establish lighting needs and power requirements 
for the site and parking lots.  

e. Preliminary Utility Plan
Develop two preliminary Utility Plans to show all existing and proposed utilities within the site. Coordinate 
with structural underground detention vault team and vertical architecture team.  This information will 
include proposed elevations and pipe sizes based on usage requirements for the facilities, to be 
provided by the Architect. Onsite utilities and offsite utility extensions will be included. Profile drawings 
will not be included in this phase for any utility extensions.

f. Preliminary Grading, Drainage and Stormwater 
Develop a surface drainage plan and establish minimum finish floor elevations to minimize earthwork, 
ensuring proper flow and match adjacent existing grades. Coordinate with GSD, Police and Fire on 
maximum grades and finished floor elevations. Establish inlet locations and size any necessary drainage 
conveyance.  During final design, a Stormwater Quality Management Report will be developed to explain 
project integration with the current roadway drainage system. A SWQ permit application will also be 
required in the future phase.

3. Design Concept Report and Technical Review Committee  
The City of Houston standard Design Concept Report (DCR) will be developed to document the preliminary 
engineering effort and a formal Technical Review Committee (TRC) meeting will be conducted with the City.

a. Quantities (DCR level)
Quantities will be computed for the major project components 

b. Opinion of Probable Construction Cost
Opinion of Probable Construction Cost (OPCC) will be developed for each alternative that will include the 
necessary level of detail to enable the evaluation of the project corridor but will not be comprehensive. 

c. DCR Report Preparation
The DCR Report will be prepared in accordance with the City of Houston’s DCR form requirements. A 
draft electronic report will be compiled to include text, model output, exhibits, and appendices for the 
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City’s review. A signed and sealed electronic report will be submitted after the comments have been 
addressed and incorporated as necessary.

d. DCR Presentation and Meeting
HR Green will present the proposed improvements to the different City of Houston Departments for 
comment and approval.  A presentation will be prepared and will include alternatives, recommendations, 
and estimated OPCC. 

e. Documentation of comments and Incorporating DCR Comments
Upon completion of the DCR meeting, HR Green will develop a letter report to document all the 
decisions, comments, and action items to be included in the DCR report.

D. STRUCTURAL - PRELIMINARY ENGINEERING
The structural engineering scope of work is provided under Attachemnt X - Fractal Engineering Proposal.
Coordination between the structural concept development and Houston Public Works / GSD technical 
reviewers will be facilitated to ensure consistent assumptions and mitigation strategies.  

E. VERTICAL CONSTRUCTION - SCHEMATIC DESIGN
The schematic design architecture scope of work is provided under Attachemnt X – PGAL Proposal.



I. PHASE I: DESIGN CONCEPT REPORT - PRELIMINARY ENGINEERING AND SCHEMATIC DESIGN

DESCRIPTION OF WORK TASKS  SR. PROJ 
MGR

HYDROLOGIST 
& PUMP SPEC / 

LIGHTING

SR. PROJ 
ENGINEER EIT SR. CADD 

TECH
ADMIN 
ASST

TOTAL 
HOURS  LABOR COSTS 

A. Project Management, Coordination and QA/QC
1 Project Team Kick-off Meeting 3 4 6 6 19 $3,855.00
2 Periodic Progress Meetings/Coordination/Minutes 32 24 24 24 104 $22,720.00
3 Overall Project Management/Team Coordination/Project Controls 40 24 64 24 16 168 $34,400.00
4 Project Coordination/Agency Coordination Meetings 40 40 16 96 $21,360.00
5 Stakeholders Coordination 24 40 8 72 $15,680.00
6 Prepare and Update Project Schedule 4 6 6 8 24 $4,900.00
7 Project Controls/Budget/Invoices 4 10 6 16 36 $6,200.00
8 Project Setup - Project Directory/TEAMS/CADD Standards 1 4 6 12 16 39 $6,665.00
9 Site Visits and Data Collection 8 12 16 16 2 54 $10,790.00

10 Quality Assurance / Quality Control 40 40 80 24 12 196 $41,240.00
11 Public Engagement 24 24 36 36 8 128 $25,620.00

Total 220 148 324 174 28 42 936 $193,430.00
B. Flood Mitigation and Underground Detention Alternatives
1 Underground Detention Option Development 

a Layout Development 4 8 24 48 48 132 $22,460.00
b Cross Section Development 4 6 24 36 36 106 $18,290.00
c Fault Evaluation and Accounting 8 8 36 24 76 $14,860.00
d Precast Option Evaluation 8 8 36 24 76 $14,860.00
e Open Concrete Lined Options 6 12 36 48 102 $19,050.00
f Constructability Evaluation 8 6 16 8 38 $7,950.00

2 Pump Station Evaluation 
a Location and Layout 4 8 24 36 16 88 $15,740.00
b Hydraulic design and sizing 6 16 36 24 82 $16,110.00
c Preliminary Design 2 6 24 48 36 116 $19,660.00
d Power Requirements 2 16 24 16 58 $11,390.00
e Cost Estimates 4 16 24 16 4 64 $12,540.00
f No New Pump Station Alternative 2 4 16 16 8 46 $8,330.00

3 Hydraulic Benefit Evaluation
a Hydraulic Evaluation of Three Vault Options 2 24 36 40 102 $19,370.00
b Benefit Optimization and Documentation  2 16 24 48 12 102 $18,310.00
c Impact Evaluation ' 2 24 36 48 110 $20,650.00

4 Storm Sewer Cost Estimate and Quantities 1 6 12 4 23 $3,965.00
5 Drainage Report 8 24 48 20 24 4 128 $24,180.00

Total 73 202 470 512 188 4 1449 $267,715.00

EXHIBIT B
NORTHWEST HPD AND HFD PUBLIC SAFETY COMPLEX AND DETENTION (T-1742 - BASIN C)

PRELIMINARY ENGINEERING AND SCHEMATIC DESIGN  - LEVEL OF EFFORT



DESCRIPTION OF WORK TASKS  SR. PROJ 
MGR

HYDROLOGIST 
& PUMP SPEC / 

LIGHTING

SR. PROJ 
ENGINEER EIT SR. CADD 

TECH
ADMIN 
ASST

TOTAL 
HOURS  LABOR COSTS 

C. Roadway And Site Preliminary Engineering
1 Roadway Design Recommendations

a Coordination with GSD/Police/Fire 12 16 8 36 $7,700.00
b Constructability and Traffic Control Evaluation – Gessner Road 6 18 32 8 64 $11,480.00
c Roadway Schematic 8 12 24 60 104 $17,380.00
d Existing/Proposed Typical Sections 4 8 18 24 54 $9,140.00

2 Site Design Recommendations 
a Site Geometric Plan 4 12 24 12 52 $9,080.00
b Wastewater Capacity Reservation (WCR) 6 16 16 2 40 $7,630.00
c Stormwater Information Form 1 2 3 6 $1,145.00
d Photometric and Site Lighting Plan 2 20 4 8 34 $6,890.00
e Preliminary Utility Plan 4 12 12 10 38 $6,860.00
f Preliminary Grading, Drainage and Stormwater 6 20 32 32 90 $15,470.00

3 Design Concept Report and Technical Review Committee  
a Quantities (DCR level) 1 4 12 32 49 $8,635.00
b Opinion of Probable Construction Cost 1 2 4 8 15 $2,785.00
c DCR Report Preparation 2 12 24 48 32 118 $20,410.00
d DCR Presentation and Meeting 2 12 16 24 12 66 $12,010.00
e Documentation of comments and Incorporating DCR Comments 2 4 8 12 26 $4,930.00

Total 61 54 180 297 200 8 792 $141,545.00
D. STRUCTURAL - PRELIMINARY ENGINEERING

See Subcontracted Services Line 1
E. VERTICAL CONSTRUCTION - SCHEMATIC DESIGN

See Subcontracted Services Line 2
Total 354 404 974 983 416 54 3177 $602,690.00

Contract Labor Rate $275 $225 $195 $160 $150 $105
TOTAL LABOR COSTS BASIC ENGINEERING SERVICES $97,350 $90,900 $189,930 $157,280 $62,400 $5,670 $603,530.00























PROJECT: PAYMENT REQUEST NO. 13
CONTRACTOR: Reytec Construction Resources, Inc. FROM: 2/1/26
PROJECT NO: N-T17000-0021-3 TO: 2/28/26

Pay Item
Vendor 

Invoice No.
Unit

No. Material Invoice No. Price Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost

105
Vertical, single stage, non-clog centrifugal pumps 
(3) lump sump price 122626 264,734.00$  1 264,734.00$     1 264,734.00$  

4 12' Pipe gate 3,900.00$      1 3,900.00$          1 3,900.00$      
109 Wet well 49,105.97$    1 49,105.97$       0.9 44,195.37$  0.1 4,910.60$      
110 Valve vault 49,105.98$    1 49,105.98$       0.9 44,195.38$  0.1 4,910.60$      
111 Intake structure 20,918.00$    1 20,918.00$       1 20,918.00$    
113 CMU control building 5,169.05$      1 5,169.05$          1 5,169.05$      

258,860.91$  

Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

COH Allowance 85%

STORED MATERIALS

Previous Inventory Received this Period Installed this Period Current Inventory

TOTALS 392,933.00$                         -$                                        88,390.76$                      304,542.25$                      



# Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Primary Resource

1 MCRABBDBMCRABBDB-2  MCRA - Briar Branch Detention Basin 04 466 106 07-Oct-24 A 03-Aug-26

2 MCRABBDBMCRABBDB-2.1  Preconstruction Phase 428 0 07-Oct-24 A 06-May-26
3 A1000 NTP - 90 Day Procurement 0 0 100% 07-Oct-24 A
4 A1001 Pump Station Pumps - Submittals 20 0 100% 07-Oct-24 A 01-Nov-24
5 A1002 Pump Station Pump Procurement (7 Months) 160 0 100% 04-Nov-24 A 30-May-25
6 A1004 Pump Station MCC - Submittals 93 0 100% 08-Jan-25 A 16-May-25
7 A1006 Pump Station MCC - Procurement (12 Months) 225 0 100% 02-Jun-25 A 06-May-26
8 A1008 Slurry Wall - Submittals 60 0 100% 07-Oct-24 A 10-Jan-25
9 A1010 NTP - Construction 0 0 100% 06-Jan-25 A
10 A1020 Mobilization Submittals 20 0 100% 07-Oct-24 A 01-Nov-24
11 A1030 Field Office and Yard Set-Up 20 0 100% 07-Oct-24 A 01-Nov-24
12 A1040 Concrete/Rebar Shop Drawings (Cassion Wet Well) 20 0 100% 07-Oct-24 A 01-Nov-24
13 A1285 RCB/RCP Submittals 20 0 100% 06-Jan-25 A 31-Jan-25
14 A1290 RCB/RCP Procurement 60 0 100% 03-Feb-25 A 03-Feb-25
15 A1295 Precast Structures Submittals 20 0 100% 06-Jan-25 A 31-Jan-25
16 A1300 Precast Structures Procurement 60 0 100% 03-Feb-25 A 03-Feb-25
17 A1720 Pump Station Engineering (CIP Wet Well/Liner Plate 

Shaft)
115 0 100% 07-Oct-24 A 28-Mar-25 

A
18 A1730 Pump Station Design Change Approval 20 0 100% 10-Feb-25 A 04-Apr-25
19 MCRABBDBMCRABBDB-2.2  Constrsuction Phase 411 51 06-Jan-25 A 18-May-26
20 MCRABBDBMCRABBDB-2.2.1  Detention Basin Improvements 411 51 06-Jan-25 A 18-May-26
21 A1050 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 06-Jan-25 A 31-Jan-25
22 MCRABBDMCRABBDB-2.2.1.1  Pump Station 411 51 21-Apr-25 A 18-May-26
23 A1090 Excavate Pump Station Pad 5 0 100% 21-Apr-25 A 25-Apr-25
24 A1092 Install Liner Plate Shaft 30 0 100% 28-Apr-25 A 11-Jun-25
25 A1094 CIP 21' Dia Wet Well (Bottom Section) 15 0 100% 11-Jun-25 A 18-Jul-25 A
26 A1096 CIP 21' Dia Wet Well (Top Section) 15 0 100% 22-Jul-25 A 15-Aug-25
27 A1098 CIP Valve Vault 15 0 100% 01-Sep-25 A 26-Nov-25
28 A1100 Backfill Around Wet Well/Valve Vault 5 0 100% 13-Oct-25 A 28-Nov-25
29 A1102 Construct Electrical Duct-Banks/Piping/Sevice 15 0 100% 31-Dec-25 A 20-Jan-26
30 A1104 Construct Electrical Building (Foundation/Building) 20 15 25% 02-Feb-26 A 27-Mar-26
31 A1108 Install Pumps/Piping/Valves/Fittings/Structual Supports 20 20 0% 09-Mar-26 03-Apr-26
32 A1109 Install Electrical Components (MCC/Control Panel) 20 20 0% 06-Apr-26 01-May-26
33 A1110 Commission Pump Station 11 11 0% 04-May-26 18-May-26
34 A1270 Pump Station Completion Milestone 0 0 0% 18-May-26
35 MCRABBDMCRABBDB-2.2.1.2  Detention Pond 350 7 27-Jan-25 A 17-Mar-26
36 A1060 Slurry Wall Dewind - Mob 5 0 100% 27-Jan-25 A 10-Feb-25
37 A1070 Slurry Wall Installation - Dewind 30 0 100% 11-Feb-25 A 28-Feb-25
38 A1080 Slurry Wall Sub - Demob - Dewind 5 0 100% 03-Mar-25 A 07-Mar-25
39 A1085 Dewater Dention Pond 20 0 100% 24-Mar-25 A 18-Apr-25
40 A1130 Excavate Detention Pond (57,400 CYs) 60 6 90% 15-Apr-25 A 16-Mar-26 OCUG1.UG Crew #1
41 A1140 4'x9' Clay Cap (Slurry Wall) 10 0 100% 31-Mar-25 A 11-Apr-25 MIUG1.Small UG Crew
42 A1150 Saw Cut/Remove Existing Conc Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 MIUG1.Small UG Crew
43 A1160 Remove and Stockpile Exist Stone Riprap 5 0 100% 21-Apr-25 A 25-Apr-25 MIUG1.Small UG Crew
44 A1170 Install 4'x4' RCB, Incl. Intake Structure 5 0 100% 11-Jun-25 A 18-Jun-25 MIUG1.Small UG Crew
45 A1180 Install Urban Backslope Interceptor & 24" CMP 3 0 100% 30-Jun-25 A 02-Jul-25 A MIUG1.Small UG Crew
46 A1190 Install Urban Backslope Interceptor & 24" CMP 3 0 100% 03-Jul-25 A 07-Jul-25 A MIUG1.Small UG Crew
47 A1200 Install 6' Dia Manhole & 36" CMP 5 0 100% 26-Jun-25 A 03-Jul-25 A MIUG1.Small UG Crew
48 A1205 Sheet Pile Weir Mod/Prop Conc Channel Lining Repa 5 3 50% 19-Jan-26 A 11-Mar-26 MOR.Moran Construction
49 A1210 Prop Conc Pilot Channel 20 0 100% 10-Jul-25 A 10-Oct-25 MOR.Moran Construction
50 A1220 Prop Conc Channel Lining 20 0 100% 26-Jan-26 A 09-Mar-26 MOR.Moran Construction
51 A1230 Install Stone Riprap 5 0 100% 30-Dec-25 A 05-Jan-26 MOR.Moran Construction
52 A1240 Install Conc Gravel Toe Drain 5 0 100% 14-Nov-25 A 21-Nov-25 MOR.Moran Construction
53 A1250 Install Prop Access Ramp/Road 10 1 90% 15-Dec-25 A 17-Mar-26 MOR.Moran Construction
54 A1260 Hydromulch Seeding/Entrance Gates/Restoration 20 0 100% 14-Jan-26 A 10-Feb-26
55 MCRABBDBMCRABBDB-2.2.4  Stm Swr Straw Improvements 219 0 30-Jun-25 A 30-Apr-26
56 A1280 SWPPP/Tree Protection/Clearing&Grubbing 20 0 100% 30-Jun-25 A 25-Jul-25 A
57 MCRABBDMCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.) 143 0 11-Aug-25 A 17-Mar-26
58 MCRABMCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover Ln./Cedardale Dr. 124 0 11-Aug-25 A 17-Mar-26
59 A13 8" Water Line Off-Set 5 0 100% 11-Aug-25 A 01-Sep-25 MIUG1.Small UG Crew
60 A13 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 18-Aug-25 A 22-Aug-25 OCUG1.UG Crew #1
61 A13 Install Concrete Pavement (Intersection) 5 0 100% 14-Jan-26 A 17-Mar-26 MOR.Moran Construction
62 MCRABMCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedardale D 132 0 15-Aug-25 A 16-Feb-26
63 A13 Install 7'x7' RCB Along SB Windhover Ln. 5 0 100% 15-Aug-25 A 21-Aug-25 OCUG1.UG Crew #1
64 A13 Install Concrete Pavement Along SB Windhover Ln. 5 0 100% 22-Aug-25 A 28-Aug-25 MOR.Moran Construction
65 A13 Remove/Replace Conc Driveways 5 0 100% 08-Jan-26 A 14-Jan-26 MOR.Moran Construction
66 A13 Restoration (Sodding) 5 0 100% 10-Feb-26 A 16-Feb-26
67 MCRABBDMCRABBDB-2.2.4.2  Phase 2 (Westview Dr.) 143 0 07-Aug-25 A 17-Mar-26
68 MCRABMCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover Ln.) 134 0 07-Aug-25 A 10-Feb-26
69 A13 8" Water Line Off-Set 5 0 100% 07-Aug-25 A 01-Sep-25 MIUG1.Small UG Crew
70 A13 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 15-Oct-25 A 21-Oct-25 OCUG1.UG Crew #1
71 A14 Install Concrete Pavement (Intersection) 5 0 100% 28-Jan-26 A 03-Feb-26 MOR.Moran Construction
72 A14 Remove/Replace Conc Sidewalk/Ramps 5 0 100% 04-Feb-26 A 10-Feb-26 MOR.Moran Construction
73 MCRABMCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview Dr) 89 0 22-Oct-25 A 17-Mar-26
74 A14 Install 7'x7' RCB Along EB Westview 5 0 100% 22-Oct-25 A 17-Mar-26 OCUG1.UG Crew #1
75 A14 Install 7'x7' Concrete Pavement Along EB Westview 8 0 100% 29-Oct-25 A 07-Nov-25 OCUG1.UG Crew #1
76 A14 Remove/Replace Conc Driveways/Sidewalks 7 0 100% 11-Feb-26 A 19-Feb-26 MOR.Moran Construction
77 A14 Restoration (Sodding) 5 0 100% 17-Feb-26 A 23-Feb-26
78 MCRABBDMCRABBDB-2.2.4.3  Phase 3 (Cedardale Dr.) 138 0 01-Sep-25 A 02-Apr-26
79 A1460 8" Water Line Off-Set (Sta. 7+85) 5 0 100% 01-Sep-25 A 08-Sep-25 MIUG1.Small UG Crew
80 A1470 8" Water Line Off-Set (Sta. 3+70) 5 0 100% 08-Sep-25 A 15-Sep-25 MIUG1.Small UG Crew
81 A1480 Install 7'x7' RCB, Incl. MHs/Inlets 15 0 100% 10-Oct-25 A 30-Oct-25 OCUG1.UG Crew #1
82 A1500 Install Concrete Pavement Along WB Cedardale Dr. 15 0 100% 10-Nov-25 A 29-Nov-25 MOR.Moran Construction
83 A1510 Remove/Replace Conc Driveways 10 0 100% 20-Feb-26 A 02-Apr-26 MOR.Moran Construction
84 A1520 Restoration (Sodding) 5 0 100% 24-Feb-26 A 02-Mar-26
85 MCRABBDMCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.) 138 0 15-Sep-25 A 26-Mar-26

October 2024 N D January 2025 F March 2025 April 2025 May 2025 June 2025 July 2025 August 2025 S October 2025 N D January 2026 F March 2026 April 2026 May 2026 June 2026 July 2026 2026

0

06-May-26 A, MCRABBDB-2.1  Preconstr
NTP - 90 Day Procurement, 07-Oct-24 A

Pump Station Pumps - Submittals
Pump Station Pump Procurement (7 Months)

Pump Station MCC - Submittals
Pump Station MCC - Procurement (12 Mo

Slurry Wall - Submittals
NTP - Construction, 06-Jan-25 A

Mobilization Submittals
Field Office and Yard Set-Up
Concrete/Rebar Shop Drawings (Cassion Wet Well)

RCB/RCP Submittals
RCB/RCP Procurement

Precast Structures Submittals
Precast Structures Procurement

Pump Station Engineering (CIP Wet Well/Liner Plate Shaft)

Pump Station Design Change Approval
18-May-26, MCRABBDB-2.2  Constr
18-May-26, MCRABBDB-2.2.1  Dete

SWPPP/Tree Protection/Clearing&Grubbing
18-May-26, MCRABBDB-2.2.1.1  Pu

Excavate Pump Station Pad
Install Liner Plate Shaft

CIP 21' Dia Wet Well (Bottom Section)
CIP 21' Dia Wet Well (Top Section)

CIP Valve Vault
Backfill Around Wet Well/Valve Vault

Construct Electrical Duct-Banks/Piping/Sevice
Construct Electrical Building (Foundation/Building)

Install Pumps/Piping/Valves/Fittings/Structual Supports
Install Electrical Components (MCC/Control P

Commission Pump Station
Pump Station Completion Milestone, 

17-Mar-26, MCRABBDB-2.2.1.2  Detention Pond
Slurry Wall Dewind - Mob

Slurry Wall Installation - Dewind
Slurry Wall Sub - Demob - Dewind

Dewater Dention Pond
Excavate Detention Pond (57,400 CYs)

4'x9' Clay Cap (Slurry Wall)
Saw Cut/Remove Existing Conc Riprap
Remove and Stockpile Exist Stone Riprap

Install 4'x4' RCB, Incl. Intake Structure
Install Urban Backslope Interceptor & 24" CMP

Install Urban Backslope Interceptor & 24" CMP
Install 6' Dia Manhole & 36" CMP

Sheet Pile Weir Mod/Prop Conc Channel Lining Repair
Prop Conc Pilot Channel

Prop Conc Channel Lining
Install Stone Riprap

Install Conc Gravel Toe Drain
Install Prop Access Ramp/Road

Hydromulch Seeding/Entrance Gates/Restoration
30-Apr-26, MCRABBDB-2.2.4  Stm Swr Straw

SWPPP/Tree Protection/Clearing&Grubbing
17-Mar-26, MCRABBDB-2.2.4.1  Phase 1 (Windhover Ln.)
17-Mar-26, MCRABBDB-2.2.4.1.1  Phase 1 - Step 1 (Windhover 

8" Water Line Off-Set
Install 7'x7' RCB, Junction Box within Intersection

Install Concrete Pavement (Intersection)
16-Feb-26 A, MCRABBDB-2.2.4.1.2  Phase 1 - Step 2 (Windhover Ln. - Cedar

Install 7'x7' RCB Along SB Windhover Ln.
Install Concrete Pavement Along SB Windhover Ln.

Remove/Replace Conc Driveways
Restoration (Sodding)

17-Mar-26, MCRABBDB-2.2.4.2  Phase 2 (Westview Dr.)
10-Feb-26 A, MCRABBDB-2.2.4.2.1  Phase 2 - Step 1 (Westview Dr./Windhover 

8" Water Line Off-Set
Install 7'x7' RCB, Junction Box within Intersection

Install Concrete Pavement (Intersection)
Remove/Replace Conc Sidewalk/Ramps

17-Mar-26, MCRABBDB-2.2.4.2.2  Phase 2 - Step 2 (Westview D
Install 7'x7' RCB Along EB Westview

Install 7'x7' Concrete Pavement Along EB Westview
Remove/Replace Conc Driveways/Sidewalks

Restoration (Sodding)
02-Apr-26 A, MCRABBDB-2.2.4.3  Phase 3 (Cedardale D

8" Water Line Off-Set (Sta. 7+85)
8" Water Line Off-Set (Sta. 3+70)

Install 7'x7' RCB, Incl. MHs/Inlets
Install Concrete Pavement Along WB Cedardale Dr.

Remove/Replace Conc Driveways
Restoration (Sodding)

26-Mar-26 A, MCRABBDB-2.2.4.4  Phase 4 (Demaret Ln.)
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# Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Primary Resource

86 MCRABMCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln./Cedardale Dr.) 128 0 15-Sep-25 A 12-Mar-26
87 A14 8" Water Line Off-Set (Intersection) 5 0 100% 15-Sep-25 A 22-Sep-25 MIUG1.Small UG Crew
88 A15 Install 7'x7' RCB, Junction Box within Intersection 10 0 100% 10-Nov-25 A 21-Nov-25 OCUG1.UG Crew #1
89 A15 Install Concrete Pavement (Intersection) 5 0 100% 06-Mar-26 A 12-Mar-26 MOR.Moran Construction
90 MCRABMCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Demaret Ln. - Cedardale Dr. t 89 0 24-Nov-25 A 26-Mar-26
91 A15 Install 7'x7' RCB Along SB Demaret Ln. 5 0 100% 24-Nov-25 A 28-Nov-25 OCUG1.UG Crew #1
92 A15 Install Concrete Pavement Along SB Demaret Ln. 5 0 100% 13-Mar-26 A 19-Mar-26 MOR.Moran Construction
93 A15 Remove/Replace Conc Driveways 5 0 100% 20-Mar-26 A 26-Mar-26 MOR.Moran Construction
94 A15 Restoration (Sodding) 5 0 100% 03-Mar-26 A 09-Mar-26
95 MCRABBDMCRABBDB-2.2.4.5  Phase 5 (Westview Dr.) 153 0 30-Sep-25 A 30-Apr-26
96 MCRABMCRABBDB-2.2.4.5.1  Phase 5 - Step 1 (Westview Dr./Demaret Ln.) 138 0 30-Sep-25 A 09-Apr-26
97 A15 8" Water Line Off-Set (Intersection) 10 0 100% 30-Sep-25 A 13-Oct-25 MIUG1.Small UG Crew
98 A16 Install 7'x7' RCB, Junction Box within Intersection 5 0 100% 01-Dec-25 A 05-Dec-25 OCUG1.UG Crew #1
99 A16 Install Concrete Pavement (Intersection) 5 0 100% 27-Mar-26 A 02-Apr-26 MOR.Moran Construction
100 A16 Remove/Replace Sidewalks/Ramps 5 0 100% 03-Apr-26 A 09-Apr-26 MOR.Moran Construction
101 MCRABMCRABBDB-2.2.4.5.2  Phase 5 - Step 2 (Westview Dr. - Demaret Ln. to 104 0 08-Dec-25 A 30-Apr-26
102 A16 Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview D 10 0 100% 08-Dec-25 A 19-Dec-25 OCUG1.UG Crew #1
103 A16 Install Concrete Pavement Along EB Westview Dr. 10 0 100% 10-Apr-26 A 23-Apr-26 MOR.Moran Construction
104 A16 Remove/Replace Conc Driveways 5 0 100% 24-Apr-26 A 30-Apr-26 MOR.Moran Construction
105 A16 Restoration (Sodding) 8 0 100% 10-Mar-26 A 19-Mar-26
106 MCRABBDBMCRABBDB-2.3  Closeout Phase 75 75 20-Apr-26 03-Aug-26
107 A1115 Float (Weather/Construction Contingency) 55 55 0% 19-May-26 03-Aug-26
108 A1120 Substancial Completion 0 0 0% 20-Apr-26*
109 A1700 Punchlist Work 22 22 0% 21-Apr-26 20-May-26
110 A1710 Final Completion/Demob 0 0 0% 20-May-26

October 2024 N D January 2025 F March 2025 April 2025 May 2025 June 2025 July 2025 August 2025 S October 2025 N D January 2026 F March 2026 April 2026 May 2026 June 2026 July 2026 2026

12-Mar-26 A, MCRABBDB-2.2.4.4.1  Phase 4 - Step 1 (Demaret Ln
8" Water Line Off-Set (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

26-Mar-26 A, MCRABBDB-2.2.4.4.2  Phase 4 - Step 2 (Dema
Install 7'x7' RCB Along SB Demaret Ln.

Install Concrete Pavement Along SB Demaret Ln.
Remove/Replace Conc Driveways

Restoration (Sodding)
30-Apr-26 A, MCRABBDB-2.2.4.5  Phase 5 (

09-Apr-26 A, MCRABBDB-2.2.4.5.1  Phase 5 - Step 1 
8" Water Line Off-Set (Intersection)

Install 7'x7' RCB, Junction Box within Intersection
Install Concrete Pavement (Intersection)

Remove/Replace Sidewalks/Ramps
30-Apr-26 A, MCRABBDB-2.2.4.5.2  Phase 5

Install 7'x7' RCB, Incl. MHs/Inlets Along EB Westview Dr.
Install Concrete Pavement Along EB Westview D

Remove/Replace Conc Driveways
Restoration (Sodding)

0
F

Substancial Completion, 
Punchlist Work
Final Completion/Demob, 
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00642 
03-20-2020

Document 00642 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 
Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:     

Address:     

CERTIFICATION 

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.   

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason: 

 
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date 

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

Letti Hernandez

03/02/2026



00646 
02-01-2010

Document 00646 

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 

Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:    

Address:     

Date: 

SUBCONTRACTOR PAYMENT INFORMATION: 

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld: 

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

03/02/2026



Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) PA Berrios Trucking (MBE) Access Data (MBE) Access Data (WBE)
Jan-25 $0.00 $0.00 $0.00 $0.00
Feb-25 $0.00 $0.00 $0.00 $0.00
Mar-25 $0.00 $0.00 $0.00 $0.00
Apr-25 $0.00 $0.00 $0.00 $0.00
May-25 $0.00 $0.00 $0.00 $0.00
Jun-25 $0.00 $0.00 $0.00 $0.00
Jul-25 $49,588.94 $49,588.94 $0.00 $0.00

Aug-25 $203,810.89 $72,238.89 $131,572.00 $0.00 $0.00
Sep-25 $842,507.85 $62,490.61 $112,938.00 $0.00 $667,079.24
Oct-25 $450,461.61 $14,864.61 $81,503.00 $84,094.00 $270,000.00
Nov-25 $152,559.30 $101,510.00 $28,058.50 $22,990.80 $0.00
Dec-25 $458,359.33 $154,560.33 $46,198.50 $257,600.50 $0.00
Jan-26 $90,180.90 $0.00 $75,982.50 $14,198.40 $0.00
Feb-26 $164,222.90 $121,368.90 $42,854.00 $0.00 $0.00
Mar-26 $0.00 $0.00 $0.00 $0.00
Jun-26 $0.00 $0.00 $0.00 $0.00

$ $2,411,692 $576,622 $519,107 $378,884 $937,079
% 17.48% 4.18% 3.76% 2.75% 6.79%

GOAL 9.00% 8.00% 4.43% 6.78%

Contract Amount: $13,797,688
Goal % 28.00%

Projected Goal% 17.48%
Goal $ $3,863,353

Project Goal $ $2,411,692
Project Goal To Date Utilization

MBE 21.43% 10.69%

WBE 6.78% 6.79%

SBE 0.00%
TOTAL 28.21% 17.48%

MWSDBE Utilization Schedule

Monday, March 2, 2026
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls



  11750 Katy Freeway | Suite 400   

   Houston, TX 77079 

   Main 832.318.8800 + Fax 713.965.0044 

   TBPE Firm F-11278 

 H R G R E E N . C O M  

 
 

 

April 16, 2026 

Ms. Ann Givens, Chair of the Board 
Memorial City Redevelopment Authority/TIRZ 17 
9610 Long Point, Suite 150 
Houston, TX 77055 
 
RE: Briar Branch (W140-01-00) Storm Water Detention Basin Expansion and Storm Sewer Improvements 

WBS No. N-T17000-0021-3 

Reytec Construction Resources, Inc. Payment No. 14 

 
Dear Ms. Givens, 
 
Reytec Construction Resources, Inc. (Reytec) has submitted estimate No. 14 in the amount of $368,286.50 for 

construction services rendered through March 31, 2026. Based on our review, Reytec has complied with all 

requirements stated in the estimate and we recommend payment of $368,286.50 to Reytec. 

 

The following billing information is to be used for payment: 

 

 Reytec Construction Resources, Inc. 

 1901 Hollister St. 

 Houston, TX 77080 

 

If you have any questions or require additional information, please feel free to contact me at (832) 318-8800. 

 
Sincerely,    
   
HR GREEN, INC.        
   
  
 
 
Muhammad Ali, PE 
Project Manager 
 

 

Enclosures: Reytec Pay Est. No. 14 



 
 

 
 

 

MEMO 
Connecting Capital to Communities Since 1980 
TBPE NO. F-19990 

Houston + Austin, TX 
www.thegoodmancorp.com 

Phone: (713) 951-7951 
 
 

1 

To:   Memorial City Redevelopment Authority 
  Attn: Ann Givens, Board Chair 
From:  Cynthia Cruz 
Subject:  W-140 Detention Basin Improvements Project 
  EPA Grant 02F25701 - 1 
  Construction Contract Pay Estimate #14 
Date:   April 16, 2026 
 

This memo serves as notification of approval of Pay Estimate #14 for the subject Project. The pay 
application submitted by Reytec Construction Resources, Inc., reflects work completed during the period 
from 3/1/2026 to 3/31/2026. The Goodman Corporation (TGC) has reviewed the pay application, 
certified payrolls, and supporting documents and has determined all items are in compliance with the 
plans, specifications, and contract conditions. TGC hereby recommends payment of $368,286.50 to 
Reytec Construction pursuant to the executed contract. 

The following billing information is to be used for payment: 

Reytec Construction Resources, Inc. 
1901 Hollister St 
Houston, TX 77080 

The Authority has fully drawn down the balance of the EPA funding allocated to this project in 
accordance with the grant agreement. The Authority share is now 100% of each pay estimate through 
completion. The total allocations of Federal and Authority shares and summary of work completed this 
period are provided on the following page. TGC requests copies of the approved pay certificate and 
proof of payment for the project procurement file. 

Please feel free to contact me with any questions or requests for additional information at (713) 714-
3573 or ccruz@thegoodmancorp.com.  

Encl:   
Certified Pay Estimate Packet 
DBE Contractor Payment Report 
 
C: 
HR Green, Inc., Attn: David Greaney, PE, Project Manager 
Hawes-Hill & Associates, Records & Compliance, Attn: Linda Clayton  

mailto:ccruz@thegoodmancorp.com


 
TBPE NO. F-19990  THE GOODMAN CORPORATION 
W-140 Detention Basin Improvements Project Pay Estimate #14 Approval 
 

2 

 

Pay Estimate (Period) 
Payment Due 

Contractor 
Federal Share 

(EPA Grant 02F25701-1) 
Authority Share 

#1 (1/1/25-1/31/25)  $390,503.20 $3,458.00 $387,045.20 
#2 (2/1/25-2/28/25) $3,450,290.75 $2,394,000.00 $1,056,290.75 
#3 (3/1/25-3/30/25) $149,068.68 $55,178.00 $93,890.68 
#4 (4/1/25-4/30/25) $433,357.32 $287,976.00 $145,381.32 
#5 (5/1/25-5/31/25) $910,774.50 $625,776.00 $284,998.50 
#6 (6/1/25-6/30/25) $379,406.25 $27,200.00 $352,206.25 
#7 (7/1/25-7/31/25) $354,304.88 $412.00 $353,892.88 
#8 (8/1/25-8/31/25) $506,896.72 $0.00 $506,896.72 
#9 (9/1/25-9/30/25) $1,426,561.93 $0.00 $1,426,561.93 
#10 (10/1/25-11/21/25) $1,177,192.26 $0.00 $1,177,192.26 
#11 (11/24/25-12/31/25) $686,082.87 $0.00 $686,082.87 
#12 (1/1/26-1/31/26) $322,665.12 $0.00 $322,665.12 
#13 (2/1/26-2/28/26) $461,880.76 $0.00 $461,880.76 
#14 (3/01/26-3/31/26) $368,286.50 $0.00 $368,286.50 
Running Totals $11,017,271.75 $3,394,000.00 $7,623,271.75 

 

The amount of the EPA grant for this project is $3,394,000.00, which has been fully expended. The share 
amounts above reflect the appropriate eligible work items as detailed in the project budget in the grant 
agreement. All future work completed will be paid with 100% Authority share. 

The work completed during this period, including materials on-hand (MOH), corresponds to 
approximately 3.5% of the bid schedule, bringing the project earned value to 84.3%. Elapsed contract 
time is 4442 of 470 calendar days (94.0%). There have been no approved change orders to the contract 
beyond work change directives incorporated as a cash allowance item.  

Payment for MOH includes the following pump station components: 12’ pipe gate, vertical pumps, and 
wet well, valve vault, intake and control building structural steel. The summary of completed work for 
the stated period is provided in the following table. Overruns noted are due to site conditions and have 
been approved by the Engineer.  

 

 

Item Category Item Description 
% Complete 
this Period 

Total % 
Completed 

Roadway Lime Subgrade, ADA Ramp, Concrete Paving Header  2.97% 81.90% 
Detention Basin Riprap, Crushed Limestone, Granular Fill, Clay, Channel Lining 2.33% 96.40% 
Pump Station  Structural - Wet Well, Valve Vault  0.27% 44.59% 
Tree Protection Zero Curb Cutback 32.21% 32.21% 
Extra Work Items Temporary Basin Pumping, Prune Tree  4.88% 80.49% 
Cash Allowance Work Change Directives 44.38% 56.71% 



Estimate No. 

Cut off Date

Estimate Date

: 470

: 0

: 470

: 449

: In Place : 21

DateDavid G. Greaney, P.E. Date Muhammad Ali, P.E.

Approved By:

TIRZ 17 Date 

Prepared By 4/16/2026 Reviewed By 4/16/2026

TOTAL AMOUNT DUE CONTRACTOR THIS DATE $368,286.50 

BALANCE REMAINING $2,473,045.01 

4- Less Previous Payments $10,648,985.25 

5- Restoration Adjustment $0.00 

2- Total Deductions $566,232.15 

3- Total Payments Due $11,017,271.75 

TOTAL DEDUCTIONS $566,232.15 

C. AMOUNT DUE THIS PERIOD

1- Total Earnings to Date $11,324,642.99 

5- Assessments $0.00 

6- Inspector Overtime Costs $0.00 

3- Total Retainage $566,232.15 

4- Liquidated Damages 0.00 Days @ $2,000.00 $0.00 

2- Retainage Release 0% Of $11,324,642.99 $0.00 

$11,324,642.99 

B. DEDUCTIONS

1- Retainage 5% Of $11,324,642.99 $566,232.15 

@ 85% $258,860.91 

5- Work Change Directives - In Place $0.00 

TOTAL EARNINGS TO DATE

3- Material Stored in Place $0.00

4- Balance-Materials Accepted Not in Place $304,542.25

1- Work Completed to Date 82.08% Complete $11,324,642.99 

2- Material Stored on Site $258,860.91

Total Pending Work Change Directives to Date $0.00 

TOTAL CONTRACT AMOUNT (excludes WCDs) $13,797,688.00 

A. EARNINGS TO DATE Current Month Billing $387,670.00 

No. Date Ext.Days Amount

Total Approved Extentions 0 Total Change Orders to Date $0.00 

3- Approved Work Change Directives

No. Date Ext.Days Amount

CONTRACT AMOUNT TO DATE :

1- Original Contract Amount $13,797,688.00 

2- Approved Change Orders

:

Date Insurance Exp. : 9/30/2025 Drug Policy Due Date: N/A Current WBE : 6.79% Schedule Update Received :

Percentage By Time 95.53% 82.08% WBE : 6.78% Days Remaining to Date

Substantial Completion Date Current M/SBE : 15.95% Days Used to Date :

Current Contract Completion Date 4/20/2026 M/SBE : 21.43% Total Contract Time :

Contract Date 10/15/2024 Original Contract Time :

Start Date 1/6/2025 Approved Extensions :

Address : 1901 Hollister St. Houston, TX 77080 WBS No. N-T17000-0021-3

CONTRACT TIME IN CALENDAR DAYS

Project Name : W140-01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

Contractor Name : Reytec Construction Resources, Inc.

14
Memorial City Redevelopment Authority / TIRZ 17

Estimate and Certificate for Payment Unit Price Work
03/31/26

04/02/26



Contractor: Todays Date: 4/2/2026
Reytec Construction Resources, Inc Pay Period: 03/01/2026 - 03/31/2026
1901 Hollister St. Pay Estimate No. 14

Rain Days This Month

Item Item Description UOM Est.Unit 
Quantity Unit Price Contract Amount Previous 

Quantities
This Month 
Quantities

To Date 
Quantities  This Month Billing  Total Amount Billed % Complete Explanation

General Items
1 MOBILIZATION LS 1 750,000.00$            750,000.00$                    1.00 1.00  $                                                 -    $                  750,000.00 100%
2 CLEARING AND GRUBBING AC 6 2,500.00$                15,000.00$                      6.00 6.00  $                                                 -    $                    15,000.00 100%
3 UNIFORMED PEACE OFFICERS (MID BID $55-HR) HR 1000 55.00$                     55,000.00$                      841.50 841.50  $                                                 -    $                    46,282.50 84%
4 12' PIPE GATE EA 2 5,000.00$                10,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%

Demolition Items
5 REMOVE EXIST ASPHLAT PAVEMENT BY MILLING SY 1986 5.00$                       9,930.00$                        1986.00 1986.00  $                                                 -    $                      9,930.00 100%
6 REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 3785 12.00$                     45,420.00$                      3785.00 3785.00  $                                                 -    $                    45,420.00 100%
7 REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$                       3,300.00$                        2200.00 2200.00  $                                                 -    $                      3,300.00 100%
8 REMOVE AND DISPOSE OF CONC DRIVEWAYS SY 424 12.00$                     5,088.00$                        407.00 407.00  $                                                 -    $                      4,884.00 96%
9 REMOVE AND DISPOSE OF CONC SIDEWALKS & RAMPS SY 61 15.00$                     915.00$                           61.00 61.00  $                                                 -    $                         915.00 100%
10 REMOVE AND DISPOSE OF EXIST STM SWR PIPE LF 670 20.00$                     13,400.00$                      670.50 670.50  $                                                 -    $                    13,410.00 100%
11 REMOVE AND DISPOSE OF EXIST MANHOLES EA 7 850.00$                   5,950.00$                        7.00 7.00  $                                                 -    $                      5,950.00 100%
12 REMOVE AND DISPOSE OF EXIST INLETS EA 6 850.00$                   5,100.00$                        6.00 6.00  $                                                 -    $                      5,100.00 100%
13 CUT AND PLUG PIPES EA 3 2,000.00$                6,000.00$                        2.00 2.00  $                                                 -    $                      4,000.00 67%

Traffic Control Items
14 TRAFFIC CONTROL AND REGULATION LS 1 112,500.00$            112,500.00$                    1.00 1.00  $                                                 -    $                  112,500.00 100%
15 FURNISH AND INSTALLING PRECAST LPCB TYP 1&2 LF 560 30.00$                     16,800.00$                      75.00 75.00  $                                                 -    $                      2,250.00 13%
16 MOVE PRECAST LPCB TYP 1&2 LF 880 15.00$                     13,200.00$                      1095.75 1095.75  $                                                 -    $                    16,436.25 125%
17 REMOVE PRECAST LPCB TYP 1&2 LF 560 15.00$                     8,400.00$                        75.00 75.00  $                                                 -    $                      1,125.00 13%

Roadway Items
18 HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 97 365.00$                   35,405.00$                      95.06 95.06  $                                                 -    $                    34,696.90 98%
19 8" LIME TREATED STABILIZED SUBGRADE SY 4388 8.50$                       37,298.00$                      4300.24 88.00 4388.24  $                                         748.00  $                    37,300.04 100%
20 REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 1534 80.00$                     122,720.00$                    2517.00 2517.00  $                                                 -    $                  201,360.00 164% 983.00
21 REINFORCED CONCRETE PAVEMENT (6" DEPTH) HES SY 1041 100.00$                   104,100.00$                    87.00 87.00  $                                                 -    $                      8,700.00 8% -954.00
22 REINFORCED CONCRETE PAVEMENT (11" DEPTH) SY 534 115.00$                   61,410.00$                      1204.62 1204.62  $                                                 -    $                  138,531.30 226% 670.62
23 REINFORCED CONCRETE PAVEMENT (11" DEPTH) HES SY 870 130.00$                   113,100.00$                    241.00 241.00  $                                                 -    $                    31,330.00 28% -629.00
24 TYPE D HOT MIX ASPHALTIC CONC PAV, (1-1/2") INCL. TACKCOAT TON 362 250.00$                   90,500.00$                      0.00 0.00  $                                                 -    $                                 -   0%
25 REINFORCED CONCRETE SIDEWALK (4-1/2") THICK) SF 152 25.00$                     3,800.00$                        152.00 152.00  $                                                 -    $                      3,800.00 100%
26 CONSTRUCT ADA COMPLAINT RAMP SF 605 30.00$                     18,150.00$                      0.00 605.00 605.00  $                                    18,150.00  $                    18,150.00 100%
27 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$                     39,444.00$                      3156.00 3156.00  $                                                 -    $                    37,872.00 96%
28 7-INCH HES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 300 20.00$                     6,000.00$                        247.00 247.00  $                                                 -    $                      4,940.00 82%
29 REINFORCED CONCRETE CURB (6") LF 1810 5.00$                       9,050.00$                        1810.00 1810.00  $                                                 -    $                      9,050.00 100%
30 CONCRETE PAVING HEADER LF 195 15.00$                     2,925.00$                        94.50 13.50 108.00  $                                         202.50  $                      1,620.00 55%

Pavement Marking Items -$                                 
31 THERMOPLASTIC PAVEMENT MARKINGS - (W) (12") (SLD) LF 132 5.00$                       660.00$                           0.00 0.00  $                                                 -    $                                 -   0%
32 THERMOPLASTIC PAVEMENT MARKINGS - (W) (24") (SLD) LF 65 10.00$                     650.00$                           0.00 0.00  $                                                 -    $                                 -   0%
33 RASIED PAVEMENT MARKERS TYPE II (A-A) EA 34 10.00$                     340.00$                           0.00 0.00  $                                                 -    $                                 -   0%
34 THERMOPLASTIC PAVEMENT MARKINGS - (Y)(4")(SLD) LF 1274 2.50$                       3,185.00$                        965.00 965.00  $                                                 -    $                      2,412.50 76%

Drainage Items -$                                 
35 BRICK PLUG IN RCB SF 240 50.00$                     12,000.00$                      126.00 126.00  $                                                 -    $                      6,300.00 53%
36 TYP C-1 INLET W/ ONE EXTENSION EA 13 6,500.00$                84,500.00$                      13.00 13.00  $                                                 -    $                    84,500.00 100%
37 TXDOT TYP C-1 INLET W/ ONE EXTENSION EA 5 7,500.00$                37,500.00$                      5.00 5.00  $                                                 -    $                    37,500.00 100%
38 TYP C 4-FOOT DIA PRECAST ROUND CONC MANHOLE EA 3 9,000.00$                27,000.00$                      3.00 3.00  $                                                 -    $                    27,000.00 100%
39 TYP C 4-FOOT DIA PRECAST MANHOLE ON RCB EA 10 3,000.00$                30,000.00$                      10.00 10.00  $                                                 -    $                    30,000.00 100%
40 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX EA 3 30,000.00$              90,000.00$                      3.00 3.00  $                                                 -    $                    90,000.00 100%
41 DESIGN, FURNISH, AND INSTALL 9'x9' JUNCTION BOX W/ 4'x3' RESTRICTOR EA 1 30,000.00$              30,000.00$                      1.00 1.00  $                                                 -    $                    30,000.00 100%
42 3-INCH PVC PIPE TO CURB LF 20 20.00$                     400.00$                           15.00 15.00  $                                                 -    $                         300.00 75%
43 4-INCH PVC PIPE TO CURB LF 20 25.00$                     500.00$                           25.00 25.00  $                                                 -    $                         625.00 125%
44 24-INCH DIA STM SWR BY OPEN CUT LF 151 200.00$                   30,200.00$                      139.00 139.00  $                                                 -    $                    27,800.00 92%
45 30-INCH DIA STM SWR BY OPEN CUT LF 14 300.00$                   4,200.00$                        13.00 13.00  $                                                 -    $                      3,900.00 93%
46 7'x7' RCB BY OPEN CUT LF 2248 900.00$                   2,023,200.00$                 2157.39 2157.39  $                                                 -    $               1,941,651.00 96%
47 7'x5' RCB BY OPEN CUT LF 40 1,300.00$                52,000.00$                      60.00 60.00  $                                                 -    $                    78,000.00 150%
48 7'x4' RCB BY OPEN CUT LF 110 1,250.00$                137,500.00$                    181.00 181.00  $                                                 -    $                  226,250.00 165%
49 TRENCH SAFETY SYSTEM LF 2563 5.00$                       12,815.00$                      2506.00 2506.00  $                                                 -    $                    12,530.00 98%

SWPPP Items -$                                 
50 INLET PROTECTION BARRIER LF 78 25.00$                     1,950.00$                        78.00 78.00  $                                                 -    $                      1,950.00 100%
51 BAGGED GRAVEL BARRIER LF 369 25.00$                     9,225.00$                        286.00 286.00  $                                                 -    $                      7,150.00 78%
52 REINFORCED SILT FENCE LF 2059 2.00$                       4,118.00$                        2059.00 2059.00  $                                                 -    $                      4,118.00 100%
53 ROCK FILTER DAME - TYPE 2 LF 109 50.00$                     5,450.00$                        40.00 40.00  $                                                 -    $                      2,000.00 37%
54 STABILIZED CONSTRUCTION ACCESS SY 110 35.00$                     3,850.00$                        110.00 110.00  $                                                 -    $                      3,850.00 100%

Water Line Items -$                                 
55 HAND DIG FOR WATER LINE INSTALLATION LS 1 5,000.00$                5,000.00$                        1.00 1.00  $                                                 -    $                      5,000.00 100%
56 OFFSET OF EXIST 1-1/2" TO 2" DIA SERVICE LINE, LONG SIDE EA 20 4,000.00$                80,000.00$                      0.00 0.00  $                                                 -    $                                 -   0%
57 REMOVE OF EXIST WATER LINE (ALL SIZES) LF 460 12.00$                     5,520.00$                        337.00 337.00  $                                                 -    $                      4,044.00 73%
58 TRENCH SAFETY SYSTEM LF 395 10.00$                     3,950.00$                        325.00 325.00  $                                                 -    $                      3,250.00 82%
59 WTR MAIN PIPE (PVC) 8-INCH, BY OPEN CUT LF 207 250.00$                   51,750.00$                      191.00 191.00  $                                                 -    $                    47,750.00 92%
60 WTR MAIN PIPE (PVC) 12-INCH, BY OPEN CUT LF 188 350.00$                   65,800.00$                      146.00 146.00  $                                                 -    $                    51,100.00 78%
61 FIRE HYDRANT BRANCH LF 5 250.00$                   1,250.00$                        5.00 5.00  $                                                 -    $                      1,250.00 100%
62 FIRE HYDRANT ASSEMBLY EA 1 15,000.00$              15,000.00$                      1.00 1.00  $                                                 -    $                    15,000.00 100%
63 REMOVING AND SALVAGING FIRE HYDRANT EA 1 550.00$                   550.00$                           1.00 1.00  $                                                 -    $                         550.00 100%
64 CUT, PLUG, & ABANDON (6 IN) EA 7 1,250.00$                8,750.00$                        5.00 5.00  $                                                 -    $                      6,250.00 71%
65 CUT, PLUG, & ABANDON (8 IN) EA 2 1,350.00$                2,700.00$                        2.00 2.00  $                                                 -    $                      2,700.00 100%
66 WET CONNECTION (8 IN) EA 12 1,500.00$                18,000.00$                      12.00 12.00  $                                                 -    $                    18,000.00 100%
67 WET CONNECTION (12 IN) EA 7 2,000.00$                14,000.00$                      7.00 7.00  $                                                 -    $                    14,000.00 100%

Sanitary Sewer Items -$                                 
68 ADJUST EXIST SAN SWR MANHOLES TO GRADE EA 1 1,000.00$                1,000.00$                        1.00 1.00  $                                                 -    $                      1,000.00 100%
69 CASING (STEEL) (SAN SWR) (15 IN) LF 40 250.00$                   10,000.00$                      52.00 52.00  $                                                 -    $                    13,000.00 130%
70 10-INCH SAN SWR BY OPEN CUT LF 19 500.00$                   9,500.00$                        49.00 49.00  $                                                 -    $                    24,500.00 258%

Illumination Items -$                                 
71 GROUND BOX TYP D (162922) EA 2 1,500.00$                3,000.00$                        0.00 0.00  $                                                 -    $                                 -   0%
72 STREET LIGHTING CONDUIT, 2-INCH, SCH 80 PVC LF 162 30.00$                     4,860.00$                        0.00 0.00  $                                                 -    $                                 -   0%

Detention Basin Items -$                                 
73 PIEZOMETER EA 1 7,500.00$                7,500.00$                        1.00 1.00  $                                                 -    $                      7,500.00 100%
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74 TYP "C" 6-FOOT DIA PRECAST ROUND CONC MANHOLE EA 1 30,000.00$              30,000.00$                      1.00 1.00  $                                                 -    $                    30,000.00 100%
75 REMOVE AND DISPOSE OF SHEET PILE WEIR SF 315 10.00$                     3,150.00$                        315.00 315.00  $                                                 -    $                      3,150.00 100%
76 REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$                     15,320.00$                      1532.00 1532.00  $                                                 -    $                    15,320.00 100%
77 REMOVE AND DISPOSE OF EXIST CONC AND CURB/GUTTER LF 60 5.00$                       300.00$                           60.00 60.00  $                                                 -    $                         300.00 100%
78 REMOVE AND DISPOSE OF EXIST BACKSLOPE INTERCEPTOR STRUCTURE EA 2 300.00$                   600.00$                           2.00 2.00  $                                                 -    $                         600.00 100%
79 REMOVE AND DISPOSE OF WATER VALVE EA 3 350.00$                   1,050.00$                        3.00 3.00  $                                                 -    $                      1,050.00 100%
80 REMOVE AND DISPOSE OF WATER METER EA 5 350.00$                   1,750.00$                        5.00 5.00  $                                                 -    $                      1,750.00 100%
81 REMOVE AND DISPOSE OF SPRINKLER EA 5 250.00$                   1,250.00$                        5.00 5.00  $                                                 -    $                      1,250.00 100%
82 REMOVE AND DISPOSE OF METAL POST WITH POST/CV BOX EA 2 250.00$                   500.00$                           2.00 2.00  $                                                 -    $                         500.00 100%
83 REMOVE, STOCKPILE, AND RE-INSTALL STONE RIPRAP SY 740 70.00$                     51,800.00$                      687.00 53.00 740.00  $                                      3,710.00  $                    51,800.00 100%
84 COARSE FILTER TOE DRAIN (CONC GRAVEL) LF 1272 35.00$                     44,520.00$                      1270.00 1270.00  $                                                 -    $                    44,450.00 100%
85 TOE DRAIN WASHOUT STRUCTURE (PVC) EA 1 1,500.00$                1,500.00$                        1.00 1.00  $                                                 -    $                      1,500.00 100%
86 CRUSHED LIMESTONE - 6" DEPTH (ALL WEATHER ACCESS ROAD) SY 4104 20.00$                     82,080.00$                      1313.00 2380.60 3693.60  $                                    47,612.00  $                    73,872.00 90%
87 GRANULAR FILL 3"x5" (8-INCH DEPTH) (150 LB/CF) INCL. GEOGRID TON 2044 80.00$                     163,520.00$                    1592.00 247.60 1839.60  $                                    19,808.00  $                  147,168.00 90%
88 24" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 249 120.00$                   29,880.00$                      249.00 249.00  $                                                 -    $                    29,880.00 100%
89 36" ALUMINIZED STEEL TYPE 2 CMP BY OPEN CUT LF 124 150.00$                   18,600.00$                      124.00 124.00  $                                                 -    $                    18,600.00 100%
90 URBAN INTERCEPTOR STRUCTURE EA 2 5,000.00$                10,000.00$                      2.00 2.00  $                                                 -    $                    10,000.00 100%
91 CARE AND CONTROL OF WATER LS 1 60,000.00$              60,000.00$                      1.00 1.00  $                                                 -    $                    60,000.00 100%
92 EXCAVATION AND OFFSITE DISPOSAL CY 57400 20.00$                     1,148,000.00$                 51660 51660.00  $                                                 -    $               1,033,200.00 90%
93 EXCAVATION, STOCKPILE, AND RE-USE SOIL CY 200 30.00$                     6,000.00$                        200.00 200.00  $                                                 -    $                      6,000.00 100%
94 IMPORTED CLAY (CAP OVER SLURRY WALL) CY 2227 50.00$                     111,350.00$                    1958.00 269.00 2227.00  $                                    13,450.00  $                  111,350.00 100%
95 CONCRETE CHANNEL LINING, 5" (PILOT CHANNEL) SY 1093 150.00$                   163,950.00$                    1079.00 14.00 1093.00  $                                      2,100.00  $                  163,950.00 100%
96 CONCRETE CHANNEL LINING, 6" (WEIR) SY 2385 80.00$                     190,800.00$                    2146.50 238.50 2385.00  $                                    19,080.00  $                  190,800.00 100%
97 CONCRETE CHANNEL LINING REPAIR, 6" (WEIR) SY 270 200.00$                   54,000.00$                      0 0.00  $                                                 -    $                                 -   0%
98 RIRPAR (GRADE NO. 1) (18") SY 164 120.00$                   19,680.00$                      0 164 164.00  $                                    19,680.00  $                    19,680.00 100%
99 SUBSURFACE BARRIER WALL (FURNISH AND INSTALL) SF 157500 20.00$                     3,150,000.00$                 157500 157500.00  $                                                 -    $               3,150,000.00 100%
100 6" PVC (SDR26) LF 120 50.00$                     6,000.00$                        120 120.00  $                                                 -    $                      6,000.00 100%

Pump Station Items -$                                 
101 GROUND WATER CONTROL FOR OPEN CUT CONSTRUCTION LS 1 5,000.00$                5,000.00$                        1 1.00  $                                                 -    $                      5,000.00 100%
102 TRENCH SAFETY SYSTEMS FOR TRENCH EXCAVATION LF 450 5.00$                       2,250.00$                        391 391.00  $                                                 -    $                      1,955.00 87%
103 4'x4' PRECAST REINFORCED CONCRETE BOX SEWERS LF 130 500.00$                   65,000.00$                      114 114.00  $                                                 -    $                    57,000.00 88%
104 (PAINTING) PAINTING FOR PIPING, VALVES LS 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
105 VERTICAL, SINGLE STAGE, NON-CLOG CENTRIFUGAL PUMPS LS 1 450,000.00$            450,000.00$                    0 0.00  $                                                 -    $                                 -   0%
106 AIR RELEASE VALVE FOR PUMPING SYSTEM FORCE MAIN PIPING EA 4 15,500.00$              62,000.00$                      0 0.00  $                                                 -    $                                 -   0%
107 PUMP STATION PIPING - 12-INCH RISER PIPING, INCL. VALVES LS 1 165,000.00$            165,000.00$                    0 0.00  $                                                 -    $                                 -   0%
108 PIPE STATION PIPING - 18-INCH RISER PIPING, INCL. VALVES LS 1 85,000.00$              85,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109 STRUCTUAL - WET WELL

109.1 STRUCTUAL - WET WELL (ENGINEERING) LS 1 50,000.00$              50,000.00$                      1 1.00  $                                                 -    $                    50,000.00 100%
109.2 STRUCTUAL - WET WELL (EXCAVATION PUMP STATION PAD) LS 1 50,000.00$              50,000.00$                      1 1.00  $                                                 -    $                    50,000.00 100%
109.3 STRUCTUAL - WET WELL (26' DIA LINER PLATE SHAFT) LS 1 250,000.00$            250,000.00$                    1 1.00  $                                                 -    $                  250,000.00 100%
109.4 STRUCTUAL - WET WELL (CIP WET WELL CONC PLUG) LS 1 100,000.00$            100,000.00$                    1 1.00  $                                                 -    $                  100,000.00 100%
109.5 STRUCTUAL - WET WELL (CIP WET WELL BOTTOM SECTION) LS 1 300,000.00$            300,000.00$                    1.00 1.00  $                                                 -    $                  300,000.00 100%
109.6 STRUCTUAL - WET WELL (CIP WET WELL TOP SECTION) LS 1 300,000.00$            300,000.00$                    1.00 1.00  $                                                 -    $                  300,000.00 100%
109.7 STRUCTUAL - WET WELL (CIP WET WELL TOP) LS 1 75,000.00$              75,000.00$                      1 1.00  $                                                 -    $                    75,000.00 100%
109.8 STRUCTUAL - WET WELL (CIP WET WELL INTERNAL SUPPORT COLUMNS) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
109.9 STRUCTUAL - WET WELL (DEBRIS SCREEN/METAL COMPONENTS) LS 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
109.10 STRUCTUAL - WET WELL (BACKFILL STRUCTURE) LS 1 25,000.00$              25,000.00$                      1 1.00  $                                                 -    $                    25,000.00 100%

110 STRUCTUAL - VALVE VAULT -$                                 
110.1 STRUCTUAL - VALVE VAULT (CIP CONC BOTTOM) LS 1 100,000.00$            100,000.00$                    1 1.00  $                                                 -    $                  100,000.00 100%
110.2 STRUCTUAL - VALVE VAULT (CIP CONC WALLS) LS 1 100,000.00$            100,000.00$                    1 1.00  $                                                 -    $                  100,000.00 100%
110.3 STRUCTUAL - VALVE VAULT (INSTALL SCREEN/PLATFORM) LS 1 50,000.00$              50,000.00$                      0 0.00  $                                                 -    $                                 -   0%
111 STRUCTUAL - INTAKE STRUCTURE LS 1 35,000.00$              35,000.00$                      0.50 0.25 0.75  $                                      8,750.00  $                    26,250.00 75%
112 STRUCTUAL - RETAINING WALL MODIFICATIONS LS 1 30,000.00$              30,000.00$                      0 0.00  $                                                 -    $                                 -   0%
113 STRUCTURAL - CMU CONTROL BUILDING W/ PRECAST ROOF

113.1 STRUCTUAL - CMU CONTROL BUILDING (CIP FOUNDATION/STAIRS) LS 1 33,000.00$              33,000.00$                      0 0.00  $                                                 -    $                                 -   0%
113.2 STRUCTURAL - CMU CONTROL BUILDING (BRICK WALLS) LS 1 27,500.00$              27,500.00$                      0 0.00  $                                                 -    $                                 -   0%
113.3 STRUCTURAL - CMU CONTROL BUILDING (ROOF) LS 1 27,500.00$              27,500.00$                      0 0.00  $                                                 -    $                                 -   0%
113.4 STRUCTURAL - CMU CONTROL BUILDING (INTERIOR FINISHES) LS 1 22,000.00$              22,000.00$                      0 0.00  $                                                 -    $                                 -   0%
114 ELECTRICAL - CONTROL PANEL AND PANEL INSTRUMENTATION EA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
115 ELECTRICAL - LIGHTING CONTRACTOR EA 1 3,000.00$                3,000.00$                        0 0.00  $                                                 -    $                                 -   0%
116 ELECTRICAL - LIGHTING/DISTRIBUTION PANEL EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
117 ELECTRICAL - AUTODIALER OR MOTOROLA ACE3600 EA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
118 ELECTRICAL - MISCELLANEOUS ELECTRICAL, INSTRUMENTATION EA 1 250,000.00$            250,000.00$                    0 0.00  $                                                 -    $                                 -   0%
119 ELECTRICAL - OTHER LIGHTING INCL. ELECTRICAL BUILDING EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
120 ELECTRICAL - LEVEL INDICATING TRANSMITTER FOR CONTROL PANEL EA 2 5,000.00$                10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
121 ELECTRICAL - CONDUIT AND CABLE EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
122 ELECTRICAL - NEW ELECTRICAL SERVICE EA 1 160,000.00$            160,000.00$                    0 0.00  $                                                 -    $                                 -   0%
123 ELECTRICAL - MOTOR CONTROL CENTER W/ MTS EA 1 100,000.00$            100,000.00$                    0 0.00  $                                                 -    $                                 -   0%
124 ELECTRICAL - 1KVA 1-PHASE TRANSFORMER EA 1 7,500.00$                7,500.00$                        0 0.00  $                                                 -    $                                 -   0%
125 ELECTRICAL - 15KVA 1-PHASE TRANSFORMER EA 1 20,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%
126 ELECTRICAL - FIELD INSTRUMNETATION (2 X HYDRRANGER UNITS) EA 2 10,000.00$              20,000.00$                      0 0.00  $                                                 -    $                                 -   0%

Tree Protection Items -$                                 
127 Install Root Pruning Trench LF 275 10.00$                     2,750.00$                        0 0.00  $                                                 -    $                                 -   0%
128 Install Zero Curb Cutback LF 810 15.00$                     12,150.00$                      0 320 320.00  $                                      4,800.00  $                      4,800.00 40%

Landscaping Items -$                                 
129 BERMUDA SOD (INCL. TOPSOIL) SY 2432 5.00$                       12,160.00$                      466 466.00  $                                                 -    $                      2,330.00 19%
130 HYDROMULCH SEEDING AC 7 1,500.00$                10,500.00$                      0 0.00  $                                                 -    $                                 -   0%

Extra Work Items -$                                 
131 TEMPORARY BASIN PUMPING MO 15 1,000.00$                15,000.00$                      14 1 15.00  $                                      1,000.00  $                    15,000.00 100%
132 CLEARANCE PRUNE TREE EA 10 150.00$                   1,500.00$                        10 10.00  $                                                 -    $                      1,500.00 100%
133 CROWN CLEANING PRUNE EA 10 250.00$                   2,500.00$                        0 0.00  $                                                 -    $                                 -   0%
134 ROOT STIMULATION EA 10 150.00$                   1,500.00$                        0 0.00  $                                                 -    $                                 -   0%

Cash Allowance Items
135 Street Cut Permit CA 1 5,000.00$                5,000.00$                        0 0.00  $                                                 -    $                                 -   0%
136 Street Lights CA 1 10,000.00$              10,000.00$                      0 0.00  $                                                 -    $                                 -   0%
137 Work Change Directives CA 1 477,504.50$            477,504.50$                    0 0.00  $                                                 -    $                                 -   0%

137.01 WCD No. 1 cast in place structures LS 1 12,552.25$              12,552.25$                      1 1 0 12,552.25$                     1
137.02 WCD No. 2 relocation of utilites Windhover LS 1 4,455.10$                4,455.10$                        1 1 0 4,455.10$                       1
137.03 WCD No. 3 soil contamination testing LS 1 5,488.15$                5,488.15$                        1 1 0 5,488.15$                       1
137.6A REMOVE AND DISPOSE OF REINFORCED CONC PAV W/ W/O ASPHALT SY 2162 12.00$                     25,944.00$                      355.00 1807.00 2162.00  $                                    21,684.00  $                    25,944.00 100%
137.7A REMOVE AND DISPOSE OF EXIST CONC CURB LF 2200 1.50$                       3,300.00$                        226.00 1147.00 1373.00  $                                      1,720.50  $                      2,059.50 62%
137.18A HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY TON 56 365.00$                   20,440.00$                      9.00 47.00 56.00  $                                    17,155.00  $                    20,440.00 100%



137.19A 8" LIME TREATED STABILIZED SUBGRADE SY 2482 8.50$  21,097.00$  407.00 2075.00 2482.00  $ 17,637.50  $ 21,097.00 100%
137.20A REINFORCED CONCRETE PAVEMENT (6" DEPTH) SY 2162 80.00$  172,960.00$  355.00 1807.00 2162.00  $ 144,560.00  $ 172,960.00 100%
137.27A 6-INCHES CONC DRIVEWAY, INCL. EXCAVATION AND BASE SF 3287 12.00$  39,444.00$  103.00 680.00 783.00  $ 8,160.00  $ 9,396.00 24%
137.29A REINFORCED CONCRETE CURB (6") LF 1810 5.00$  9,050.00$  1147.00 1147.00  $ 5,735.00  $ 5,735.00 63%
137.42A 3-INCH PVC PIPE TO CURB LF 20 20.00$  400.00$  10.50 10.50  $ 210.00  $ 210.00 53%
137.43A 4-INCH PVC PIPE TO CURB LF 20 25.00$  500.00$  45.50 45.50  $ 1,137.50  $ 1,137.50 228%
137.76A REMOVE AND DISPOSE OF CHANNEL LINING SY 1532 10.00$  15,320.00$  638.00 638.00  $ 6,380.00  $ 6,380.00 42%
137.128A Install Zero Curb Cutback LF 810 15.00$  12,150.00$  280.00 280.00  $ 4,200.00  $ 4,200.00 35%

14,118,293.00$                $ 387,670.00 

Earned to date  $             11,324,642.99 
Month Amount Stored Materials 258,860.91$  

01/01/2025 through 01/31/2025 390,503.20$          Subtotal 11,583,503.90$              
02/01/2025 through 02/28/2025 3,450,290.75$       Retainage (5%) (566,232.15)$  
03/01/2025 through 03/30/2025 149,068.68$          Previous Payments (10,648,985.25)$             
4/1/2025 through 04/30/2025 433,357.32$          

05/01/2025 through 05/31/2025 910,774.50$          
06/01/2025 through 06/30/2025 379,406.25$          
07/01/2025 through 07/31/2025 354,304.88$          
08/01/2025 through 08/31/2025 506,896.72$          
09/01/2025 through 09/30/2025 1,426,561.93$       Project Manager Date
10/01/2025 through 11/21/2025 1,177,192.26$       
11/24/2025 through 12/31/2025 686,082.87$          
01/01/2026 through 01/31/2026 322,665.13$          
02/01/2026 through 02/28/2026 461,880.76$          

TOTAL 10,648,985.25$     

 Due This Month After Retainage 
368,286.50$  

Previous Billings

This Month's Billings

04/02/26



PROJECT: PAYMENT REQUEST NO. 13
CONTRACTOR: Reytec Construction Resources, Inc. FROM: 2/1/26
PROJECT NO: N-T17000-0021-3 TO: 2/28/26

Pay Item
Vendor 

Invoice No.
Unit

No. Material Invoice No. Price Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost Quantity Invoice Cost

105
Vertical, single stage, non-clog centrifugal pumps 
(3) lump sump price 122626 264,734.00$  1 264,734.00$     1 264,734.00$  

4 12' Pipe gate 3,900.00$      1 3,900.00$          1 3,900.00$      
109 Wet well 49,105.97$    0.1 4,910.60$          -$              0.1 4,910.60$      
110 Valve vault 49,105.98$    0.1 4,910.60$          -$              0.1 4,910.60$      
111 Intake structure 20,918.00$    1 20,918.00$       1 20,918.00$    
113 CMU control building 5,169.05$      1 5,169.05$          1 5,169.05$      

258,860.91$  

-$              

Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements

COH Allowance 85%

STORED MATERIALS

Previous Inventory Received this Period Installed this Period Current Inventory

TOTALS 304,542.25$                         -$                                        -$                                        304,542.25$                      



# Activity ID Activity Name Original
Duration

Remaining
Duration

Activity %
Complete

Start Finish Primary Resource

1 BRIARCLOSBRIARCLOSEOUT  Briar Branch Close Out Schedule 105 62 10-Feb-26 A 06-Jul-26

2 BRIARCLOSBRIARCLOSEOUT.1  Concrete Pavement 46 0 10-Feb-26 A 06-Apr-26
3 BRIARCLOSBRIARCLOSEOUT.1.1  Westview 35 0 10-Feb-26 A 30-Mar-26
4 A1000 Sidewalks 1 0 100% 10-Feb-26 A 10-Feb-26 MOR1.Moran-C1
5 A1010 ADA compliant ramps 5 0 100% 23-Mar-26 A 30-Mar-26 MOR1.Moran-C1
6 A1020 Striping 5 0 100% 17-Feb-26 A 24-Feb-26
7 A1030 Submittal: ramp domes 9 0 100% 10-Feb-26 A 17-Feb-26
8 A1040 Submittal: striping paint & procedures 9 0 100% 10-Feb-26 A 17-Feb-26
9 A1050 Traffic control removal & open street 1 0 100% 24-Feb-26 A 25-Feb-26
10 BRIARCLOSBRIARCLOSEOUT.1.2  Windhover 27 0 10-Feb-26 A 13-Mar-26
11 A1060 Windhover: west side street pavement 1 0 100% 10-Feb-26 A 10-Feb-26
12 A1070 Windhover: west side driveways 1 0 100% 10-Feb-26 A 10-Feb-26
13 A1075 Windhover: removal & subgrade prep 5 0 100% 16-Feb-26 A 20-Feb-26 R-2.Crew-2
14 A1080 Windhover: east side street pavement 10 0 100% 24-Feb-26 A 03-Mar-26 R-1.Crew-1
15 A1140 Windhover: east side driveways 5 0 100% 09-Mar-26 A 13-Mar-26 R-1.Crew-1
16 A1150 Traffic control removal & open street 1 0 100% 13-Mar-26 A 13-Mar-26 R-2.Crew-2
17 BRIARCLOSBRIARCLOSEOUT.1.3  Cedardale 46 0 10-Feb-26 A 06-Apr-26
18 A1090 Cedardale:north side street pavement 1 0 100% 10-Feb-26 A 10-Feb-26
19 A1100 Cedardale: north side driveways 1 0 100% 10-Feb-26 A 10-Feb-26
20 A1105 Cedardale: removal & subgrade prep 5 0 100% 23-Feb-26 A 27-Feb-26 R-2.Crew-2
21 A1110 Cedardale: south side pavement 10 0 100% 17-Mar-26 A 01-Apr-26 MOR1.Moran-C1
22 A1120 Cedardale: south side driveways 10 0 100% 16-Mar-26 A 03-Apr-26 MOR1.Moran-C1
23 A1130 Traffic control removal & open street 1 0 100% 03-Apr-26 A 06-Apr-26 R-2.Crew-2
24 BRIARCLOSBRIARCLOSEOUT.1.4  Demaret 33 0 10-Feb-26 A 23-Mar-26
25 A1160 Demaret: west side street pavement 1 0 100% 10-Feb-26 A 10-Feb-26
26 A1170 Demaret: west side driveways 5 0 100% 10-Feb-26 A 16-Feb-26
27 A1175 Demaret: removal & subgrade prep 7 0 100% 02-Mar-26 A 10-Mar-26 R-2.Crew-2
28 A1180 Demaret: east side street pavement 5 0 100% 11-Mar-26 A 23-Mar-26 R-1.Crew-1
29 A1190 Demaret: east side driveways 4 0 100% 16-Mar-26 A 19-Mar-26 R-1.Crew-1
30 A1200 Traffic control removal & open street 1 0 100% 19-Mar-26 A 19-Mar-26 R-1.Crew-1
31 BRIARCLOSBRIARCLOSEOUT.2  Detention Basin 71 29 11-Feb-26 A 20-May-26
32 A1210 Clay cap 10 0 100% 11-Feb-26 A 02-Apr-26 FLOR.Flores Crew
33 A1220 Access road 15 0 100% 02-Mar-26 A 10-Mar-26 FLOR.Flores Crew
34 A1225 Channel Lining: excavation & prep 5 0 100% 20-Mar-26 A 26-Mar-26 R-1.Crew-1
35 A1230 Channel lining: form, tie rebar, pour concrete 13 0 100% 11-Feb-26 A 23-Mar-26 MOR1.Moran-C1
36 A1235 Wingwalls:excavation & prep 5 0 100% 23-Feb-26 A 27-Feb-26 R-1.Crew-1
37 A1240 Wingwalls 5 0 100% 02-Mar-26 A 06-Mar-26 MOR1.Moran-C1
38 A1250 Pilot channel 3 0 100% 25-Feb-26 A 27-Feb-26 MOR1.Moran-C1
39 A1255 Weir: removal and excavation 5 0 100% 04-Mar-26 A 10-Apr-26 R-1.Crew-1
40 A1260 Weir: subgrade prep 3 3 0% 04-May-26* 06-May-26 R-1.Crew-1
41 A1264 Weir: form, tie rebar, and pour concrete 10 10 0% 07-May-26 20-May-26 MOR1.Moran-C1
42 A1265 Riprap 5 0 100% 03-Mar-26 A 10-Mar-26 R-1.Crew-1
43 A1275 Basin final grading 10 9 10% 12-Mar-26 A 22-Apr-26 R-1.Crew-1
44 BRIARCLOSBRIARCLOSEOUT.3  Pump Station 62 62 10-Apr-26 06-Jul-26
45 A1276 retaining wall modifications 5 5 0% 10-Apr-26 16-Apr-26
46 A1277 CMU: foundation 5 5 0% 04-May-26* 08-May-26
47 A1278 CMU: masonary walls 5 5 0% 11-May-26 15-May-26
48 A1279 CMU: roofing 5 5 0% 18-May-26 22-May-26
49 A1280 Wet Well: underground duct bank install 5 5 0% 04-May-26* 08-May-26
50 A1290 Valve Vault: underground duct bank install 6 6 0% 04-May-26* 11-May-26
51 A1300 Electrical SWRK-1: underground duct bank install 7 7 0% 04-May-26* 12-May-26
52 A1310 Downstream LTR: duct bank install 11 11 0% 04-May-26* 18-May-26
53 A1320 Wet Well: terminal racks & conduit tie-ins 5 5 0% 11-May-26 15-May-26
54 A1330 Ground grid install 5 5 0% 04-May-26* 08-May-26
55 A1340 Valve Vault: rack install & conduit tie-ins 5 5 0% 12-May-26 18-May-26
56 A1350 Valve Vault:interior electrical 7 7 0% 19-May-26 27-May-26
57 A1360 Downstream Level Transmitter rack install 5 5 0% 19-May-26 25-May-26
58 A1370 CMU: electrical install conduit / equipment 15 15 0% 26-May-26 15-Jun-26
59 A1380 SWRK-1: install 5 5 0% 13-May-26 19-May-26
60 A1390 MCC: install 5 5 0% 16-Jun-26 22-Jun-26
61 A1400 SWRK-1 to MCC: power cabeling install 5 5 0% 23-Jun-26 29-Jun-26
62 A1410 Wet Well & Valve Vault: cable pulls & terminations 5 5 0% 28-May-26 03-Jun-26
63 A1420 Downstream Level Transmitter: cable pulls & terms. 5 5 0% 26-May-26 01-Jun-26
64 A1430 CMU: cable install & terminations 5 5 0% 23-Jun-26 29-Jun-26
65 A1440 Commissioning & Testing 5 5 0% 30-Jun-26 06-Jul-26

February 2026 March 2026 April 2026 May 2026 June 2026 July 2026

06-Jul-26

06-Apr-26 A, BRIARCLOSEOUT.1  Concrete Pavement
30-Mar-26 A, BRIARCLOSEOUT.1.1  Westview

Sidewalks
ADA compliant ramps

Striping
Submittal: ramp domes
Submittal: striping paint & procedures

Traffic control removal & open street
13-Mar-26 A, BRIARCLOSEOUT.1.2  Windhover

Windhover: west side street pavement
Windhover: west side driveways

Windhover: removal & subgrade prep
Windhover: east side street pavement

Windhover: east side driveways
Traffic control removal & open street

06-Apr-26 A, BRIARCLOSEOUT.1.3  Cedardale
Cedardale:north side street pavement
Cedardale: north side driveways

Cedardale: removal & subgrade prep
Cedardale: south side pavement

Cedardale: south side driveways
Traffic control removal & open street

23-Mar-26 A, BRIARCLOSEOUT.1.4  Demaret
Demaret: west side street pavement

Demaret: west side driveways
Demaret: removal & subgrade prep

Demaret: east side street pavement
Demaret: east side driveways
Traffic control removal & open street

20-May-26, BRIARCLOSEOUT.2  Detention Basin
Clay cap

Access road
Channel Lining: excavation & prep

Channel lining: form, tie rebar, pour concrete
Wingwalls:excavation & prep

Wingwalls
Pilot channel

Weir: removal and excavation
Weir: subgrade prep

Weir: form, tie rebar, and pour concrete
Riprap

Basin final grading
06-Jul-26

retaining wall modifications
CMU: foundation

CMU: masonary walls
CMU: roofing

Wet Well: underground duct bank install
Valve Vault: underground duct bank install

Electrical SWRK-1: underground duct bank install
Downstream LTR: duct bank install

Wet Well: terminal racks & conduit tie-ins
Ground grid install

Valve Vault: rack install & conduit tie-ins
Valve Vault:interior electrical

Downstream Level Transmitter rack install
CMU: electrical install conduit / equipment

SWRK-1: install
MCC: install

SWRK-1 to MCC: pow
Wet Well & Valve Vault: cable pulls & terminations

Downstream Level Transmitter: cable pulls & terms.
CMU: cable install & ter

Commiss

Briar Branch Close Out Schedule Classic Schedule Layout 10-Apr-26 11:02

Actual Level of Effort
Actual Work

Remaining Work
Critical Remaining Work

Milestone
summary

Page 1 of 1 TASK filter: All Activities
Letti Hernandez



00642 
03-20-2020

Document 00642 

MONTHLY SUBCONTRACTOR PAYMENT REPORTING FORM 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 
Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:     

Address:     

CERTIFICATION 

_______________________________________________, Contractor’s Representative for the above referenced 
Contract, hereby certifies that (1) Contractor has paid all subcontractors, except those noted below, (2) Contractor 
made such payments (a) in proportion to the amount City paid Contractor and (b) in accordance and compliance 
with all applicable Contract Documents and laws; and (3) Contractor withheld no sums from any subcontractor for 
allegations of deficiency in Work. The term “subcontractor”, as used herein, includes all persons or firms 
furnishing work, materials, services or equipment Contractor ordered incorporated into Work or placed near the 
Project for which the City made partial payment.   

EXCEPTION:  Contractor sent Payment Notifications to the following subcontractors explaining why Contractor 
withheld payment.  Copies are attached.   

Subcontractor Name: Subcontractor Name:

Street Address: Street Address:

City, State, and Zip Code: City, State, and Zip Code:

Amount of Payment Withheld: Amount of Payment Withheld: 

Date Payment First Withheld: Date Payment First Withheld:

Description of Good Faith Reason: Description of Good Faith Reason: 

 
(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative)

Date 

N-T17000-0021-3

Reytec Construction Resources, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

Letti Hernandez

03/02/2026



00646 
02-01-2010

Document 00646 

PAYMENT NOTIFICATION – EXPLANATION OF WITHHOLDING 

    Legal Project Name: BRIAR BRANCH DETENTION BASIN & STORM SEWER IMPROVEMENTS 

Outline Agreement No.:  WBS No.: N-T00030-0GEC-3 

Contractor’s Company Name:    

Address:     

Date: 

SUBCONTRACTOR PAYMENT INFORMATION: 

Subcontractor Name:

Street Address:

City, State, and Zip Code:

Business Phone Number:

Amount of Subcontractor Invoice:

Amount of Payment Made:

Amount of Payment Withheld: 

Date Payment First Withheld:

DETAILED EXPLANATION OF WITHHOLDING: 

(Signature of Contractor’s Representative) (Print or Type Name of Contractor’s Representative

N-T17000-0021-3

Reytec Construction, Inc.

1901 Hollister St, Houston, TX 77080

Letti Hernandez

03/02/2026



Status as of:
Project Name:
WBS Number

Company Name 

Month Total Moran Construction (MBE) PA Berrios Trucking (MBE) Access Data (MBE) Access Data (WBE)
Jan-25 $0.00 $0.00 $0.00 $0.00
Feb-25 $0.00 $0.00 $0.00 $0.00
Mar-25 $0.00 $0.00 $0.00 $0.00
Apr-25 $0.00 $0.00 $0.00 $0.00
May-25 $0.00 $0.00 $0.00 $0.00
Jun-25 $0.00 $0.00 $0.00 $0.00
Jul-25 $49,588.94 $49,588.94 $0.00 $0.00

Aug-25 $203,810.89 $72,238.89 $131,572.00 $0.00 $0.00
Sep-25 $842,507.85 $62,490.61 $112,938.00 $0.00 $667,079.24
Oct-25 $450,461.61 $14,864.61 $81,503.00 $84,094.00 $270,000.00
Nov-25 $152,559.30 $101,510.00 $28,058.50 $22,990.80 $0.00
Dec-25 $458,359.33 $154,560.33 $46,198.50 $257,600.50 $0.00
Jan-26 $90,180.90 $0.00 $75,982.50 $14,198.40 $0.00
Feb-26 $364,864.90 $121,368.90 $162,854.00 $80,642.00 $0.00
Mar-26 $524,838.83 $218,800.50 $140,280.50 $165,757.83 $0.00
Apr-26 $0.00 $0.00 $0.00 $0.00

$ $3,137,173 $795,423 $779,387 $625,284 $937,079
% 22.74% 5.76% 5.65% 4.53% 6.79%

GOAL 9.00% 8.00% 4.43% 6.78%

Contract Amount: $13,797,688
Goal % 28.00%

Projected Goal% 22.74%
Goal $ $3,863,353

Project Goal $ $3,137,173
Project Goal To Date Utilization

MBE 21.43% 15.95%

WBE 6.78% 6.79%

SBE 0.00%
TOTAL 28.21% 22.74%

MWSDBE Utilization Schedule

Monday, April 6, 2026
W140-01-00 Briar Branch StormbWater Detention Basin Expansion
N-T17000-0021-3
Reytec Construction Resources

Page 1 MWSDBE Utilization Schedule.xls



11750 Katy Freeway, Suite 400   •    Houston, Texas 77079    •    832.318.8802 

TASK ORDER NO. 

February 17, 2026 

Mr. Scott Bean 
Memorial City Redevelopment Authority / TIRZ 
17 c/o Hawes Hill & Associates LLC 
P.O. Box 22167 
Houston, TX 77227-2167 

Re: Proposal for Second Supplemental Construction Materials Testing – W140-01-00 Briar 
Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements 

Dear Mr. Bean, 

HR Green is pleased to submit this proposal for supplemental Construction Materials Testing for the W140-

01-00 Briar Branch Storm Water Detention Basin Expansion and Storm Sewer Improvements Project. To

support the replacement of the other half of the roadways that were originally intended to be preserved, we

propose to perform these services for a Time and Material amount of $40,719. A detailed breakdown of the

scope items and fee can be found under Exhibit “A”. The total fee with a 10% markup for sub management

is summarized in the table below.

DESCRIPTION OF WORK TASKS COST SUB MGMT TOTAL 

Construction Materials Testing $37,017 10% $40,719 

Please feel free to contact me at (832) 318-8802 if you have any questions or need additional information. 

Sincerely, Accepted for  
Memorial City Redevelopment Authority / TIRZ 17 

Muhammad Ali, P.E. 
Principal Signature Date 

Print 

Accepted for 
City of Houston: 

Signature Date 

Attachments: Exhibit A – CMT – Geotest Engineering, Inc. Print 







MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

11. Receive update from The Goodman Corporation. 
  





MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

12. Authorize additional expenditure for securing site located at 1057 Westview Drive in an 
amount not to exceed to be determined by the Board. 

  



MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

13. Receive Bookkeeper’s Report; approve payment of invoices; and ratify invoices paid in March. 
  



















































































MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17, 
HOUSTON, TEXAS 

 
 

AGENDA MEMORANDUM 

 
TO:  Memorial City Redevelopment Authority TIRZ No. 17 Board of Directors 
 
FROM:  Executive Director 
 
SUBJECT: Agenda Item Materials 
 

 

MEMORIAL CITY REDEVELOPMENT AUTHORITY TIRZ NO. 17 
c/o Hawes Hill & Associates LLP 

P.O. Box 22167 
Houston, TX 77227-2167 

713-595-1200 or FAX 281-888-6314 

 

RATIFY INVOICES PAID IN MARCH 
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