

# Queensbury Lane Storm Sewer Improvement Project Schedule

Activity Name	Start Date	Finish Date	2006	2007												2008					
			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
Planning	1/1/07	7/31/07		▶							▼										
Design	8/1/07	1/2/08								▶	▶						▼				
Construction	1/2/08	4/2/08															▶	▶			◻
<b>DRAFT</b>			Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr		