## PROGRESS REPORT OCTOBER 2019

MEMORIAL CITY REDEVELOPMENT AUTHORITY/TIRZ 17



## **GESSNER ROAD MOBILITY & DRAINAGE IMPROVEMENTS PS&E (T-1732A & T-1732B):**

- Attended Pre-Con meeting with TxDOT 10/21/2019
- Construction begins October 28, 2019

## **Activities Planned for Next Period:**

- Review upcoming Submittals
- Review Schedule
- Review RFI 01 for Traffic Control Sequencing
- Coordinate work with TxDOT and Contractor
- Obtain large water meter easement