Town and Country West Mobility and
Drainage Project
CONSTRUCTION PROJECT UPDATE

TIRZ 17

o 10/30/2018
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| GFCI Outlets = Week of 10/29
Pedestrian Lighting = Prior to 11/22
Pavered Plaza = Prior to 11/22

Project Completion = End of November 2018
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